
Total To Date: $73,033,988

No 2017 Bond Budget Amendments

No 2017 Bond Budget Amendments

No 2017 Bond Budget Amendments

No 2017 Bond Budget Amendments

Contingency Transfers 

Modernized Rosedale ‐Transferring cost savings from project back into Program Contingency. ‐$50,000

Modernized LBJ ‐Transferring cost savings from project back into Program Contingency. ‐$100,000

Modernized Hill ‐Transferring cost savings from project back into Program Contingency. ‐$65,000

Modernized Doss ‐Transferring cost savings from project back into Program Contingency. ‐$65,000

Blazier IS 900 wing finish‐out. $233,100

Total May 2023 ‐$46,900

No 2017 Bond Budget Amendments

No 2017 Bond Budget Amendments

Contingency Transfers 

Modernized Ann Richards ‐Transferring cost savings from project back into Program Contingency. ‐$800,000

Modernized Bear Creek ‐Transferring cost savings from project back into Program Contingency. ‐$320,000

Modernized Blazier Relief ES/MS ‐Transferring cost savings from project back into Program Contingency. ‐$120,000

Modernized Bowie  ‐Transferring cost savings from project back into Program Contingency. ‐$850,000

Modernized Brentwood ‐ Additional funds needed for architect fee increase for new PCB. $500,000

Modernized Casis ES  ‐Transferring cost savings from project back into Program Contingency. ‐$500,000

Modernized Doss ES  ‐Transferring cost savings from project back into Program Contingency. ‐$275,000

Modernized Govalle ES  ‐Transferring cost savings from project back into Program Contingency. ‐$90,000

Modernized Hill ES  ‐Transferring cost savings from project back into Program Contingency. ‐$685,000

Modernized Murchison MS  ‐Transferring cost savings from project back into Program Contingency. ‐$75,000
Modernized Marshall MS‐ Additional funds needed for construction and design fees which exceed original 

budget and additional funds for FF&E. $4,340,000

Modernized Rosedale  ‐Transferring cost savings from project back into Program Contingency. ‐$900,000

*Adjustments to complete Targeted Projects. $16,073,574

Total February 2023 $16,298,574

August 2023 ‐ 2017 Bond Budget Amendments

September 2023 ‐ 2017 Bond Budget Amendments

July 2023 ‐ 2017 Bond Budget Amendments

Bond Program Start to Date Budget Amendments ‐ 2017 Bond Funds Only

June 2023 ‐ 2017 Bond Budget Amendments

May 2023 ‐ 2017 Bond Budget Amendments

April 2023 ‐ 2017 Bond Budget Amendments

March 2023 ‐ 2017 Bond Budget Amendments

February 2023 ‐ 2017 Bond Budget Amendments
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Total To Date: $73,033,988Bond Program Start to Date Budget Amendments ‐ 2017 Bond Funds Only

Contingency Transfers 

Modernized Blazier Relief ES/MS ‐Transferring cost savings from project back into Program Contingency. ‐$1,650,000

Modernized Eastside HS @ Anderson ‐ Additional funds need to complete change order. $1,250,000

Transferring cost savings from FF&E at Bowie HS back into Program Contingency. ‐$750,000

Modernized Marshall MS ‐ Additional funds need to complete furniture purchases. $750,000

CMD Adjustments

*Adjustments to complete Targeted Projects.

Total January 2023 ‐$400,000

CMD Adjustments

*Adjustments to complete Targeted Projects.

Total December 2022 $0

Contingency Transfers 

Eastside Vertical Modernization (Sanchez) ‐ Additional funds required to close out the project and 

complete remaining scopes of work. $500,000

Total November 2022 $500,000

Contingency Transfers 

*Targeted Projects ‐Transferring cost savings from various projects back into Program Contingency. ‐$16,457,574

Total October 2022 ‐$16,457,574

Contingency Transfers 

Modernized Brown ‐Transferring cost savings from project 190002‐Brown back into Program Contingency. ‐$140,000

Total September 2022 ‐$140,000

No 2017 Bond Budget Amendments

Contingency Transfers 

Modernized Eastside HS @ Anderson ‐ Additional funds need to complete change order. $1,000,000

Total July 2022 $1,000,000

December 2022 ‐ 2017 Bond Budget Amendments

July 2022 ‐ 2017 Bond Budget Amendments

January 2023 ‐ 2017 Bond Budget Amendments

November 2022 ‐ 2017 Bond Budget Amendments

October 2022 ‐ 2017 Bond Budget Amendments

September 2022 ‐ 2017 Bond Budget Amendments

August 2022 ‐ 2017 Bond Budget Amendments
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Total To Date: $73,033,988Bond Program Start to Date Budget Amendments ‐ 2017 Bond Funds Only

Contingency Transfers 

Modernized Eastside HS @ Anderson ‐ Additional CAs / Slope assessment failure. $350,000

Total June 2022 $350,000

No 2017 Bond Budget Amendments

No 2017 Bond Budget Amendments

Contingency Transfers 

Modernized Doss ‐Transferring cost savings from project 190001‐Doss back into Program Contingency. ‐$400,000

Modernized Govalle ‐Transferring cost savings from project 190004‐GOVAL back into Program 

Contingency. ‐$250,000

Modernized Menchaca ‐Transferring cost savings from project back into Program Contingency. ‐$90,000

Modernized Brown ‐Transferring cost savings from project 190002‐Brown back into Program Contingency. ‐$80,000

Total March 2022 ‐$820,000

Contingency Transfers 

Modernized LBJ ‐ Transferring cost savings from project 210001‐LBJ back into Program Contingency. ‐$500,000

LASA move to Eastside ‐ Covering technology, FF&E, and Branding items cost not included in original 

project budget. $500,000

Modernized Murchison ‐ Covering technology cost not included in original project budget. $700,000

Modernized Govalle ‐Transferring cost savings from project 190004‐GOVAL back into Program 

Contingency. ‐$200,000

Modernized Bear Creek ‐Transferring cost savings from project 190006‐SWES back into Program 

Contingency. ‐$200,000

Modernized Doss ‐Transferring cost savings from project 190001‐Doss back into Program Contingency. ‐$200,000

Modernized Brown ‐Transferring cost savings from project 190002‐Brown back into Program Contingency. ‐$80,000

Total February 2022 $20,000

Contingency Transfers 

Modernized Eastside HS @ Anderson ‐ Supplement funds for Design costs that exceed the PCB. $250,000

Modernized Menchaca ‐Transferring cost savings from project back into Program Contingency. ‐$500,000

Transferring cost savings from Safety Consulting, Advertising, and Permits & Fees (3K, 3O, & 3P) programs 

back into Program Contingency. ‐$2,783,506

Modernized Austin HS ‐ Supplement funds for the GMP that exceed the PCB. $2,500,000

Modernized Blazier ‐Transferring cost savings from project back into Program Contingency. ‐$200,000

Modernized Ann Richards ‐Transferring cost savings from project back into Program Contingency. ‐$400,000

June 2022 ‐ 2017 Bond Budget Amendments

January 2022 ‐ 2017 Bond Budget Amendments

May 2022 ‐ 2017 Bond Budget Amendments

April 2022 ‐ 2017 Bond Budget Amendments

March 2022 ‐ 2017 Bond Budget Amendments

February 2022 ‐ 2017 Bond Budget Amendments
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Total To Date: $73,033,988Bond Program Start to Date Budget Amendments ‐ 2017 Bond Funds Only

Modernized Casis ‐ Covering technology cost not included in original project budget $750,000

Bowie HS Fine Arts & Athletics ‐ Completing approved items for project. $2,200,000

Total January 2022 $1,816,494

No 2017 Bond Budget Amendments

No 2017 Bond Budget Amendments

Contingency Transfers 

Modernized Eastside HS @ Anderson ‐ Supplement funds for the GMP that exceed the PCB.

$200,000

Total October 2021 $200,000

No 2017 Bond Budget Amendments

No 2017 Bond Budget Amendments

Galindo ES (Critical Facility Deficiencies) ‐ The lowest bid received for HVAC improvements was higher than 

the amount currently budgeted for the work. $230,277

Total July 2021 $230,277

No 2017 Bond Budget Amendments

Contingency Transfers 

Bowie ‐ Supplement funds for the GMP that exceed the PCB. $6,341,925

LBJ ‐ Supplement funds for the GMP that exceed the PCB. ‐$500,000

Rosedale ‐ Supplement funds for the GMP that exceed the PCB. $6,801,000

Blazier ‐ Supplement funds for the GMP that exceed the PCB. ‐$1,000,000

LASA move to Eastside ‐ Supplement funds for the GMP that exceed the PCB. $932,486

Total May 2021 $12,575,411

December 2021 ‐ 2017 Bond Budget Amendments

November 2021 ‐ 2017 Bond Budget Amendments

October 2021 ‐ 2017 Bond Budget Amendments

September 2021 ‐ 2017 Bond Budget Amendments

August 2021 ‐ 2017 Bond Budget Amendments

July 2021 ‐ 2017 Bond Budget Amendments

May 2021 ‐ 2017 Bond Budget Amendments

June 2021 ‐ 2017 Bond Budget Amendments
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Total To Date: $73,033,988Bond Program Start to Date Budget Amendments ‐ 2017 Bond Funds Only

Contingency Transfers 

McCallum ‐ The contingency fund increase is due to Construction, A/E Services and Furniture costs for the 

Fine Arts Academy Reinvention (Project # 200010‐005) $1,603,537

Total April 2021 $1,603,537

No 2017 Bond Budget Amendments

No 2017 Bond Budget Amendments

Contingency Transfers 

Sanchez ‐ The contingency funds are being used for construction to replace the steel deck and roofing 

materials and labor on the two‐story portion of the building. $449,213

Total January 2021 $449,213

No 2017 Bond Budget Amendments

Contingency Transfers 

Bedichek ‐ The contingency fund increase is due to the issues in the crawlspace and the added abatement 

scope of the hydronic piping in the crawlspace. $600,000

LASA ‐ The lowest bid received for the HVAC and Electrical work was higher than the amount currently 

budgeted for the work. $350,000

Total November 2020 $950,000

Contingency Transfers 

Brentwood ‐ Supplement funds for the GMP that exceed the PCB, this was caused by market condition, 

added cost due to city requirements, and with no swing space budgeted. $6,156,288

Total October 2020 $6,156,288

Contingency Transfers 

Casis ‐ Supplement funds for the GMP that exceeded the PCB, that was caused by market conditions, 

added cost due to city requirements, and with no swing space available which drove the duration of the 

project longer. $8,176,136

Govalle ‐ This transfer is to fund the amount of CCO#1 for the unforeseen conditions when demolishing 

the building. $500,000

Delco ‐ Additional funding is requested to allow construction of two canopies, improve site drainage and 

make needed safety improvements at a failing, dangerous fence. $193,500

Rodriguez ‐ Increase to project construction budget due to the library water infiltrations issues. $171,709

Sanchez ‐ The contingency funds are being used for construction to replace the exterior envelope of the 

two‐story portion of the building due to original construction and resulting moisture issues. $589,080

LBJ ‐ AISD already performed the envelope scope of the targeted project.  Moving funds from Targeted 

project. $1,119,701

LBJ ‐ AISD already performed the envelope scope of the targeted project.  Moving funds to Modernization 

project. ‐$1,119,701

Total September 2020 $9,630,425

September 2020 ‐ 2017 Bond Budget Amendments

March 2021 ‐ 2017 Bond Budget Amendments

February 2021 ‐ 2017 Bond Budget Amendments

January 2021 ‐ 2017 Bond Budget Amendments

December 2020 ‐ 2017 Bond Budget Amendments

October 2020 ‐ 2017 Bond Budget Amendments

November 2020 ‐ 2017 Bond Budget Amendments

April 2021 ‐ 2017 Bond Budget Amendments

Page 5 of 8



Total To Date: $73,033,988Bond Program Start to Date Budget Amendments ‐ 2017 Bond Funds Only

Contingency Transfers 

Gullett ‐ Original Construction Budget was $244,087, Novium Contract $329,000. Project had no 

contingency, TPC $304, 803.00. Current Project Cost 465,386.00 with Change Orders. Need approx. 

$160,500.00 to cover all expenses. $160,500

NEECHS (Reagan) ‐ During the construction phase, an inspection of replaced electrical panels revealed the 

absence of panel ground wires. Third party commissioning agent ACR strongly recommended installation 

of panel ground wires due to safety concerns and also recommended possible replacement of existing 

conductors, also due to safety concerns.  Project engineer indicated that replacement of existing 

conductors and addition of ground wires was intended as part of the design.  However, replacement of 

conductors and addition of ground wires was not mentioned on the drawings or in the project 

specifications.  Contractor claims cost of feeder replacement and addition of ground wires was not 

included in their bid.  
$200,000

Total August 2020 $360,500

Contingency Transfers 

Eastside Vertical Modernization (Sanchez) ‐ A budget increase of $857,835 from program contingency is 

needed to modify the FF&E (Furniture, Fixture and Equipment) budget, as well as additional construction 

costs for the project. The original FF&E budget amount did not align with the new furniture standards for 

modernizations projects. Also, the project increased in cost between the 90% and 100% Construction 

Developments due to final development of drawings and updates to AISD standard.

$857,835

Total July 2020 $857,835

No 2017 Bond Budget Amendments

Contingency Transfers 

Eastside Vertical Modernization (Sanchez) ‐ Increase in budget to modernize Sanchez at the same 

standards as the other comprehensive projects.  Additionally, Sanchez is on a unique site with narrow 

surrounding streets and City of Austin requirements. $2,463,433

Modernized Eastside HS @ Anderson ‐ Transfer funds back into contingency since we are past a significant 

point in construction. ‐$1,000,000

New Southwest ES ‐ Due to the golden warbler, early release of the job package needed to be advertised, 

at the time market conditions were high and numbers for the project were unfavorable so we needed to 

add 2.8M to the project to ensure we carried money for early deployment and cover the costs of the 

unfavorable bid  $2,862,012

Total March 2020 $4,325,445

August 2020 ‐ 2017 Bond Budget Amendments

July 2020 ‐ 2017 Bond Budget Amendments

April to June 2020 ‐ 2017 Bond Budget Amendments

March 2020 ‐ 2017 Bond Budget Amendments
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Total To Date: $73,033,988Bond Program Start to Date Budget Amendments ‐ 2017 Bond Funds Only

Contingency Transfers 

Blazier Relief ‐ Budget increased due to the construction of shell space to accommodate a future 7th grade 

build‐out and allowance carried to facilitate schedule acceleration required due to a two month delay in 

the issuance of the site development permit.   
$1,375,000

LBJ Vertical Modernization (Norman) ‐ Significant demolition and new construction required to meet Ed 

Specs.  This was done instead of renovating as originally planned. $5,975,644

New Southwest ES ‐ Budget increase due to the complexities of the site including complexities of 

construction atop Edwards limestone formation, existing karst features, grade change across the site, 

required extension of public utilities, and challenges of construction in a protected environmental habitat.  

$1,500,000

Allison ES‐To supplement Critical Facility Deficiency budgets for negative balances. $89,042

Bowie HS‐To supplement Critical Facility Deficiency budgets for negative balances. $209,352

Nelson Field /Bus Terminal‐‐ The budget increased to cover the additional cost of added square footage 

needed due to overcrowding, and required temporary portable to displace staff during construction.

$218,237

O. Henry MS‐To supplement Critical Facility Deficiency budgets for negative balances. $81,228

Legal Services‐To supplement Critical Facility Deficiency budgets at 14 schools for negative balances.

$97,927

Misc Operating Expenses‐Program Level Contingency $47,222

Misc Operating Expenses‐Program Level Contingency $46,000

Misc Operating Expenses‐Program Level Contingency $33,932

Misc Operating Expenses‐Program Level Contingency $21,849

Misc Operating Expenses‐Program Level Contingency $14,764

Misc Operating Expenses‐Program Level Contingency $8,505

Total January 2020 $9,718,702

Contingency Transfers 

Ann Richards ‐ Increase in square footage to allow for new construction in line with district modernization 

principles instead of substantial renovation as planned, resulting in higher quality building, shorter 

schedule, and less disruption to the campus. $2,200,000

Murchison ‐ Budget increased due to additional infrastructure required for future phases of 

modernization, including the connection between the existing building and new addition, drainage 

infrastructure, fire protection improvements, and additional temporary portables for onsite swing during 

construction. $2,500,000

Eastside Memorial HS ‐ The cost of the delay, redesign, and historic materials salvage and reconstruction 

required a supplement to the budgeted from program contingency. 

The district coordinated with the Alumni Association to gain approval for demolition from the City of 

Austin Historic Landmark Commission.  Historical preservation added a schedule delay in the project 

during design, resulting in a one school year delay to the project. $8,939,000

Total October 2019 $13,639,000

Contingency Transfers 

Correction for Bond Campus and Co‐Curriculum Master Plan s/b Bond Carry Costs instead of Contingency 

Funds. ‐$802,722

Total August 2019 ‐$802,722

January 2020 ‐ 2017 Bond Budget Amendments

October 2019 ‐ 2017 Bond Budget Amendments

August 2019 ‐ 2017 Bond Budget Amendments
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Total To Date: $73,033,988Bond Program Start to Date Budget Amendments ‐ 2017 Bond Funds Only

Contingency Transfers 

Misc Operating Expenses‐Program Level Contingency $549

Construction Management‐To supplement Critical Facility Deficiency budgets for negative balances.

$940,000

Construction Management‐To supplement Legal Services budgets for negative balances. $256,895

Misc Operating Expenses‐Engineering Fees‐Safety Consulting $3,996

Total July 2019 $1,201,440

Contingency Transfers 

Doss ‐ The dual language program required an increase in the space program from the typical Ed. Spec. to 

accommodate additional classrooms.

The final design relocated the building to the north east corner and increased it to three stories, utilizing 

the natural topography of the site.  This resulted in saving significant green space and trees, but required 

demolishing and rebuilding the existing library, which had been planned to remain.  The existing gym was 

able to be preserved due to its good condition, and location onsite. $1,300,000

Hill ES, Casey ES, & Allison ES‐To supplement Critical Facility Deficiency budgets for negative balances.

$576,321

Bond Campus and Co‐Curriculum Master Plan $802,722

Total May 2019 $2,679,043

Contingency Transfers 

T. A. Brown ‐Sustainable design for AEGB & LEED accreditation, master planned the outdoor learning area, 

and the installation of Thermal ICE storage HVAC system to dramatically reduce operations costs resulted 

in additional costs.  Changes were in line with the school community’s desire to have a school that 

promotes “place‐based environmental learning rooted in STEM.”

$1,969,000

Govalle ‐ Site constraints required additional improvements and costs required for an occupied site during 

construction. $1,500,000

Total April 2019 $3,469,000

No 2017 Bond Budget Amendments

Contingency Transfers 

Menchaca ‐ Complexities including site restrictions of building layout, additional traffic control, green 

scape areas, resulted in a three‐building design, and extended internal traffic drive resulted in increased 

costs. $3,670,000

Total November 2018 $3,670,000

Total To Date: $73,033,988

Notes:

  All numbers are as of September 30, 2023.

*Projected transfers in December 2022 and January 2023 adjusted to reflect incurred transfers in February 2023.

  Numbers may not add due to rounding.

April 2019 ‐ 2017 Bond Budget Amendments

December 2018 to March 2019 ‐ 2017 Bond Budget Amendments

November 2018 ‐ 2017 Bond Budget Amendments

July 2019  ‐ 2017 Bond Budget Amendments

May 2019 ‐ 2017 Bond Budget Amendments
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