
 

This solicitation is a request for proposals for services under Texas Education Code 44.031. 
 

 

Request for Proposals 
20RFP055 - Campus LAN Switch Upgrades 

 

 

Date Event 

 November 12 and 19, 2019 Dates of public notice  

 November 20, 2019 Due date for questions by 5:00 pm 

 November 22, 2019 Questions and answers posted on our website 

 December 18, 2019 RFP opening / due date at 2:00 pm CST 

 February 24, 2020 AISD Board meeting for review/approval 

 
 

Deliver Sealed Proposals to: Contact: 

Austin ISD 
Contract & Procurement Services 
4000 S. IH 35 Frontage Road 
4th Floor Reception Area 
Austin, TX 78704 

Brenda Dalton 
Senior Procurement Specialist 
Contract & Procurement Services 
Phone: 512-414-2113 

Brenda.dalton@austinisd.org 
 

 

 Questions must be submitted via e-mail to the contact person listed above. 
In the e-mail subject line, type:  Questions 20RFP055 - Campus LAN Switch Upgrades 
 

 Q & A and addenda will be posted on our website:  www.austinisd.org/cp/bids 
 

 Proposals are due no later than 2:00 pm on the date indicated. Your proposal must be 

delivered by mail or hand delivery in a sealed envelope or carton. Proposals received after 

the specified time shall not be considered. If you are delivering your proposal in person 

you will need an ID to check in with Security and obtain a badge for access to the 4th 

floor.  You will then deliver you sealed proposal to the reception area on the 4th floor. 

 

 Please submit the following:  

Required 

o One (1) hard copy marked “original” – include signed “required” forms 

Requested  

o One (1) digital copy on a flash drive – include signed “required” forms 

o One (1) hard copy marked “copy” 
 

 FAX, e-mail or other electronic proposals will not be accepted. 
 

 Proposals must be plainly marked with:  

 Name and address of the respondent 

 RFP number and title above  

mailto:Brenda.dalton@austinisd.org
http://www.austinisd.org/cp/bids
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Checklist and Submission Guidelines 

This checklist is provided to help you conform to all form/document requirements stipulated in this solicitation and attached herein. 

(This is not a required form, it is not necessary to return this checklist with your proposal.) 

I. Understanding the Proposal 

Completed 

 Read entire RFP document, appendices and attachments 

 Review AISD Policy and Instructions on our website: Policy and Instructions 

 Attend pre-proposal conference (not required) 

 Submit questions properly before deadline 

 Review addenda, Q&A and other additional attachments 

 Review Proposal Format section of RFP  

II. Forms 

Completed | Required 

 |  Bid Certification 

 |  Notification of Criminal History of Contractor  

 |  Debarment, Suspension and Ineligibility Certification 

 |  Conflict of Interest Questionnaire (CIQ) – electronic 

 |  Strategic Partner Profile 

 |  EDGAR Vendor Certification 

 |  Software Vendor Certification Form 

III. Submitting the Proposal 

Completed 

  Prepare the proposal in the format specified and sign all required forms 

 Submit required hard copy marked “original”  

 Submit requested quantity of digital copies on flash drive 

 Submit requested quantity of hard copies marked “copy” 

 Package proposal in sealed envelope or carton properly labelled  

 Deliver proposal to delivery address by RFP opening / due date and time 

 
  

https://www.austinisd.org/cp/forms
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I. INTRODUCTION  
 

The Austin Independent School District (herein after referred to as “AISD” or the “district”) is 

seeking proposals from firms qualified and experienced in providing Campus LAN Switch 

Upgrades. Being a legal method of procurement for school districts in Texas, AISD would like to 

utilize current platforms to engage suppliers to accomplish the following: replacement of existing 

local area network (LAN) equipment with a new Cisco 9000 series (or equivalent) network switch 

and related accessories. The network access switches at each of approximately 70 campuses 

will be upgraded as described below under Scope of Service.  

Austin ISD reserves the right to award a contract for any or all areas of this RFP.  AISD will make 

awards to qualified respondents providing the best proposal based on a combination of the 

program plan, scope of services, vendor’s capabilities and pricing.  A Service Agreement will be 

executed with a successful vendor as a result of this process.  A preview only copy of AISD’s 

Service Agreement is available on our website and should not be returned with a proposal. 

 

II. HISTORICALLY UNDERUTILIZED BUSINESS (HUB) PROGRAM REQUIREMENTS 
 

The HUB Program promotes and strongly encourages the involvement and participation of 
Historically Underutilized Businesses in District-wide procurements. According to AISD policies 
CH (LOCAL) and CV (LOCAL), the HUB Program guidelines are not applicable for this type 
procurement. 
 

III. PROPOSAL FORMAT  
 

A. Preface 
The Contractor shall provide an executive summary of two (2) pages or less, which 

gives in brief, concise terms, a summation of the proposal.  

 

B. Proposal 
The vendor’s proposal itself shall be organized in the following format and 

informational sequence:  

 

Section I – Summary of Experience  

This section shall contain the full name and address of the contractor submitting 

the proposal and a brief summary of the contractor’s experience and individual 

experience for personnel who will provide this product or service. 

 

Section II - Scope of Service 

A description of services and capabilities as outlined in the Scope of Service and 

Performance Requirements sections of this RFP, in the order shown.  Clearly state 

any exceptions taken to the specifications of this RFP, or any conditions of the 

proposal. 

  



 

Austin ISD – Request for Proposals 20RFP055 - Campus Switch Upgrades 

 

 

Section III - Financial Proposal 

This section shall contain a straightforward, concise delineation of the contractor’s 

fees to satisfy the requirements of this RFP.  It is the contractor’s responsibility to 

specify all costs (i.e. administrative fees, processing fees, etc.) associated with 

providing the products or services required herein. 

 

Section IV – References 

References are to be from government agencies and/or firms, which are 

substantially serviced by the vendor (references most similar to Austin ISD 

should be provided). Each reference must contain the reference’s name, 

address, telephone number, and point of contact (including email address). A 

list of at least three (3) references from current customers must be provided. 

 

C. Required Forms 
Forms are required with Original response & flash drive only; they can be 

excluded from additional requested copies. 

 
Contractor shall execute the following required forms (located on our website: 

Required Forms link), and return the signed original with the proposal: 

 

 Bid Certification 

 Notification of Criminal History of Contractor 

 Debarment, Suspension and Ineligibility Certification 

 EDGAR Vendor Certification   

 Software Vendor Certification Form (when applicable) 

 Conflict of Interest Questionnaire (CIQ). The CIQ is prepared by the Texas 
Ethics Commission, in compliance with Chapter 176 of the Texas Local 
Government Code. The form should be submitted on-line at Conflict of Interest 
Questionnaire - CIQ. 

 

IV. INITIAL REVIEW OF PROPOSALS 
 

Any contractor determined non-responsible or any proposal determined non-responsive will not 

be evaluated further. The contractor will be notified of a non-responsible or non-responsive 

determination. 

Responsive 

In order for a proposal to be responsive: 

 ALL required forms listed above shall be signed and included with proposal; 

 Proposal shall be received prior to the RFP opening date at the address listed on 

the cover page; 

 Proposal shall respond to the entire scope of service and performance 

requirements as requested. 

https://www.austinisd.org/cp/forms
https://www.austinisd.org/cp/cis
https://www.austinisd.org/cp/cis
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Responsible 

In order for a proposal to be responsible, the contractor shall be in good financial standing with 

the Texas Comptroller of Public Accounts. 

 

V. COMPETITIVE SELECTION / EVALUATION 
 

A. This is a NEGOTIATED procurement and as such, award will not necessarily be made 

to the offeror submitting the lowest priced proposal.  Award will be made to the firm 

submitting the best responsive proposal satisfying AISD’s requirements, price and 

other factors considered. 

 

Points Item Detailed Description 

25 Points Proposed Plan The adequacy and completeness of the plan offered 

addressing the Scope of Service. 

25 Points Contractor's 

Capabilities 

The demonstrated ability of the contractor to provide 

services, including references. 

15 Points Management and 

Reporting Capabilities 

The ability of the contractor to efficiently and accurately 

process management and reporting requirements as 

described in the RFP will be considered 

35 Points Financial Proposal Costs for components as proposed in the unit costs on 

Attachment A – Unit Cost / Total Cost Estimate 

Worksheet will be the basis for this comparison. 

 

 

B. The committee evaluating the proposals submitted in response to this RFP may 

require any or all contractors to give an oral presentation in order to clarify or elaborate 

on their proposal as well as to provide a demonstration. Upon completion of oral 

presentations or discussions, contractors may be requested to revise any or all 

portions of their proposals and submit a best and final offer (BAFO) for consideration. 

 

C. If the district determines that additional evaluation steps are required to determine the 
best value between Contractors, the district reserves the right to consider any or all of 
the following additional criteria; the proposed price, contractor’s experience, 
references and record for responsibility, or any other relevant factor that the district 
deems necessary to determine best value.  
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VI. SCOPE OF SERVICE AND PERFORMANCE REQUIREMENTS 
  
Term 
The agreement(s) resulting from this solicitation will be in effect for an initial term of one (1) 

year from the date of award by the Board of Trustees, or such date established by the 

agreement.  The parties by mutual consent may renew the agreement for up to four (4) 

additional one (1) year periods.  In addition, the district reserves the right to extend the contract 

for an additional time beyond the final expiration date if necessary to ensure no lapse in 

service.  

 

Overview 
The Austin Independent School district is a large urban district in Austin, TX with 

approximately 83,000 students. All of Austin ISD’s 130 sites are connected over a 

metropolitan fiber network known as the Greater Austin Area Telecommunications Network 

(GAATN). The GAATN network is arranged in multiple interconnected rings throughout the 

city and shared with several other government entities including the City of Austin, the State 

of Texas, and the University of Texas at Austin. The AISD network has implemented the 

Resilient Ethernet Protocol (REP) to meet requirements for high reliability and availability of 

the GAATN dark fiber network. Austin ISD obtains broadband Internet access via two 10 Gbps 

links running across the GAATN network. Each of these links connect to an AISD ISP provider 

in a colocation facility or point of presence (POP) to reach the Internet.  

Austin ISD, as part of the E-Rate Program, is planning a partial upgrade to the Campus LAN 

network infrastructure in about 70 AISD school campuses. This RFP addresses the 

replacement and/or upgrades of the access switches of the LAN network in 70 AISD schools. 

AISD may begin the switch upgrades as early as April 2020 and expects complete all work by 

June 2021. 

The current LAN infrastructure at each campus consists of hierarchical network design based 

on a Cisco 4506E or 9500 distribution switch in the campus MDF, interconnecting 3750 / 2960 

access switches (in IDFs or portables) throughout the campus. The current 3750 and 2960X 

switches are nearing the end of the equipment life cycle. The purpose of this project is to 

update the LAN access switches at each campus with more current switch models to enhance 

network performance, reliability, and serviceability. 

A proposed standard hierarchical system design is presented to provide guidance for 

response to this RFP. Cisco equipment is used in the example, but proposals of alternative 

products with equivalent features and functionality will be accepted for consideration. In the 

proposed configuration the campus distribution switch (Cisco 9500–40X or C9500-16X) will 

remain in place at each campus. The campus access switches (model 3750) deployed in the 

MDF/IDF closets will be replaced. The campus portable building switches (model 

2960S/2960X) will be replaced.  The switches within each IDF will be interconnected in a ring 

configuration using REP rather than in a stacked configuration. Each IDF will be managed as 

an independent REP ring. AISD prefers that the replacement switches offer support for the 

following features: 
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 10Gbps, with upgradeability to 40Gbps Ethernet 

 Resilient Ethernet Protocol (REP) to interoperate with AISD’s existing metro fiber ring 
design 

 Multiple Virtual Networks (VRFs) 

 Enhanced Interior Gateway Routing Protocol (EIGRP) 

 On-box Python scripting support 

 NETCONF and the Yang Development Kit (YDK) 
 

This RFP also specifies optical modules or Twinax / DAC cable for installation in the campus 

distribution switches. The bidder should include the specific model number and pricing for 

each type of switch and optical module or Twinax / DAC cable proposed for this project in 

their response. If the bidder is offering Cisco switches, preference is given to bids with optical 

transceiver or Twinax / DAC cable models that are supported and warrantied by Cisco.  The 

bidder should include the specific model number and pricing for the type of switch proposed 

for this project in their response. 

Any alternative solution proposed must include all additional costs that would be incurred in 

order to create an equally functional and managed enterprise environment. These additional 

considerations must include licensing, implementation of a management platform, etc. The 

additional technical issues must be described comprehensively in the proposal. The 

associated costs must be explained in detail in the bidder’s response. These items should be 

included on the financial proposal and the additional items should be listed in the appropriate 

sections of Attachment A. Costs for network management and some feature licenses may not 

be eligible for ERATE funding. These items should be quoted to accurately reflect the costs 

to AISD. 

Evaluation Criteria for this section: Proposed Plan 

1. LAN Network Upgrade Project Scope 
 

1.1. The contractor will be required to provide comprehensive services to complete the entire 

process of the LAN network upgrades at the sites specified. These services will include 

planning, equipment acquisition, staging, scheduling, installation and integration of the new 

equipment into the existing network, reporting, documentation updates, communication and 

coordination with other parties involved in the overall project. The selected contractors must 

be willing to work in a cooperative manner with the AISD staff and other parties working on 

behalf of AISD. There may be other projects underway at a campus that will require 

coordination and planning. 

 

1.2. The scope of this project will include the purchase, configuration, and installation of Cisco (or 

equivalent) LAN equipment (and possibly other devices). The contractor will be responsible for 

removing existing equipment (and transporting it to a designated storage facility), installing 

new equipment, making all necessary interconnections, and then verifying that the campus 

network is fully functional.  
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1.3. There is existing LAN equipment on each campus that will be removed as part of this project. 

The new LAN equipment will be installed in its place and some additional equipment may be 

installed on each campus. 

 

1.4. AISD will provide detailed instructions for network design, site survey templates, configuration 

templates, installation procedures, documentation procedures, and coordinate scheduling with 

the campuses. The contractor will be expected to provide experienced staff with adequate 

expertise in project management and LAN technologies to comply with the implementation 

standards required at AISD. 

 

1.5. Attachment B provides an example of the installation and configuration instructions that will be 

provided for the contractor. This will be updated prior to the start of the project with specific 

information for this project.  

 

1.6. The Acceptance Checklist in Attachment C provides an outline of the requirements for 

completion of this project. This checklist is preliminary and may be revised as the project 

plans are finalized. The contractor must agree to follow these procedures and complete these 

checklists during the project. 

 

1.7. The contractor will be required to update existing documentation of the LAN layouts at each 

campus and provide digital photos of their work. AISD will provide a template in Excel format 

to the contractor. The vendor must be able to work with Visio drawings, MS word documents, 

and Excel spreadsheets, update AutoCAD drawings, Cisco Prime network management 

system, as well Cisco (or equivalent) and Cisco device configuration interfaces.  

 

Vendor Response:  Comply Exception Explanation: 

 

2. General Outline of the Project Process 
 

These are the primary tasks for each campus in this project: 

2.1. Perform a pre-installation site survey at each site to verify installation plans, rack placement of 

equipment, verify/document equipment counts, patch cable lengths and counts, and jumper 

cabling required. 

 

2.2. Update documentation of campus LAN device inventory per AISD documentation requirements. 

 

 

2.3. Stage equipment (at contractor’s location, off site), load predefined device configurations, 

inventory and label devices. 

 

2.4. Install equipment during evening/night hours (possibly weekend) installation window (typically 

4pm to 12am), as defined by AISD.  
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2.5. A campus should be completed in one evening. 

 

2.6. Configure switch ports (via Cisco IOS or equivalent) with VLANs, etc. needed to support the 

AP’s, Cameras, other special devices, and document the network connections in the interface 

descriptions.  

 

2.7. Remove old equipment and deliver to AISD storage location and inventory devices. 

 

2.8. Provide any additional equipment to AISD that will be installed by AISD if necessary. 

 

Vendor Response:  Comply Exception Explanation: 

 

3. E-Rate Terms and Conditions 
 

3.1. The AISD intends to apply for discounts on the services/equipment listed in this RFP through 
the federal Universal Service Support Mechanism for Schools and Libraries, commonly 
known as “E- Rate.” Vendors submitting bids under this RFP must agree to meet the 
following conditions relating to the E-Rate program: 
 

3.2. The Vendor must obtain a valid E-rate SPIN number (Service Provider Identification 
Number) and must provide that SPIN in the Proposal submitted in response to this bid 
opportunity. If a Vendor does not currently have a SPIN but would like to apply for one, the 
Vendor must submit a completed FCC Form 498 to the E-rate program administrator, the 
Schools and Libraries Division of the Universal Service Administrative Company (“SLD”). 
The form is available on the SLD’s website at:  www.usac.org/sl in the Forms section. If the 
Vendor is unable to obtain a SPIN before the deadline for responding to this Request, the 
Vendor may attach its completed FCC Form 498 and proof that the form was submitted to 
the SLD (for example, Postal Form 3817 or a copy of the envelope bearing the postmark 
date of the mailing of the form; or email confirmation, etc.). 

 

3.3. Vendor must agree to timely submit to the SLD a completed Form 473, Service Provider 
Annual Certification Form, which is a program requirement. The Vendor must also agree to 
provide a copy of the completed Form 473 to the AISD upon request. This form is available 
on the SLD’s website at www.usac.org/sl in the Forms section. 

 

3.4. The Vendor must agree to ship and/or deliver, and invoice for any services, goods and/or 
equipment requested in this Service Request on or after July 1, 2020. 

 

3.5. The Vendor must register with the FCC and obtain a FCC registration number. See 
https://apps.fcc.gov/coresWeb/publicHome.do for more information about this requirement. 

 

3.6. The Vendor must separately itemize the cost of E-rate eligible and ineligible products and/or 
services on its invoices. To determine what items are eligible, visit the E-rate Eligible 
Services List at: http://www.usac.org/sl/applicants/beforeyoubegin/eligible-services-list.aspx 
or call the SLD at 888-203-8100. This requirement applies to services provided to E-rate 
eligible entities (K-12 schools) and other AISD entities that are not eligible for E-rate. The 
Vendor must provide unit pricing to enable the AISD to compute the bid price of services 
provided to K-12 schools. 

http://www.usac.org/sl
http://www.usac.org/sl
https://apps.fcc.gov/coresWeb/publicHome.do
http://www.usac.org/sl/applicants/beforeyoubegin/eligible-services-list.aspx
http://www.usac.org/sl/applicants/beforeyoubegin/eligible-services-list.aspx
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3.7. The Vendor must be in good standing with the FCC and have no debts outstanding that are 
owed to the FCC and must not be on Red Light Status. The Vendor must immediately notify 
the AISD in any event that the Vendor is put on Red Light Status by the FCC and must take 
immediate measures to resolve and remove its Red-Light Status. Vendor’s Red-Light Status 
constitutes a material breach of contract and the AISD reserves the right to cancel the 
Agreement of the parties immediately and without incurring any termination charges.  

 

3.8. If Vendor learns of any federal, AISD or local investigation conducted by any regulatory 
authority that could have an impact on the AISD’s ability to continue to receive the benefit of 
E-rate funding, Vendor must notify the AISD within 30 days of learning of such investigation. 
The AISD reserves the right to cancel the agreement without penalty if the investigation 
impedes the AISD’s ability in any way to receive the benefit of E-rate funding subject to any 
investigation of wrongdoing. 

 

3.9. The Vendor must cooperate with the AISD in ensuring that the location names and 
addresses listed on the Vendor’s bills are accurate and correct. The Vendor must agree to 
make any corrections to location names and addresses within 30 days of receiving such 
requests. 
 

3.10. The Vendor must cooperate with the AISD in providing documentation concerning the billing 
charges and calculations and answering any questions that may be required during the SLD 
review of the AISD’s E-rate application. 

 

3.11. The Vendor must agree to retain copies of all bills and any other records such as work 
orders, change orders and request for price quotes, issued to the AISD for 10 years from the 
end of each fiscal year that this contract is in effect, and to provide copies of these 
documents to the AISD upon request. These records may be stored electronically, and 
paper copies are not required to be retained. 

 

3.12. Vendors must agree to comply with the FCC's Lowest Corresponding Price rule and not 
charge a price above the LCP for E-rate eligible services. See 47 C.F.R. Section 54.511 and 
47 CFR Section 54.500(f). The Vendor is obligated to provide the LCP not just in this bid 
response, but throughout the course of the contract. The contract is required to contain a 
process for annual LCP compliance. Vendors may refer to USAC guidance at 
http://www.usac.org/sl/service-providers/step02/lowest-corresponding-price.aspx for 
additional information. 

 

3.13. Vendors must agree to cooperate with AISD in completion of a Service Substitution Request 
in the event that this is necessary to receive funding approval for a newer model device that 
becomes available before the project begins. 

 

Vendor Response to items in this section:  Comply Exception Explanation: 

 

Evaluation Criteria for this section: Contractor’s Capabilities  
 

4. Project Management 
 

http://www.usac.org/sl/service-providers/step02/lowest-corresponding-price.aspx
http://www.usac.org/sl/service-providers/step02/lowest-corresponding-price.aspx
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4.1. This project will be coordinated by an AISD project manager. The selected contractor will be 
required to provide comprehensive project management services on this project. These 
services will include on-site inspections, scheduling, close oversight of work crews, weekly 
reporting, documentation updates, communication and coordination with other parties involved 
in the overall project. The vendor should provide a dedicated project manager for the entire 
project. The selected vendors must be willing to work in a cooperative manner with the AISD 
project manager and with other AISD contractors. These project management services should 
be quoted as a separate cost (there is a line item at the bottom of the Attachment A – Cost 
Estimate Worksheet). The PM costs should be based on a fixed cost for each switch installed 
at a campus.  
 

4.2. The contractor will be responsible for all tasks requested in this RFP under the direction of a 
project manager provided by AISD.  The contractor will not sub-contract or enter into any 
subcontracting agreements pertaining to this contract without prior written agreement by AISD. 
Any intention to subcontract parts of this project should be clearly stated in the contractor's 
response to this RFP. 

 

4.3. The individual in the role of project manager will have a critical role in the successful completion 
of this project. The contractor should include a resume of the individual that they propose for 
project manager. AISD reserves the right to approve the individual assigned as project 
manager. AISD expects this project to be the top priority of the assigned individual for the 
duration of our project. AISD expects this individual to follow our processes and procedures 
during the project. AISD reserves the right to require a change of project manager at any time 
if, in our judgment, that would improve the outcome of this project. 

 

4.4. The requirements for the project manager include commitment to ownership of this project, 
organization skills, familiarity with the technical aspects of the project, prompt and forthright 
communication, attention to details, honoring all commitments, ability to work cooperatively, 
willingness to conform to AISD processes/procedures, timely materials management, hands on 
management of work crews, and on-site presence during campus installations.  

 

4.5. The project manager must closely supervise the work crews. Details of daily schedules and 
progress must be reported to AISD accurately. Weekly summary reports to AISD will also be 
required.  

 

4.6. AISD will provide an acceptance checklist to the contractor at the beginning of the project (see 
Attachment C). The contractor’s project manager must complete a site inspection of each 
campus when installation is completed and verify that all work has been done to the AISD 
specifications. AISD will then schedule a final walkthrough with the vendor. There should be no 
punch list items found by AISD on this final walkthrough.  

 

Vendor Response:  Comply Exception Explanation: 

 

 

5. Contractor Staffing Requirements 
 

5.1. The contractor must be able to provide adequate, dedicated resources to work continuously on 
this project, and stay on the schedule provided by AISD. The contractor is expected to provide 
the resources to support an implementation schedule in which a site upgrade is completed each 
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week. This will require multiple crews working simultaneously on different phases of the 
process.  
 

5.2. The contractor must agree to increase the resources allocated to this project if the scheduled 
work begins to fall behind (or if requested by the AISD Project Manager). 

 

5.3. Each work crew must have an assigned team lead to provide continuity and clear 
communication throughout the course of this project. Each work crew must include one or more 
network engineers with adequate technical expertise to address any configuration or 
troubleshooting issues that may arise during the staging and installation phases of the project. 
The crews should have adequate manpower to complete the installations within the allocated 
windows. This will require several experienced installation teams working simultaneously. AISD 
expects the installation team to include at least 2 to 4 people. The network engineers should 
not be included in this count because their time should be dedicated to verifying connectivity, 
troubleshooting, customization of port configurations, and comprehensive testing of network 
functionality. The project manager is expected to be onsite for each installation to ensure that 
the installation is on schedule, manage communication of status to AISD throughout the 
process, and deal with logistical issues. 

 

Vendor Response:  Comply Exception Explanation: 

 

6. Scheduling  
 

6.1. It is anticipated that the entire project will be scheduled for completion over approximately 12 
months.  
 

6.2. The contractor must commit to meeting the schedule as agreed upon with AISD. The contractor 
will be expected to do whatever is necessary to meet the schedule. The contractor must be 
willing to address any contingencies that arise to stay on schedule. 

 

6.3. If the installation crews can safely and quietly work around the daily class schedule, some work 
may be completed during the school day. The primary cutover of a site will always be scheduled 
after hours or on a weekend. However, the labor rates quoted to AISD should be valid no matter 
what time the work is scheduled.  
 

These are the current school start and end times: 

Elementary - 7:45 a.m. - 2:45 p.m.* 

Middle & Junior High - 8:20 a.m. - 3:30 p.m.* 

High School - 9 a.m. - 4:10 p.m.* 

*Variations may exist with kindergarten or high school schedules or magnet schools. 

Administrative Facilities – 7 a.m.  – 5 p.m. 
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6.4. During the summer vacation and other periods when there are no classes, the contractors will 
be allowed to work during normal business hours.  During the school year, contractors should 
plan to work after typical campus hours, typically 4p.m. to 12:00a.m. 

 

Vendor Response:  Comply Exception Explanation: 

7. Attachment A – Cost Estimate Worksheet 
 
7.1. This worksheet must be completed by the contractor. The Excel document can be obtained 

from the AISD purchasing department. The vendor should modify each section of the document 
to reflect the part numbers being bid, and add rows and columns to the tables as needed. It is 
the responsibility of the bidder to specify all components necessary to provide a complete 
solution based on the products offered. The document should be returned within the RFP 
response and also as an Excel document.  
 

7.2. The cost estimate worksheet (Attachment A) provides the basis for the evaluation of the bidder’s 
financial proposal. Please follow the directions on the worksheet to complete the cost estimates.  

 
7.3. Section 1 of the worksheet provides the estimates for the types and quantities of equipment that 

will be required for the bidder’s proposed solution at each newly constructed campus. These 
estimates are intended to provide a price comparison for the RFP evaluation process. The 
actual quantities and items required for each campus will be adjusted after completion of the 
bidding process. The bidder should include the unit costs for each item, create the subtotals for 
each type of device, and provide a total for each campus. The bidder should include any other 
costs that might be incurred in the implementation of a complete solution in the response 
provided.  

 

7.4. Section 2 of the worksheet provides the estimates for the types and quantities of equipment that 
will be required at each campus to have the existing network switches upgraded. These 
estimates are intended to provide a price comparison for the RFP evaluation process. The 
actual quantities and items required for each campus will be adjusted after completion of the 
bidding process. The bidder should include the unit costs for each item, create the subtotals for 
each type of device, and provide a total for each campus. The bidder should include any other 
costs that might be incurred in the implementation of a complete solution in the response 
provided.  

 
7.5. The cost worksheet (Attachment A) includes an example of the types of devices and quantities 

of equipment that will be needed. The bidder may replace the example models and cost with 
the specific model cost for their proposed solution, or the specific models will be determined at 
a later date. This list is intended to provide the bidder with a general idea of the scope of the 
project in order to provide appropriate discount levels in the bid.  

 

7.6. The contractor should include discount rates off list pricing for the various categories of network 
switching equipment, maintenance, and services listed in bottom section of this attachment.  

 

7.7. This RFP may also be referenced for additional, similar network switch installations at other 
campuses during the contract period (and any subsequent renewal periods).  

 

Vendor Response:  Comply Exception Explanation: 
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8. LAN Installation Guidelines for Vendors (preliminary) - Attachment B  
 

8.1. Attachment B provides an example of the installation and configuration instructions that will be 
provided for the contractor. This example will be updated prior to the start of the project with 
specific information for this project.  

 
8.2. The contractor should thoroughly review this document. The work done on this project must 

comply with the specifications described in the final version of this document (to be provided at 
the beginning of the project).  

 

8.3. In the RFP response, the contractor must verify that the installation guidelines document has 
been reviewed and that the contractor has the ability to meet all requirements. 

 

Vendor Response:  Comply Exception Explanation: 

 

9. LAN Acceptance Checklist (preliminary) - Attachment C  
 

9.1. The Acceptance Checklist in Attachment C provides an example to outline of the requirements 
for completion of a typical AISD installation project. This checklist is preliminary and may be 
revised as the project plans are finalized. This is additional information to assist the contractor 
in understanding the requirements of the project.  

 
9.2. In the RFP response, the contractor must verify that the acceptance guidelines document has 

been reviewed and that the contractor has the ability to meet all requirements. 
 

Vendor Response:  Comply Exception Explanation: 

 

10. Contractor's Capabilities – Specific Requirements 
 

The items listed below are requirements that the vendor must meet. The vendor must specifically 
address each numbered (10.x) item below in their response. Omission of a specific response 
will be considered as a negative response. 

 

10.1. Consideration will be given to the partner certification level that the bidder holds with the 
product manufacturer that is being offered. The bidder should verify this status in the bid 
response. Bidders that have attained an equivalent of a Gold or Platinum certification level 
are preferred. 

10.2. It is preferred that the contractor have staff located in the greater Austin area in order to 
satisfy requirements for prompt response to operational issues (per AISD SLAs). 
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10.3. The contractor must specifically state any plans to bring staff from outside the area to meet 
the work force requirements and to staff availability for support and follow-up on this 
project. 

10.4. AISD must approve any subcontractor to be used on this project. 

10.5. Contractor must provide 3 references for projects of a similar scale and scope. Educational 
environments are the preferred references. 

10.6. The contractor must commit adequate, dedicated manpower to complete the work at all 
campuses within approximately 12 months.  The exact schedule will be set by AISD. 

10.7. The allocated manpower must be adequate to complete installations at one site within the 
schedule provided by AISD.  

10.8. The contractor must submit a detailed manpower resource plan to demonstrate that 
adequate resources are committed to this project. 

10.9. The contractor must agree to add additional manpower to the project if it falls behind 
schedule. All contractor staff working at an AISD facility must have company identification 
and wear AISD badges at all time. 

10.10. All contractor staff must dress according to professional standards and conduct themselves 
in a professional manner while on AISD property. 

10.11. All contractor staff working at an AISD facility must pass AISD required background checks. 

10.12. Contractor must obtain contractor access keys from the AISD service center, AISD 
contractor picture ID badges from AISD PD, and follow AISD access procedures to work on 
campuses.  

10.13. Contractor must obtain a set of contractor keys for each crew and for the project manager 
(minimum requirements). 

10.14. Contractor must provide a dedicated project manager to oversee all the contractor’s 
activities, and to serve as the single point of contact to AISD personnel and the project 
consultant. 

10.15. The project manager will be responsible for coordination of all activities of contractor’s staff.  

10.16. Contractor must closely supervise work on each campus while underway and must 
complete inspection of work within 2 days of completion of a campus. 

10.17. The project manager will be expected to provide daily and weekly reports of progress on 
the project. These reports must be accurate. 

10.18. The contractor must provide documentation as specified by the AISD project manager. This 
will include updating existing documentation provided by AISD. 

10.19. Contractor will be responsible for communicating all requirements to any subcontractor and 
for all work done by subcontractor.  

10.20. The contractor should submit the resume of the proposed project manager. 

10.21. The contractor should submit the resume of the networking professional proposed for the 
technical leader of this project. 
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10.22. The contractor must minimize and coordinate downtime of the existing network equipment 
when performing this work. 

10.23. Contractor must have a set of test equipment for testing copper (and fiber) links. This test 
equipment must be onsite with each installation crew. 

10.24. Contractor must remove old equipment, inventory all old equipment, cables, etc. and 
relocate this equipment to an AISD storage facility as instructed by AISD 

10.25. The day after each installation is completed; the contractor must have staff available to 
return to the site for any problem resolution. 

10.26. The contractor must label all cables in accordance with AISD cabling standards. 

10.27. The contractor will be required to take digital photos of all installed equipment at completion 
of installation. 

10.28. Contractor must also be prepared to make revisits to campuses to investigate possible 
issues at no extra charge to AISD. 

10.29. Contractor will be responsible for upgrading or downgrading the OS version on the 
switches and LAN equipment per AISD's directive. 

10.30. The contractor will be required to make pre-installation site visits in preparation for 
installation and may be required to assist in adjusting equipment in the racks to facilitate 
the placement of new equipment. 

10.31. Contractor will be responsible for checking accuracy of parts required at each campus as 
part of the preliminary site visits and must notify AISD project manager of any 
discrepancies. 

10.32. Contractor must verify placement of new LAN components during preliminary site visits. 

10.33. Contractor must also verify exact cable length requirements for all copper patch cables 
during the preliminary site visits. Contractor must adjust orders to get the correct patch 
cables. 

 

Vendor Response to all items in this section:  Comply Exception Explanation: 

 

 

Evaluation Criteria for this section: Management and Reporting Capabilities 

 

11. Management and Reporting Capabilities 
 

11.1. The project manager will be expected to provide AISD with documentation of a detailed, 
clearly defined work schedule for each campus.  

11.2. AISD will issue a PO for the work at each campus. 

11.3. Contractor must provide 1 invoice for each campus that includes all charges (equipment, 
labor, etc.). This invoice must be itemized and must match the format of the PO submitted 
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to the contractor by AISD. The invoice must be submitted within 1 month of the completion 
of the work on a campus.  

11.4. All equipment ordered must be new from the manufacturer. 

11.5. The contractor will be responsible for ordering all equipment and supplies far enough in 
advance to maintain the work schedule.  

11.6. If necessary, the contractor will be required to obtain equipment and supplies through 
distribution channels to meet the AISD implementation schedule or to complete installations if 
additional items are needed on short notice. 

11.7. The contractor will be responsible for the receipt of the equipment at the contractor’s staging 
area for inventory and configuration. 

11.8. The contractor will be responsible for the delivery of the equipment to each campus 
following the staging process.  

11.9. The contractor will be required to expedite deliveries (at no cost to AISD) if necessary, to 
maintain the work schedule. 

11.10. The contractor must adjust the number of switches ordered for each campus after the site 
visit to avoid installation of unnecessary equipment. 

11.11. The contractor will be responsible for managing the equipment inventory for the overall 
project to avoid a surplus inventory at the end of the project.  

11.12. If a component fails within 30 days of installation, the contractor must replace this 
component with new equipment from the manufacturer. It is not acceptable to handle this 
as an RMA with refurbished components.  

11.13. Contractor will be responsible for all RMA's of equipment until the entire project is 
complete. If a component fails after the initial 30 day installation period, the contractor 
must handle the RMA of this component and installation of the replacement unit.  

11.14. Any additional components and installations required will be done at the same unit costs 
as the original quote with no additional charges for change order processing.  

11.15. The Contractor must provide verification that the Cisco (or equivalent) maintenance 

contract is in effect and all products are under coverage. 

 

Vendor Response to all items in this section:  Comply Exception Explanation: 
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Evaluation Criteria for this section: Financial Proposal 

 

12.  Financial Proposal 
 

The vendor should include pricing for all required costs in the designated sections of Attachment A. 

 

12.1. Cost for components as bid in the unit costs on Attachment A – Unit Cost / Total Cost 

Estimate. Worksheet will be the basis for this comparison. 

12.2. Purchase Price of the entire solution provided by the vendor’s proposal. 

12.3. Total long-term cost to the district in supporting the solution after the initial install.  

12.4. Additional cost to the district to integrate and manage the system beyond what has been 

provided in the proposal. 
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VII. APPENDICES AND ATTACHMENTS 
 

 Appendices (Documents included within this proposal): 

 Appendix 1 – Purchasing and Acquisition Vendor Relations Policy CHE-LOCAL  

 

 Attachments (Separate documents available to download): 

 Attachment A – Cost Estimate Worksheet 

 Attachment B – Switch Installation and Configuration Guide - Example 

 Attachment C – LAN Acceptance Checklist - Example 


