

Project Update Report							
2017 Bond Program Targeted Projects as of January 7, 2021							
Location	Project Name	Work Description	Phase	Phase - % Complete	Substantial Completion Date for Construction	Construction On Schedule	Construction Comments
Akins High School	Critical Repairs - Roof Repair or Replacement	• Roofing System Replacement	05-Construction	75	2/1/2021	YES	Construction is on schedule. December rain has caused some delays.
Akins High School	Theater Stage Rigging Repairs	• Theater Stage Rigging Repairs	05-Construction	35	1/31/2021	YES	Work done during winter break got the project back on schedule. Expecting completion by end of January 2021.
Akins High School	Critical Repairs - HVAC, Building Envelope, Site Drainage	• Improvements to Seal Building Envelope • Heating and Air Conditioning Improvements • Site Drainage Improvements	03-Design	40	TBD		
Allison Elementary School	Electrical, HVAC, Plumbing, Security, Site Drainage Improvements	• Courtyard Fence Installation • Drainage and Structural Improvements • Electrical System Improvements • Heating and Air Conditioning Improvements • Plumbing Improvements	08-Financial Closeout	50			
Anderson High School	Critical Repairs - Roof Repair or Replacement	• Roofing System Replacement	08-Financial Closeout	99			
Anderson High School	Theater Stage Rigging Repairs	• Theater Rigging Repairs	06-Punch Out	75			
Andrews Elementary School	Critical Repairs - Electrical, Building Envelope	• Electrical System Improvements • Improvements to Seal Building Envelope	06-Punch Out	20			
Austin High School	HVAC, Playfields Improvements	Project scope involves replacement of Chillers and Cooling Tower and associated services at Austin HS. Playfield improvements and associated funding removed from project scope.	07-Closeout	50			
Austin High School	Theater Stage Rigging Repairs	• Theater Stage Rigging Repairs	04-Bid, Award	50	TBD		
Bailey Middle School	Critical Repairs - Electrical, HVAC, Building Envelope, Plumbing	• Electrical System Improvements • Heating and Air Conditioning Improvements • Improvements to Seal Building Envelope • Plumbing Improvements	03-Design	10	TBD		
Baranoff Elementary School	Roof - Repair or Replacement	• Roofing System Replacement	05-Construction	85	1/31/2021	YES	Contractor has been delayed due to Covid issues not related to any AISD exposure. Flashings and gutters 75% complete.
Barrington Elementary School	Critical Repairs - HVAC, Building Envelope, Lighting	• Exterior Window Replacements • Heating and Air Conditioning Improvements • Lighting and Security Improvements	04-Bid, Award	95	TBD		
Barton Hills Elementary School	Critical Repairs - Electrical	• Electrical System Improvements: Repair damaged telecommunications & cabling Systems, replace panelboards, and damaged or worn shutoff switches mechanical & HVAC equipment.	04-Bid, Award	10	TBD		
Becker Elementary School	Electrical, HVAC, Building Envelope, Site Drainage Improvements	Architectural and Interior Renovations; Electrical System Improvements; Heating and Air Conditioning Improvements; Site Drainage Improvements	05-Construction	99	7/15/2021	YES	Electrical service corrections to Annex required by Austin Energy & COA Electrical Inspection Dept. has been approved via change order. Awaiting utility easement document to be filed. This scope of work is scheduled to be complete by 7/15/2021.
Bedichek Middle School	Critical Repairs - Crawl Space, Electrical, HVAC, Building Envelope, Plumbing, Safety, Site Drainage, Structural	• Crawl Space Drainage Improvements • Electrical System Improvements • Heating and Air Conditioning Improvements • Improvements to Seal Building Envelope • Plumbing Improvements • Safety Improvements • Sidewalk Improvements • Structural Improvements	04-Bid, Award	95	TBD		
Blackshear Elementary School	Critical Repairs - Electrical, HVAC, Building Envelope, Security, Site Drainage	• Electrical System Improvements • Heating and Air Conditioning Improvements • Improvements to Seal Building Envelope • PA System Improvements • Site Drainage Improvements	03-Design	5	TBD		
Blanton Elementary School	Building Envelope, Pavement, Site Drainage Improvements	REVISED SCOPE: PTA has identified locations around campus that are not fully accessible for their students. This project will improve ADA/TAS accessibly for students and staff.	04-Bid, Award	75	TBD		
Boone Elementary School	Critical Repairs - Crawl Space, Electrical, HVAC, Building Envelope, Pavement, Plumbing, Site Drainage	• Below-Floor Crawl Space Ventilation Improvements • Courtyard Improvements • Electrical System Improvements • Heating and Air Conditioning Improvements • Improvements to Seal Building Envelope • Plumbing Improvements • Site Drainage Improvements	03-Design	35	TBD		
Bowie High School	HVAC, Plumbing Improvements	Project scope involves replacement of selected Air-conditioning equipment and upgrade to BACNET-Tridium Controls in Administration 'A' building and Classroom 'B' building at Bowie HS.	05-Construction	95	8/8/2021	YES	Project phase 1 was substantially complete on time. A change order is being developed for Summer 2021 scope.
Bryker Woods Elementary School	Critical Repairs - Electrical, Building Envelope	Electrical and Pest Control Renovations at Bryker Woods ES	07-Closeout	50			
Burnet Middle School	Critical Repairs - Electrical, Plumbing, Site Drainage	• Electrical System Improvements • Plumbing Improvements • Site Drainage Improvements	04-Bid, Award	10	TBD		
Casey Elementary School	HVAC Improvements	• Heating and Air Conditioning Improvements	08-Financial Closeout	99			
Clifton Career Development School	Critical Repairs - Electrical, HVAC, Site Drainage, Structural	• Electrical System Improvements • Heating and Air Conditioning Improvements • Site Drainage Improvements • Structural Improvements	03-Design	5	TBD		
Cook Elementary School	Roof Repair or Replacement	• Roofing System Replacement	08-Financial Closeout	99			

Location	Project Name	Work Description	Phase	Phase - % Complete	Substantial Completion Date for Construction	Construction On Schedule	Construction Comments
Cook Elementary School	Crawl Space, HVAC, Plumbing, Site Drainage Improvements	Replacement of Air-conditioning units with associated controls, electrical, piping and ductwork in classrooms. Replace existing Controls system with new BACNET-Tridium Controls System for entire campus. Plumbing improvements involving fixtures and plumbing replacements. Civil improvements	07-Closeout	35			
Covington Middle School	Academic Reinvention: Fine Arts, including Art, Music, and Dance Renovations	• Academic Reinvention: Fine Arts Renovations for Art, Music, Theater, and Dance	03-Design	5	TBD		
Covington Middle School	Critical Repairs - Electrical, HVAC, Plumbing, Safety	• Electrical System Improvements • Heating and Air Conditioning Improvements • Plumbing Improvements • Safety Improvements	05-Construction	80	8/8/2021	YES	Austin Energy decided to replace their two oversized transformers with one smaller one. Our scope was revised to reduce our main switchgear to a single unit, downsize it, and add an integral disconnect. The installation of AISD's switchgear will be done Summer 2021.
Covington Middle School	Theater Stage Rigging Repairs	• Theater Stage Rigging Repairs.	04-Bid, Award	50	TBD		
Cowan Elementary School	Cowan ES - Electrical, HVAC, Plumbing Improvements	• Electrical System Improvements • Heating and Air Conditioning Improvements • Plumbing Improvements	04-Bid, Award	50	TBD		
Cowan Elementary School	Roof - Repair or Replacement (Combined with 190017-COWAN)	Roofing Replacement and Exterior Wall Improvements	08-Financial Closeout	5			
Crockett Early College High School	Roof - Repair or Replacement	• Roofing System Replacement	08-Financial Closeout	99			
Crockett Early College High School	Theater Stage Rigging Repairs	• Theater Stage Rigging Repairs.	04-Bid, Award	50	TBD		
Crockett Early College High School	Critical Repairs - Architectural Renovations, Crawl Space, Electrical, HVAC, Building Envelope, Plumbing, Security, Site Drainage	• Below-Floor Crawl Space Ventilation and Drainage Improvements • Electrical System Improvements • Heating and Air Conditioning Improvements • Improvements to Seal Building Envelope • Life Skills Classroom Improvements • Plumbing Improvements • Security Improvements • Site Drainage Improvements	03-Design	10	TBD		
Cunningham Elementary School	Critical Repairs - Electrical, HVAC, Building Envelope, Plumbing, Site Drainage	• Electrical System Improvements • Heating and Air Conditioning Improvements • Improvements to Seal Building Envelope • Plumbing Improvements • Site Drainage Improvements	07-Closeout	95			
Dawson Elementary School	Critical Repairs - Electrical, Site Drainage	• Electrical System Improvements • Site Drainage Improvements	03-Design	5	TBD		
Dawson Elementary School	Critical Repairs - Roof - Mod Bit, BUR, Metal, Skylight Replacement	• Roofing System Improvements	04-Bid, Award	95	TBD		
Delco Activity Center	Critical Repairs - Crawl Space	Address water infiltration coming in at corner entry hollow metal storefront systems; install canopies at two entries; repair uneven grade between building slab and adjacent flatwork; replace unsafe concrete panel screening face with chain link fence.	05-Construction	5	6/30/2021	YES	Coordination with AISD Athletics is ongoing. Permit was paid for and construction will start soon. Coordination with facility events and safety needs will be addressed in upcoming Pre-Construction meeting.
Dobie Middle School	Dobie MS-Crawl Space, HVAC, Building Envelope, Playfields, Plumbing, Site Drainage Improvements	• Below-Floor Crawl Space and Structural Improvements • Heating and Air Conditioning Improvements • Improvements to Seal Building Envelope • Playfield Improvements • Plumbing Improvements • Site Drainage Improvements	06-Punch Out	95			
Galindo Elementary School	Critical Repairs - HVAC, Plumbing	Project scope involves Heating and Air Conditioning Improvements at Galindo ES. (replacement of 2 chillers)	03-Design	90	TBD		
Garza Independence High School	Critical Repairs - Pavement	• Stairway Safety Improvements	04-Bid, Award	50	TBD		
Gorzycki Middle School	Critical Repairs - HVAC	• Heating and Air Conditioning Improvements	03-Design	10	TBD		
Graham Elementary School	Roof - Repair or Replacement	• Roofing System Replacement	05-Construction	5	5/31/2021	YES	Asbestos was detected. Expecting some construction schedule delay. Preconstruction meeting is Jan 19. Abatement pricing in progress.
Graham Elementary School	Critical Repairs - Crawl Space, HVAC, Building Envelope, Pavement	• Below-Floor Crawl Space Ventilation and Drainage Improvements • Foundation and Support Repairs • Heating and Air Conditioning Improvements • Improvements to Seal Building Envelopes • Sidewalk Improvements	03-Design	30	TBD		
Gullett Elementary School	Critical Repairs - Electrical, Building Envelope, Site Drainage	• Electrical System Improvements • Improvements to Seal Building Envelope • Site Drainage Improvements	07-Closeout	75			
Hart Elementary School	Critical Repairs - Electrical, HVAC	• Electrical System Improvements • Heating and Air Conditioning Improvements	03-Design	5	TBD		
Highland Park Elementary School	Electrical, HVAC, Plumbing, Site Drainage Improvements	• Electrical System Improvements • Heating and Air Conditioning Improvements • Plumbing Improvements • Site Drainage Improvements	08-Financial Closeout	90			
Hill Elementary School	Electrical, HVAC Improvements	• Electrical System Improvements • Heating and Air Conditioning Improvements	07-Closeout	1			
House Park Athletic Facility	Critical Repairs - Improve press box (ADA included), improve concessions and restrooms	• Press Box and Ticket Booth Improvements, Including ADA Accessibility • Concession Area and Restroom Improvements	03-Design	20	TBD		
Houston Elementary School	Roof Repair or Replacement	• Roofing System Replacement	08-Financial Closeout	50			

Location	Project Name	Work Description	Phase	Phase - % Complete	Substantial Completion Date for Construction	Construction On Schedule	Construction Comments
Houston Elementary School	Critical Repairs - Electrical, HVAC, Building Envelope, Site Drainage	• Electrical System Improvements • Heating and Air Conditioning Improvements • Improvements to Seal Building Envelope • Site Drainage Improvements	06-Punch Out	90			
Jordan Elementary School	Critical Repairs - HVAC, Pavement, Security, Site Drainage	• Heating and Air Conditioning Improvements • Sidewalk Improvements • Safety Improvements • Site Drainage Improvements	03-Design	5	TBD		
Joslin Elementary School	Critical Repairs - Electrical, HVAC, Building Envelope, Plumbing, Site Drainage	• Architectural and Interior Renovations • Electrical System Improvements • Heating and Air Conditioning Improvements • Plumbing Improvements • Site Drainage Improvements	05-Construction	5	8/3/2021	YES	Submittals are being processed.
Joslin Elementary School	Critical Repairs - Roof - Mod Bit, BUR	• Roofing System Replacement	08-Financial Closeout	99			
Kealing Middle School	Theater Stage Rigging Repairs	• Theater Stage Rigging Repairs	05-Construction	50	1/31/2021	YES	New line sets are installed and new curtains hung. Lighting is scheduled for mid-January.
Kealing Middle School	Critical Repairs - Crawl Space, HVAC	Below-Floor Crawl Space Ventilation Improvements • Heating and Air Conditioning Improvements / Replace AHUs in the Mezzanine, in rooms 108 and 109, in the Mechanical Room in the main building. Replace six urinals in Building D. Replace drain line under girls' locker room, Replace drain line to grease trap, install isolation valve at boys RR in Building D, Mop sink and faucet modifications in kitchen. REVISED SCOPE: Below-floor crawl space plumbing in Building B is failing. Remaining HVAC project work to replace 12 AHUs.	04-Bid, Award	75	TBD		
Kiker Elementary School	Critical Repairs - HVAC, Building Envelope	Critical repairs to HVAC system and building envelope.	04-Bid, Award	75	TBD		
Kocurek Elementary School	Critical Repairs - HVAC, Structural	• Below-Floor Crawl Space Structural Improvements • Heating and Air Conditioning Improvements	04-Bid, Award	95	TBD		
Lamar Middle School	Roof Repair or Replacement	• Roofing System Replacement	07-Closeout	99			
Lamar Middle School	Academic Reinvention: Fine Arts Renovations for Art, Music, Theater, and Dance	• Academic Reinvention: Fine Arts Renovations for Art, Music, Theater, and Dance	03-Design	10	TBD		
Lamar Middle School	Critical Repairs - Electrical, HVAC, Building Envelope, Playfields	• Electrical System Improvements • Exterior Wall and Window Repairs • Full Running Track Replacement • Heating and Air Conditioning Improvements	06-Punch Out	20			
Langford Elementary School	Critical Repairs - Crawl Space, Building Envelope, Site Drainage	• Below-Floor Crawl Space Ventilation Improvements • Improvements to Seal Building Envelope • Site Drainage Improvements	03-Design	90	TBD		
LASA High School at the Eastside Memorial ECHS Campus	Critical Repairs - Electrical, HVAC, Site Drainage	• Electrical System Improvements at Current Eastside Memorial ECHS Location • Heating and Air Conditioning Improvements at Current Eastside Memorial ECHS Location • Site Drainage Improvements at Current Eastside Memorial ECHS Location	04-Bid, Award	95	TBD		
Lee Elementary School	Critical Repairs - Crawl Space, HVAC, Building Envelope, Plumbing	• Heating and Air Conditioning Improvements • Improvements to Seal Building Envelope • Plumbing Improvements • Structural Improvements	06-Punch Out	95			
Linder Elementary School	Crawl Space, Electrical, HVAC Improvements	• Below-Floor Crawl Space Ventilation and Structural Improvements • Electrical System Improvements • Heating and Air Conditioning Improvements	05-Construction	90	3/20/2021	YES	The grease trap and the rollup door were installed during winter break. The MDF room AC and the sidewalk replacement will take place during spring break.
Lively Middle School	Roof - Repair or Replacement at Lively MS	• Roofing System Replacement	08-Financial Closeout	95			
Lively Middle School	Theater Stage Rigging Repairs	• Theater Stage Rigging Repairs	05-Construction	75	2/28/2021	YES	Project is almost complete, waiting on dimmer switch and some lights to arrive and then install. Expecting project completion by end of February 2021.
Lively Middle School	Critical Repairs - HVAC, Playfields, Plumbing	• DI-39142 Full Running Track Replacement • DI-39141 Heating and Air Conditioning Improvements • DI-38941 Site Improvements, Playing Fields, Tennis & Basketball Courts-resurfacing • DI-38988 Plumbing Improvements, replace existing plumbing fixtures & associated distribution plumbing including drains that are in poor condition	04-Bid, Award	99	TBD		
Maplewood Elementary School	Critical Repairs - Electrical, HVAC	• Electrical System Improvements • Heating and Air Conditioning Improvements	05-Construction	1	7/30/2021	YES	Pre-construction meeting was held on December 7th. Contractor is expected to start submitting submittals this month.
Martin Middle School	Roof - Repair or Replacement	• Roofing System Replacement. Investigation indicates most roof areas in good condition.	05-Construction	5	8/1/2021	YES	Few deficiencies have been found. Investigation completed scope to be determined, and it will be reduced. The roof is mostly in good condition. Preconstruction meeting to be scheduled.
Martin Middle School	Electrical, HVAC, Plumbing Improvements	• Electrical System Improvements • Heating and Air Conditioning Improvements • Plumbing Improvements	07-Closeout	99			
Mathews Elementary School	Electrical, HVAC, Plumbing, Safety Improvements	• Electrical System Improvements • Heating and Air Conditioning Improvements • Plumbing Improvements • Safety Improvements	07-Closeout	99			
McBee Elementary School	Critical Repairs - Architectural Renovations, HVAC, Plumbing	• Heating and Air Conditioning Improvements • Improvements to Seal Building Envelope • Plumbing Improvements	06-Punch Out	95			
McCallum High School	Academic Reinvention: Fine Arts, Including Dance New Addition	• Academic Reinvention: Fine Arts Renovations for Art, Music, Theater, and Dance	03-Design	5	TBD		
McCallum High School	Critical Repairs - HVAC, Site Drainage	• Heating and Air Conditioning Improvements • Site Drainage Improvements	04-Bid, Award	90	TBD		

Location	Project Name	Work Description	Phase	Phase - % Complete	Substantial Completion Date for Construction	Construction On Schedule	Construction Comments
Mendez Middle School	Theater Stage Rigging Repairs	• Theater Stage Rigging Repairs	05-Construction	30	3/18/2021	YES	Theater work continues and project is expected to be completed by mid- March.
Mills Elementary School	Critical Repairs - HVAC, Pavement, Plumbing	• Heating and Air Conditioning Improvements • Plumbing Improvements • Sidewalk Improvements	03-Design	5	TBD		
Navarro Early College High School	Critical Repairs - Architectural Renovations, Crawl Space, Electrical, HVAC, Security, Site Drainage	• Below-Floor Crawl Space Ventilation and Drainage Improvements • Crawl Space Pipe Repairs • Electrical System Improvements • Heating and Air Conditioning Improvements • Improvements to Building Seal Envelope • Security Improvements • Site Drainage Improvements	03-Design	5	TBD		
Nelson Field Bus Terminal	Architectural Renovations, Electrical, HVAC, Improvements to Seal Building Envelope	• Electrical System Improvements • Exterior Repair • Floor and Ceiling Improvements • Heating and Air Conditioning Improvements	07-Closeout	95			
Northeast Early College High School	Academic Reinvention: Improvements for Technology Career Launch Program	• Academic Reinvention: Improvements for Technology Career Launch Program	05-Construction	80	2/20/2021	YES	Construction is on schedule, projected substantial completion of end of January 2021 after punch walk. FFE/IT completion will be in mid-February.
Northeast Early College High School	Electrical, Safety, Site Drainage at Northeast ECHS	• Electrical System Improvements • Safety Improvements • Site Drainage Improvements	07-Closeout	99			
Northeast Early College High School	Theater Stage Rigging Repairs	• Theater Stage Rigging Repairs	04-Bid, Award	50	TBD		
O. Henry Middle School	Architectural Renovations, HVAC, Site Drainage Improvements	• Electrical System Improvements • Heating and Air Conditioning Improvements • Lighting and Security Improvements • Plumbing Improvements	07-Closeout	50			
Oak Hill Elementary School	Electrical, Plumbing, Safety Improvements	• Electrical System Improvements • Plumbing Improvements • Safety Improvements • Stairway Safety Improvements	07-Closeout	95			
Oak Springs Elementary School	Critical Repairs - Building Envelope	• Improvements to Seal Building Envelope	08-Financial Closeout	99			
Odom Elementary School	Roof Repair or Replacement	• Roofing System Replacement	08-Financial Closeout	99			
Odom Elementary School	Odom ES - Electrical, HVAC, Building Envelope, Plumbing Improvements	• Electrical System Improvements • Heating and Air Conditioning Improvements • Improvements to Seal Building Envelope • Plumbing Improvements	06-Punch Out	40			
Ortega Elementary School	Critical Repairs - Electrical, HVAC, Plumbing	• Electrical System Improvements • Heating and Air Conditioning Improvements • Plumbing Improvements	07-Closeout	90			
Overton Elementary School	Critical Repairs - Pavement, Site Drainage	• Pavement Improvements • Site Drainage Improvements	03-Design	1	TBD		
Padron Elementary School	Critical Repairs - HVAC	• Heating and Air Conditioning Improvements	08-Financial Closeout	99			
Palm Elementary School	Roof Repair or Replacement	• Roofing System Replacement	08-Financial Closeout	99			
Palm Elementary School	Crawl Space, HVAC, Building Envelope, Plumbing, Site Drainage Improvements	• Below-Floor Crawl Space Pipe Repairs • Heating and Air Conditioning Improvements • Improvements to Seal Building Envelope • Plumbing Improvements • Site Drainage Improvements	06-Punch Out	98			
Paredes Middle School	Critical Repairs - HVAC, Building Envelope, Security	• Communications and Security Improvements • Heating and Air Conditioning Improvements • Improvements to Seal Building Envelope	03-Design	5	TBD		
Patton Elementary School	Critical Repairs - Electrical, HVAC, Building Envelope, Plumbing, Security	• Electrical System Improvements • Heating and Air Conditioning Improvements • Improvements to Seal Building Envelope • Plumbing Improvements • Safety Improvements	03-Design	95	TBD		
Pease Elementary School	Critical Repairs - Electrical, HVAC, Plumbing	Project Scope involves replacement of main Outside Air Unit placed on roof and electrical and plumbing improvements at Pease ES.	03-Design	99	TBD		
Pecan Springs Elementary School	Architectural Renovations, Electrical, HVAC, Building Envelope, Plumbing, Site Drainage Improvements	• Architectural and Interior Renovations • Electrical System Improvements • Heating and Air Conditioning Improvements • Plumbing Improvements • Site Drainage Improvements	08-Financial Closeout	50			
Perez Elementary School	Critical Repairs - HVAC, Building Envelope, Site Drainage	• Heating and Air Conditioning Improvements: Repair & Replace equipment reported as non-functional. Repair & install secondary drainage line for A/C condensation pans & repair damaged equipment • Improvements to Seal Building Envelope: Remediate pest damage & exterminate. • Site Drainage Improvements	04-Bid, Award	99	TBD		
Performing Arts Center	Critical Repairs - Safety Improvements	• Safety Improvements Install additional drains at elevators to handle surplus water during storms. Add signage for the reserved spaces. Inspect and repair malfunctioning EV Charging stations. Relocate fire extinguishers and/or protect them from vehicle impact	04-Bid, Award	99	TBD		
Pickle Elementary School	Critical Repairs - HVAC, Building Envelope	• DI-39056 Exterior Wall Repair, seal and repair cracking & spalling along exterior walls (65%) budget \$130,086 • DI-39056 Heating and Air Conditioning Improvements	04-Bid, Award	90	TBD		
Pillow Elementary School	Roof Repair or Replacement	• Roofing System Replacement	08-Financial Closeout	99			
Pillow Elementary School	Critical Repairs - Electrical, HVAC	• Electrical System Improvements • Heating and Air Conditioning Improvements	03-Design	5	TBD		

Location	Project Name	Work Description	Phase	Phase - % Complete	Substantial Completion Date for Construction	Construction On Schedule	Construction Comments
Pleasant Hill Elementary School	Electrical, HVAC, Playfields, Plumbing, Safety, Site Drainage Improvements	• Electrical System Improvements • Heating and Air Conditioning Improvements • Playground Improvements • Plumbing Improvements • Safety Improvements	07-Closeout	95			
Reilly Elementary School	Roof Repair or Replacement	• Roofing System Replacement	08-Financial Closeout	50			
Reilly Elementary School	Electrical, HVAC, Building Envelope, Plumbing Improvements	• Electrical System Improvements • Enclose Exterior Corridors • Improvements to Seal Building Envelope • Heating and Air Conditioning Improvements • Plumbing Improvements	08-Financial Closeout	50			
Ridgetop Elementary School	Roof - Repair or Replacement	• Roofing System Replacement	08-Financial Closeout	50			
Rodriguez Elementary School	Critical Repairs - Architectural Renovations, HVAC, Lighting	Architectural Renovations, HVAC, Lighting	06-Punch Out	5			
Sadler Means Young Women's Leadership Academy	Critical Repairs - Architectural Renovations, Electrical, Pavement, Site Drainage, Structural	• Architectural and Interior Renovations • Electrical System Improvements • Exterior Stairs Construction • Site Drainage Improvements • Structural Improvements	03-Design	7	TBD		
Saegert Bus Terminal	Critical Repairs - Electrical, HVAC	• Electrical System Improvements • Heating and Air Conditioning Improvements	03-Design	95	TBD		
Southeast Bus Terminal	Critical Repairs - Safety Improvements	• Safety Improvements Replace Fire Alarm notification devices in Bus Service Shop	08-Financial Closeout	90			
St. Elmo Elementary School	HVAC Improvements	• Heating and Air Conditioning Improvements	07-Closeout	95			
Sunset Valley Elementary School	Critical Repairs - HVAC, Building Envelope, Pavement, Site Drainage, Structural	Bulk of the work is to replace GTHP with RTU's on the annex while also replacing the outside Air units; Civil; will address drainage issues at critical locations; structural will look to repair concrete structure in the crawl space.	07-Closeout	5			
Toney Burger Athletic Complex	Critical Repairs - Electrical, Lighting, Pavement, Playfields, Structural	• Electrical System Improvements • Full Track Replacement • Lighting and Security Improvements • Sidewalk and Pavement Improvements • Structural Repairs	05-Construction	10	8/7/2021	YES	Contract is executed for phase 1 CSP delivery involving lights and gates. Phase 2 will be a JOC delivery for the track replacement and will go out for solicitation in January 2021.
Travis Early College High School	Roof Repair or Replacement	• Roofing System Replacement	08-Financial Closeout	99			
Travis Early College High School	Roof Improvements Travis HS Choir Room		03-Design	50	TBD		
Travis Early College High School	Critical Repairs - Crawl Space, Electrical, HVAC, Pavement	• Electrical System Improvements • Foundation and Structural Repairs • Heating and Air Conditioning Improvements • Pavement and Sidewalk Improvements	04-Bid, Award	95	TBD		
Travis Heights Elementary School	Critical Repairs - Electrical, HVAC, Building Envelope, Plumbing	• Architectural and Interior Renovations • Electrical System Improvements • Heating and Air Conditioning Improvements • Plumbing Improvements	07-Closeout	1			
Walnut Creek Elementary School	Roof Repair or Replacement	• Roofing System Replacement	08-Financial Closeout	99			
Walnut Creek Elementary School	Critical Repairs - HVAC, Building Envelope, Site Drainage	• Heating and Air Conditioning Improvements • Improvements to Seal Building Envelope • Site Drainage Improvements	07-Closeout	90			
Webb Middle School	Critical Repairs - Electrical, HVAC, Lighting, Pavement, Structural	• Below-Floor Crawl Space and Structural Improvements • Electrical System Improvements • Heating and Air Conditioning Improvements • Lighting and Security Improvements • Sidewalk Improvements	04-Bid, Award	25	TBD		
Widen Elementary School	Critical Repairs - Electrical, HVAC, Pavement, Security, Site Drainage	• Electrical System Improvements • Heating and Air Conditioning Improvements • Security Improvements • Sidewalk Improvements • Site Drainage Improvements	04-Bid, Award	95	TBD		
Williams Elementary School	HVAC, Structural Improvements	Replace AHU 5 serving Lounge and Admin support spaces. Replace AHU 7 serving Music classroom wing. Replace AHUs 8 and 9 serving cafeteria.	04-Bid, Award	80	TBD		
Winn Elementary School	Crawl Space, Electrical, HVAC, Plumbing Improvements	• Below-Floor Crawl Space Ventilation Improvements • Electrical System Improvements • Heating and Air Conditioning Improvements • Plumbing Improvements	06-Punch Out	25			
Wooldridge Elementary School	Critical Repairs - Electrical, HVAC, Plumbing	• Electrical System Improvements • Heating and Air Conditioning Improvements • Plumbing Improvements	03-Design	5	TBD		
Wooten Elementary School	Critical Repairs - Roof Repair or Replacement	• Roofing System Replacement	08-Financial Closeout	99			
Wooten Elementary School	Critical Repairs - Electrical, HVAC, Plumbing, Site Drainage	• Electrical System Improvements • Heating and Air Conditioning Improvements • Plumbing Improvements • Site Drainage Improvements	06-Punch Out	10			
Zilker Elementary School	Electrical, Plumbing, Safety, Structural	• Below-Floor Crawl Space and Structural Improvements • Electrical System Improvements • Plumbing Improvements • Safety Improvements	05-Construction	95	1/30/2021	YES	Original scope is complete. Additional scope of work is ongoing and scheduled to be completed in January 2021.