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4 CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o .
Projects MARKED UP Budgets October 20,2020 WWAICAESRLHELMM Alloc More than  January 04, 2021 Actuals Commitments Balance
5 $250k $250k
6 Modernization Projects:
7 Ann Richards S 70,000,000 61,113,000 63,313,000 63,313,000 45,772,926 15,974,257 1,565,817
8 Austin HS S 23,468,000 20,488,000 20,488,000 20,488,000 6,164,984 10,633,562 3,689,454
9 Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,937,012 35,937,012 31,326,300 4,190,139 420,573
10 Blazier Relief ES/MS S 50,000,000 43,652,000 45,027,000 45,027,000 37,390,814 8,992,292 (1,356,106)
11 Bowie HS ** S 88,000,000 76,827,000 76,827,000 76,827,000 23,257,944 31,994,886 21,574,170
12 Brentwood S 35,764,000 31,223,000 37,379,288 37,379,288 3,985,440 30,261,166 3,132,682
13 Casis S 35,150,000 30,687,000 38,863,136 38,863,136 9,735,655 26,868,963 2,258,518
14 Doss ES S 43,000,000 37,541,000 38,841,000 38,841,000 35,883,430 2,424,217 533,353
15 Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 25,541,348 449,213 25,990,561 10,628,853 14,034,245 1,327,463
16 Govalle S 32,499,000 28,373,000 30,373,000 30,373,000 28,252,185 1,821,269 299,546
17 Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 6,994,625 7,502,405 344,970
18 LBJ ECHS Medical HS S 22,000,000 19,207,000 20,326,701 20,326,701 1,243,860 639,762 18,443,079
19 LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 22,119,801 5,767,293 (280,450)
20 Menchaca *** S 33,300,000 29,072,000 32,742,000 32,742,000 9,083,415 197,354 23,461,231
21 Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 77,782,000 77,782,000 43,764,066 29,966,572 4,051,362
22 Murchison (plus targeted) S 24,620,000 21,494,000 23,994,000 23,994,000 19,375,825 4,392,646 225,529
23 New Northeast MS S 60,958,000 53,219,000 53,219,000 53,219,000 2,725,262 2,631,058 47,862,680
24 Rosedale S 40,000,000 34,921,000 34,921,000 34,921,000 4,610,971 24,495,484 5,814,545
25 T.A. Brown * S 30,797,000 26,887,000 28,856,000 28,856,000 16,217,080 54,842 12,584,078
26 Subtotal Modernization Projects $ 772,723,000 674,226,000 $ 726,879,129 449,213 $ 727,328,342 S 358,533,436 S 222,842,412 $ 145,952,494
27| |Targeted Projects:
28 Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 2,324,978 1,387,851 4,888,546
29 Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
30 Allison Elementary-Critical Facility Deficiencid $ 845,000 731,132 834,846 834,846 810,333 319 24,194
31 Andrews Elementary-Critical Facility Deficien{ $ 208,000 179,969 179,969 179,969 - 7,600 172,369
32 Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 2,525,311 164,603 521,867
33 Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
34 Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 - 311,068 3,961,500
35 Baldwin Elementary-Critical Facility Deficienc| $ 217,000 187,758 187,758 187,758 - - 187,758
36 Baranoff Elementary-Critical Facility Deficienq $ 2,654,000 2,296,354 2,296,354 2,296,354 132,072 12,202 2,152,080
37 Barbara Jordan Elementary-Critical Facility D4 $ 961,000 831,499 831,499 831,499 - - 831,499
38 Barrington Elementary-Critical Facility Deficid $ 1,204,000 1,041,752 1,041,752 1,041,752 - 136,395 905,357
39 Barton Hills Elementary-Critical Facility Defici| $ 165,000 142,765 142,765 142,765 8,016 8,094 126,655
40 Becker Elementary-Critical Facility Deficiencid $ 1,181,000 1,021,852 1,069,074 1,069,074 994,722 68,425 5,927
41 Bedichek Middle-Critical Facility Deficiencies | $ 4,062,000 3,514,614 3,514,614 600,000 4,114,614 234,603 56,727 3,823,284
Bertha Sadler Means Young Women's
42 Leadership-Critical Facility Deficiencies S 2,086,000 1,804,896 1,804,896 1,804,896 - 83,308 1,721,588
43 Blackshear Elementary-Critical Facility Deficid $ 1,377,000 1,191,438 1,191,438 1,191,438 - - 1,191,438
44 Blanton Elementary-Critical Facility Deficienc] $ 431,000 372,922 372,922 372,922 1,056 36,120 335,746
45 Boone Elementary-Critical Facility Deficiencig $ 2,151,000 1,861,136 1,861,136 1,861,136 - 167,645 1,693,491
46 Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 1,228,713 235,955 (5,906)
47 Bryker Woods Elementary-Critical Facility De{ $ 201,000 173,913 173,913 173,913 135,030 70 38,813
48 Burger Athletic Complex-Critical Facility Defiq $ 1,265,000 1,094,533 1,094,533 1,094,533 73,892 261,834 758,807
49 Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 223,946 309,191 1,333,192
50 Campbell Elementary-Critical Facility Deficien| $ 672,000 586,646 586,646 586,646 - - 586,646
51 Casey Elementary-Critical Facility Deficiencied S 786,000 680,082 721,393 721,393 726,392 - (4,999)
52 Clayton Elementary -Critical Facility Deficiend $ 671,000 580,578 580,578 580,578 - - 580,578
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3 Proposed 2017 Bond Budget-to Actual (a/o January 04, 2021)
4 AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o Actuals E—— Balance
MARKED UP Budgets October 20, 2020 W-\ILIAEIIXELMM Alloc More than  January 04, 2021
5 $250k $250k
53 Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 - - 324,467
54 Construction Management-Critical Facility Dg S - - 1,329,888 1,329,888 457,549 3,470,628 (2,598,289)
55 Cook Elementary-Critical Facility Deficiencies| $ 2,113,000 1,828,259 1,828,259 1,828,259 738,563 107,446 982,250
56 Covington Middle-Critical Facility Deficiencied $ 3,184,000 2,754,932 2,754,932 2,754,932 1,728,927 239,729 786,276
57 Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 - 94,600 1,205,400
58 Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
59 Cowan Elementary-Critical Facility Deficienciq $ 4,592,000 3,973,197 3,973,197 3,973,197 326,866 204,870 3,441,461
60 Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 1,595,597 4,435 9,069,274
61 Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
62 Cunningham Elementary-Critical Facility Defiq S 1,352,000 1,169,806 1,169,806 1,169,806 1,044,961 61,143 63,702
63 Davis Elementary-Critical Facility Deficiencies| $ 893,000 772,662 772,662 772,662 - - 772,662
64 Dawson Elementary-Critical Facility Deficienc| $ 1,576,000 1,363,620 1,363,620 1,363,620 43,060 37,970 1,282,590
65 Delco Activity Center-Critical Facility Deficien| $ 417,000 360,807 554,307 554,307 36,481 489,394 28,432
66 Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 2,320,156 241,144 (694,970)
67 Galindo Elementary-Critical Facility Deficienci $ 845,000 731,131 731,131 731,131 73,883 57,543 599,705
68 Garcia Young Men's Leadership Academy S 3,387,000 2,930,577 2,930,577 2,930,577 - - 2,930,577
69 Garza Independence-Critical Facility Deficienq $ 87,000 75,275 75,275 75,275 - - 75,275
70 Gorzycki Middle-Critical Facility Deficiencies | S 742,000 642,009 642,009 642,009 - 47,000 595,009
71 Graham Elementary-Critical Facility Deficienc| $ 2,014,000 1,742,601 1,742,601 1,742,601 38,909 711,436 992,256
Guerrero Thompson Elementary-Critical
72 Facility Deficiencies S 490,000 423,968 423,968 423,968 - - 423,968
73 Gullett Elementary-Critical Facility Deficienciq $ 349,000 301,969 462,469 462,469 439,144 358 22,967
74 Harris Elementary-Critical Facility Deficienciey $ 1,689,000 1,456,193 1,456,193 1,456,193 - - 1,456,193
75 Hart Elementary-Critical Facility Deficiencies | $ 1,984,000 1,716,642 1,716,642 1,716,642 - 123,495 1,593,147
76 Highland Park Elementary-Critical Facility Def] $ 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 - 361,372
77 Hill Elementary-Critical Facility Deficiencies | $ 724,000 626,438 806,133 806,133 819,870 81,335 (95,072)
78 House Park S 6,000,000 5,191,000 5,191,000 5,191,000 44,136 307,666 4,839,198
79 Houston Elementary-Critical Facility Deficienq $ 2,912,000 2,519,588 2,519,588 2,519,588 2,558,349 76,034 (114,795)
80 Jaime Padron Elementary-Critical Facility Defl $ 571,000 494,054 494,054 494,054 - - 494,054
81 Joslin Elementary-Critical Facility Deficiencieq $ 2,016,000 1,744,330 1,744,330 1,744,330 45,628 776,955 921,747
82 Kealing Middle-Critical Facility Deficiencies | $ 1,880,000 1,626,655 1,626,655 1,626,655 196,054 334,120 1,096,481
83 Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
84 Kiker Elementary-Critical Facility Deficiencies| $ 748,000 647,201 647,201 647,201 9,098 83,441 554,662
85 Kocurek Elementary-Critical Facility Deficiend $ 1,106,000 956,959 956,959 956,959 71,971 134,694 750,294
86 L C Anderson High-Critical Facility Deficiencie| $ 8,139,000 7,042,208 7,042,208 7,042,208 3,306,008 21,038 3,715,162
87 L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
88 Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 3,111,672 353,870 2,346,292
89 Langford Elementary-Critical Facility Deficien{ $ 265,000 229,288 229,288 229,288 16,175 13,288 199,825
90 LASA move to Eastside S 4,000,000 3,461,000 3,461,000 3,461,000 15,829 270,024 3,175,147
91 LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,306,958 350,000 3,656,958 231,709 30,635 3,394,614
LBJ Comprehensive High School-Critical
92 Facility Deficiencies S 1,573,000 1,361,026 241,325 241,325 - - 241,325
93 Lee Elementary-Critical Facility Deficiencies | $ 760,000 657,584 657,584 657,584 485,195 40,629 131,760
94 Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 1,227,241 1,894,543 13,354,216
95 Linder Elementary-Critical Facility Deficiencie| $ 1,952,000 1,688,953 1,688,953 1,688,953 1,523,815 214,982 (49,844)
96 Lively Middle (Fulmore)-Critical Facility Defici| $ 3,868,000 3,346,758 3,346,758 3,346,758 1,683,415 193,977 1,469,366
97 Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
98 Maplewood Elementary-Critical Facility Defic| $ 685,000 592,691 592,691 592,691 41,965 667,463 (116,737)
99 Martin Jr. High-Critical Facility Deficiencies | $ 4,023,000 3,480,872 3,480,872 3,480,872 1,827,914 40,492 1,612,466
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3 Proposed 2017 Bond Budget-to Actual (a/o January 04, 2021)
4 CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o .
Projects MARKED UP Budgets October 20,2020 WWAICAESRLHELM Alloc More than  January 04, 2021 Actuals Commitments Balance

5 $250k $250k
100 Mathews Elementary-Critical Facility Deficien $ 886,000 766,605 766,605 766,605 675,641 4,190 86,774
101 McBee Elementary-Critical Facility Deficienciq $ 1,123,000 971,666 971,666 971,666 799,241 121,905 50,520
102 McCallum High-Critical Facility Deficiencies | $ 2,398,000 2,074,853 2,074,853 2,074,853 202,175 78,391 1,794,287
103 McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 9,342,000 9,342,000 - - 9,342,000
104 Mendez Middle-Critical Facility Deficiencies | $ 1,131,000 978,590 978,590 978,590 203,457 139,111 636,022
105 Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
106 Mills Elementary-Critical Facility Deficiencies| $ 772,000 667,965 667,965 667,965 280,998 380,102 6,865
107 Murchison Middle-Critical Facility Deficiencie| $ - - 46,000 46,000 - 46,000 -
108 Oak Springs Elementary-Critical Facility Defici| $ 90,000 77,873 77,873 77,873 5,980 - 71,893
109 Navarro ECHS (Lanier)-Critical Facility Deficiel $ 4,823,000 4,173,065 4,173,065 4,173,065 - - 4,173,065
110 Nelson Field /Bus Terminal-Critical Facility S 468,000 404,933 623,170 623,170 504,747 6,636 111,787
111 Northeast ECHS(Reagan) -Career Launch Acaq $ 2,402,000 2,078,000 2,078,000 2,078,000 - 388,592 1,689,408
112 Northeast ECHS (Reagan)-Critical Facility Defi| $ 2,023,000 1,750,386 1,950,386 1,950,386 2,715,460 915,411 (1,680,485)
113 Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
114] |O. Henry Middle-Critical Facility Deficiencies | $ 1,964,000 1,699,337 1,780,565 1,780,565 1,642,367 81,068 57,130
115 Oak Hill Elementary-Critical Facility Deficienci S 799,000 691,330 691,330 691,330 537,730 4,681 148,919
116] [Odom Elementary-Critical Facility Deficiencie| $ 3,818,000 3,303,499 3,303,499 3,303,499 2,609,915 58,010 635,574
117 Ortega Elementary-Critical Facility Deficienciq S 1,261,000 1,091,070 1,091,070 1,091,070 736,345 40,647 314,078
118 Overton Elementary -Critical Facility Deficien{ $ 827,000 715,556 715,556 715,556 - - 715,556
119 Palm Elementary-Critical Facility Deficiencies| $ 1,279,000 1,106,649 1,106,649 1,106,649 1,073,119 80,646 (47,116)
120 Paredes Middle-Critical Facility Deficiencies | $ 2,064,000 1,785,860 1,785,860 1,785,860 3,025 - 1,782,835
121 Patton Elementary-Critical Facility Deficiencid $ 1,336,000 1,155,963 1,155,963 1,155,963 28,418 83,749 1,043,796
122 Pease Elementary-Critical Facility Deficienciey $ 467,000 404,067 404,067 404,067 28,479 16,971 358,617
123 Pecan Springs Elementary-Critical Facility Defl $ 3,517,000 3,043,060 3,043,060 3,043,060 1,987,877 16,564 1,038,619
124 Perez Elementary -Critical Facility Deficiencie| $ 610,000 527,800 527,800 527,800 36,895 36,795 454,110
125 Performing Arts Center-Critical Facility Defici{ $ 18,000 15,575 15,575 15,575 3,750 4,420 7,405
126 Pickle Elementary-Critical Facility Deficienciey $ 1,642,000 1,420,729 1,420,729 1,420,729 42,715 94,597 1,283,417
127 Pillow Elementary-Critical Facility Deficienciey $ 2,408,000 2,083,506 2,083,506 2,083,506 1,446,839 - 636,667
128 Pleasant Hill Annex-Critical Facility Deficienci{ $ 135,000 116,808 116,808 116,808 - - 116,808
129 Pleasant Hill Elementary-Critical Facility Defid $ 2,437,000 2,108,598 2,108,598 2,108,598 1,465,929 45,302 597,367
130 Reilly Elementary-Critical Facility Deficiencies| $ 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 16,869 833,266
131 Ridgetop Elementary-Critical Facility Deficien| $ 1,997,000 1,727,893 1,727,893 1,727,893 717,162 3,899 1,006,832
132 Rodriguez Elementary-Critical Facility Deficiel $ 988,000 854,861 1,026,570 1,026,570 907,403 64,808 54,359
133 Saegert Trans Center-Critical Facility Deficien| S 383,000 331,389 331,389 331,389 28,546 19,829 283,014
134 South Bus Terminal (New Bus Terminal)- S 52,000 44,995 44,995 44,995 2,520 - 42,475
135 St. Elmo Elementary-Critical Facility Deficiend $ 260,000 224,965 246,814 246,814 239,328 121 7,365
136 Summitt Elementary-Critical Facility Deficiend S 733,000 634,222 634,222 634,222 - - 634,222
137] [Sunset Valley Elementary-Critical Facility Defif $ 2,067,000 1,788,458 1,788,458 1,788,458 1,544,771 429,130 (185,443)
138 Travis Heights Elementary-Critical Facility Defl $ 967,000 836,688 836,688 836,688 864,705 60,859 (88,876)
139] |Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 1,958,619 65,767 4,270,254

Uphaus Early Childhood Center (Linder)-

140 Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 - - 63,162
141 Walnut Creek Elementary-Critical Facility Def| $ 2,584,000 2,235,788 2,235,788 2,235,788 1,611,564 13,205 611,019
142 Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 875,509 354,544 583,495
143 Widen Elementary-Critical Facility Deficiencig $ 1,344,000 1,162,887 1,162,887 1,162,887 81,983 46,266 1,034,638
144 Williams Elementary-Critical Facility Deficiend S 431,000 372,922 372,922 372,922 56,561 28,934 287,427
145 Winn Elementary-Critical Facility Deficiencies| $ 1,317,000 1,139,526 1,139,526 1,139,526 934,243 48,521 156,762
146 Wooldridge Elementary-Critical Facility Defici| S 558,000 482,805 482,805 482,805 - - 482,805
147] [Wooten Elementary-Critical Facility Deficiend $ 2,480,000 2,145,802 2,145,802 2,145,802 466,009 44,879 1,634,914
148 Zilker Elementary-Critical Facility Deficiencieg S 986,000 853,132 853,132 853,132 182,200 138,826 532,106
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3
4 CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o .
Projects MARKED UP Budgets October 20,2020 WWAICAESROHELRM Alloc More than  January 04, 2021 Actuals Commitments Balance

5 $250k $250k
149 Subtotal Targeted Projects 241,091,000 208,601,000 $ 210,485,504 950,000 $ 211,435,503 65,747,446 18,654,029 $ 127,034,028
150 |Non Construction:
151 Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 7,886,826 160,395 19,484,185
152 Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 2,048,993 359,229 (92,500)
153 Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 151,494 153,506 4,695,000
154] |Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 3,010,704 507,176 3,990,120
155| |Technology S 55,500,000 55,500,000 55,500,000 55,500,000 14,556,760 686,913 40,256,327
156| |Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 14,687,802 5,788,276 923,922
157| |Copying and Printing S - 1,518,000 1,518,000 1,518,000 186,330 6,501 1,325,169
158| |Legal Services S - 380,000 734,822 734,822 1,431,198 158,843 (855,219)
159 Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 500,837 33,158 605,005
160] |Newspaper Advertising S - 949,000 949,000 949,000 12,556 30,516 905,928
161 Permits and Fees S - 3,416,000 3,416,000 3,416,000 1,048,180 227,479 2,140,341
162| |Program Management S - 49,004,000 50,669,872 50,669,872 36,037,223 14,202,532 430,117
163 Safety Consulting S - 759,000 771,501 771,501 329,011 433,985 8,505
164 Subtotal Non Construction $ 178,086,000 $ 178,453,323 $ 178,453,323 81,887,914 22,748,509 $ 73,816,900
165
166| |Program Contingency S - 73,822,000 18,917,044 (1,399,213) 17,517,831 - - 17,517,831
167| |Unused Surplus S - - -
168
169 Grand Total $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000
170 Land Sales S (40,000,000) - -
171 Previous Bond-2008 Bond (T. A. Brown) * S (12,103,697) (12,103,697) (12,103,697) (10,331,317) (1,772,380) -
172| |Previous Bond-2008 Bond (Bowie) ** S (10,000,000) (10,000,000) (10,000,000) (10,000,000) -
173 Previous Bond-2013 Bond (Menchaca) *** | $ (23,000,000) (23,000,000) (23,000,000) (23,000,000) - -
174 2017 Bond Total Amount $  1,049,631,303 $ 1,134,735,000 $ 1,089,631,303 $ $ 1,089,631,303 S 462,837,479 $ 262,472,570 $ 364,321,254
175
176 Notes:
177 All numbers are as of January 04, 2021.
178 Targeted and Non Construction amounts include multiple projects.
179
180 * At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10.3m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
181 reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.
182
183 ** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
184 reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.
185
186 **% At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
187 reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.
188
189] See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.
190
191 Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.
192
193 Numbers may not add due to rounding.
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