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B C D E H I J K L N O P Q R AE 

CONSTRUCTION  COSTS AS  APPROVED  BOND  BOOK BUDGET  AMENDMENTS TOTALS  TO  DATE 

Program  Program  

Projects 
TOTAL  COST  FULLY  

MARKED  UP 
Unallocated  

Budgets 
 Budget  a/o  

October  20,  2020  
Contingency  

Alloc  Less  than  
Contingency  

Alloc  More  than  
 Budget  a/o  

January  04,  2021  
Actuals Commitments Balance 

$250k $250k 

Modernization  Projects: 
Ann  Richards $             70,000,000             61,113,000              63,313,000              63,313,000         45,772,926           15,974,257             1,565,817 
Austin  HS $             23,468,000             20,488,000              20,488,000              20,488,000           6,164,984            10,633,562             3,689,454 
Bear  Creek  ES  (New  Southwest  ES) $             36,167,000             31,575,000              35,937,012              35,937,012         31,326,300              4,190,139               420,573  
Blazier  Relief  ES/MS $             50,000,000             43,652,000              45,027,000              45,027,000         37,390,814              8,992,292           (1,356,106) 
Bowie  HS   ** $             88,000,000             76,827,000              76,827,000              76,827,000         23,257,944           31,994,886           21,574,170 
Brentwood $             35,764,000             31,223,000              37,379,288              37,379,288           3,985,440            30,261,166             3,132,682 
Casis $             35,150,000             30,687,000              38,863,136              38,863,136           9,735,655            26,868,963             2,258,518 
Doss  ES $             43,000,000             37,541,000              38,841,000              38,841,000         35,883,430              2,424,217               533,353  
Eastside  Vertical  Modernization  (Sanchez) $             25,000,000             21,631,000              25,541,348                  449,213             25,990,561         10,628,853           14,034,245             1,327,463 
Govalle $             32,499,000             28,373,000              30,373,000              30,373,000         28,252,185              1,821,269               299,546  
Hill  ES $             17,000,000             14,842,000              14,842,000              14,842,000           6,994,625               7,502,405               344,970  
LBJ  ECHS  Medical  HS $             22,000,000             19,207,000              20,326,701              20,326,701           1,243,860                  639,762          18,443,079 
LBJ  Vertical  Modernization  (Norman-Sims) $             25,000,000             21,631,000              27,606,644              27,606,644         22,119,801              5,767,293              (280,450) 
Menchaca   *** $             33,300,000             29,072,000              32,742,000              32,742,000           9,083,415                  197,354          23,461,231 
Modernized  Eastside  HS  @  Anderson $             80,000,000             69,843,000              77,782,000              77,782,000         43,764,066           29,966,572             4,051,362 
Murchison  (plus  targeted) $             24,620,000             21,494,000              23,994,000              23,994,000         19,375,825              4,392,646               225,529  
New  Northeast  MS $             60,958,000             53,219,000              53,219,000              53,219,000           2,725,262               2,631,058          47,862,680 
Rosedale $             40,000,000             34,921,000              34,921,000              34,921,000           4,610,971            24,495,484             5,814,545 
T.  A.  Brown   * $             30,797,000             26,887,000              28,856,000              28,856,000         16,217,080                   54,842           12,584,078 

Subtotal  Modernization  Projects $          772,723,000  $        674,226,000  $        726,879,129  $                            - $              449,213 $        727,328,342 $    358,533,436  $       222,842,412 $     145,952,494 

Targeted  Projects: 
Akins  High-Critical  Facility  Deficiencies $               9,941,000                8,601,375                8,601,375                8,601,375           2,324,978               1,387,851            4,888,546 
Akins  High-Rigging  Repairs $                   244,000                   211,111                   211,111                  211,111                         -                          -               211,111  
Allison  Elementary-Critical  Facility  Deficiencie $                   845,000                   731,132                   834,846                  834,846                810,333                         319                  24,194 
Andrews  Elementary-Critical  Facility  Deficienc $                   208,000                   179,969                   179,969                  179,969                         -                      7,600               172,369  
Austin  High-Critical  Facility  Deficiencies $               3,712,000                3,211,781                3,211,781                3,211,781           2,525,311                  164,603               521,867  
Austin  High-Rigging  Repairs $                   244,000                   211,111                   211,111                  211,111                         -                          -               211,111  
Bailey  Middle-Critical  Facility  Deficiencies $               4,938,000                4,272,568                4,272,568                4,272,568                        -                 311,068            3,961,500 
Baldwin  Elementary-Critical  Facility  Deficienci $                   217,000                   187,758                   187,758                  187,758                         -                          -               187,758  
Baranoff  Elementary-Critical  Facility  Deficienc $               2,654,000                2,296,354                2,296,354                2,296,354               132,072                   12,202             2,152,080 
Barbara  Jordan  Elementary-Critical  Facility  De $                   961,000                   831,499                   831,499                  831,499                         -                          -               831,499  
Barrington  Elementary-Critical  Facility  Deficie $               1,204,000                1,041,752                1,041,752                1,041,752                        -                 136,395               905,357  
Barton  Hills  Elementary-Critical  Facility  Deficie$                   165,000                   142,765                   142,765                  142,765                    8,016                       8,094               126,655  
Becker  Elementary-Critical  Facility  Deficiencie $               1,181,000                1,021,852                1,069,074                1,069,074               994,722                   68,425                     5,927 
Bedichek  Middle-Critical  Facility  Deficiencies $               4,062,000                3,514,614                3,514,614                  600,000               4,114,614               234,603                   56,727             3,823,284 

Bertha  Sadler  Means  Young  Women's  
Leadership-Critical  Facility  Deficiencies $               2,086,000                1,804,896                1,804,896                1,804,896                        -                    83,308            1,721,588 
Blackshear  Elementary-Critical  Facility  Deficie $               1,377,000                1,191,438                1,191,438                1,191,438                        -                          -            1,191,438 
Blanton  Elementary-Critical  Facility  Deficienci $                   431,000                   372,922                   372,922                  372,922                    1,056                    36,120                335,746  
Boone  Elementary-Critical  Facility  Deficiencie $               2,151,000                1,861,136                1,861,136                1,861,136                        -                 167,645            1,693,491 
Bowie  High-Critical  Facility  Deficiencies $               1,444,000                1,249,410                1,458,762                1,458,762           1,228,713                  235,955                   (5,906) 

Bryker  Woods  Elementary-Critical  Facility  Def $                   201,000                   173,913                   173,913                   173,913               135,030                           70                   38,813 
Burger  Athletic  Complex-Critical  Facility  Defic $               1,265,000                1,094,533                1,094,533                1,094,533                 73,892                 261,834               758,807  
Burnet  Middle-Critical  Facility  Deficiencies $               2,157,000                1,866,329                1,866,329                1,866,329               223,946                 309,191            1,333,192 
Campbell  Elementary-Critical  Facility  Deficien $                   672,000                   586,646                   586,646                  586,646                         -                          -               586,646  
Casey  Elementary-Critical  Facility  Deficiencies $                   786,000                   680,082                   721,393                  721,393                726,392                          -                   (4,999) 
Clayton  Elementary  -Critical  Facility  Deficienci $                   671,000                   580,578                   580,578                  580,578                         -                          -               580,578  
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 CONSTRUCTION COSTS  AS APPROVED   BOND BOOK  BUDGET AMENDMENTS  TOTALS  TO DATE 

 Program  Program 

Projects 
TOTAL   COST  FULLY 

 MARKED UP 
 Unallocated 

Budgets 
  Budget  a/o 

 October  20,  2020 
Contingency  

 Alloc  Less  than 
Contingency  

 Alloc  More  than 
  Budget  a/o 

 January  04,  2021 
Actuals Commitments Balance 

$250k $250k 
 Clifton  Center-Critical Facility  Deficiencies    $                375,000                   324,467                   324,467                   324,467                        -                          -                324,467 

 Construction Management-Critical   Facility De    $                             -                            -                1,329,888               1,329,888               457,549              3,470,628           (2,598,289) 
 Cook  Elementary-Critical Facility  Deficiencies    $             2,113,000                1,828,259                1,828,259               1,828,259               738,563                 107,446                982,250 

 Covington  Middle-Critical  Facility Deficiencies    $             3,184,000                2,754,932                2,754,932               2,754,932            1,728,927                 239,729                786,276 
 Covington MS   - FA   Acad.  Reinv.    $             1,503,000                1,300,000                1,300,000               1,300,000                        -                    94,600            1,205,400 
 Covington Middle-Rigging  Repairs    $                244,000                   211,111                   211,111                   211,111                        -                          -                211,111 

 Cowan  Elementary-Critical Facility  Deficiencie    $             4,592,000                3,973,197                3,973,197               3,973,197               326,866                 204,870            3,441,461 
 Crockett  High-Critical Facility  Deficiencies    $          12,331,000              10,669,306              10,669,306             10,669,306            1,595,597                      4,435            9,069,274 
 Crockett High-Rigging  Repairs    $                244,000                   211,111                   211,111                   211,111                        -                          -                211,111 

 Cunningham  Elementary-Critical Facility  Defic    $             1,352,000                1,169,806                1,169,806               1,169,806            1,044,961                    61,143                  63,702 
 Davis  Elementary-Critical Facility  Deficiencies    $                893,000                   772,662                   772,662                   772,662                        -                          -                772,662 

 Dawson  Elementary-Critical Facility  Deficienci    $             1,576,000                1,363,620                1,363,620               1,363,620                 43,060                    37,970            1,282,590 
 Delco Activity   Center-Critical Facility  Deficienc    $                417,000                   360,807                   554,307                   554,307                 36,481                 489,394                  28,432 
 Dobie  Middle-Critical  Facility Deficiencies    $             2,157,000                1,866,330                1,866,330               1,866,330            2,320,156                 241,144              (694,970) 

 Galindo  Elementary-Critical Facility  Deficienci    $                845,000                   731,131                   731,131                   731,131                 73,883                    57,543                599,705 
 Garcia Young   Men's  Leadership Academy     $             3,387,000                2,930,577                2,930,577               2,930,577                        -                          -            2,930,577 

 Garza  Independence-Critical  Facility Deficienc    $                  87,000                     75,275                     75,275                     75,275                        -                          -                  75,275 
 Gorzycki  Middle-Critical Facility  Deficiencies    $                742,000                   642,009                   642,009                   642,009                        -                    47,000                595,009 
 Graham  Elementary-Critical Facility  Deficienci    $             2,014,000                1,742,601                1,742,601               1,742,601                 38,909                 711,436                992,256 

 Guerrero  Thompson  Elementary-Critical 
 Facility Deficiencies    $                490,000                   423,968                   423,968                   423,968                        -                          -                423,968 
 Gullett  Elementary-Critical Facility  Deficiencie    $                349,000                   301,969                   462,469                   462,469               439,144                         358                  22,967 

 Harris  Elementary-Critical Facility  Deficiencies    $             1,689,000                1,456,193                1,456,193               1,456,193                        -                          -            1,456,193 
 Hart  Elementary-Critical Facility  Deficiencies    $             1,984,000                1,716,642                1,716,642               1,716,642                        -                 123,495            1,593,147 

 Highland  Park  Elementary-Critical Facility  Defi    $             1,737,000                1,502,927                1,502,927               1,502,927            1,141,555                          -                361,372 
 Hill  Elementary-Critical Facility  Deficiencies    $                724,000                   626,438                   806,133                   806,133               819,870                    81,335                 (95,072) 

 House Park    $             6,000,000                5,191,000                5,191,000               5,191,000                 44,136                 307,666            4,839,198 
 Houston  Elementary-Critical Facility  Deficienc    $             2,912,000                2,519,588                2,519,588               2,519,588            2,558,349                    76,034              (114,795) 

 Jaime  Padron  Elementary-Critical Facility  Defi    $                571,000                   494,054                   494,054                   494,054                        -                          -                494,054 
 Joslin  Elementary-Critical Facility  Deficiencies    $             2,016,000                1,744,330                1,744,330               1,744,330                 45,628                 776,955                921,747 

Kealing   Middle-Critical  Facility Deficiencies    $             1,880,000                1,626,655                1,626,655               1,626,655               196,054                 334,120            1,096,481 
Kealing  Middle-Rigging  Repairs    $                244,000                   211,111                   211,111                   211,111                        -                          -                211,111 
Kiker   Elementary-Critical Facility  Deficiencies    $                748,000                   647,201                   647,201                   647,201                    9,098                    83,441                554,662 

 Kocurek  Elementary-Critical Facility  Deficienci    $             1,106,000                   956,959                   956,959                   956,959                 71,971                 134,694                750,294 
 L C   Anderson  High-Critical  Facility Deficiencies    $             8,139,000                7,042,208                7,042,208               7,042,208            3,306,008                    21,038            3,715,162 
 L C   Anderson High-Rigging  Repairs    $                244,000                   211,111                   211,111                   211,111                        -                          -                211,111 

 Lamar Middle-Critical  Facility  Deficiencies    $             6,717,000                5,811,834                5,811,834               5,811,834            3,111,672                 353,870            2,346,292 
 Langford  Elementary-Critical Facility  Deficienc    $                265,000                   229,288                   229,288                   229,288                 16,175                    13,288                199,825 

 LASA  move to  Eastside    $             4,000,000                3,461,000                3,461,000               3,461,000                 15,829                 270,024            3,175,147 
 LASA-Critical  Facility Deficiencies    $             3,822,000                3,306,958                3,306,958                 350,000               3,656,958               231,709                    30,635            3,394,614 

 LBJ  Comprehensive  High  School-Critical 
 Facility Deficiencies    $             1,573,000                1,361,026                   241,325                   241,325                        -                          -                241,325 

 Lee  Elementary-Critical  Facility Deficiencies    $                760,000                   657,584                   657,584                   657,584               485,195                    40,629                131,760 
 Life Safety    $          19,042,000              16,476,000              16,476,000             16,476,000            1,227,241              1,894,543          13,354,216 

 Linder  Elementary-Critical Facility  Deficiencies    $             1,952,000                1,688,953                1,688,953               1,688,953            1,523,815                 214,982                 (49,844) 
 Lively  Middle  (Fulmore)-Critical Facility  Deficie    $             3,868,000                3,346,758                3,346,758               3,346,758            1,683,415                 193,977            1,469,366 
 Lively  Middle (Fulmore)-Rigging  Repairs    $                244,000                   211,111                   211,111                   211,111                        -                          -                211,111 

 Maplewood Elementary-Critical  Facility  Defici    $                685,000                   592,691                   592,691                   592,691                 41,965                 667,463              (116,737) 
 Martin  Jr.  High-Critical  Facility Deficiencies    $             4,023,000                3,480,872                3,480,872               3,480,872            1,827,914                    40,492            1,612,466 
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 CONSTRUCTION COSTS  AS APPROVED   BOND BOOK  BUDGET AMENDMENTS  TOTALS  TO DATE 

 Program  Program 

Projects 
TOTAL   COST  FULLY 

 MARKED UP 
 Unallocated 

Budgets 
  Budget  a/o 

 October  20,  2020 
Contingency  

 Alloc  Less  than 
Contingency  

 Alloc  More  than 
  Budget  a/o 

 January  04,  2021 
Actuals Commitments Balance 

$250k $250k 
 Mathews  Elementary-Critical Facility  Deficien    $                886,000                   766,605                   766,605                   766,605               675,641                      4,190                  86,774 

 McBee  Elementary-Critical Facility  Deficiencie    $             1,123,000                   971,666                   971,666                   971,666               799,241                 121,905                  50,520 
 McCallum  High-Critical Facility  Deficiencies    $             2,398,000                2,074,853                2,074,853               2,074,853               202,175                    78,391            1,794,287 

 McCallum/Lamar  MS   - FA  Acad. Reinv.    $          10,797,000                9,342,000                9,342,000               9,342,000                        -                          -            9,342,000 
Mendez   Middle-Critical Facility  Deficiencies    $             1,131,000                   978,590                   978,590                   978,590               203,457                 139,111                636,022 
Mendez  Middle-Rigging  Repairs    $                244,000                   211,111                   211,111                   211,111                        -                          -                211,111 

 Mills  Elementary-Critical  Facility Deficiencies    $                772,000                   667,965                   667,965                   667,965               280,998                 380,102                    6,865 
Murchison   Middle-Critical  Facility Deficiencies    $                             -                            -                     46,000                     46,000                        -                    46,000                        -

 Oak  Springs  Elementary-Critical Facility  Defici    $                  90,000                     77,873                     77,873                     77,873                    5,980                          -                  71,893 
 Navarro  ECHS  (Lanier)-Critical  Facility Deficien    $             4,823,000                4,173,065                4,173,065               4,173,065                        -                          -            4,173,065 

Nelson   Field  /Bus  Terminal-Critical Facility     $                468,000                   404,933                   623,170                   623,170               504,747                      6,636                111,787 
 Northeast  ECHS(Reagan) -Career   Launch Acad    $             2,402,000                2,078,000                2,078,000               2,078,000                        -                 388,592            1,689,408 
 Northeast  ECHS  (Reagan)-Critical Facility  Defic    $             2,023,000                1,750,386                1,950,386               1,950,386            2,715,460                 915,411           (1,680,485) 
 Northeast  ECHS (Reagan)-Rigging  Repairs    $                244,000                   211,112                   211,112                   211,112                        -                          -                211,112 

 O.  Henry  Middle-Critical  Facility Deficiencies    $             1,964,000                1,699,337                1,780,565               1,780,565            1,642,367                    81,068                  57,130 
 Oak  Hill  Elementary-Critical Facility  Deficienci    $                799,000                   691,330                   691,330                   691,330               537,730                      4,681                148,919 

 Odom Elementary-Critical   Facility Deficiencies    $             3,818,000                3,303,499                3,303,499               3,303,499            2,609,915                    58,010                635,574 
 Ortega  Elementary-Critical Facility  Deficiencie    $             1,261,000                1,091,070                1,091,070               1,091,070               736,345                    40,647                314,078 

 Overton  Elementary  -Critical Facility  Deficienc    $                827,000                   715,556                   715,556                   715,556                        -                          -                715,556 
Palm   Elementary-Critical Facility  Deficiencies    $             1,279,000                1,106,649                1,106,649               1,106,649            1,073,119                    80,646                 (47,116) 

 Paredes  Middle-Critical  Facility Deficiencies    $             2,064,000                1,785,860                1,785,860               1,785,860                    3,025                          -            1,782,835 
Patton   Elementary-Critical Facility  Deficiencie    $             1,336,000                1,155,963                1,155,963               1,155,963                 28,418                    83,749            1,043,796 

 Pease  Elementary-Critical Facility  Deficiencies    $                467,000                   404,067                   404,067                   404,067                 28,479                    16,971                358,617 
 Pecan  Springs  Elementary-Critical Facility  Defi    $             3,517,000                3,043,060                3,043,060               3,043,060            1,987,877                    16,564            1,038,619 
 Perez  Elementary  -Critical Facility  Deficiencies    $                610,000                   527,800                   527,800                   527,800                 36,895                    36,795                454,110 

Performing   Arts  Center-Critical  Facility Deficie    $                  18,000                     15,575                     15,575                     15,575                    3,750                      4,420                    7,405 
 Pickle  Elementary-Critical Facility  Deficiencies    $             1,642,000                1,420,729                1,420,729               1,420,729                 42,715                    94,597            1,283,417 
 Pillow  Elementary-Critical Facility  Deficiencies    $             2,408,000                2,083,506                2,083,506               2,083,506            1,446,839                          -                636,667 

 Pleasant  Hill  Annex-Critical  Facility Deficiencie    $                135,000                   116,808                   116,808                   116,808                        -                          -                116,808 
 Pleasant  Hill  Elementary-Critical Facility  Defici    $             2,437,000                2,108,598                2,108,598               2,108,598            1,465,929                    45,302                597,367 

 Reilly  Elementary-Critical  Facility Deficiencies    $             2,860,000                2,474,597                2,474,597               2,474,597            1,624,462                    16,869                833,266 
 Ridgetop  Elementary-Critical Facility  Deficienc    $             1,997,000                1,727,893                1,727,893               1,727,893               717,162                      3,899            1,006,832 
 Rodriguez  Elementary-Critical Facility  Deficien    $                988,000                   854,861                1,026,570               1,026,570               907,403                    64,808                  54,359 

 Saegert Trans   Center-Critical Facility  Deficienc    $                383,000                   331,389                   331,389                   331,389                 28,546                    19,829                283,014 
 South  Bus  Terminal  (New  Bus Terminal)-    $                  52,000                     44,995                     44,995                     44,995                    2,520                          -                  42,475 

 St.  Elmo  Elementary-Critical Facility  Deficienci    $                260,000                   224,965                   246,814                   246,814               239,328                         121                    7,365 
 Summitt  Elementary-Critical Facility  Deficienc    $                733,000                   634,222                   634,222                   634,222                        -                          -                634,222 

 Sunset  Valley  Elementary-Critical Facility  Defic    $             2,067,000                1,788,458                1,788,458               1,788,458            1,544,771                 429,130              (185,443) 
 Travis  Heights  Elementary-Critical Facility  Def    $                967,000                   836,688                   836,688                   836,688               864,705                    60,859                 (88,876) 
 Travis  High-Critical Facility  Deficiencies    $             7,275,000                6,294,640                6,294,640               6,294,640            1,958,619                    65,767            4,270,254 

 Uphaus Early   Childhood  Center (Linder)-
 Critical Facility  Deficiencies    $                  73,000                     63,162                     63,162                     63,162                        -                          -                  63,162 
 Walnut  Creek  Elementary-Critical Facility  Defi    $             2,584,000                2,235,788                2,235,788               2,235,788            1,611,564                    13,205                611,019 

 Webb  Middle  -Critical Facility  Deficiencies    $             2,096,000                1,813,548                1,813,548               1,813,548               875,509                 354,544                583,495 
 Widen  Elementary-Critical Facility  Deficiencie    $             1,344,000                1,162,887                1,162,887               1,162,887                 81,983                    46,266            1,034,638 

 Williams  Elementary-Critical Facility  Deficienc    $                431,000                   372,922                   372,922                   372,922                 56,561                    28,934                287,427 
Winn   Elementary-Critical Facility  Deficiencies    $             1,317,000                1,139,526                1,139,526               1,139,526               934,243                    48,521                156,762 

 Wooldridge  Elementary-Critical Facility  Defici    $                558,000                   482,805                   482,805                   482,805                        -                          -                482,805 
 Wooten  Elementary-Critical Facility  Deficienci    $             2,480,000                2,145,802                2,145,802               2,145,802               466,009                    44,879            1,634,914 

 Zilker  Elementary-Critical Facility  Deficiencies    $                986,000                   853,132                   853,132                   853,132               182,200                 138,826                532,106 
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B C D E H I J K L N O P Q R AE 

CONSTRUCTION  COSTS AS  APPROVED  BOND  BOOK BUDGET  AMENDMENTS TOTALS  TO  DATE 

Program  Program  

Projects 
TOTAL  COST  FULLY  

MARKED  UP 
Unallocated  

Budgets 
 Budget  a/o  

October  20,  2020  
Contingency  Contingency  

Alloc  Less  than  Alloc  More  than  
 Budget  a/o  

January  04,  2021  
Actuals Commitments Balance 

$250k $250k 
Subtotal  Targeted  Projects $          241,091,000  $        208,601,000  $        210,485,504  $                       - $              950,000 $        211,435,503 $       65,747,446 $         18,654,029 $     127,034,028 

Non  Construction: 
Bond  Carry  Costs $             30,000,000             30,000,000              27,531,406              27,531,406           7,886,826                  160,395          19,484,185 
Campus/Co-Curriculum  Master  Planning $               1,513,000                1,513,000                2,315,722                2,315,722           2,048,993                  359,229                (92,500)  
Furniture $               5,000,000                5,000,000                5,000,000                5,000,000               151,494                 153,506            4,695,000 
Police  Equipment $               7,508,000                7,508,000                7,508,000                7,508,000           3,010,704                  507,176            3,990,120 
Technology $             55,500,000             55,500,000              55,500,000              55,500,000         14,556,760                 686,913          40,256,327 
Transportation $             21,400,000             21,400,000              21,400,000              21,400,000         14,687,802              5,788,276               923,922  
Copying  and  Printing $                                -               1,518,000                1,518,000                1,518,000               186,330                      6,501            1,325,169 
Legal  Services $                                -                   380,000                   734,822                  734,822            1,431,198                  158,843              (855,219) 
Misc.  Services  - Construction   Inspection $                                -               1,139,000                1,139,000                1,139,000               500,837                   33,158                605,005  
Newspaper  Advertising $                                -                   949,000                   949,000                  949,000                  12,556                   30,516                905,928  
Permits  and  Fees $                                -               3,416,000                3,416,000                3,416,000           1,048,180                  227,479            2,140,341 
Program  Management $                                -             49,004,000              50,669,872              50,669,872         36,037,223           14,202,532                430,117  
Safety  Consulting $                                -                   759,000                   771,501                  771,501                329,011                 433,985                    8,505 

Subtotal  Non  Construction $          120,921,000  $        178,086,000  $        178,453,323  $                       - $                       - $        178,453,323 $       81,887,914 $         22,748,509 $       73,816,900 

Program  Contingency $                                -             73,822,000              18,917,044             (1,399,213)             17,517,831                        -                          -          17,517,831 
Unused  Surplus  $                                -                            -                        -

Grand  Total $       1,134,735,000 $     1,134,735,000 $     1,134,735,000 $                            - $                            - $    1,134,735,000  $    506,168,796  $       264,244,950 $     364,321,254 
Land  Sales $            (40,000,000) 

           (12,103,697) 
           (10,000,000) 
           (23,000,000) 

                          - 
          (12,103,697)  
          (10,000,000)  
          (23,000,000)  

      
      
      

 (10,331,317) 
 (10,000,000) 
 (23,000,000) 

           (1,772,380)  

                         -

                       -
                       -
                       -
                       -

Previous  Bond-2008  Bond  (T.  A.  Brown)   * $            (12,103,697) 
Previous  Bond-2008  Bond  (Bowie)   ** $            (10,000,000) 
Previous  Bond-2013  Bond  (Menchaca)   *** $            (23,000,000) 

2017  Bond  Total  Amount  $       1,049,631,303 $     1,134,735,000 $     1,089,631,303 $                       - $                       - $    1,089,631,303  $    462,837,479  $       262,472,570 $     364,321,254 

Proposed 2017 Bond Budget-to Actual (a/o January 04, 2021) 
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Notes: 
All        

  Targeted  and  Non  Construction  amounts  include  multiple  projects. 

*   At  present,  $12.1m  of  2008  Bond  funds  were  used  to  supplement  the  2017  Bond  funds  for  the  project.   A  total  of  $10.3m  has  been  spent  to  date  from  2008  Bond  funds.   The  2017  Bond  budget  has  not  been 
    reduced  by  the  amount  of  the  2008  Bond  funds  used.   The  adjustment  of  the  2017  Bond  budget  will  be  made  in  financial  closeout  at  the  end  of  the  project. 

**   At  present,  $10.0m  of  2008  Bond  funds  were  used  to  supplement  the  2017  Bond  funds  for  the  project.   A  total  of  $10m  has  been  spent  to  date  from  2008  Bond  funds.   The  2017  Bond  budget  has  not  been 
    reduced  by  the  amount  of  the  2013  Bond  funds  used.   The  adjustment  of  the  2017  Bond  budget  will  be  made  in  financial  closeout  at  the  end  of  the  project. 

***   At  present,  $23.0m  of  2013  Bond  funds  were  used  to  supplement  the  2017  Bond  funds  for  the  project.   A  total  of  $23m  has  been  spent  to  date  from  2013  Bond  funds.   The  2017  Bond  budget  has  not  been 
    reduced  by  the  amount  of  the  2013  Bond  funds  used.   The  adjustment  of  the  2017  Bond  budget  will  be  made  in  financial  closeout  at  the  end  of  the  project. 

See  Previous  Bond  schedule  for  more  details  on  the  T.  A.  Brown,  Menchaca  and  Bowie  projects. 

Contingency  funds  to  be  prioritized  for  overcrowding  relief  for  the  Northwest,  Blazier,  Cowan  and  Baranoff  communities. 

Numbers  may  not  add  due  to  rounding. 

numbers are as of January 04, 2021.
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