
       

 

     
   

 

         

   

                   

   

                                   

              

   

         

     

                   

         

         

     

               

             

           

 

         

   

       

                 

         

 

               

 

 

                       

               

           

 

                     

         

     

               

           

       

                             

             

       

 

 

     

   

               

           

 

   

 

               

         

             

     

 

         

     

           

         

     

           

             

             

             

                 

   

         

     

   

     

 

               

           

               

             

     

 

 

 

     

     

   

               

           

               

 

       

     

             

                   

               

 

         

     

   

     

             

           

             

             

       

                   

           

               

     

             

               

   

   

 

     

 

               

         

   

           

       

 

                 

   

 

     

     

               

           

   

                 

       

       

            

     
     

        
 

   
 

  
 

  

     
   

               
   

      
 

                 
       

   

     
   
 

          
      

   

  
 

   
   

 

        
       

      
 

   

  
 

  
   

       

  
 

   
 

       

  
 

  
  

        
  

   

     
 

        
        

      
  

  

      
 

         

     
   

 

        
      

     

   

  
 

  
 

               
       

     

 
  

  
   

        
      

 

    

  
  

        
     

       
    

    

  
 

   
   

 

      
     
    

          
       

       
       

         
  

  
 

  
   

  
   
  

        
      
        

       
    

    

 
  

  
   

   

        
      

        
  

   

  
 

  
   

 

       
          
        

 

    

  
 

  
   

  
   

 

       
      

       
       
     

   

     
 

      
      

        
    

           
        

   

  
  

  
  

           

  
 

  
   

      
     

    

  
 

           

  
  

  
   

 

        
      

   

   

  
 

           

P R  O  J  E C T  U P D A T E  R  E  P  O  R T  

2017 Bond Program Targeted Projects 
as of January 7, 2021 

Location Project Name Work Description Phase Phase ‐ % Complete 
Substantial 

Completion Date for 
Construction 

Construction On 
Schedule 

Construction Comments 

Akins High School Critical Repairs ‐ Roof 
Repair or Replacement 

• Roofing System Replacement 05‐Construction 75 2/1/2021 YES Construction is on schedule. December rain has 
caused some delays. 

Akins High School Theater Stage Rigging 
Repairs 

• Theater Stage Rigging Repairs 05‐Construction 35 1/31/2021 YES Work done during winter break got the project 
back on schedule. Expecting completion by end 
of January 2021. 

Akins High School Critical Repairs ‐ HVAC, 
Building Envelope, Site 
Drainage 

• Improvements to Seal Building Envelope • Heating and Air 
Conditioning Improvements • Site Drainage Improvements 

03‐Design 40 TBD 

Allison Elementary 
School 

Electrical, HVAC, Plumbing, 
Security, Site Drainage 
Improvements 

• Courtyard Fence Installation • Drainage and Structural 
Improvements • Electrical System Improvements • Heating 
and Air Conditioning Improvements • Plumbing 
Improvements 

08‐Financial Closeout 50 

Anderson High 
School 

Critical Repairs ‐ Roof 
Repair or Replacement 

• Roofing System Replacement 08‐Financial Closeout 99 

Anderson High 
School 

Theater Stage Rigging 
Repairs 

• Theater Rigging Repairs 06‐Punch Out 75 

Andrews Elementary 
School 

Critical Repairs ‐ Electrical, 
Building Envelope 

• Electrical System Improvements • Improvements to Seal 
Building Envelope 

06‐Punch Out 20 

Austin High School HVAC, Playfields 
Improvements 

Project scope involves replacement of Chillers and Cooling 
Tower and associated services at Austin HS. Playfield 
improvements and associated funding removed from 
project scope. 

07‐Closeout 50 

Austin High School Theater Stage Rigging 
Repairs 

• Theater Stage Rigging Repairs 04‐Bid, Award 50 TBD 

Bailey Middle School Critical Repairs ‐ Electrical, 
HVAC, Building Envelope, 
Plumbing 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Improvements to Seal 
Building Envelope • Plumbing Improvements 

03‐Design 10 TBD 

Baranoff Elementary 
School 

Roof ‐ Repair or 
Replacement 

• Roofing System Replacement 05‐Construction 85 1/31/2021 YES Contractor has been delayed due to Covid 
issues not related to any AISD exposure. 
Flashings and gutters 75% complete. 

Barrington 
Elementary School 

Critical Repairs ‐ HVAC, 
Building Envelope, Lighting 

• Exterior Window Replacements • Heating and Air 
Conditioning Improvements • Lighting and Security 
Improvements 

04‐Bid, Award 95 TBD 

Barton Hills 
Elementary School 

Critical Repairs ‐ Electrical • Electrical System Improvements: Repair damaged 
telecommunications & cabling Systems, replace 
panelboards, and damaged or worn shutoff switches 
mechanical & HVAC equipment. 

04‐Bid, Award 10 TBD 

Becker Elementary 
School 

Electrical, HVAC, Building 
Envelope, Site Drainage 
Improvements 

Architectural and Interior Renovations; Electrical System 
Improvements; Heating and Air Conditioning 
Improvements; Site Drainage Improvements 

05‐Construction 99 7/15/2021 YES Electrical service corrections to Annex required 
by Austin Energy & COA Electrical Inspection 
Dept. has been approved via change order. 
Awaiting utility easement document to be filed. 
This scope of work is scheduled to be complete 
by 7/15/2021. 

Bedichek Middle 
School 

Critical Repairs ‐ Crawl 
Space, Electrical, HVAC, 
Building Envelope, 
Plumbing, Safety, Site 
Drainage, Structural 

• Crawl Space Drainage Improvements • Electrical System 
Improvements • Heating and Air Conditioning 
Improvements • Improvements to Seal Building Envelope • 
Plumbing Improvements • Safety Improvements • Sidewalk 
Improvements • Structural Improvements 

04‐Bid, Award 95 TBD 

Blackshear 
Elementary School 

Critical Repairs ‐ Electrical, 
HVAC, Building Envelope, 
Security, Site Drainage 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Improvements to Seal 
Building Envelope • PA System Improvements • Site 
Drainage Improvements 

03‐Design 5 TBD 

Blanton Elementary 
School 

Building Envelope, 
Pavement, Site Drainage 
Improvements 

REVISED SCOPE: PTA has identified locations around 
campus that are not fully accessible for their students. This 
project will improve ADA/TAS accessibly for students and 
staff. 

04‐Bid, Award 75 TBD 

Boone Elementary 
School 

Critical Repairs ‐ Crawl 
Space, Electrical, HVAC, 
Building Envelope, 
Pavement, Plumbing, Site 
Drainage 

• Below‐Floor Crawl Space Ventilation Improvements • 
Courtyard Improvements • Electrical System Improvements 
• Heating and Air Conditioning Improvements • 
Improvements to Seal Building Envelope • Plumbing 
Improvements • Site Drainage Improvements 

03‐Design 35 TBD 

Bowie High School HVAC, Plumbing 
Improvements 

Project scope involves replacement of selected Air‐
conditioning equipment and upgrade to BACNET‐Tridium 
Controls in Administration 'A' building and Classroom 'B' 
building at Bowie HS. 

05‐Construction 95 8/8/2021 YES Project phase 1 was substantially complete on 
time. A change order is being developed for 
Summer 2021 scope. 

Bryker Woods 
Elementary School 

Critical Repairs ‐ Electrical, 
Building Envelope 

Electrical and Pest Control Renovations at Bryker Woods ES 07‐Closeout 50 

Burnet Middle 
School 

Critical Repairs ‐ Electrical, 
Plumbing, Site Drainage 

• Electrical System Improvements • Plumbing 
Improvements • Site Drainage Improvements 

04‐Bid, Award 10 TBD 

Casey Elementary 
School 

HVAC Improvements • Heating and Air Conditioning Improvements 08‐Financial Closeout 99 

Clifton Career 
Development School 

Critical Repairs ‐ Electrical, 
HVAC, Site Drainage, 
Structural 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Site Drainage Improvements 
• Structural Improvements 

03‐Design 5 TBD 

Cook Elementary 
School 

Roof Repair or Replacement • Roofing System Replacement 08‐Financial Closeout 99 



       

 

     
   

 

         

     

           

             

             

           

         

     

         

       

   

               

     

         

   

               

           

 

             

           

               

                 

             

           

                     

         

   

               

       

 

         

   

 

           

   

   

             

   

   

                 

   

   

   

   

     

     

     

             

             

               

               

             

 

 

 

     

     

   

               

           

             

 

         

 

             

           

       

       

                           

               

               

               

   

           

               

           

             

 

         

     

     

 

               

           

             

             

 

                       

             

   

 

           

                 

                         

       

             

         

     

 

             

               

               

       

         

     

               

         

                         

 

   

 

     

   

               

           

   

 

                       

 

           

       

     

                 

           

                 

        
 

   
 

  
 

  

  
 

   
   

 

      
       

       
      

     
   

  

  
 

   
    

   

        
    

   

  
 

  
   

        
      

  

           
      

        
         

       
      

  
 

   
 

         

  
 

  
  

 

        
     

    

  
 

  
  

  

         

  
   

  
 

       

  
   

   
 

         

  
   

  

  
   
   

   
 

       
       

        
        

       
  

   

 
  

  
   

   

        
      

       
  

  

  
 

  
  

       
 

   

  
 

  
    

 

        

     
 

         
        
        

        
   

          
        

      
       

  

      
   

   
  

        
      

       
       
 

   

  
 

  
 

       
        

   

  
  

          

  
 

           

  
 

  
 

             
    

       
 

  
 

  
   

  

       
        

        
     

   

  
 

  
   
 

        
      

  

  
 

  
 

        
  

   

  
  

   
  

 

        
      

   

   

  
 

  
 

        
  

  

   
 

  
    

   
 

         
      

 

   

  
 

           

Location Project Name Work Description Phase Phase ‐ % Complete 
Substantial 

Completion Date for 
Construction 

Construction On 
Schedule 

Construction Comments 

Cook Elementary 
School 

Crawl Space, HVAC, 
Plumbing, Site Drainage 
Improvements 

Replacement of Air‐conditioning units with associated 
controls, electrical, piping and ductwork in classrooms. 
Replace existing Controls system with new BACNET‐Tridium 
Controls System for entire campus. Plumbing 
improvements involving fixtures and plumbing 
replacements. Civil improvements 

07‐Closeout 35 

Covington Middle 
School 

Academic Reinvention: Fine 
Arts, including Art, Music, 
and Dance Renovations 

• Academic Reinvention: Fine Arts Renovations for Art, 
Music, Theater, and Dance 

03‐Design 5 TBD 

Covington Middle 
School 

Critical Repairs ‐ Electrical, 
HVAC, Plumbing, Safety 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Plumbing Improvements • 
Safety Improvements 

05‐Construction 80 8/8/2021 YES Austin Energy decided to replace their two 
oversized transformers with one smaller one. 
Our scope was revised to reduce our main 
switchgear to a single unit, downsize it, and add 
an integral disconnect. The installation of AISD's 
switchgear will be done Summer 2021. 

Covington Middle 
School 

Theater Stage Rigging 
Repairs 

• Theater Stage Rigging Repairs. 04‐Bid, Award 50 TBD 

Cowan Elementary 
School 

Cowan ES ‐ Electrical, 
HVAC, Plumbing 
Improvements 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Plumbing Improvements 

04‐Bid, Award 50 TBD 

Cowan Elementary 
School 

Roof ‐ Repair or 
Replacement (Combined 
with 190017‐COWAN) 

Roofing Replacement and Exterior Wall Improvements 08‐Financial Closeout 5 

Crockett Early 
College High School 

Roof ‐ Repair or 
Replacement 

• Roofing System Replacement 08‐Financial Closeout 99 

Crockett Early 
College High School 

Theater Stage Rigging 
Repairs 

• Theater Stage Rigging Repairs. 04‐Bid, Award 50 TBD 

Crockett Early 
College High School 

Critical Repairs ‐
Architectural Renovations, 
Crawl Space, Electrical, 
HVAC, Building Envelope, 
Plumbing, Security, Site 
Drainage 

• Below‐Floor Crawl Space Ventilation and Drainage 
Improvements • Electrical System Improvements • Heating 
and Air Conditioning Improvements • Improvements to Seal 
Building Envelope • Life Skills Classroom Improvements • 
Plumbing Improvements • Security Improvements • Site 
Drainage Improvements 

03‐Design 10 TBD 

Cunningham 
Elementary School 

Critical Repairs ‐ Electrical, 
HVAC, Building Envelope, 
Plumbing, Site Drainage 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Improvements to Seal 
Building Envelope • Plumbing Improvements • Site 
Drainage Improvements 

07‐Closeout 95 

Dawson Elementary 
School 

Critical Repairs ‐ Electrical, 
Site Drainage 

• Electrical System Improvements • Site Drainage 
Improvements 

03‐Design 5 TBD 

Dawson Elementary 
School 

Critical Repairs ‐ Roof ‐Mod 
Bit, BUR, Metal, Skylight 
Replacement 

• Roofing System Improvements 04‐Bid, Award 95 TBD 

Delco Activity Center Critical Repairs ‐ Crawl 
Space 

Address water infiltration coming in at corner entry hollow 
metal storefront systems; install canopies at two entries; 
repair uneven grade between building slab and adjacent 
flatwork; replace unsafe concrete panel screening face with 
chain link fence. 

05‐Construction 5 6/30/2021 YES Coordination with AISD Athletics is ongoing. 
Permit was paid for and construction will start 
soon. Coordination with facility events and 
safety needs will be addressed in upcoming Pre‐
Construction meeting. 

Dobie Middle School Dobie MS‐Crawl Space, 
HVAC, Building Envelope, 
Playfields, Plumbing, Site 
Drainage Improvements 

• Below‐Floor Crawl Space and Structural Improvements • 
Heating and Air Conditioning Improvements • 
Improvements to Seal Building Envelope • Playfield 
Improvements • Plumbing Improvements • Site Drainage 
Improvements 

06‐Punch Out 95 

Galindo Elementary 
School 

Critical Repairs ‐ HVAC, 
Plumbing 

Project scope involves Heating and Air Conditioning 
Improvements at Galindo ES. (replacement of 2 chillers) 

03‐Design 90 TBD 

Garza Independence 
High School 

Critical Repairs ‐ Pavement • Stairway Safety Improvements 04‐Bid, Award 50 TBD 

Gorzycki Middle 
School 

Critical Repairs ‐ HVAC • Heating and Air Conditioning Improvements 03‐Design 10 TBD 

Graham Elementary 
School 

Roof ‐ Repair or 
Replacement 

• Roofing System Replacement 05‐Construction 5 5/31/2021 YES Asbestos was detected. Expecting some 
construction schedule delay. Preconstruction 
meeting is Jan 19. Abatement pricing in 
progress. 

Graham Elementary 
School 

Critical Repairs ‐ Crawl 
Space, HVAC, Building 
Envelope, Pavement 

• Below‐Floor Crawl Space Ventilation and Drainage 
Improvements • Foundation and Support Repairs • Heating 
and Air Conditioning Improvements • Improvements to Seal 
Building Envelopes • Sidewalk Improvements 

03‐Design 30 TBD 

Gullett Elementary 
School 

Critical Repairs ‐ Electrical, 
Building Envelope, Site 
Drainage 

• Electrical System Improvements • Improvements to Seal 
Building Envelope • Site Drainage Improvements 

07‐Closeout 75 

Hart Elementary 
School 

Critical Repairs ‐ Electrical, 
HVAC 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements 

03‐Design 5 TBD 

Highland Park 
Elementary School 

Electrical, HVAC, Plumbing, 
Site Drainage 
Improvements 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Plumbing Improvements • 
Site Drainage Improvements 

08‐Financial Closeout 90 

Hill Elementary 
School 

Electrical, HVAC 
Improvements 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements 

07‐Closeout 1 

House Park Athletic 
Facility 

Critical Repairs ‐ Improve 
press box (ADA included), 
improve concessions and 
restrooms 

• Press Box and Ticket Booth Improvements, Including ADA 
Accessibility • Concession Area and Restroom 
Improvements 

03‐Design 20 TBD 

Houston Elementary 
School 

Roof Repair or Replacement • Roofing System Replacement 08‐Financial Closeout 50 



       

 

     
   

 

         

     

 

               

           

         

 

         

     

               

             

         

     

   

               

           

             

       

           

 

       

                                   

         

         

 

           

               

                     

                     

                 

                     

                 

             

                 

     

 

         

 

               

                       

       

 

               

         

       

     

               

     

         

     

               

               

       

 

         

     

 

             

               

       

   

   

     

   

             

               

             

             

   

 

         

     

 

             

             

     

 

         

 

             

             

     

               

              

             

       

         

     

       

                                 

               

             

 

         

 

               

               

           

           

           

             

 

 

 

                     

 

         

             

     

                       

       

           

               

               

         

                         

       

         

 

               

           

 

       

   

 

             

             

 

         

       

               

     

                           

 

 

        
 

   
 

  
 

  

  
 

  
   

  

        
      

      

   

  
 

  
   

 

        
       
 

   

  
 

  
   

   

        
      
       
 

        

  
 

  
  

       

  
 

   
 

                 
      

  
 

  
  

      
        

           
           

         
           

         
       
         
   

    

  
 

  
  

            

  
 

  
 

       
     

    

             

      
    

    

        
    

   

     
   

 

        
        
     

   

  
 

  
   

  

       
        
 

   

    
  

  
 

  
   

       
        

       
       

   

    

  
 

  
   

  

       
       
    

   

  
 

   
  

       
       

    

            
       

       
    

     
    

       

      
 

                
        
       

  

     
  

        
        

      
      

      
        

    

 
  

  
 

        
  

         
       
    

  
 

  
 

       
     

          
        

        
     
 

  
 

   
 

        
     

  

  
 

   
  

        
      

  

  

  
 

  

  
  

       
       
 

   

  
 

   
    

 

        
    

   

  
 

   
 

        
  

    

Location Project Name Work Description Phase Phase ‐ % Complete 
Substantial 

Completion Date for 
Construction 

Construction On 
Schedule 

Construction Comments 

Houston Elementary 
School 

Critical Repairs ‐ Electrical, 
HVAC, Building Envelope, 
Site Drainage 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Improvements to Seal 
Building Envelope • Site Drainage Improvements 

06‐Punch Out 90 

Jordan Elementary 
School 

Critical Repairs ‐ HVAC, 
Pavement, Security, Site 
Drainage 

• Heating and Air Conditioning Improvements • Sidewalk 
Improvements • Safety Improvements • Site Drainage 
Improvements 

03‐Design 5 TBD 

Joslin Elementary 
School 

Critical Repairs ‐ Electrical, 
HVAC, Building Envelope, 
Plumbing, Site Drainage 

• Architectural and Interior Renovations • Electrical System 
Improvements • Heating and Air Conditioning 
Improvements • Plumbing Improvements • Site Drainage 
Improvements 

05‐Construction 5 8/3/2021 YES Submittals are being processed. 

Joslin Elementary 
School 

Critical Repairs ‐ Roof ‐Mod 
Bit, BUR 

• Roofing System Replacement 08‐Financial Closeout 99 

Kealing Middle 
School 

Theater Stage Rigging 
Repairs 

• Theater Stage Rigging Repairs 05‐Construction 50 1/31/2021 YES New line sets are installed and new curtains 
hung. Lighting is scheduled for mid‐January. 

Kealing Middle 
School 

Critical Repairs ‐ Crawl 
Space, HVAC 

Below‐Floor Crawl Space Ventilation Improvements • 
Heating and Air Conditioning Improvements / Replace AHUs 
in the Mezzanine, in rooms 108 and 109, in the Mechanical 
Room in the main building. Replace six urinals in Building D. 
Replace drain line under girls' locker room, Replace drain 
line to grease trap, install isolation valve at boys RR in 
Building D, Mop sink and faucet modifications in kitchen. 
REVISED SCOPE: Below‐floor crawl space plumbing in 
Building B is failing. Remaining HVAC project work to 
replace 12 AHUs. 

04‐Bid, Award 75 TBD 

Kiker Elementary 
School 

Critical Repairs ‐ HVAC, 
Building Envelope 

Critical repairs to HVAC system and building envelope. 04‐Bid, Award 75 TBD 

Kocurek Elementary 
School 

Critical Repairs ‐ HVAC, 
Structural 

• Below‐Floor Crawl Space Structural Improvements • 
Heating and Air Conditioning Improvements 

04‐Bid, Award 95 TBD 

Lamar Middle School Roof Repair or Replacement • Roofing System Replacement 07‐Closeout 99 

Lamar Middle School Academic Reinvention: Fine 
Arts Renovations for Art, 
Music, Theater, and Dance 

• Academic Reinvention: Fine Arts Renovations for Art, 
Music, Theater, and Dance 

03‐Design 10 TBD 

Lamar Middle School Critical Repairs ‐ Electrical, 
HVAC, Building Envelope, 
Playfields 

• Electrical System Improvements • Exterior Wall and 
Window Repairs • Full Running Track Replacement • 
Heating and Air Conditioning Improvements 

06‐Punch Out 20 

Langford Elementary 
School 

Critical Repairs ‐ Crawl 
Space, Building Envelope, 
Site Drainage 

• Below‐Floor Crawl Space Ventilation Improvements • 
Improvements to Seal Building Envelope • Site Drainage 
Improvements 

03‐Design 90 TBD 

LASA High School at 
the Eastside 
Memorial ECHS 
Campus 

Critical Repairs ‐ Electrical, 
HVAC, Site Drainage 

• Electrical System Improvements at Current Eastside 
Memorial ECHS Location • Heating and Air Conditioning 
Improvements at Current Eastside Memorial ECHS Location 
• Site Drainage Improvements at Current Eastside 
Memorial ECHS Location 

04‐Bid, Award 95 TBD 

Lee Elementary 
School 

Critical Repairs ‐ Crawl 
Space, HVAC, Building 
Envelope, Plumbing 

• Heating and Air Conditioning Improvements • 
Improvements to Seal Building Envelope • Plumbing 
Improvements • Structural Improvements 

06‐Punch Out 95 

Linder Elementary 
School 

Crawl Space, Electrical, 
HVAC Improvements 

• Below‐Floor Crawl Space Ventilation and Structural 
Improvements • Electrical System Improvements • Heating 
and Air Conditioning Improvements 

05‐Construction 90 3/20/2021 YES The grease trap and the rollup door were 
installed during winter break. The MDF room 
AC and the sidewalk replacement will take 
place during spring break. 

Lively Middle School Roof ‐ Repair or 
Replacement at Lively MS 

• Roofing System Replacement 08‐Financial Closeout 95 

Lively Middle School Theater Stage Rigging 
Repairs 

• Theater Stage Rigging Repairs 05‐Construction 75 2/28/2021 YES Project is almost complete, waiting on dimmer 
switch and some lights to arrive and then 
install. Expecting project completion by end of 
February 2021. 

Lively Middle School Critical Repairs ‐ HVAC, 
Playfields, Plumbing 

• DI‐39142 Full Running Track Replacement • DI‐39141 
Heating and Air Conditioning Improvements • DI‐38941 Site 
Improvements, Playing Fields, Tennis & Basketball Courts‐
resurfacing • DI‐38988 Plumbing Improvements, replace 
existing plumbing fixtures & associated distribution 
plumbing including drains that are in poor condition 

04‐Bid, Award 99 TBD 

Maplewood 
Elementary School 

Critical Repairs ‐ Electrical, 
HVAC 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements 

05‐Construction 1 7/30/2021 YES Pre‐construction meeting was held on 
December 7th. Contractor is expected to start 
submitting submittals this month. 

Martin Middle 
School 

Roof ‐ Repair or 
Replacement 

• Roofing System Replacement. Investigation indicates most 
roof areas in good condition. 

05‐Construction 5 8/1/2021 YES Few deficiencies have been found. Investigation 
completed scope to be determined, and it will 
be reduced. The roof is mostly in good 
condition. Preconstruction meeting to be 
scheduled. 

Martin Middle 
School 

Electrical, HVAC, Plumbing 
Improvements 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Plumbing Improvements 

07‐Closeout 99 

Mathews Elementary 
School 

Electrical, HVAC, Plumbing, 
Safety Improvements 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Plumbing Improvements • 
Safety Improvements 

07‐Closeout 99 

McBee Elementary 
School 

Critical Repairs ‐
Architectural Renovations, 
HVAC, Plumbing 

• Heating and Air Conditioning Improvements • 
Improvements to Seal Building Envelope • Plumbing 
Improvements 

06‐Punch Out 95 

McCallum High 
School 

Academic Reinvention: Fine 
Arts, Including Dance New 
Addition 

• Academic Reinvention: Fine Arts Renovations for Art, 
Music, Theater, and Dance 

03‐Design 5 TBD 

McCallum High 
School 

Critical Repairs ‐ HVAC, Site 
Drainage 

• Heating and Air Conditioning Improvements • Site 
Drainage Improvements 

04‐Bid, Award 90 TBD 



       

 

     
   

 

                                 

       

         

 

               

     

     

 

   

   

     

     

             

               

             

               

         

         

   

     

 

                 

               

   

   

   

   

     

           

   

         

             

               

 

   

   

     

     

               

   

   

   

                 

         

     

               

           

     

                       

             

   

 

                 

                 

           

   

 

               

           

       

 

         

 

               

       

         

 

           

                   

                 

         

   

     

                   

           

             

 

 

         

   

             

               

 

         

     

 

               

           

             

         

 

               

               

     

   

 

   

     

     

 

               

           

             

 

         

     

               

             

                 

             

             

     

 

                         

                   

             

           

       

 

         

 

                   

               

         

 

                 

                         

 

        
 

   
 

  
 

  

  
 

   
 

                
     

  
 

  
  

        
    

   

   
  

  

  
   
   

 

       
        

       
        

      

   

   
 

  
  

   
  

         
        

 

  

  
   

  
  

   
 

      
   

         
       

        
 

  
   

   
    

        
   

  

  
   

   
 

         

   
 

  
   

 

        
      

    

  

   
 

   
 

      
       
 

  

  
  

  
 

         

  
 

           

  
 

   
  

  

        
      

     

   

  
 

  
  

        
     

  

  
 

  
  

          

  
 

           

  
 

           

  
 

   
  

   
 

          
      

       
  

   

  
 

  
   

       
        

  

   

  
 

  
   

  

        
      

       
 

   

  
 

  
  

        
        

    

   

  
  

  
   
   

  

        
      
       
 

   

  
 

  
   
 

        
       

         
       

       
    

    

  
 

  
 

        
          

       
      

     

    

  
 

  
  

          
        

      

    

  
 

           

  
 

  
 

        
  

   

Location Project Name Work Description Phase Phase ‐ % Complete 
Substantial 

Completion Date for 
Construction 

Construction On 
Schedule 

Construction Comments 

Mendez Middle 
School 

Theater Stage Rigging 
Repairs 

• Theater Stage Rigging Repairs 05‐Construction 30 3/18/2021 YES Theater work continues and project is expected 
to be completed by mid‐March. 

Mills Elementary 
School 

Critical Repairs ‐ HVAC, 
Pavement, Plumbing 

• Heating and Air Conditioning Improvements • Plumbing 
Improvements • Sidewalk Improvements 

03‐Design 5 TBD 

Navarro Early College 
High School 

Critical Repairs ‐
Architectural Renovations, 
Crawl Space, Electrical, 
HVAC, Security, Site 
Drainage 

• Below‐Floor Crawl Space Ventilation and Drainage 
Improvements • Crawl Space Pipe Repairs • Electrical 
System Improvements • Heating and Air Conditioning 
Improvements • Improvements to Building Seal Envelope • 
Security Improvements • Site Drainage Improvements 

03‐Design 5 TBD 

Nelson Field Bus 
Terminal 

Architectural Renovations, 
Electrical, HVAC, 
Improvements to Seal 
Building Envelope 

• Electrical System Improvements • Exterior Repair • Floor 
and Ceiling Improvements • Heating and Air Conditioning 
Improvements 

07‐Closeout 95 

Northeast Early 
College High School 

Academic Reinvention: 
Improvements for 
Technology Career Launch 
Program 

• Academic Reinvention: Improvements for Technology 
Career Launch Program 

05‐Construction 80 2/20/2021 YES Construction is on schedule, projected 
substantial completion of end of January 2021 
after punch walk. FFE/IT completion will be in 
mid‐February. 

Northeast Early 
College High School 

Electrical, Safety, Site 
Drainage at Northeast ECHS 

• Electrical System Improvements • Safety Improvements • 
Site Drainage Improvements 

07‐Closeout 99 

Northeast Early 
College High School 

Theater Stage Rigging 
Repairs 

• Theater Stage Rigging Repairs 04‐Bid, Award 50 TBD 

O. Henry Middle 
School 

Architectural Renovations, 
HVAC, Site Drainage 
Improvements 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Lighting and Security 
Improvements • Plumbing Improvements 

07‐Closeout 50 

Oak Hill Elementary 
School 

Electrical, Plumbing, Safety 
Improvements 

• Electrical System Improvements • Plumbing 
Improvements • Safety Improvements • Stairway Safety 
Improvements 

07‐Closeout 95 

Oak Springs 
Elementary School 

Critical Repairs ‐ Building 
Envelope 

• Improvements to Seal Building Envelope 08‐Financial Closeout 99 

Odom Elementary 
School 

Roof Repair or Replacement • Roofing System Replacement 08‐Financial Closeout 99 

Odom Elementary 
School 

Odom ES ‐ Electrical, HVAC, 
Building Envelope, 
Plumbing Improvements 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Improvements to Seal 
Building Envelope • Plumbing Improvements 

06‐Punch Out 40 

Ortega Elementary 
School 

Critical Repairs ‐ Electrical, 
HVAC, Plumbing 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Plumbing Improvements 

07‐Closeout 90 

Overton Elementary 
School 

Critical Repairs ‐ Pavement, 
Site Drainage 

• Pavement Improvements • Site Drainage Improvements 03‐Design 1 TBD 

Padron Elementary 
School 

Critical Repairs ‐ HVAC • Heating and Air Conditioning Improvements 08‐Financial Closeout 99 

Palm Elementary 
School 

Roof Repair or Replacement • Roofing System Replacement 08‐Financial Closeout 99 

Palm Elementary 
School 

Crawl Space, HVAC, 
Building Envelope, 
Plumbing, Site Drainage 
Improvements 

• Below‐Floor Crawl Space Pipe Repairs • Heating and Air 
Conditioning Improvements • Improvements to Seal 
Building Envelope • Plumbing Improvements • Site 
Drainage Improvements 

06‐Punch Out 98 

Paredes Middle 
School 

Critical Repairs ‐ HVAC, 
Building Envelope, Security 

• Communications and Security Improvements • Heating 
and Air Conditioning Improvements • Improvements to Seal 
Building Envelope 

03‐Design 5 TBD 

Patton Elementary 
School 

Critical Repairs ‐ Electrical, 
HVAC, Building Envelope, 
Plumbing, Security 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Improvements to Seal 
Building Envelope • Plumbing Improvements • Safety 
Improvements 

03‐Design 95 TBD 

Pease Elementary 
School 

Critical Repairs ‐ Electrical, 
HVAC, Plumbing 

Project Scope involves replacement of main Outside Air 
Unit placed on roof and electrical and plumbing 
improvements at Pease ES. 

03‐Design 99 TBD 

Pecan Springs 
Elementary School 

Architectural Renovations, 
Electrical, HVAC, Building 
Envelope, Plumbing, Site 
Drainage Improvements 

• Architectural and Interior Renovations • Electrical System 
Improvements • Heating and Air Conditioning 
Improvements • Plumbing Improvements • Site Drainage 
Improvements 

08‐Financial Closeout 50 

Perez Elementary 
School 

Critical Repairs ‐ HVAC, 
Building Envelope, Site 
Drainage 

• Heating and Air Conditioning Improvements: Repair & 
Replace equipment reported as non‐functional. Repair & 
install secondary drainage line for A/C condensation pans & 
repair damaged equipment • Improvements to Seal 
Building Envelope: Remediate pest damage & exterminate. 
• Site Drainage Improvements 

04‐Bid, Award 99 TBD 

Performing Arts 
Center 

Critical Repairs ‐ Safety 
Improvements 

• Safety Improvements Install additional drains at elevators 
to handle surplus water during storms. Add signage for the 
reserved spaces. Inspect and repair malfunctioning EV 
Charging stations. Relocate fire extinguishers and/or 
protect them from vehicle impact 

04‐Bid, Award 99 TBD 

Pickle Elementary 
School 

Critical Repairs ‐ HVAC, 
Building Envelope 

• DI‐39056 Exterior Wall Repair, seal and repair cracking & 
spalling along exterior walls (65%) budget $130,086 • DI‐
39056 Heating and Air Conditioning Improvements 

04‐Bid, Award 90 TBD 

Pillow Elementary 
School 

Roof Repair or Replacement • Roofing System Replacement 08‐Financial Closeout 99 

Pillow Elementary 
School 

Critical Repairs ‐ Electrical, 
HVAC 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements 

03‐Design 5 TBD 



       

 

     
   

 

   

 

     

     

 

               

           

       

                 

         

   

             

               

             

 

                 

 

 

   

   

 

       

     

   

   

   

     

 

               

               

     

                         

 

                       

       

 

                 

   

 

     

   

     

                         

                   

                 

           

   

 

     

   

 

               

               

       

                

                    

               

         

     

 

             

     

 

     

   

     

 

     

     

             

             

         

 

   

 

     

     

               

           

     

   

 

             

   

 

     

     

             

               

         

     

               

             

           

     

 

         

     

 

               

           

         

 

                         

               

           

 

         

   

             

             

       

 

 

 

     

 

               

       

         

   

       

         

     

               

           

   

 

                         

           

   

             

               

   

        
 

   
 

  
 

  

  
  

   
   

  

        
      

     

  

  
 

           

  
 

   
  

 

       
        

       
 

   

  
 

  
 

       

 
  

  

  
  

       

   
  
 

  

  
   
  

        
        
    

   

     
 

        
  

   

  
 

  
 

       
     

   

   
 

          

  
  

  
  

   
 

             
          

         
       

  

  
  

  
  

  

        
        

     

            
          

        
      

   
  

           

   
  

   
   

   

   
  

  
   

 

       
       

      

    

  
  

  
   

 

        
      
    

  

  
  

           

  
  

  
   
 

       
        
 

  

     
   

 

        
       

      
    

    

  
 

  
   

  

        
      

      

    

  
 

  
 

         
        

      

    

  
 

   
  

 

       
       

     

   

 
  

  
  

        
     

   

  
 

  
   

       

  
 

  
   

 

        
      

   

   

  
 

   
 

        
      

   

           
        

   

Location Project Name Work Description Phase Phase ‐ % Complete 
Substantial 

Completion Date for 
Construction 

Construction On 
Schedule 

Construction Comments 

Pleasant Hill 
Elementary School 

Electrical, HVAC, Playfields, 
Plumbing, Safety, Site 
Drainage Improvements 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Playground Improvements • 
Plumbing Improvements • Safety Improvements 

07‐Closeout 95 

Reilly Elementary 
School 

Roof Repair or Replacement • Roofing System Replacement 08‐Financial Closeout 50 

Reilly Elementary 
School 

Electrical, HVAC, Building 
Envelope, Plumbing 
Improvements 

• Electrical System Improvements • Enclose Exterior 
Corridors • Improvements to Seal Building Envelope • 
Heating and Air Conditioning Improvements • Plumbing 
Improvements 

08‐Financial Closeout 50 

Ridgetop Elementary 
School 

Roof ‐ Repair or 
Replacement 

• Roofing System Replacement 08‐Financial Closeout 50 

Rodriguez 
Elementary School 

Critical Repairs ‐
Architectural Renovations, 
HVAC, Lighting 

Architectural Renovations, HVAC, Lighting 06‐Punch Out 5 

Sadler Means Young 
Women's Leadership 
Academy 

Critical Repairs ‐
Architectural Renovations, 
Electrical, Pavement, Site 
Drainage, Structural 

• Architectural and Interior Renovations • Electrical System 
Improvements • Exterior Stairs Construction • Site Drainage 
Improvements • Structural Improvements 

03‐Design 7 TBD 

Saegert Bus Terminal Critical Repairs ‐ Electrical, 
HVAC 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements 

03‐Design 95 TBD 

Southeast Bus 
Terminal 

Critical Repairs ‐ Safety 
Improvements 

• Safety Improvements Replace Fire Alarm notification 
devices in Bus Service Shop 

08‐Financial Closeout 90 

St. Elmo Elementary 
School 

HVAC Improvements • Heating and Air Conditioning Improvements 07‐Closeout 95 

Sunset Valley 
Elementary School 

Critical Repairs ‐ HVAC, 
Building Envelope, 
Pavement, Site Drainage, 
Structural 

Bulk of the work is to replace GTHP with RTU's on the annex 
while also replacing the outside Air units; Civil; will address 
drainage issues at critical locations; structural will look to 
repair concrete structure in the crawl space. 

07‐Closeout 5 

Toney Burger 
Athletic Complex 

Critical Repairs ‐ Electrical, 
Lighting, Pavement, 
Playfields, Structural 

• Electrical System Improvements • Full Track Replacement 
• Lighting and Security Improvements • Sidewalk and 
Pavement Improvements • Structural Repairs 

05‐Construction 10 8/7/2021 YES Contract is executed for phase 1 CSP delivery 
involving lights and gates. Phase 2 will be a JOC 
delivery for the track replacement and will go 
out for solicitation in January 2021. 

Travis Early College 
High School 

Roof Repair or Replacement • Roofing System Replacement 08‐Financial Closeout 99 

Travis Early College 
High School 

Roof Improvements Travis 
HS Choir Room 

03‐Design 50 TBD 

Travis Early College 
High School 

Critical Repairs ‐ Crawl 
Space, Electrical, HVAC, 
Pavement 

• Electrical System Improvements • Foundation and 
Structural Repairs • Heating and Air Conditioning 
Improvements • Pavement and Sidewalk Improvements 

04‐Bid, Award 95 TBD 

Travis Heights 
Elementary School 

Critical Repairs ‐ Electrical, 
HVAC, Building Envelope, 
Plumbing 

• Architectural and Interior Renovations • Electrical System 
Improvements • Heating and Air Conditioning 
Improvements • Plumbing Improvements 

07‐Closeout 1 

Walnut Creek 
Elementary School 

Roof Repair or Replacement • Roofing System Replacement 08‐Financial Closeout 99 

Walnut Creek 
Elementary School 

Critical Repairs ‐ HVAC, 
Building Envelope, Site 
Drainage 

• Heating and Air Conditioning Improvements • 
Improvements to Seal Building Envelope • Site Drainage 
Improvements 

07‐Closeout 90 

Webb Middle School Critical Repairs ‐ Electrical, 
HVAC, Lighting, Pavement, 
Structural 

• Below‐Floor Crawl Space and Structural Improvements • 
Electrical System Improvements • Heating and Air 
Conditioning Improvements • Lighting and Security 
Improvements • Sidewalk Improvements 

04‐Bid, Award 25 TBD 

Widen Elementary 
School 

Critical Repairs ‐ Electrical, 
HVAC, Pavement, Security, 
Site Drainage 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Security Improvements • 
Sidewalk Improvements • Site Drainage Improvements 

04‐Bid, Award 95 TBD 

Williams Elementary 
School 

HVAC, Structural 
Improvements 

Replace AHU 5 serving Lounge and Admin support spaces. 
Replace AHU 7 serving Music classroom wing. Replace 
AHUs 8 and 9 serving cafeteria. 

04‐Bid, Award 80 TBD 

Winn Elementary 
School 

Crawl Space, Electrical, 
HVAC, Plumbing 
Improvements 

• Below‐Floor Crawl Space Ventilation Improvements • 
Electrical System Improvements • Heating and Air 
Conditioning Improvements • Plumbing Improvements 

06‐Punch Out 25 

Wooldridge 
Elementary School 

Critical Repairs ‐ Electrical, 
HVAC, Plumbing 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Plumbing Improvements 

03‐Design 5 TBD 

Wooten Elementary 
School 

Critical Repairs ‐ Roof 
Repair or Replacement 

• Roofing System Replacement 08‐Financial Closeout 99 

Wooten Elementary 
School 

Critical Repairs ‐ Electrical, 
HVAC, Plumbing, Site 
Drainage 

• Electrical System Improvements • Heating and Air 
Conditioning Improvements • Plumbing Improvements • 
Site Drainage Improvements 

06‐Punch Out 10 

Zilker Elementary 
School 

Electrical, Plumbing, Safety, 
Structural 

• Below‐Floor Crawl Space and Structural Improvements • 
Electrical System Improvements • Plumbing Improvements 
• Safety Improvements 

05‐Construction 95 1/30/2021 YES Original scope is complete. Additional scope of 
work is ongoing and scheduled to be completed 
in January 2021. 




