PROJECT UPDATE REPORT

2017 Bond Program Targeted Projects
as of January 7, 2021

School

Substantial .
. n e . Construction On .
Location Project Name Work Description Phase Phase - % Complete| Completion Date for schedule Construction Comments
Construction
Akins High School Critical Repairs - Roof * Roofing System Replacement 05-Construction 75 2/1/2021 YES Construction is on schedule. December rain has
Repair or Replacement caused some delays.
Akins High School Theater Stage Rigging ¢ Theater Stage Rigging Repairs 05-Construction 35 1/31/2021 YES Work done during winter break got the project
Repairs back on schedule. Expecting completion by end
of January 2021.
Akins High School Critical Repairs - HVAC, ¢ Improvements to Seal Building Envelope ¢ Heating and Air 03-Design 40 TBD
Building Envelope, Site Conditioning Improvements e Site Drainage Improvements
Drainage
Allison Elementary  |Electrical, HVAC, Plumbing, [® Courtyard Fence Installation ¢ Drainage and Structural 08-Financial Closeout 50
School Security, Site Drainage Improvements e Electrical System Improvements ¢ Heating
Improvements and Air Conditioning Improvements ¢ Plumbing
Improvements
Anderson High Critical Repairs - Roof ¢ Roofing System Replacement 08-Financial Closeout 99
School Repair or Replacement
Anderson High Theater Stage Rigging ¢ Theater Rigging Repairs 06-Punch Out 75
School Repairs
Andrews Elementary |Critical Repairs - Electrical, [e Electrical System Improvements ¢ Improvements to Seal 06-Punch Out 20
School Building Envelope Building Envelope
Austin High School  [HVAC, Playfields Project scope involves replacement of Chillers and Cooling 07-Closeout 50
Improvements Tower and associated services at Austin HS. Playfield
improvements and associated funding removed from
project scope.
Austin High School  [Theater Stage Rigging ¢ Theater Stage Rigging Repairs 04-Bid, Award 50 TBD
Repairs
Bailey Middle School |Critical Repairs - Electrical, |e Electrical System Improvements  Heating and Air 03-Design 10 TBD
HVAC, Building Envelope, |Conditioning Improvements ® Improvements to Seal
Plumbing Building Envelope ¢ Plumbing Improvements
Baranoff Elementary |Roof - Repair or ¢ Roofing System Replacement 05-Construction 85 1/31/2021 YES Contractor has been delayed due to Covid
School Replacement issues not related to any AISD exposure.
Flashings and gutters 75% complete.
Barrington Critical Repairs - HVAC, ¢ Exterior Window Replacements ¢ Heating and Air 04-Bid, Award 95 TBD
Elementary School  |Building Envelope, Lighting |Conditioning Improvements e Lighting and Security
Improvements
Barton Hills Critical Repairs - Electrical | Electrical System Improvements: Repair damaged 04-Bid, Award 10 TBD
Elementary School telecommunications & cabling Systems, replace
panelboards, and damaged or worn shutoff switches
mechanical & HVAC equipment.
Becker Elementary |Electrical, HVAC, Building  |Architectural and Interior Renovations; Electrical System 05-Construction 99 7/15/2021 YES Electrical service corrections to Annex required
School Envelope, Site Drainage Improvements; Heating and Air Conditioning by Austin Energy & COA Electrical Inspection
Improvements Improvements; Site Drainage Improvements Dept. has been approved via change order.
Awaiting utility easement document to be filed.
This scope of work is scheduled to be complete
by 7/15/2021.
Bedichek Middle Critical Repairs - Crawl ¢ Crawl| Space Drainage Improvements e Electrical System 04-Bid, Award 95 TBD
School Space, Electrical, HVAC, Improvements e Heating and Air Conditioning
Building Envelope, Improvements ¢ Improvements to Seal Building Envelope
Plumbing, Safety, Site Plumbing Improvements ¢ Safety Improvements ¢ Sidewalk
Drainage, Structural Improvements e Structural Improvements
Blackshear Critical Repairs - Electrical, |e Electrical System Improvements ¢ Heating and Air 03-Design 5 TBD
Elementary School  |HVAC, Building Envelope, |Conditioning Improvements ¢ Improvements to Seal
Security, Site Drainage Building Envelope * PA System Improvements e Site
Drainage Improvements
Blanton Elementary |Building Envelope, REVISED SCOPE: PTA has identified locations around 04-Bid, Award 75 TBD
School Pavement, Site Drainage campus that are not fully accessible for their students. This
Improvements project will improve ADA/TAS accessibly for students and
staff.
Boone Elementary |Critical Repairs - Crawl| * Below-Floor Crawl| Space Ventilation Improvements ¢ 03-Design 35 TBD
School Space, Electrical, HVAC, Courtyard Improvements e Electrical System Improvements
Building Envelope, * Heating and Air Conditioning Improvements
Pavement, Plumbing, Site  [Improvements to Seal Building Envelope ¢ Plumbing
Drainage Improvements e Site Drainage Improvements
Bowie High School  |HVAC, Plumbing Project scope involves replacement of selected Air- 05-Construction 95 8/8/2021 YES Project phase 1 was substantially complete on
Improvements conditioning equipment and upgrade to BACNET-Tridium time. A change order is being developed for
Controls in Administration 'A' building and Classroom 'B' Summer 2021 scope.
building at Bowie HS.
Bryker Woods Critical Repairs - Electrical, |Electrical and Pest Control Renovations at Bryker Woods ES 07-Closeout 50
Elementary School  [Building Envelope
Burnet Middle Critical Repairs - Electrical, | Electrical System Improvements ¢ Plumbing 04-Bid, Award 10 TBD
School Plumbing, Site Drainage Improvements e Site Drainage Improvements
Casey Elementary HVAC Improvements ¢ Heating and Air Conditioning Improvements 08-Financial Closeout 99
School
Clifton Career Critical Repairs - Electrical, | Electrical System Improvements ¢ Heating and Air 03-Design 5 TBD
Development School |HVAC, Site Drainage, Conditioning Improvements  Site Drainage Improvements
Structural  Structural Improvements
Cook Elementary Roof Repair or Replacement|e® Roofing System Replacement 08-Financial Closeout 99




Location

Project Name

Work Description

Phase

Phase - % Complete

Substantial
Completion Date for
Construction

Construction On
Schedule

Construction Comments

School

Cook Elementary Crawl Space, HVAC, Replacement of Air-conditioning units with associated 07-Closeout 35
School Plumbing, Site Drainage controls, electrical, piping and ductwork in classrooms.
Improvements Replace existing Controls system with new BACNET-Tridium
Controls System for entire campus. Plumbing
improvements involving fixtures and plumbing
replacements. Civil improvements
Covington Middle Academic Reinvention: Fine [ Academic Reinvention: Fine Arts Renovations for Art, 03-Design 5 TBD
School Arts, including Art, Music, [Music, Theater, and Dance
and Dance Renovations
Covington Middle Critical Repairs - Electrical, | Electrical System Improvements ¢ Heating and Air 05-Construction 80 8/8/2021 YES Austin Energy decided to replace their two
School HVAC, Plumbing, Safety Conditioning Improvements ¢ Plumbing Improvements oversized transformers with one smaller one.
Safety Improvements Our scope was revised to reduce our main
switchgear to a single unit, downsize it, and add
an integral disconnect. The installation of AISD's
switchgear will be done Summer 2021.
Covington Middle Theater Stage Rigging ¢ Theater Stage Rigging Repairs. 04-Bid, Award 50 TBD
School Repairs
Cowan Elementary |Cowan ES - Electrical, o Electrical System Improvements ¢ Heating and Air 04-Bid, Award 50 TBD
School HVAC, Plumbing Conditioning Improvements ¢ Plumbing Improvements
Improvements
Cowan Elementary [Roof - Repair or Roofing Replacement and Exterior Wall Improvements 08-Financial Closeout 5
School Replacement (Combined
with 190017-COWAN)
Crockett Early Roof - Repair or * Roofing System Replacement 08-Financial Closeout 99
College High School |Replacement
Crockett Early Theater Stage Rigging ¢ Theater Stage Rigging Repairs. 04-Bid, Award 50 TBD
College High School [Repairs
Crockett Early Critical Repairs - ¢ Below-Floor Crawl Space Ventilation and Drainage 03-Design 10 TBD
College High School [Architectural Renovations, |Improvements e Electrical System Improvements ¢ Heating
Crawl Space, Electrical, and Air Conditioning Improvements ¢ Improvements to Seal
HVAC, Building Envelope, |Building Envelope e Life Skills Classroom Improvements
Plumbing, Security, Site Plumbing Improvements e Security Improvements e Site
Drainage Drainage Improvements
Cunningham Critical Repairs - Electrical, |e Electrical System Improvements ¢ Heating and Air 07-Closeout 95
Elementary School  |HVAC, Building Envelope, |Conditioning Improvements e Improvements to Seal
Plumbing, Site Drainage Building Envelope ¢ Plumbing Improvements e Site
Drainage Improvements
Dawson Elementary |Critical Repairs - Electrical, |e Electrical System Improvements e Site Drainage 03-Design 5 TBD
School Site Drainage Improvements
Dawson Elementary |Critical Repairs - Roof - Mod | Roofing System Improvements 04-Bid, Award 95 TBD
School Bit, BUR, Metal, Skylight
Replacement
Delco Activity Center |Critical Repairs - Crawl| Address water infiltration coming in at corner entry hollow 05-Construction 5 6/30/2021 YES Coordination with AISD Athletics is ongoing.
Space metal storefront systems; install canopies at two entries; Permit was paid for and construction will start
repair uneven grade between building slab and adjacent soon. Coordination with facility events and
flatwork; replace unsafe concrete panel screening face with safety needs will be addressed in upcoming Pre-
chain link fence. Construction meeting.
Dobie Middle School |Dobie MS-Crawl Space, ¢ Below-Floor Crawl| Space and Structural Improvements o 06-Punch Out 95
HVAC, Building Envelope, |Heating and Air Conditioning Improvements ¢
Playfields, Plumbing, Site  [Improvements to Seal Building Envelope  Playfield
Drainage Improvements Improvements ¢ Plumbing Improvements e Site Drainage
Improvements
Galindo Elementary |Critical Repairs - HVAC, Project scope involves Heating and Air Conditioning 03-Design 90 TBD
School Plumbing Improvements at Galindo ES. (replacement of 2 chillers)
Garza Independence [Critical Repairs - Pavement e Stairway Safety Improvements 04-Bid, Award 50 TBD
High School
Gorzycki Middle Critical Repairs - HVAC * Heating and Air Conditioning Improvements 03-Design 10 TBD
School
Graham Elementary [Roof - Repair or * Roofing System Replacement 05-Construction 5 5/31/2021 YES Asbestos was detected. Expecting some
School Replacement construction schedule delay. Preconstruction
meeting is Jan 19. Abatement pricing in
progress.
Graham Elementary (Critical Repairs - Crawl * Below-Floor Crawl Space Ventilation and Drainage 03-Design 30 TBD
School Space, HVAC, Building Improvements ¢ Foundation and Support Repairs  Heating
Envelope, Pavement and Air Conditioning Improvements ¢ Improvements to Seal
Building Envelopes  Sidewalk Improvements
Gullett Elementary [Critical Repairs - Electrical, [e Electrical System Improvements ¢ Improvements to Seal 07-Closeout 75
School Building Envelope, Site Building Envelope e Site Drainage Improvements
Drainage
Hart Elementary Critical Repairs - Electrical, |e Electrical System Improvements e Heating and Air 03-Design 5 TBD
School HVAC Conditioning Improvements
Highland Park Electrical, HVAC, Plumbing, |e Electrical System Improvements e Heating and Air 08-Financial Closeout 90
Elementary School |Site Drainage Conditioning Improvements ¢ Plumbing Improvements ¢
Improvements Site Drainage Improvements
Hill Elementary Electrical, HVAC o Electrical System Improvements ® Heating and Air 07-Closeout 1
School Improvements Conditioning Improvements
House Park Athletic |Critical Repairs - Improve | Press Box and Ticket Booth Improvements, Including ADA 03-Design 20 TBD
Facility press box (ADA included), |Accessibility  Concession Area and Restroom
improve concessions and  |Improvements
restrooms
Houston Elementary |Roof Repair or Replacement|e Roofing System Replacement 08-Financial Closeout 50




SsElEL Construction On
Location Project Name Work Description Phase Phase - % Complete| Completion Date for Construction Comments

. Schedule
Construction

Houston Elementary |Critical Repairs - Electrical, |e Electrical System Improvements  Heating and Air 06-Punch Out 90
School HVAC, Building Envelope, |Conditioning Improvements ¢ Improvements to Seal

Site Drainage Building Envelope ¢ Site Drainage Improvements
Jordan Elementary |Critical Repairs - HVAC, ¢ Heating and Air Conditioning Improvements ¢ Sidewalk 03-Design 5 TBD
School Pavement, Security, Site Improvements ® Safety Improvements e Site Drainage

Drainage Improvements
Joslin Elementary Critical Repairs - Electrical, |* Architectural and Interior Renovations e Electrical System 05-Construction 5 8/3/2021 YES Submittals are being processed.
School HVAC, Building Envelope, |Improvements ¢ Heating and Air Conditioning

Plumbing, Site Drainage Improvements ¢ Plumbing Improvements e Site Drainage

Improvements

Joslin Elementary Critical Repairs - Roof - Mod | Roofing System Replacement 08-Financial Closeout 99
School Bit, BUR
Kealing Middle Theater Stage Rigging * Theater Stage Rigging Repairs 05-Construction 50 1/31/2021 YES New line sets are installed and new curtains
School Repairs hung. Lighting is scheduled for mid-January.
Kealing Middle Critical Repairs - Crawl Below-Floor Crawl| Space Ventilation Improvements ¢ 04-Bid, Award 75 TBD
School Space, HVAC Heating and Air Conditioning Improvements / Replace AHUs

in the Mezzanine, in rooms 108 and 109, in the Mechanical
Room in the main building. Replace six urinals in Building D.
Replace drain line under girls' locker room, Replace drain
line to grease trap, install isolation valve at boys RR in
Building D, Mop sink and faucet modifications in kitchen.
REVISED SCOPE: Below-floor crawl space plumbing in
Building B is failing. Remaining HVAC project work to
replace 12 AHUs.

Kiker Elementary Critical Repairs - HVAC, Critical repairs to HVAC system and building envelope. 04-Bid, Award 75 TBD
School Building Envelope

Kocurek Elementary |Critical Repairs - HVAC, ¢ Below-Floor Crawl Space Structural Improvements ¢ 04-Bid, Award 95 TBD
School Structural Heating and Air Conditioning Improvements

Lamar Middle School |Roof Repair or Replacement|e Roofing System Replacement 07-Closeout 99

Lamar Middle School |Academic Reinvention: Fine |® Academic Reinvention: Fine Arts Renovations for Art, 03-Design 10 TBD

Arts Renovations for Art, Music, Theater, and Dance
Music, Theater, and Dance

Lamar Middle School |Critical Repairs - Electrical, |e Electrical System Improvements ¢ Exterior Wall and 06-Punch Out 20
HVAC, Building Envelope, |Window Repairs ¢ Full Running Track Replacement e
Playfields Heating and Air Conditioning Improvements
Langford Elementary |Critical Repairs - Crawl| * Below-Floor Crawl| Space Ventilation Improvements 03-Design 90 TBD
School Space, Building Envelope, [Improvements to Seal Building Envelope ¢ Site Drainage
Site Drainage Improvements
LASA High School at |Critical Repairs - Electrical, |e Electrical System Improvements at Current Eastside 04-Bid, Award 95 TBD
the Eastside HVAC, Site Drainage Memorial ECHS Location e Heating and Air Conditioning
Memorial ECHS Improvements at Current Eastside Memorial ECHS Location
Campus  Site Drainage Improvements at Current Eastside

Memorial ECHS Location

Lee Elementary Critical Repairs - Craw! * Heating and Air Conditioning Improvements 06-Punch Out 95
School Space, HVAC, Building Improvements to Seal Building Envelope ® Plumbing
Envelope, Plumbing Improvements e Structural Improvements
Linder Elementary  |Crawl Space, Electrical, * Below-Floor Crawl Space Ventilation and Structural 05-Construction 90 3/20/2021 YES The grease trap and the rollup door were
School HVAC Improvements Improvements ¢ Electrical System Improvements ¢ Heating installed during winter break. The MDF room
and Air Conditioning Improvements AC and the sidewalk replacement will take
place during spring break.
Lively Middle School [Roof - Repair or * Roofing System Replacement 08-Financial Closeout 95

Replacement at Lively MS

Lively Middle School [Theater Stage Rigging * Theater Stage Rigging Repairs 05-Construction 75 2/28/2021 YES Project is almost complete, waiting on dimmer
Repairs switch and some lights to arrive and then
install. Expecting project completion by end of
February 2021.
Lively Middle School [Critical Repairs - HVAC, * DI-39142 Full Running Track Replacement ¢ DI-39141 04-Bid, Award 99 TBD
Playfields, Plumbing Heating and Air Conditioning Improvements ¢ DI-38941 Site

Improvements, Playing Fields, Tennis & Basketball Courts-
resurfacing ¢ DI-38988 Plumbing Improvements, replace
existing plumbing fixtures & associated distribution
plumbing including drains that are in poor condition

Maplewood Critical Repairs - Electrical, |e Electrical System Improvements ¢ Heating and Air 05-Construction 1 7/30/2021 YES Pre-construction meeting was held on
Elementary School  [HVAC Conditioning Improvements December 7th. Contractor is expected to start
submitting submittals this month.

Martin Middle Roof - Repair or * Roofing System Replacement. Investigation indicates most 05-Construction 5 8/1/2021 YES Few deficiencies have been found. Investigation
School Replacement roof areas in good condition. completed scope to be determined, and it will
be reduced. The roof is mostly in good
condition. Preconstruction meeting to be

scheduled.
Martin Middle Electrical, HVAC, Plumbing |e Electrical System Improvements e Heating and Air 07-Closeout 99
School Improvements Conditioning Improvements  Plumbing Improvements
Mathews Elementary|Electrical, HVAC, Plumbing, |e Electrical System Improvements e Heating and Air 07-Closeout 99
School Safety Improvements Conditioning Improvements ¢ Plumbing Improvements

Safety Improvements

McBee Elementary |Critical Repairs - ¢ Heating and Air Conditioning Improvements 06-Punch Out 95
School Architectural Renovations, [Improvements to Seal Building Envelope ¢ Plumbing
HVAC, Plumbing Improvements
McCallum High Academic Reinvention: Fine [ Academic Reinvention: Fine Arts Renovations for Art, 03-Design 5 TBD
School Arts, Including Dance New [Music, Theater, and Dance
Addition
McCallum High Critical Repairs - HVAC, Site |* Heating and Air Conditioning Improvements e Site 04-Bid, Award 90 TBD

School Drainage Drainage Improvements
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Mendez Middle Theater Stage Rigging * Theater Stage Rigging Repairs 05-Construction 30 3/18/2021 YES Theater work continues and project is expected
School Repairs to be completed by mid- March.
Mills Elementary Critical Repairs - HVAC, ¢ Heating and Air Conditioning Improvements ¢ Plumbing 03-Design 5 TBD
School Pavement, Plumbing Improvements ¢ Sidewalk Improvements
Navarro Early College|Critical Repairs - * Below-Floor Crawl Space Ventilation and Drainage 03-Design 5 TBD
High School Architectural Renovations, [Improvements e Crawl Space Pipe Repairs ¢ Electrical
Crawl Space, Electrical, System Improvements ¢ Heating and Air Conditioning
HVAC, Security, Site Improvements ¢ Improvements to Building Seal Envelope
Drainage Security Improvements e Site Drainage Improvements
Nelson Field Bus Architectural Renovations, |e Electrical System Improvements ® Exterior Repair ¢ Floor 07-Closeout 95
Terminal Electrical, HVAC, and Ceiling Improvements e Heating and Air Conditioning
Improvements to Seal Improvements
Building Envelope
Northeast Early Academic Reinvention: ¢ Academic Reinvention: Improvements for Technology 05-Construction 80 2/20/2021 YES Construction is on schedule, projected
College High School [Improvements for Career Launch Program substantial completion of end of January 2021
Technology Career Launch after punch walk. FFE/IT completion will be in
Program mid-February.
Northeast Early Electrical, Safety, Site o Electrical System Improvements e Safety Improvements e 07-Closeout 99
College High School |Drainage at Northeast ECHS|Site Drainage Improvements
Northeast Early Theater Stage Rigging * Theater Stage Rigging Repairs 04-Bid, Award 50 TBD
College High School [Repairs
0. Henry Middle Architectural Renovations, |e Electrical System Improvements ¢ Heating and Air 07-Closeout 50
School HVAC, Site Drainage Conditioning Improvements e Lighting and Security
Improvements Improvements ¢ Plumbing Improvements
Oak Hill Elementary |Electrical, Plumbing, Safety |e Electrical System Improvements ¢ Plumbing 07-Closeout 95
School Improvements Improvements ¢ Safety Improvements e Stairway Safety
Improvements
Oak Springs Critical Repairs - Building * Improvements to Seal Building Envelope 08-Financial Closeout 99
Elementary School |Envelope
Odom Elementary Roof Repair or Replacement|e Roofing System Replacement 08-Financial Closeout 99
School
Odom Elementary  |Odom ES - Electrical, HVAC, | Electrical System Improvements ¢ Heating and Air 06-Punch Out 40
School Building Envelope, Conditioning Improvements ¢ Improvements to Seal
Plumbing Improvements Building Envelope ¢ Plumbing Improvements
Ortega Elementary [Critical Repairs - Electrical, | Electrical System Improvements ¢ Heating and Air 07-Closeout 90
School HVAC, Plumbing Conditioning Improvements ¢ Plumbing Improvements
Overton Elementary [Critical Repairs - Pavement, [¢ Pavement Improvements e Site Drainage Improvements 03-Design 1 TBD
School Site Drainage
Padron Elementary |Critical Repairs - HVAC ¢ Heating and Air Conditioning Improvements 08-Financial Closeout 99
School
Palm Elementary Roof Repair or Replacement| e Roofing System Replacement 08-Financial Closeout 99
School
Palm Elementary Crawl Space, HVAC, * Below-Floor Crawl Space Pipe Repairs ® Heating and Air 06-Punch Out 98
School Building Envelope, Conditioning Improvements ¢ Improvements to Seal
Plumbing, Site Drainage Building Envelope ¢ Plumbing Improvements e Site
Improvements Drainage Improvements
Paredes Middle Critical Repairs - HVAC, ¢ Communications and Security Improvements ¢ Heating 03-Design 5 TBD
School Building Envelope, Security |and Air Conditioning Improvements ¢ Improvements to Seal
Building Envelope
Patton Elementary |Critical Repairs - Electrical, |e Electrical System Improvements ¢ Heating and Air 03-Design 95 TBD
School HVAC, Building Envelope,  [Conditioning Improvements ® Improvements to Seal
Plumbing, Security Building Envelope ¢ Plumbing Improvements ¢ Safety
Improvements
Pease Elementary  |Critical Repairs - Electrical, |Project Scope involves replacement of main Outside Air 03-Design 99 TBD
School HVAC, Plumbing Unit placed on roof and electrical and plumbing
improvements at Pease ES.
Pecan Springs Architectural Renovations, [e Architectural and Interior Renovations  Electrical System 08-Financial Closeout 50
Elementary School  |Electrical, HVAC, Building  |Improvements e Heating and Air Conditioning
Envelope, Plumbing, Site Improvements ¢ Plumbing Improvements e Site Drainage
Drainage Improvements Improvements
Perez Elementary Critical Repairs - HVAC, ¢ Heating and Air Conditioning Improvements: Repair & 04-Bid, Award 99 TBD
School Building Envelope, Site Replace equipment reported as non-functional. Repair &
Drainage install secondary drainage line for A/C condensation pans &
repair damaged equipment ¢ Improvements to Seal
Building Envelope: Remediate pest damage & exterminate.
o Site Drainage Improvements
Performing Arts Critical Repairs - Safety * Safety Improvements Install additional drains at elevators 04-Bid, Award 99 TBD
Center Improvements to handle surplus water during storms. Add signage for the
reserved spaces. Inspect and repair malfunctioning EV
Charging stations. Relocate fire extinguishers and/or
protect them from vehicle impact
Pickle Elementary Critical Repairs - HVAC, ¢ DI-39056 Exterior Wall Repair, seal and repair cracking & 04-Bid, Award 90 TBD
School Building Envelope spalling along exterior walls (65%) budget $130,086 e DI-
39056 Heating and Air Conditioning Improvements
Pillow Elementary Roof Repair or Replacement|e Roofing System Replacement 08-Financial Closeout 99
School
Pillow Elementary Critical Repairs - Electrical, [ Electrical System Improvements ¢ Heating and Air 03-Design 5 TBD

School

HVAC

Conditioning Improvements
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Construction
Pleasant Hill Electrical, HVAC, Playfields, |e Electrical System Improvements  Heating and Air 07-Closeout 95
Elementary School  |Plumbing, Safety, Site Conditioning Improvements ¢ Playground Improvements ¢
Drainage Improvements Plumbing Improvements ¢ Safety Improvements
Reilly Elementary Roof Repair or Replacement|e Roofing System Replacement 08-Financial Closeout 50
School
Reilly Elementary Electrical, HVAC, Building  |e Electrical System Improvements ® Enclose Exterior 08-Financial Closeout 50
School Envelope, Plumbing Corridors ¢ Improvements to Seal Building Envelope ¢
Improvements Heating and Air Conditioning Improvements ¢ Plumbing
Improvements
Ridgetop Elementary |Roof - Repair or * Roofing System Replacement 08-Financial Closeout 50
School Replacement
Rodriguez Critical Repairs - Architectural Renovations, HVAC, Lighting 06-Punch Out 5
Elementary School  |Architectural Renovations,
HVAC, Lighting
Sadler Means Young [Critical Repairs - ¢ Architectural and Interior Renovations e Electrical System 03-Design 7 TBD
Women's Leadership |Architectural Renovations, |Improvements e Exterior Stairs Construction e Site Drainage
Academy Electrical, Pavement, Site  |Improvements ¢ Structural Improvements
Drainage, Structural
Saegert Bus Terminal [Critical Repairs - Electrical, | Electrical System Improvements ¢ Heating and Air 03-Design 95 TBD
HVAC Conditioning Improvements
Southeast Bus Critical Repairs - Safety * Safety Improvements Replace Fire Alarm notification 08-Financial Closeout 90
Terminal Improvements devices in Bus Service Shop
St. ElImo Elementary [HVAC Improvements ¢ Heating and Air Conditioning Improvements 07-Closeout 95
School
Sunset Valley Critical Repairs - HVAC, Bulk of the work is to replace GTHP with RTU's on the annex 07-Closeout 5
Elementary School  |Building Envelope, while also replacing the outside Air units; Civil; will address
Pavement, Site Drainage, |drainage issues at critical locations; structural will look to
Structural repair concrete structure in the crawl space.
Toney Burger Critical Repairs - Electrical, | Electrical System Improvements ¢ Full Track Replacement 05-Construction 10 8/7/2021 YES Contract is executed for phase 1 CSP delivery
Athletic Complex Lighting, Pavement, o Lighting and Security Improvements e Sidewalk and involving lights and gates. Phase 2 will be a JOC
Playfields, Structural Pavement Improvements ® Structural Repairs delivery for the track replacement and will go
out for solicitation in January 2021.
Travis Early College [Roof Repair or Replacement|e Roofing System Replacement 08-Financial Closeout 99
High School
Travis Early College [Roof Improvements Travis 03-Design 50 TBD
High School HS Choir Room
Travis Early College |Critical Repairs - Crawl! o Electrical System Improvements ¢ Foundation and 04-Bid, Award 95 TBD
High School Space, Electrical, HVAC, Structural Repairs ¢ Heating and Air Conditioning
Pavement Improvements ¢ Pavement and Sidewalk Improvements
Travis Heights Critical Repairs - Electrical, |* Architectural and Interior Renovations e Electrical System 07-Closeout 1
Elementary School |HVAC, Building Envelope, |Improvements ¢ Heating and Air Conditioning
Plumbing Improvements ¢ Plumbing Improvements
Walnut Creek Roof Repair or Replacement|e Roofing System Replacement 08-Financial Closeout 99
Elementary School
Walnut Creek Critical Repairs - HVAC, ¢ Heating and Air Conditioning Improvements 07-Closeout 90
Elementary School  |Building Envelope, Site Improvements to Seal Building Envelope e Site Drainage
Drainage Improvements
Webb Middle School [Critical Repairs - Electrical, |* Below-Floor Crawl Space and Structural Improvements e 04-Bid, Award 25 TBD
HVAC, Lighting, Pavement, |Electrical System Improvements * Heating and Air
Structural Conditioning Improvements e Lighting and Security
Improvements e Sidewalk Improvements
Widen Elementary [Critical Repairs - Electrical, | Electrical System Improvements ¢ Heating and Air 04-Bid, Award 95 TBD
School HVAC, Pavement, Security, |Conditioning Improvements e Security Improvements e
Site Drainage Sidewalk Improvements e Site Drainage Improvements
Williams Elementary |HVAC, Structural Replace AHU 5 serving Lounge and Admin support spaces. 04-Bid, Award 80 TBD
School Improvements Replace AHU 7 serving Music classroom wing. Replace
AHUs 8 and 9 serving cafeteria.
Winn Elementary Crawl Space, Electrical, ¢ Below-Floor Crawl Space Ventilation Improvements 06-Punch Out 25
School HVAC, Plumbing Electrical System Improvements ¢ Heating and Air
Improvements Conditioning Improvements ¢ Plumbing Improvements
Wooldridge Critical Repairs - Electrical, e Electrical System Improvements ¢ Heating and Air 03-Design 5 TBD
Elementary School  |HVAC, Plumbing Conditioning Improvements ¢ Plumbing Improvements
Wooten Elementary [Critical Repairs - Roof * Roofing System Replacement 08-Financial Closeout 99
School Repair or Replacement
Wooten Elementary (Critical Repairs - Electrical, [e Electrical System Improvements e Heating and Air 06-Punch Out 10
School HVAC, Plumbing, Site Conditioning Improvements  Plumbing Improvements ¢
Drainage Site Drainage Improvements
Zilker Elementary Electrical, Plumbing, Safety, [* Below-Floor Crawl Space and Structural Improvements 05-Construction 95 1/30/2021 YES Original scope is complete. Additional scope of

School

Structural

Electrical System Improvements ¢ Plumbing Improvements
* Safety Improvements

work is ongoing and scheduled to be completed
in January 2021.






