
   
     

   

   
 

                           

                 

                 

               

                 

                 

     

 

     

 

                       

 

                           

   

                             

           

                             

               

                 

                     

   

 

               

   

     

   

     

       

     

                   

               

                 

             

     

                     

         

                       

               

               

 

                           

               

                   

               

                 

                               

                 

               

               

 

             

 

                   

                       

     

     

 

                         

                             

                 

             

 

                 

                 

                 

       

                         

                 

                   

               

           

         

 

                 

                     

                       

                   

             

         

 

             

                     

                   

                 

           

 

   

   

 

       

         

                 

                 

             

                 

                   

                   

               

                   

                     

             

     

     

   

       

         

 

               

                 

                   

                 

               

                                 

               

 

                               

               

             

             

 

       

 

                     

               

             

               

 

 

     

   

 

                         

                   

                 

                 

     

   

       

   

               

   

           

   

             

           

                 

           

   

       

       

   

     
     

      
 
 

  
   

  
 

  

                
         
         

        
         

         
    

   

   
  

   
 

         
  

  

                
   

  

  
 

              
       

  

                 
        

         
           

   

   

             

  
   

   

   
    
    

          
        
          

  

   
 

    
    

           
      

  

  
 

   
 

       
        

        
  

  

                
        

          
        

         
 

  

                  
         

        
        

  

  

        
  

          
             

  

   
   

  

   
 

          
 

  

                 
         

 

  

   
 

    
  

         
         
         

     

  

  
 

            
         

          
        

       

  

      
  

         
           

            
          

        

  

      
  

       
           

          
         
       

   

  
  
  

    
     

 

         
         
       
         

          
          

        
          
           

       
    

  

   
   

    
     
  

        
         

          
         

         

  

   
 

               
         

   

  
 

               
        

       
        

   

     
  

           
        

       
        

  

   

   
  

  

              
          

         
         
 

  

   
  

    
   

        
   

  

  
 

    
   

       
      

         
      

 

  

PROJECT UPDATE REPORT 

2013 Bond Program Targeted Projects 
as of January 7, 2021 

Location Project Name Work Description Phase 
Phase ‐ % 
Complete 

Substantial Completion 
Date for Construction 

Construction On 
Schedule 

Construction Comments 

Akins High School Renovations at Akins HS Renovations to convert CTE Family and Consumer Technology Lab 
classroom to Special Ed Life Skills classroom, pedestrian paving 
upgrades, install roof ladders with cages, install basketball goal 
safety cables, non‐destructive investigation of moisture intrusion at 
two art classrooms, upgrade exterior lighting, modify bus loop, 
replace floor covering in one classroom, replace selected RTUs 
serving cafeteria and kitchen. 

08‐Financial Closeout 20 

Akins, Crockett, Eastside 
Memorial, Travis 

Develop Prototype Athletic 
Restroom 

Construct athletic restroom and storage at Akins, Crockett, Eastside 
and Travis 

07‐Closeout 75 

Allan Elementary School Renovations at Allan ES Exterior and interior renovations in selected areas; HVAC; plumbing 
and electrical renovations. 

09‐Complete 100 

Allison Elementary 
School 

Renovations at Allison ES Classroom wings 100, 200, 300 renovations, 5 ADA RR upgrades, 
misc. finish replacement, kitchen HVAC replacement,stage lift 

09‐Complete 100 

Anderson High School Renovations at Anderson HS Replace exterior canopy lighting, ceiling tiles and grid in selected 
areas, restroom fixtures; repair water infiltration into teacher 
storage space; repair piping under kitchen; repairs and access 
ladders at roof; add walk‐in refrigerator; add safety cables at gym. 
Add athletic toilets. 

08‐Financial Closeout 20 

Anderson High School Renovations at Anderson HS Mechanical unit replacement 08‐Financial Closeout 90 

Anderson, Clifton 
Center, Lanier (now 
Navarro), Nelson Field 

Accessibility Renovations at 
Nelson Field, Anderson, Lanier, 
Clifton Center, & CAC 

Phase 1: Nelson Baseball Field: Provide accessible seating at baseball 
field. Phase 2: Address TAS‐identified deficiencies at CTE‐related 
areas for 3 facilities (Anderson HS, Lanier HS, Clifton Center) 

09‐Complete 100 

Anderson, Lanier, LBJ, 
Reagan 

Resurface Running Tracks at 
ANDRS, LNIER, LBJ, REAGN 

This group project includes repair and resurface of running tracks at 
Anderson, Lanier, LBJ & Reagan HS. 

09‐Complete 100 

Andrews Elementary 
School 

Addition/Renovations at Andrews 
ES 

Expansion/renovation of administrative offices for health services; 
expansion/renovation of library; renovation of special education and 
public restrooms; replacement of selected windows; HVAC and 
plumbing renovations. 

09‐Complete 100 

Austin High School Renovations at Austin HS Renovate food lab, renovate classrooms to convert into public 
restrooms and concession stand, construct new college career 
center, replace basketball goals and backboards and laundry room in 
girls' athletic locker; landscape improvements; renovate three large 
classrooms into four classrooms; update HVAC work including new 
controls. 

09‐Complete 100 

Austin High School MEP Work at Austin HS Testing and balancing, replacement of controls of air handling units; 
replacement of C.I.boiler, select ductwork for air handling units, wall‐
hung exhaust system fans, select supply/return grilles, damaged 
terminal cooling/heating units; upgrade electrical service at kitchen 
serving lines. 

07‐Closeout 99 

Austin ISD Central Office New Headquarters: Austin ISD 
Central Office 

New Austin ISD Central Office building: major remodel of 1985 9‐
story building for a class B office to house Austin ISD Central Office 

07‐Closeout 30 

Austin, Lanier (now 
Navarro), LBJ, Reagan 
(now Northeast) 

Develop Prototype Athletic 
Restroom 

Construct athletic restroom and storage at Austin, Lanier, LBJ and 
Reagan. 

07‐Closeout 75 

Bailey Middle School Renovations at Bailey MS Replacement of water source heat pumps, upgrades at Career and 
Technical Education labs/shops, add safety cables at gym basketball 
goals. 

09‐Complete 100 

Baker Center, Service 
Center 

Renovations at Baker Center, 
Service Center 

Baker Center: Installation of stairwell railing; exhaust fan Service 
Center: Installation of select ductwork, exhaust hood over work 
bench; replacement of controls system on air handling units; 
Improve site drainage near equipment. 

09‐Complete 100 

Baldwin Elementary 
School 

Renovations at Baldwin ES Additional work required due to AISD irrigation lines non‐
operational. Connection of cistern to potable water line near 
complete. Connection of outflow from cistern to irrigation lines near 
complete. New filter installation complete. Pump complete. Pump 
housing near complete. Reseeding of field pending. 

07‐Closeout 10 

Baranoff, Casey Renovations at Baranoff ES, 
Casey ES 

Baranoff ES: Task Order 1: Condenser maintenance, Replace piping 
insulation, Install louvers (hail shields to units; moved and revised to 
Task Order 2. Add sound baffles at music room; replace hot water 
heater at kitchen; repair chainlink backstop fencing. Task Order 2: 
Replace RTU 3 and 4. Casey ES: Cancelled 

09‐Complete 100 

Baranoff, Cowan Renovations at Baranoff ES, 
Cowan ES 

Baranoff ES DI‐37705 Site Improvements, Construct additional 
parking and extend bus loop. Repair front canopy and improve site 
drainage, DI‐37284 Site Drainage at Admin, Water continues to drain 
into administration area | Cowan ES DI‐37703 Site Improvements 
Add Parking (6 Spaces) and Erosion Control. 

08‐Financial Closeout 95 

Barrington, Casey, 
Pillow, Ridgetop, 
Walnut Creek 

Mechanical Work at Barrington, 
Casey, Pillow, Ridgetop, & Walnut 
Creek 

Casey: Partially replace geothermal heat pump system with DX 
condensing units and replace ground loop consoles in four 
classrooms Pillow: Install cooling/heating water piping, heat 
exchangers, air handling unit controls, water pumps and motors; 
replace heat pump ground well system with cooling tower and 
boiler; replace MDF HVAC unit; replace water source single package 
heat pumps Ridgetop: Replace select HVAC controls, condensing 
units, air handling units, heat pumps, plumbing fixture flush valves, 
water coolers; install site lighting fixture to existing pole; and replace 
selected sanitary sewer lines Barrington: Electrical renovations 
Walnut Creek: Plumbing renovations 

07‐Closeout 90 

Barrington, Hill, Walnut 
Creek ES, Garcia 

Renovations at Barrington ES, 
Garcia YMLA, Hill ES, Walnut 
Creek ES 

Walnut Creek: Ceiling repairs; Barrington: Ceiling repairs, install 
ductwork, select fixtures and roofs. Garcia YMLA: Ceiling repairs, 
Skills for Living Module labs, select roofs and plumbing fixtures; 
improvements to practice field irrigation and drainage. Hill: Remove 
partition at gym/cafeteria; repair at ballfield fencing and walks. 

09‐Complete 100 

Barton Hills Elementary 
School 

Renovations at Barton Hills ES Replacement of ceiling grid, ceiling tiles, change lights to LED, 
replace metal handrails, renovate Admin area, replace sewer piping. 

08‐Financial Closeout 20 

Becker Elementary 
School 

Renovations at Becker ES Remove ladder at plenum at library; HVAC, Return air ductwork for 
HVAC units ‐ HVAC, Replace 15 heat pump units ‐ ADA Renovations 
at classroom restrooms ‐ Classroom renovations in two story 
addition ‐ Roof replacement in roof areas A03, A04, A05 

08‐Financial Closeout 10 

Bedichek Middle School Addition/Renovations at 
Bedichek MS 

Pkg 1: Bleacher replacement and elevator refurbishment Pkg 2 & 3: 
Renovate public restrooms; renovate Career & Technical (CTE) 
labs/shops; Athletic field drainage and irrigation improvements; 
HVAC, plumbing, & electrical Pkg.4: Renovate library and 
administration area 

08‐Financial Closeout 99 

Bertha Sadler Means 
Young Women's 
Leadership Academy 

Renovations at Means YWLA Replace designated exiting doors; install ADA ramp to stage; re‐paint 
concrete floors; install new concrete pad for dust collector, install 
new safety cables for basketball backboards, install new waterline; 
install in insulation; install new HVAC equipment in designated 
areas. 

09‐Complete 100 

Blackshear and Bryker 
Woods Elementary 

Renovations at Blackshear ES, 
Bryker Woods ES 

Replacement of 20 classroom HVAC units, renovations/upgrades at 
3 mechanical penthouses 

09‐Complete 100 

Blackshear, Bryker 
Woods 

Renovations at Blackshear ES, 
Bryker Woods ES 

Bryker Woods‐ Grading, drainage, storm drain piping, flatwork, 
landscaping, installation of walkway canopy Blackshear‐ Drainage 
improvements at courtyard ‐‐ [This project was a change order to 
160009‐GROUP. Construction dollars are combined with 160009‐
GROUP.] 

09‐Complete 100 



   
     

   

   
 

         

 

                   

               

               

                   

                   

       

 

                   

                             

                   

                       

                         

                     

                 

       

                               

         

                             

                 

                   

                   

             

 

           

     

               

                 

                 

                 

                 

                 

               

               

                   

                       

                 

               

           

                             

             

               

                 

                   

                     

                         

                     

                     

                   

                 

       

 

                               

       

           

   

             

                     

                 

               

       

 

                           

               

                 

                 

     

                         

           

   

 

                       

       

 

                           

           

 

                 

                   

               

 

                           

                     

     

           

     

                 

                       

                   

           

                   

           

               

           

 

 

           

   

             

                           

             

 

                             

                 

                     

   

 

           

 

             

         

 

                   

     

 

                           

               

                     

                         

                   

                                 

                     

       

   

 

       

   

               

         

                   

             

             

       

 

                             

                         

                   

                           

                   

                 

                         

 

      
 
 

  
   

  
 

  

      
  

          
        

        
          

          
     

   

  
 

            

  
 

              
          

            
             
           

         
     

  

       
 

          
      

  

                 
         

          
          
        

   

       
    

        
         

         
         

         
         

        
        

          
            

         
        

       

  

                 
       

        
         

          
           

             
           

           
          

         
     

   

  
 

               
     

  

  
 

    
   

       
           

         
        

     

   

  
 

             
        

         
         

    

  

  
 

            
       

  

  
  

             
     

   

        
 

          

       
  

         
          

        
 

   

       
 

        
           

    

  

       
    

         
            
          
       

  

            
      

        
      

  

   

  
 

    
   

          

  
 

             
        

   

  
 

              
         
           

   

    

  
 

    
  

          

  
 

   
  

          
    

   

                
        

           
 

  

       
 

       
          

 

  

  
 

                
           

     

  

  
  

    
   

        
      

  

            
       

       
     

   

  
 

              
             
          
              

          
         

             
 

   

Location Project Name Work Description Phase 
Phase ‐ % 
Complete 

Substantial Completion 
Date for Construction 

Construction On 
Schedule 

Construction Comments 

Blackshear, Sanchez Renovations at Blackshear ES, 
Sanchez ES 

Sanchez: Fix broken windows, repair handrail at kitchen dock, ceiling 
replacement in selected restrooms, ADA accessibility renovations at 
staff restrooms, install ADA compliant ramp, construct partitions 
above half‐height walls and add doors to separate gym restroom 
from adjacent storage areas. Replace utility vault. Blackshear work is 
being done under project 160009. 

08‐Financial Closeout 20 

Blanton Elementary 
School 

Summer Work at Blanton ES Summer Work at Blanton ES. 09‐Complete 100 

Blanton Elementary 
School 

Renovations at Blanton ES Replace exterior lighting; replace 300 wing air handler and resolve 
distribution issue; replace the kitchen, admin and library ac units; 
replace the 100 wing and 200 wing heat pumps(it is being verified 
that budget will only handle the eight units in 200 wing, not the 
total of 19 units); ADA improvements in area 3; ADA improvements 
to restrooms; replace plumbing fixtures in restrooms; replace SS 
lines; replace domestic water heater. 

09‐Complete 100 

Blazier, Perez Renovations at Blazier ES, Perez 
ES 

Blazier ES: Resetting of floor drains. Perez ES: Replacement of 
canopy bay lights; upgrade exterior lighting. 

09‐Complete 100 

Boone ES Renovations at Boone ES Replace circulation desk in library. Paint library walls. Add lighting to 
library entrance. Replace hvac system for MDF room. Renovate 
classroom A7 & A8's restrooms for accessibility. Replace ceiling and 
lighting in kitchen. Replace sanitary sewer in kitchen. Replace sump 
pumps in crawl space. Make miscellaneous plumbing repairs. 

08‐Financial Closeout 90 

Bowie High School Renovations and New Practice 
Field at Bowie HS 

Construction of sports/band practice fields at Slaughter Lane 
property, and athletic field restroom /storage facility; renovation of 
student and public restrooms and CTE classrooms; athletic training 
room addition; general exterior & interior renovations. Bid Pkg1: 
Theater restrooms complete Summer 2014 Bid Pkg2: Bleachers and 
sidewalks complete Winter 2014 Bid Pkg3: Athletics training room 
addition (complete Dec 2015), renovations at Culinary Arts 
classroom, Family Consumer Science classroom and installation of 
epoxy flooring at pastry arts classroom complete summer 2015. Bid 
Pkg4: Practice fields package was submitted to City of Austin for site 
development permit, and the variance process will begin after 
comments are cleared; Bids were received 1/21/2016; Estimated 
construction completion dependent on permit issue date. 

09‐Complete 100 

Bowie High School Renovations at Bowie HS HVAC & ELECTRICAL RENOVATIONS AT BOWIE HS: ( Package‐1 ) 
Project scope involves replacement of selected Air‐conditioning 
equipment and upgrade of Controls system. Replacement of 
Hydronic piping in crawlspace of 'A' Administration Building, 'B' 
Classroom building and 'E' building at Bowie HS. SUMMER 2018 
SCOPE ( ORIGINAL ) : Replacement of Hydronic piping in the 
crawlspace of buildings A and B is complete. As of August 6 the air‐
conditioning system has been on‐line and cooling is provided to the 
campus. SUMMER 2019 SCOPE ( ADDITION ) :A new scope for 
replacement of Hydronic piping in crawlspace of Building 'E' was 
designed, permitted and installed and operational prior to school 
start on August 20, 2019. 

06‐Punch Out 10 

Brentwood Elementary 
School 

Renovations at Brentwood ES Replace selected HVAC equipment in Wing 100, Wing 200 , Rooms 
330 & 304, Admin RTU. 

07‐Closeout 95 

Brentwood, Bryker 
Woods 

Renovations at Brentwood ES, 
Bryker Woods ES 

Brentwood: Replace door/frame at kitchen, demo/replace partitions 
at one restroom, install stage lift, replace gym light fixtures, replace 
gym window system, modify gym restroom doors, repair concrete 
apron/gutter at kitchen loading dock, repair sidewalk. Bryker 
Woods: Install ADA‐accessible stage lift 

08‐Financial Closeout 20 

Brooke Elementary 
School 

Renovations at Brooke ES Replacement of six branch circuit panels, replacement of exterior 
lighting, ADA improvements, expansion of library lighting, expansion 
of Health Services area, replacement of fencing, replacement of 
sanitary waste piping under kitchen, roof repairs and drainage 
improvements in courtyard area. 

09‐Complete 100 

Brown Elementary 
School 

Renovations at Brown ES General exterior and interior renovations; student and public 
restroom renovations; HVAC, plumbing and electrical renovations. 

09‐Complete 100 

Bryker Woods 
Elementary School 

Renovations at Bryker Woods ES Replace selected HVAC equipment for classrooms. Replace admin 
RTU. Replace domestic water piping. 

08‐Financial Closeout 90 

Burger Athletic Complex Replace Paving at Burger Activity 
Center 

Repair and re‐surface selected asphalt paving area ‐ NE corner 09‐Complete 100 

Burger Athletic Complex Mechanical Work at Burger 
Athletic Complex 

Installation of additional chiller capacity and additional air handling 
units; replacement of HVAC cold and hot water circulation piping, 
circulation pumps, boiler, motor controllers, air handlers and 
controls. 

08‐Financial Closeout 20 

Burger Athletic Complex Renovations at Burger Athletic 
Complex 

Concession & Restroom/ Locker room renovations. Security updates 
/ Stadium RR ADA / finish upgrades, misc. finishes and lighting 
upgrades, CCTV @ stadium 

09‐Complete 100 

Burger, Saegert Replace Paving at Saegert Bus 
Terminal and Burger Center 

Repair and re‐surface selected asphalt paving areas, including all 
paving work at Saegert Bus Terminal and all work at Burger Athletic 
Center except for northeast parking lot. Northeast parking lot at 
Burger was project 140053‐BURGR, which is complete. 

09‐Complete 100 

Burnet Middle School Renovations at Burnet MS Athletic field drainage/irrigation improvements; parking 
lot/driveway improvements; replacement of selected windows; 
renovation of Career and Technical Education labs/shops; general 
interior renovations; installation of walk‐in cooler/freezer; 
HVAC/plumbing renovations. 

08‐Financial Closeout 20 

Burnet, Murchison, 
Paredes 

Resurface Running Tracks at 
BURNT, MURCH, PARED 

Repair/ Replace running track & field surfaces 08‐Financial Closeout 10 

Campbell Elementary 
School 

Renovations at Campbell ES Replace 15 water source heat pumps deemed most problematic. 
Original deficiency scope and budget were not relevant. 

08‐Financial Closeout 20 

Campbell Elementary 
School 

Renovations at Campbell ES Repairs at concrete flatwork and asphalt ‐‐This is a limited scope 
project: asphalt repair, possible regrading of flatwork to improve 
drainage at front entry and some sidewalk repair. Worked to match 
scope to budget. 

04‐Bid, Award 75 TBD 

Carruth Administration 
Center 

Elevator Renovations at Carruth 
Admin. Ctr. 

Renovations to elevators at Building A, two phases. 09‐Complete 100 

Carruth Administration 
Center 

Renovations at Carruth 
Administration Center 

Replacement of Six Air‐conditioning units in the Board Room and 
adjacent corridor at CAC. 

08‐Financial Closeout 20 

Casis Elementary School Addition/Renovations at Casis ES Addition of new art and multi‐purpose room; replacement of 
restroom partitions, floor sinks, roof‐top library HVAC, 200‐wing 
HVAC coil units; repair of wall damage; installation of kitchen air 
curtain. 

09‐Complete 100 

Central Warehouse Cold Storage Addition at Central 
Warehouse 

Construction of cold/frozen food storage addition; electrical 
upgrades; HVAC replacement, and roof repairs at the dry storage 
warehouse. 

09‐Complete 100 

Clayton Elementary 
School 

Renovations at Clayton ES Plant grass in SW play area, new canopy, insulate the supply and 
return cooling water lines in building, replace roof access ladder with 
security ladder and lockable cage 

09‐Complete 100 

Clifton Career 
Development Center 

HVAC Renovations at Clifton 
Career Dev. Ctr. 

HVAC renovations; replacement of air conditioning units serving 
cafeteria, welding shop and laundry shop. 

09‐Complete 100 

Cook Elementary School Renovations at Cook ES Roof renovations; public restroom renovations; 
expansion/renovation to student health services area; general 
exterior and interior renovations; installation of walk‐in 
cooler/freezer; HVAC and plumbing renovations. 

08‐Financial Closeout 80 

Covington Middle 
School 

Renovations at Covington MS Replace kitchen ceiling; replace six CW and HW pumps; replace 
water source heat pumps; do ADA upgrades in buildings A and B; do 
Career and Technical Education upgrades in shop in building C; 
replace part of the roof; add a new walk in freezer; add safety cables 
to basketball goal; install new ice machines; repair underpinning. A 
separate project, 190052 Covington was created to replace the 
grease trap and SS lines under the kitchen as required by the Health 
Department. 

08‐Financial Closeout 20 



   
     

   

   
 

                               

     

 

                       

             

               

                   

 

     

 

                             

                   

     

 

   

 

       

     

                     

           

 

 

                       

               

                             

               

                     

                     

         

                         

               

               

                 

             

                           

               

                           

             

     

       

             

   

 

                         

           

       

                       

                   

                           

                 

               

                     

               

               

         

   

                   

                 

 

 

                               

     

 

                           

                   

               

 

         

   

             

                                 

   

           

   

                   

   

         

   

                 

     

         

 

               

       

                               

             

   

 

     

 

                 

                       

 
                               

 

                             

           

                         

         

           

   

                 

                   

                           

                   

                   

               

     

 

                     

               

   

                             

 

 

                 

   

 

   

   

               

                       

                 

                       

     

                           

               

                   

                 

 

                           

             

                           

                   

                     

                 

                   

                     

                   

 

                               

               

                   

                 

                 

                 

     

 

      
 
 

  
   

  
 

  

  
 

              
 

   

   
  

   
 

         
       

        
          

  

  

   
  

    
 

           
          

    

   

  
  

    
    

           
       

  

 
  

             
        
 

  

                 
        

           
           

      

  

  
 

            
        

        
         

        

  

       
 

        
        

 

  

       
 

        
        

  

    
    

 

          

  
  

                 

       
    

 

            
           

  

  
 

             
         

        
           

        
        

  

      
   

          
         

  

   

  
 

    
 

          
    

   

      
 

         
          

         

   

      
   

          

                   
   

  

       
   

          
   

  

      
   

         
    

  

      
  

        
     

  

  
 

               
        

  

  
  

   
  

         
            

  

  

      
 

           
  

  

  
 

              
       

  

  
 

            
      

  

  
 

    
   

         
          

 

  

  
 

   
 

         
          

          
        

    

   

  
 

          
        

   

  

  
 

              
  

   

              

  
  

  
   

        
            

         
            

    

  

                
        

          
         

  

  

                
        

  

  
 

             
          

           
         

          
           
          

 

   

  
 

               
        

          
         

         
         

    

   

Location Project Name Work Description Phase 
Phase ‐ % 
Complete 

Substantial Completion 
Date for Construction 

Construction On 
Schedule 

Construction Comments 

Cowan Elementary 
School 

Renovations at Cowan ES Install louvers to rooftop a/c units. Replace condensing unit piping 
insulation. 

08‐Financial Closeout 20 

Crockett Early College 
High School 

Addition/Renovations at Crockett 
ECHS 

Bid Pkg 1: Renovate Career and Technical Education (CTE) 
classrooms; athletic practice field restroom/storage facility; renovate 
student and public restrooms; renovate athletics areas; renovate 
general exterior and interior areas Bid Pkg 2: Construct new 
technology facility 

07‐Closeout 99 

Crockett Early College 
High School 

Mechanical Work at Crockett 
ECHS 

Repair of cooling tower; replacement of C.I. boilers and HW pumps, 
and selected HVAC central air stations; replacement of single zone 
cooling roof top units. 

08‐Financial Closeout 20 

Crockett, Eastside 
Memorial, McCallum 

Resurface Running Tracks at 
COVTN, CRCKT, ESMHS, MCCAL 

This group project includes repair and resurface of running tracks at 
Crockett, Eastside Memorial & McCallum HS . 

09‐Complete 100 

Cunningham 
Elementary School 

Renovations at Cunningham ES Repavement at west parking lot; student and public restroom 
renovations; renovations at kitchen; HVAC, plumbing and electrical 
renovations. 

09‐Complete 100 

Davis Elementary School Renovations at Davis ES Replace ceiling grids in MDF and adjacent corridors; replace DDC 
controls; replace kitchen grease trap; replace walk‐in freezer/cooler; 
bring kitchen up to code for health permit; provide roof access 
between building roof levels at Main Building and from ground level 
to roof at annex building B. 

09‐Complete 100 

Dawson Elementary 
School 

Renovations at Dawson ES Replacement and repairs of selected HVAC equipment, controls, 
water source heat pumps, selected exterior window systems, 
interior lighting fixtures, domestic water piping, kitchen ceilings; 
renovation at all classrooms as required: finishes, lighting, millwork, 
outlets, at gym restrooms to meet accessibility requirements. 

09‐Complete 100 

Delco Activity Center Renovations at Delco Activity 
Center 

Repair selected parking lot pavement areas and perimeter 
sidewalks; upgrade fire and intrusion alarm systems; HVAC 
renovations. 

09‐Complete 100 

Delco Activity Center Renovations at Delco Activity 
Center 

Address drainage deficiencies and modifications to storm drain 
system, including modifications to flatwork at building entries 

09‐Complete 100 

District‐wide Irrigation and drainage 
improvements at (15) Middle 
Schools 

Irrigation and Drainage improvements to multiple Middle schools 09‐Complete 100 

District‐wide, data 
center equipment 

Update Data Center Equipment Replace data center equipment at CAC, Crockett HS and Reagan HS. 09‐Complete 100 

District‐wide, kitchens School Kitchen Drain Air Gap 
Requirements at Forty‐nine (49) 
Schools 

Install kitchen drain sinks with compliant air gaps in 49 schools and 
install grease traps at Sunset Valley ES and Walnut Creek ES. 

09‐Complete 100 

District‐wide, science 
equipment 

Science Equipment (Canceled) Evaluate existing and install new accessible eye wash at specified 
middle and high school science classrooms. Priority list of 
equipment, developed in coordination with Charlie Gutierrez, AISD 
Science Dept. Chair: 1. ADA eyewash stations, 2. Goggle cabinets, 3. 
Acid/base cabinets; 4. Science tables. This project involves 
assessment visits to 19 campuses and 248 rooms. 

09‐Complete 100 

District‐wide, solar Solar Array Project ‐ Phase 1 
(Undesignated Energy Project) 

Solar Arrays Project ‐ Phase 1: Installation of solar arrays at four 
schools: Austin, Lanier (now Navarro), Metz, and Uphaus Early 
Childhood Center 

08‐Financial Closeout 20 

District‐wide, traffic 
safety 

AISD District‐Wide Traffic Safety 
Improvements 

District Wide traffic improvements are ongoing. Current work is 4 
parking lots at Eastside. 

08‐Financial Closeout 20 

Dobie Middle School Addition/Renovations at Dobie 
MS 

Addition/Renovations at Dobie MS: Food Lab Kitchen addition and 
renovation. Plus admin, Skills for Living Module labs, replace certain 
HVAC air stations & duct work for central air. 

08‐Financial Closeout 20 

Dobie, Webb Resurface Running Tracks at 
DOBIE, & WEBB 

Resurface Running Tracks at Webb at Dobie 08‐Financial Closeout 20 

Doss Elementary School Renovations at Doss ES Replacement of: 3 rooftop HVAC units, roof ladder, 2 pumps, and 3 
fan coil units 

09‐Complete 100 

Eastside Memorial ECHS Renovations for Health Science 
Lab ‐ Eastside Memorial ECHS 

Renovation and conversion of classrooms and support spaces into a 
Health Science Lab 

09‐Complete 100 

Eastside Memorial ECHS Renovations for Audio/Visual 
Studio ‐ Eastside Memorial ECHS 

Renovation and conversion of classrooms and support spaces into 
an Audio/Visual (AV) Studio. 

09‐Complete 100 

Eastside Memorial ECHS Renovations at Eastside 
Memorial ECHS 

HVAC improvements; Gymnasium / Restroom Renovations / Laundry 
Room Renovations / Window replacement 

09‐Complete 100 

Galindo Elementary 
School 

Renovations at Galindo ES Add accessible ramp to main entry, stage lift, replace folding doors 
in gym, ADA upgrades to restrooms, trim trees. 

09‐Complete 100 

Garza Independence 
High School 

Renovations at Garza 
Independence HS 

Replace all exterior windows; replace plumbing fixtures; replace VCT 
in gym; replace ceramic tile in rest rooms; replace boiler and install 
new controls 

09‐Complete 100 

Gorzycki Middle School Addition/Renovations at Gorzycki 
MS 

Upgrade skills for living module labs, add safety cables to retractable 
basketball goals. 

07‐Closeout 10 

Govalle Elementary 
School 

Renovations at Govalle ES Expand Library and work room; General exterior and interior ADA 
accessibility renovations; HVAC, plumbing and electrical renovations. 

09‐Complete 100 

Graham Elementary 
School 

Renovations at Graham ES Parking lot improvements; general exterior and interior renovations; 
public restroom renovations; site drainage improvements. 

09‐Complete 100 

Graham Elementary 
School 

HVAC and Plumbing Renovations 
at Graham ES 

HVAC renovations, replacement of two chillers and one boiler, 
associated hydronic pumps and piping, air handling unit and heat 
pumps. 

09‐Complete 100 

Gullett Elementary 
School 

Addition/Renovations at Gullett 
ES 

Replacement of HVAC at admin; library expansion; replacement of 
classroom and building heat pumps, controls for air handling units; 
replacement of selected roof areas and repair where tree damage 
has occurred, roof ladder installation; improvement of accessibility 
at public use areas. 

08‐Financial Closeout 20 

Harris Elementary 
School 

Addition/Renovations at Harris ES Construction of multi‐purpose classroom; roof renovations; 
electrical and plumbing renovations; renovation of special education 
and public restrooms. 

09‐Complete 100 

Harris Elementary 
School 

Renovations at Harris ES Replace 28 ground source heat pumps and their associated heat 
transfer system. 

08‐Financial Closeout 20 

Hart Elementary School Renovations at Hart ES Renovations at Hart ES 06‐Punch Out 95 

Highland Park 
Elementary School 

Addition/Renovations at 
Highland Park ES 

Phase 1: Construction of multi‐purpose classroom; expansion of 
library reading room (Kencon) Phases 2 and 3: HVAC design that was 
not constructed (Lym/EEA) Phase 4: Improvements to site drainage 
system and re‐surfacing of parking lots and bus circle Phase 5: Stage 
lift Phase 6: Landscaping 

09‐Complete 100 

Hill Elementary School Renovations at Hill ES Three phases to this project. (1)Replacement of gym lighting 
fixtures, select HVAC components: ductwork blanket covers, piping 
insulation, water pumps and motors, heat pumps, and of plumbing 
fixtures in select restrooms; (2)Replace grease trap; and (3)Replace 
electrical switchgear. 

09‐Complete 100 

House Park Renovations at House Park Repair and re‐surfacing of parking lot; general exterior and interior 
renovations at the stadium; plumbing and electrical renovations. 

09‐Complete 100 

Houston Elementary 
School 

Renovations at Houston ES Replacement of 10 existing central air handling units, selected 
ductwork and piping, and selected HVAC condensing units and coils, 
installation of hail guards on roof‐mounted HVAC units at Building A. 
Replacement of eight existing ground source single package heat 
pumps with new DX package units, replacement of one existing 
ground source single package heat pump with new DX package split 
system and condensing unit, installation of controls for new HVAC 
equipment. 

08‐Financial Closeout 20 

Houston Elementary 
School 

Renovations at Houston ES Installation of a ramp to the stage within the cafeteria and 
renovation of cafeteria area restrooms, two classroom restrooms 
and administrative staff restrooms to be ADA compliant at Building 
A. Replacement of electrical distribution panels in selected locations, 
refinishing of exterior hollow metal doors and frames, and 
replacement of exterior hollow metal door and north mechanical 
room at Building A. 

08‐Financial Closeout 20 



   
     

   

   
 

                   

                   

       

 

                         

     

 

                       

               

                     

               

             

             

                         

           

                             

                 

                           

                     

         

                               

                 

                 

               

 

                         

             

                 

               

                   

               

   

                       

             

 

                                 

                   

         

               

         

               

                 

                 

                   

                   

               

               

               

                     

                 

                 

                 

 

                 

           

               

           

           

                       

                 

         

                           

                 

                             

                 

                 

 

                           

                   

                 

                   

                           

                 

                   

             

             

 

                     

                 

   

             

 

                     

               

                     

                     

         

         

 

             

                   

     

       

 

                   

                 

                 

                     

                     

                   

       

         

     

               

 

       

 

             

           

     

 

                   

                               

                   

                   

                 

     

                         

                     

               

           

                 

                     

                 

         

           

               

       

 

           

         

     

                     

               

 

      
 
 

  
   

  
 

  

     
 

      
          

     

   

  
 

            
    

   

                 

             

             
        

       
        

  

               
       

  

  
 

              
          

  

  
 

             
           
      

  

                  
         
         

         

   

      
 

        
       
         
        

          
        

   

  

  
 

   
 

       
       
  

  

  
 

                
          

      

  

   
 

     
      

        
         

         
          
          

        
        

        
           

         
         

         
 

  

           
      

        
 

          
       

  
 

           
         

      

  

  
 

             
          

  

                 
         

         
  

  

  
 

             
          

         
           

  

                
         

          
        

  

  
 

     
  

           
         

   

  

  
 

     
  

           
        

           
           

      

  

      
  

       
          

    

  

     
  

          
         
         

           
           
           

  

     
     

   

        
  

  

  
 

  
  

       
      

    

   

               

                  
          
          
         

    

  

                  

             
        

       

  

              

             
          

  

      
      

           

     
  

         

      
    

           
         

   

Location Project Name Work Description Phase 
Phase ‐ % 
Complete 

Substantial Completion 
Date for Construction 

Construction On 
Schedule 

Construction Comments 

Jordan ES Addition/Renovations at Jordan 
ES 

Classroom addition, site improvements, restroom partitions, 
sidewalk, replace controls system on air handling units, repair heat 
pump, replace kitchen freezer condenser. 

08‐Financial Closeout 20 

Joslin Elementary 
School 

Renovations at Joslin ES Replace HVAC equipment. Replace ceilings. Replace exterior sanitary 
sewer. Improve ADA accessibility. 

08‐Financial Closeout 99 

Kealing Middle School Renovate Foods lab at Kealing MS Renovate one classroom for FCS curriculum 09‐Complete 100 

Kealing MS Renovations at Kealing MS Renovations at Kealing MS ‐Roof Improvements 09‐Complete 100 

Kealing MS Renovations at Kealing MS Kitchen renovations ‐ Renovate kitchen ceiling and lighting + 
overhead door at loading dock. Restrooms ‐ Renovation of restroom 
at classroom 101. Other ‐ Renovate administration, computer lab, 
basketball goals, CTE lab / shops, stair tread. 

07‐Closeout 95 

Kiker Elementary School Renovations at Kiker ES Install zone controls, replace heat pumps, new underground 
drainage connected to existing downspouts, classroom renovations. 

07‐Closeout 50 

Kocurek Elementary 
School 

Renovations at Kocurek ES Repair damage at soffit; improve accessibility at public use and 
student areas; locate and correct roof leaks; repair parking lot. 

09‐Complete 100 

Kocurek Elementary 
School 

Mechanical Work at Kocurek ES Replacement of kitchen freezer piping insulation, circulation water 
pumps and motors, and of water source heat pumps serving kitchen, 
library, administration and 400 classroom wing. 

09‐Complete 100 

Lamar Middle School Renovations at Lamar MS Replace single zone roof top unit; replace controls system on air 
handling units; repair cooling tower; replace C.I. boilers; replace 
hydronic heating units; replace chillers and condensing units and 
replace the R22 coil for split system in gym. 

08‐Financial Closeout 20 

Lamar Middle School Addition/Renovations at Lamar 
MS 

Repair irrigation system; replace dock bumpers; replace selected 
windows; repair/replace damaged brick; renovate Career and 
Technical Education labs; renovate Food Lab; replace branch circuit 
electrical distribution panels in selected locations; replace sanitary 
sewer piping and vent piping in selected locations; install safety 
cables on retractable basketball goals and repair/refinish selected 
concrete block walls. 

07‐Closeout 95 

Langford Elementary 
School 

Addition/Renovations at Langford 
ES 

Construction of multi‐purpose classroom and parking; student 
restroom renovations; general interior renovations; electrical and 
plumbing renovations. 

09‐Complete 100 

Langford Elementary 
School 

Mechanical Work at Langford ES Replacement of selected HVAC air handlers, CI boiler and hot water 
pumps, ductwork for thirteen central station air handling units and 
air cooled condensers and condensing coils. 

09‐Complete 100 

LASA, LBJ, Paredes, 
Small 

Renovations at Johnson (LBJ) HS 
and LASA, Paredes MS, Small MS 

LBJ/LASA: Construct restrooms and outside storage space accessible 
to athletic practice fields; renovate training room; create athletics 
laundry area; upgrade electrical system in selected areas. Replace 
selected HVAC central air stations; ductwork for central station air 
handling units in selected areas; grease trap in kitchen; accordion 
dividers in selected classrooms; sidewalks in selected locations; 
repair/replace roofing in selected areas. Renovate classroom for 
computer lab; upgrade media studio; improve ADA compliace. 
Paredes MS – Construct storage for gym. Install site lighting; security 
fencing around HVAC equipment; roof gutters and downspouts in 
selected areas; kitchen exhaust hood. Repair site drainage in 
courtyard; HVAC cooling tower and replace pumps; ADA accessible 
shower. 

07‐Closeout 75 

Lee Elementary School Addition/Renovations at Lee ES Addition/Renovations: PH1 ‐ Auditorium improvement, HVAC 
improvements, administration expansion / renovation, replace 
select floor finishes. PH2 ‐ 4 Classroom addition with utility 
upgrades. 

05‐Construction 99 1/6/2021 YES Reached substantial completion on Jan 6, 
2021. Final minor work is in progress. 

Linder Elementary 
School 

Renovations at Linder ES Roof renovations; public restroom renovations; installation of walk‐
in cooler/freezer; replacement of selected exterior and interior door 
assemblies; replacement of kitchen ceiling system. 

09‐Complete 100 

Linder Elementary 
School 

HVAC Renovations at Linder ES HVAC renovations including replacement of Ground Source Heat 
Pumps (GSHP) and five chilled water Air Handling Units (AHU). 

09‐Complete 100 

Lively Middle School Renovations at Lively MS Fulmore is now Lively. Bid Pkg 1 ‐ Remove and replace cooling 
tower, chillers, pumps and piping. Bid Pkg 2 ‐ Replace electrical 
distribution panel; renovations at HVAC, gym; repair and replace 
selected windows. 

09‐Complete 100 

Maplewood Elementary 
School 

Renovations at Maplewood ES Repair of selected exterior brick, sidewalk and roofing areas; 
replacement of supply, sanitary piping and vents; renovations at art 
room; improve accessibility at public and restricted areas. Additional 
A/E amendment has been issued for additional T & B services 

07‐Closeout 97 

Martin Middle School Renovations at Martin MS Replace selected HVAC equipment in Building A. Improve ADA 
accessibility in public areas. Replace lighting in selected areas. 
Renovate spaces for CTE technology. Address moisture at gym. Add 
storage for athletics. Repair cabling for basketball backboards. 

07‐Closeout 99 

Mathews Elementary 
School 

Renovations at Mathews ES (Bid 
Pkg 1) 

Improve site drainage system at front of main building Repair and 
refinish interior plaster walls and refinish adjacent drywall partitions 
is selected classrooms 

09‐Complete 100 

Mathews Elementary 
School 

Renovations at Mathews ES (Bid 
Pkg 2) 

Install roof access ladder / Install electric drinking fountains in select 
locations / Improve ADA compliant public accessibility within 
building / Improve restroom ventilation / Install shower in P.E. office 
at gymnasium / Replace flush valves at select water closets / 
Replacement of HVAC units in classrooms 

09‐Complete 100 

McBee, Wooten Renovations at McBee ES, 
Wooten ES 

Window installation, construction of restrooms; ADA improvements; 
‐‐McBee ES, Wooten ES Additional scope related to wastewater pipe 
as required by CoA. 

09‐Complete 100 

McCallum High School Addition/Renovations at 
McCallum HS 

Renovation of Food Lab and the Life Skills Classrooms (Special 
Education). Replacement of floors and ceiling throughout the school. 
Renovation of restrooms by the gym. Some HVAC equipment 
replacement. The renovation of the weight room into the girls' new 
athletic locker room. Construction of a new weight room and new 
outside restrooms and a storage room below the new weight room. 

09‐Complete 100 

Means YWLA Repairs/Renovation at Means 
YWLA for a Young Women's 
Leadership Academy (M&O 

Repairs/Renovation at Means YWLA for a Young Women's 
Leadership Academy 

09‐Complete 100 

Menchaca Elementary 
School 

Addition/Renovations at 
Menchaca ES 

Construction of multi‐purpose classroom; student and public 
restroom renovations; general interior renovations; HVAC 
replacement at admin area. 

08‐Financial Closeout 70 

Mendez Middle School Mendez MCC Replace the Main Electrical Distribution Panels and MCC. 09‐Complete 100 

Mendez Middle School Renovations at Mendez MS Upgrade Skills for Living Module labs, CTE Food Lab and kitchens, 
theater seating and restrooms; install new ice machine, locker room 
baskets, and gym safety cables; improve practice field irrigation and 
drainage; improve accessibility at public use and student areas; 
replace heat pump unit. 

09‐Complete 100 

Mendez Middle School Roof Replacement at Mendez MS Replace Roof for Buildings A, B, & C. 09‐Complete 100 

Metz Elementary School Addition/Renovations Metz ES Renovation/expansion of administration area for student health 
services; renovation of student restrooms; general exterior and 
interior renovations; HVAC, plumbing and electrical renovations. 

09‐Complete 100 

Metz Elementary School Replace Roofing at Metz ES Roofing replacement and repairs. 09‐Complete 100 

Mills Elementary School Addition/Renovations at Mills ES Multi‐purpose classroom addition (2 classrooms); replace 
mechanical duct work at workroom; install louvers to rooftop units 

07‐Closeout 80 

Multiple Add Fire Suppression Systems in 
the Data Centers at CRCKT and 

Add fire suppression to Reagan and Crockett data centers 09‐Complete 100 

Multiple Facility Condition and Educational 
Suitability Assessment 

Provide facility condition and educational suitability assessment. 09‐Complete 100 

Multiple Solar Array Project ‐ Phase 2 at 
BOONE, GLNDO, KOCRK, PARED 

Installation of Solar Arrays at the following schools: 1) Parades MS, 
2) Galindo ES, 3) Kocurek ES, 4) Boone ES. 

08‐Financial Closeout 20 



   
     

   

   
 

   

 

                             

               

         

       

 

               

               

             

       

 

                 

     

 

                       

                   

         

 

     

 

         

 

     

                         

                 

               

             

               

 

 

   

 

                   

                       

                 

                   

 

     

 

       

 

             

             

               

     

                             

                   

               

                   

                     

           

       

   

     

         

         

                         

                     

               

 

                               

                 

               

                 

               

       

 

                                   

                   

                 

                 

   

                             

               

       

             

       

               

                     

                   

                       

       

 

                     

                           

               

 
                       

               

   
                           

                     

                   

 
                         

                   

               

               

                   

               

     

     

         

         

   

               

       

   

 

       

   

               

                 

               

               

                 

 

 

                         

             

             

 

         

     

 

         

     

                   

                 

                 

                 

                   

                 

           

                       

               

                   

                     

                   

                 

                           

                 

           

   

 

                       

               

                 

     

   

 

                             

                 

                   

 

 

       

 

               

     

      
 
 

  
   

  
 

  

   
  

        
 

           
        

      

  
 

  
  

        
        
       

     

   

  
 

           

   
  

             
          

      

   

   
  

     
  

      

               
         

        
        

  

      
 

      

 
  

  
  

          
            
         

          
 

   

   
  

    
  

       
       
        

    

  

                 
          

        
          

           
       

  

    
   

   
     

      

             
           

         

   

   
 

    
 

         
         

        
         

        
     

   

   
 

                
          

         
         

   

  

   
 

             
        

     

  

   
 

    
     

        
           

           

  

  
 

   
 

       
     

   

  
 

             

                
        

  

  

  
 

           
        

   

  

  
 

             
           
          

  

  

  
 

            
          

        
        
          
         

  

   
   

 

     
     

   

        
     

  

  
  

    
   

        
         
        

        
         

  

   

  
 

   
 

        
        

  

   
 

    
  

        

   
  

     
    

          
         

         
         
          

         
       

  

              
        
          
           

          
         

 

  

  
 

             
         

       

  

  
  

             
        

         
    

  

  
  

    
 

           
         

          
  

   

  
 

  
  

        
    

  

Location Project Name Work Description Phase 
Phase ‐ % 
Complete 

Substantial Completion 
Date for Construction 

Construction On 
Schedule 

Construction Comments 

Multiple ESPC ‐Energy Savings 
Performance Contract 

Select energy optimization scope items at various selected 
campuses. 

05‐Construction 95 2/20/2021 YES Construction at Travis HS, Reagan HS, Kealing 
MS is in progress until mid‐February 2021. All 
electrical LED lighting has been completed. 

Murchison Middle 
School 

Addition/Renovations at 
Murchison MS 

Expansion of cafeteria; public restroom renovations; athletic field 
drainage and irrigation improvements; renovation of Career and 
Technical Education (CTE) labs/shops; installation of walk‐in 
cooler/freezer; HVAC and plumbing renovations. 

08‐Financial Closeout 20 

Murchison Middle 
School 

Replace Roofing at Murchison MS Roofing replacement and repairs. 09‐Complete 100 

Navarro Early College 
High School 

Renovations at Navarro ECHS Renovations to CTE classrooms/labs; construction of addition to ag 
barn; renovations in P.E. and athletics areas; installation of walk‐in 
cooler; HVAC, plumbing and electrical renovations. 

08‐Financial Closeout 20 

Navarro Early College 
High School 

Replace Roofing at Lanier ECHS 
(Now Navarro) 

Roofing replacement and repairs 09‐Complete 100 

Nelson Field Renovations at Nelson Field Renovations to repair and resurface parking lots, replacement of 
select exhaust fans, hard ceilings, domestic water boilers, HVAC 
pumps, exterior door assemblies, interior lighting, sectional doors, 
plumbing faucets, fixtures, lavatories and domestic water lines. 

09‐Complete 100 

Nelson Field Repair/Replace Turf at Nelson 
Field 

Replace artificial turf (carpet) 09‐Complete 100 

Norman‐Sims 
Elementary School 

Addition/Renovations at Norman‐

Sims ES 
Replace HVAC equipment in wing 200. Replace AHU 2. Replace 
sanitary sewer lines for wing 100. Install wheel chair lift at stage. 
Replace visitor counter in front office. Renovating special needs 
restroom in wing 100. Replacing sidewalks for ADA accessibility at 
entrances. 

08‐Financial Closeout 90 

Northeast Early College 
High School 

Renovations at Reagan ECHS 
(now Northeast) 

Renovations to Career and Technical Education classrooms/labs; 
roofing renovations; student and public restroom renovations; 
general interior renovations; installation of walk‐in cooler; HVAC, 
plumbing and electrical renovations. 

09‐Complete 100 

O. Henry Middle School Renovations at O. Henry MS Replacement of selected light fixtures, kitchen ceiling, piping 
insulation, select HVAC units, piping insulation; repair floor crack at 
administration area; improvements at CTE labs/shops; install safety 
cables at gym basketball goals. *M&O project scope (and M&O 
funding) has been added to the Bond project scope.Work in project 
151113‐OHNRY has been transferred into this project. 

09‐Complete 100 

O. Henry, Travis, Bailey, 
Mendez Field Events 

Repair/Re‐surface Running Tracks 
with Civil Work at Bailey, 
Mendez, O. Henry and Travis HS 

Resurfacing of the field event areas (long jump & high jump) at all 
campuses. Repairs were made on the running tracks and the pole 
vault runways were resurfaced at the high schools only. 

08‐Financial Closeout 20 

Oak Hill Elementary 
School 

Addition/Renovations at Oak Hill 
ES 

Install elec. outlets, kitchen hood, ceiling tile; replace electrical 
branch and motor control panels, select lighting fixtures in 
classrooms, gym and stage; replace select floor coverings; 
renovation at Special Ed restrooms; add health services restroom 
and canopy walkway; improve stage accessibility; replace kitchen 
sanitary waste piping, grease trap. 

08‐Financial Closeout 20 

Oak Hill Elementary 
School 

Renovations at Oak Hill ES Building A: Scope of work shall include replacement of HVAC heated 
and chilled water pumps and motors, install variable frequency drive 
motor controllers on HVAC equipment, replace selected HVAC air 
handling units and associated ductwork. Building B: Replace selected 
HVAC system units. 

09‐Complete 100 

Oak Springs Elementary 
School 

Renovations at Oak Springs ES Roof renovations; replacement of selected windows; replacement of 
accordion door dividers in selected classrooms; installation of below‐
grade waterproofing in selected areas. 

09‐Complete 100 

Oak Springs Elementary 
School 

HVAC, Electrical and Plumbing 
Renovations at Oak Springs ES 

HVAC, plumbing and electrical renovations to include replacement 
of ground source heat pumps with DX units and replacement of 
GSHP outside air units in the 200 wing with DX units. 

09‐Complete 100 

Odom Elementary 
School 

Addition/Renovations at Odom 
ES 

Mechanical unit replacement; 2 classroom addition; remodeling 
entry canopy; ADA for stage 

08‐Financial Closeout 20 

Ortega Elementary 
School 

Renovations at Ortega ES Kitchen renovations, Library renovations, Parking lot resurfacing 09‐Complete 100 

Palm Elementary School Renovations at Palm ES ADA parking and curb ramps, driveway repair, ADA signage, 
renovating three restrooms for ADA‐compliance, ADA stage lift, 
replace boiler 

09‐Complete 100 

Patton Elementary 
School 

Addition/Renovations Patton ES Construction of two multi‐purpose classrooms (Phase II), student 
and public restroom renovations; HVAC, plumbing and electrical 
renovations (Phase I). 

09‐Complete 100 

Pease Elementary 
School 

Renovations at Pease ES Refinish select interior wood window sills; repair main entrance 
porch ceiling; install storage units in art and music rooms; install 
below grade waterproofing and french drain system at eastern end 
of building. 

09‐Complete 100 

Pease Elementary 
School 

MEP Work at Pease ES HVAC, ELECTRICAL & PLUMBING RENOVATIONS AT PEASE ES ‐
PHASE 2: Replace exterior lighting, water piping from meter to 
building; replace HVAC system components: condensing units, water 
piping and insulation, heat exchanger, louvers, controls, ductwork, 
water and heat pumps, exhaust fans, packaged terminal AC units; 
install cooling tower to replace ground well cooling system. 

09‐Complete 100 

Pease, Pleasant Hill 
Annex, Sims, Walnut 
Creek 

Roof Replacement Work at Pease 
ES,Pleasant Hill Annex, Sims ES, 
Walnut Creek ES 

Replacement of built‐up roofing material at noted deficiencies; 
installation of roof access ladders. 

09‐Complete 100 

Pecan Springs 
Elementary School 

Additions and Renovations at 
Pecan Springs ES 

Replace Electrical Distribution Panels. Repair wall damage in 
custodial closet. Replace Condensing unit at the listed rooms. 
Construct ADA ramp in cafeteria. Expand and Renovate 
Administration Area and Cafeteria, including RRs. Provide recycling 
container on grounds. Replace built‐in cabinets and countertops in 
selected areas. 

08‐Financial Closeout 20 

Pillow Elementary 
School 

Addition/Renovations at Pillow 
ES 

Expansion of library; roofing renovations; renovation of special 
education and public restrooms; renovation of selected doors. 

09‐Complete 100 

Pleasant Hill Elementary 
School 

Cooling Tower Replacement at 
Pleasant Hill 

Pleasant Hill ES: Replace cooling tower. 09‐Complete 100 

Pleasant Hill, Pleasant 
Hill Annex 

Renovations at Pleasant Hill ES 
and Pleasant Hill Annex 

Pleasant Hill ES: Replace water source heat pumps; increase capacity 
of exhaust fans at custodial closets, improve safety, ADA 
accessibility and parking lot lighting; misc. nurse office, restroom 
and interior renovations; repair bollard; increase capacity of exhaust 
fans at electrical, custodial closets. Pleasant Hill Annex: Replace elec. 
branch panels, select int/ext light fixtures; replace sanitary waste 
piping, pipe insulation and HVAC hail louvers. 

07‐Closeout 99 

Reilly Elementary School Renovations at Reilly ES Replace selected windows; replace gymnasium sound system; 
replace selected classroom sinks, faucets and drinking fountains; 
replace casework in selected classrooms; replace ceiling tile and grid 
system in cafeteria; install exhaust fan in PTA storage room; replace 
selected water source heat pump HVAC units; replace stage/ theatre 
lighting and stage curtains; replace PA system; install technology 
upgrades. 

09‐Complete 100 

Ridgetop Elementary 
School 

Renovations at Ridgetop ES Repair of exterior brick wall, expansion joint and flashing; 
replacement of Library carpet; improve accessibility to public use 
areas; repair roof drainage and install ladders. 

09‐Complete 100 

Ridgeview Alternative 
Learning Center 

Renovations at Ridgeview ALC Roof and gutter renovations; repair/replacement of wall panels in 
selected areas; replace toilet partitions in selected restrooms; 
replace selected exterior and interior doors and windows; selected 
flooring repairs; bleacher replacement. 

09‐Complete 100 

Ridgeview Alternative 
Learning Center 

HVAC Renovations at Ridgeview 
ALC 

HVAC renovations to include replacement of the #2 chiller with two 
air cooled chillers; replacement of two boilers, piping, pumps; 
upgrade of controls; upgrade of electrical; construction of a small 
mechanical room. 

08‐Financial Closeout 20 

Rodriguez Elementary 
School 

Addition/Renovations at 
Rodriguez ES 

Multi‐purpose classroom addition (2 classrooms), Install louvers to 
all rooftop package units 

07‐Closeout 99 



   
     

   

   
 

                     

               

                 

                         

               

                               

           

                 

     

       

   

             

                             

                     

   
                               

                 

               

                     

                   

   

                             

                   

                 

                     

   

                           

               

       
                           

                 

   

 

               

   

 

                       

                 

               

     

   

 

     

     

         

     

       

 

               

           

                   

         

                             

                 

               

       

 

               

 

                   

               

               

                 

                   

                   

                   

   

 

                       

   

 

       

     

                   

                   

                   

 

                         

               

             

 

 

                 

                                 

                           

               

               

 
                             

                 

                 

                           

                 

                 

             

                     

                       

             

 

             

           

   

             

                 

   

                       

                       

           

     

                           

                 

               

                 

                 

   

 

                           

                   

             

   

 

      
 
 

  
   

  
 

  

             
        

         
 

  

       
 

       
         

  

  
 

               
       

  

           
    

  

     
   

          

                 
           

   

  

                  
         

        
           

          
   

  

   
 

             
          

         
           

   

  

  
 

             
        

     

  

  
 

             
          

  

  
  

     
 

      

  
  

             
         

        
    

  

  
  

   
    

        

    
    

  

        
      

          
      

  

    
 

            
         

        
     

   

    
 

    
  

          
        

        
         

          
           

  

    
 

    
 

     

  
  

             
 

  

  
  

    
    

          
          

          
  

  

               
        

       
  

   

              

  
 

               
 

   

  
 

             
        

        
 

  

  
 

              
         

          

  

                
         

         
       

           
            

 

  

  
 

     
  

          

  
 

    
   

       
         

   

  

  
 

              

  
 

    
 

      
      

    

  

  
 

             
         
        

         
         

   

   

  
 

             
          

       
   

   

Location Project Name Work Description Phase 
Phase ‐ % 
Complete 

Substantial Completion 
Date for Construction 

Construction On 
Schedule 

Construction Comments 

Rosedale School Renovations at Rosedale School Student restroom renovations; HVAC and plumbing renovations. 
2008 Bond Contingency Funded Additional Scope: Upgrades to 
walkways; installation of new metal canopy; installation of hoist 
system. 

09‐Complete 100 

Saegert Bus Terminal Renovations at Saegert Bus 
Terminal 

Overhead doors, restroom partitions, replace radiant heating 
system, 110v receptacles with 110v GFCI, building exhaust fans 

09‐Complete 100 

Sanchez Elementary 
School 

Renovations at Sanchez ES Replace HVAC air handlers in mech'l rooms and HVAC wall console 
units. Replace exterior lighting at exterior entrances. 

09‐Complete 100 

Service Center Equipment Replacement Replacement of 'Gasoline Dispensers' and 'Automotive Hydraulic 
Lifts' at Service Center. 

07‐Closeout 95 

Service Center Addition/Renovations at Service 
Center ‐ Bldg & Grds 

Renovate/Add Admin area, Renovate/Add shop area, add parking, 09‐Complete 100 

Sims Elementary School Renovations at Sims ES Renovations at 22 classrooms; install 2 rooftop HVAC units; improve 
accessibility at public and student use areas; repairs at parking lot. 
New staff restroom. 

09‐Complete 100 

Small Middle School Renovations at Small MS Replace lights, inside and out; replace two art room sinks and 
cabinetry; replace eight gym ac units; replace piping insulation; 
replace cooling tower chem distribution box; replace ductwork; 
install wshps; install new chiller, install new fluid cooler as existing 
one isn't working any longer; install water treatment equipment for 
heating water system. 

09‐Complete 100 

St. Elmo Elementary 
School 

Renovations at St. Elmo ES Renovations at eight classrooms; install electrical outlets at 
classrooms in 100 and 300 wings; improve site water drainage; 
repair sidewalks; replacement of the water source single package 
heat pumps in 300 wing; improve accessibility at public use areas; 
relocation of dumpsters. 

09‐Complete 100 

Summitt Elementary 
School 

Renovations at Summitt ES New toilet addition; ADA renovations to toilet rooms at 
cafeteria/gym; exterior painting and misc. repairs; replacement of 
sanitary sewer piping under kitchen. 

09‐Complete 100 

Summitt Elementary 
School 

HVAC Renovations at Summitt ES Project entails replacement of selected HVAC equipment: heat 
pumps, chilled water and hot water pumps, boiler, expansion tank. 

09‐Complete 100 

Sunset Valley 
Elementary School 

Replace Roofing at Sunset Valley 
ES 

Roofing replacement and repairs. 09‐Complete 100 

Sunset Valley 
Elementary School 

Renovations at Sunset Valley ES Upgrade and repair select HVAC components, circulation pumps, 
piping and insulation; expansion of nurse's station, gym office; 
construct gym storage; improve accessibility to stage; repair 
sidewalks; repair settlement crack. 

09‐Complete 100 

Sunset Valley 
Elementary School 

Abatement & Material 
Replacement at Sunset Valley 

Abatement of flooring and pipe insulation. 09‐Complete 100 

Supernode Group Electrical Generator 
Replacements at Six GAATN 
Supernode Locations 

Replacement of emergency electrical generators at two supernode 
Greater Austin Area Telecommunications Network (GAATN) 
locations at CAC and Reagan HS, and upgrade automatic transfer 
switching systems at six supernode locations. 

09‐Complete 100 

Travis Early College High 
School 

Renovations at Travis ECHS Computer lab, counselors' area renovation, new athletic training 
room and laundry; student health services area expansion; new 
athletic field restroom/storage; general interior, HVAC, roof and 
plumbing renovations; replace cooling towers. 

08‐Financial Closeout 20 

Travis Early College High 
School 

CTE Makerspace Renovations at 
Travis ECHS 

Welding Shop Renovation of approximately 4,500 sq. ft. of existing 
classroom/darkroom space into a shop, photography studio, art 
classroom, & MakerSpace classroom. Complete with lighting, power, 
technology, vacuum dust collection system, sinks, & interior finishes. 
Exterior renovations to convert a concrete walkway into a loading 
dock with metal railings & exterior rolling door, windows, & grilles. 

09‐Complete 100 

Travis Early College High 
School 

HVAC/Ventilation at Travis ECHS 
Gym 

HVAC in Gym 09‐Complete 100 

Travis Heights 
Elementary School 

Renovations at Travis Heights ES Renovation of restrooms; replacement of ceiling system in 
gymnasium. 

09‐Complete 100 

Travis Heights 
Elementary School 

HVAC and Plumbing Renovations 
at Travis Heights ES 

HVAC and plumbing renovations: install air cooled chiller, boiler, hot 
and chilled water piping and pumps; replace ground source heat 
pumps, sanitary sewer vent piping and AC ductwork; and upgrade 
electrical systems 

09‐Complete 100 

Webb Middle School Renovations at Webb MS Parking and driveway improvements; renovation of Career and 
Technical Education labs/shops; general interior and public restroom 
renovations; HVAC, plumbing and electrical renovations; kitchen 
equipment improvements. 

08‐Financial Closeout 80 

Webb Middle School Replaced Roofing at Webb MS Roofing replacement and repairs. 09‐Complete 100 

Widen Elementary 
School 

Renovations at Widen ES Stage lift, 4 ADA RR upgrades, misc. finishes, HVAC grilles, and 
hardware 

08‐Financial Closeout 20 

Williams Elementary 
School 

Renovations at Williams ES Repair damaged exterior wall, repair ceiling in kitchen, install 
partition classroom, replace folding partition and address various 
ADA improvements (including admin. Area, cafeteria and adult 
restrooms). 

09‐Complete 100 

Williams Elementary 
School 

Renovations at Williams ES Replace Classroom heat pumps & building heat pumps; replace CW 
& HW water pumps and motors; replace cooling‐heating water 
piping and replace ductwork for central station air handling units. 

09‐Complete 100 

Winn Elementary School Renovations at Winn ES Renovate existing office and library to create new office 
administration area, new nurse's office, new teacher's work area, 
new conference room, new counselor's office, and new adult 
restrooms. Remove folding partitions between classrooms, install 
new hard walls between class rooms; install new folding partition in 
cafeteria, new chair lift and a new elevator. Construct 5,000 sq. ft. 
library 

09‐Complete 100 

Wooldridge Elementary 
School 

Renovations and Loop Drive at 
Wooldridge ES 

Civil and parking improvements (parking lot, rain garden). 09‐Complete 100 

Wooldridge Elementary 
School 

HVAC and Plumbing Renovations 
at Wooldridge ES 

Replacement of HVAC equipment including centrifugal chiller, 
cooling tower, air handling units, hydronic pumps and associated 
ductwork and piping. 

09‐Complete 100 

Wooten Elementary 
School 

Renovations at Wooten ES Reroofing over the three sections of the school 09‐Complete 100 

Wooten Elementary 
School 

Renovations at Wooten ES 
(HVAC) 

HVAC RENOVATIONS: Replacement of selected air‐conditioning 
equipment, removal of abandoned air‐conditioning equipment, 
providing new controls system 

09‐Complete 100 

Zavala Elementary 
School 

Renovations at Zavala ES Replacement of windows in kitchen and other selected areas, 
repairs of exterior walls & sidewalks, replacement of selected 
exterior and interior doors, replacement of marble restroom 
partitions, ceiling repairs, replacement of HVAC along with piping 
and condensing lines and units, ADA improvements and renovation 
of selected classrooms. 

08‐Financial Closeout 20 

Zilker Elementary 
School 

Renovations at Zilker ES ADA Renovations at (2) Classroom Restrooms Repair cracking in 
masonry at the tower of the Incinerator Building Mechanical unit 
replacement throughout school Plumbing replacement at various 
locations Roof replacement 

08‐Financial Closeout 20 


