
   

 

   

 

     

 

   

     

               

                 

           

   

     

     

     

                                      

       

 

       

       

     

             

                 

           

            

 

                          

                    

                     

                        

        

     
               

       
                              

   

               

               

               

               

                 

           

 

                              

 
       

   
                                   

 
       

 
     

                      

         

 

       

               
                     

       

 
         

   

                 

                 

      

       

  

        

     

                    

                           

                       

  

   

               

           

             

           

 
                            

   

   

                   

                   

   

             

             

               

           

             

   

 

                      

                      

                            

   

               

             

         

 

         

   

   

 

 

               

             

               

               

           

           

  

 

                          

                     

                 

   

             

           

             

           

     

         

   

     

       

 

                 

                 

         

                           

 
       

     

               

             

                   

                 

                 

             

 
                     

      

       

       

            

     
     

      
 

 
 

 
   

 
    

     

        
         

      
 

    
   

    
    

 
                   
     

  
   

    
    

       
         

      
      

     

             
          

          
            

     

     
        

     
                  

    

        
        

        
        
         

      
  

                  

  
   

   
                    

  
   

  
    

  
 

          
     

  
   

    
 

        
           

    

  
    

  

         
         
    

    
  

    
   

 

         
             
          

 

    

        
      

       
      

 

     
              

   

    
          

     
 

         

    

       
       
        

      
       

   

 
    

           

           
              

    

        
       

     
  

         

  
  

  
  

        
       

        
        

      
      

 

     
             

          
          

    

       
      

       
      

    

         

  
    

   
  

         
         

      
                 

  
   

    

        
       

          
         

         
       

 

     
          

   

P R  O  J  E C T  U P D A T E  R  E  P  O  R T  

2017 Bond Program Modernizaton Projects 
as of January 7, 2021 

Location Project Name Work Description Phase 
Construction 
Phase ‐ % 
Complete 

Substantial 
Completion Date for 

Construction 
On Schedule Construction Comments 

Ann Richards SYWL Full Modernization 

Full modernization of the existing facility to a state‐of‐the‐
art campus at the current site. Technology: computer lab 
improvements, student mobile computers & teacher 
computers. 

Construction Phase 1: 100% 
Phase 2: 1% 

Phase 1: Dec 2020 
Phase 2: Aug 2021 

Yes 
First day of school was held on Jan 6, 2021. Punch list on Phase I to follow along with 
start of Phase II construction. 

Austin HS 
Modernization Phase 1 ‐ Athletics 
Addition, Renovation of SPED, 
Fine Arts, and CTE 

New addition for Athletic Program improvements and 
renovation for core academics (Special Ed, Life Skills, Fine 
Arts, CTE). Technology: computer lab improvements, 
presentation systems, student mobile, teacher computers. 

Construction 30% July 2022 Yes 

Work is ongoing at athletics with partitions at the showers. West parking lot 
reconfiguration is complete. Certificate of Occupancy attained for portables. Structural 
settle underpinning is complete. Other structural elements are near completion. 
Demolition of all exerior has been completed. Installation of new switchgear is 
complete. MEP work is ongoing. 

Bear Creek ES New Build 
Design and construction of a new state‐of‐the‐art facility 
with increased capacity. Technology improvements. 

Closeout ‐ August 2020 Yes School opened for first day of virtual classes. Currently in the Closout/Punchlist Phase. 

Blazier 4‐6  New  Build 

Design and construction of a new state‐of‐the‐art facility 
that will increase capacity. Located on the existing 
southeast middle school site adjacent to Blazier Elementary 
School to initially relieve Blazier Elementary School with 
grades 4‐6 and future to be grade 6‐8. Technology: 
Computer lab improvements, student mobile computers, 
teacher computers. 

Closeout ‐ August 2020 Yes School opened for first day of virtual classes. Currently in the Closout/Punchlist Phase. 

Bowie HS 
Modernization Phase 1 ‐ Roadway 
and Parking Lot 

New parking with drop‐off. Closeout ‐ August 2019 Yes Roadway and parking lot are complete. Currently in the Closout/Punchlist Phase. 

Bowie HS 
Modernization Phase 1 ‐Water 
Quality Ponds 

Water quality ponds. Closeout ‐
December 2020 

Yes 
Water quality ponds have been inspected, approved and rendered functional. 
Currently in the Closout Phase. 

Bowie HS 
Modernization Phase 1 ‐ New 
Parking Garage and Site 
Improvements 

New parking structure. Closeout ‐ October 2020 Yes 
Parking Garage is complete and functional. Site improvements are complete. Currently 
in the Closout Phase. 

Bowie HS 
Modernization Phase 1 ‐ Fine Arts 
and Athletics 

State of the art modernization of the existing facility. 
Additions and renovations to include athletics, fine arts and 
increased capacity. Technology improvements. 

Construction Fine Arts 10% 
Athletics 40% 

Fine Arts: Jun 2022 
Athletics: Jul 2021 

Yes 

Construction has commenced at both projects. Athletics ‐ Structure has been 
completed. MEP ongoing along with sheetrock to be followed by roof installation. Fine 
Arts ‐ Drilled piers near completion. Underground utilities complete. Structure to begin 
February. 

Brentwood ES Full Modernization 

Full modernization and expansion with partial rebuild and 
partial renovation. New construction to increase 
permanent capacity and educational suitability of academic 
spaces. Technology: computer lab improvements, teacher’s 
computers. 

Construction 5% July 2022 Yes 
Construction start was delayed due to delay in permitting. Site permit is received and 
GMP is executed. 

Brown ES Full Modernization 
Design and construction of a new campus on existing site. 
Technology: computer lab improvements, teacher 
computers. 

Closeout ‐ December 2019 Yes Close‐out and punch ongoing. 

Casis ES Full Modernization 

Full modernization of existing campus. Additions and 
renovations to increase permanent capacity with recently 
constructed multi‐purpose classrooms to remain at core of 
new construction. Site circulation improvements and 
alignment with public roadways. Technology: computer lab 
improvements, teacher’s computers. 

Construction 
18% July 2022 Yes 

Slab poured and grade beams completed. Cafeteria, Gym and Music rooms ‐
waterproofing completed and ongoing work on sheetrock and windows. Scheduled to 
be dried in by the end of January followed by envelope completion in March. 

Doss ES Full Modernization 

Full modernization and expansion. Site work to include 
adjustments to site circulation and additional on‐site 
parking. Technology: computer lab improvements, 
teacher’s computers. 

Closeout ‐ July 2020 Yes Close‐out and punch ongoing. 

Eastside Memorial 
ECHS / 

International HS 
Full Modernization 

Design and construct modernized new high school for 
Eastside Memorial Early College High School and 
International High School at the original L.C. Anderson 
Campus. Restoration of the 900 Thompson Street address 
location and façade. Technology: computer lab 
improvements, student mobile computers & teacher 
computers. 

Construction 69% June 2021 Yes 
Glass is being installed as part of envelope. Sheetrock is ongoing along with 
mechanical, electrical and plumbing systems. Masonry is near completion. Wellness 
walk was revised and will be included in the project. 

Govalle ES Full Modernization 

Full modernization creating a new state‐of‐the‐art facility. 
Design and construction to replace structurally 
compromised building areas and improve academic and 
support areas. Technology: Network system improvements, 
presentation systems, teacher computers. 

Closeout ‐ August 2020 Yes Close‐out and punch ongoing. 

Health Science 
School at LBJ ECHS 

Modernization Phase 1 ‐ Career 
Launch Expansion 

Health Science School to be designed at LBJ ECHS, 
expanding on the existing Career Launch, and including a 
master plan for the entire campus. 

Design ‐ January 2022 Yes Design is complete. Building plan review is ongoing. Bid process to follow. 

Hill ES 
Modernization Phase 1 ‐ Increase 
Capacity and Site Improvements 

First phase of planned expansion of existing permanent 
capacity to alleviate overcrowding and future growth. 
Classroom addition to assist in meeting the need of student 
enrollment. Concept to be refined as community input is 
gathered during the design process. Site work to include 
adjustments to site circulation and additional on‐site 
parking. 

Construction 50% July 2021 Yes 
Exterior sheathing near completion. Masonry commenced and sheetrock is ongoing. 
Detention pond ongoing. 



   

 

   

 

     

 

   

   

                   

             

           

   

 
     

     
     

 

         

       

 

               

             

           

     

   

     

     

       

                        

      

     

                   

             

                 

 
                           

 

   

             

           

    

   
                              

         

   

                 

             

         
                         

   

             

             

    

 

                          

                                     

                          

                            

      
 

 
 

 
   

 
    

    

          
       

      
   

 
    
    

     

  
    

    
  

        
       

      
    

    
   

    
    

 
            
   

     
          

       
         

     
              

  

    
       

      
  

     
               

      

    

         
       

     
 

               

    
       

       
  

 
    

             
                  

             
               

Location Project Name Work Description Phase 
Construction 
Phase ‐ % 
Complete 

Substantial 
Completion Date for 

Construction 
On Schedule Construction Comments 

Menchaca ES Full Modernization 

Design and construction of a new campus on existing site. 
Site circulation improvements to accommodate the major 
adjacent road expansions. Technology: computer lab 
improvements, teacher computers. 

Closeout ‐
Phase 1: Dec 2019 
Phase 2: Apr 2020 

Yes Close‐out and punch ongoing. 

Murchison MS 
Modernization Phase 1 ‐ New 6th 
Grade Addition, Renovation, and 
Site Improvements 

Modernization phase 1: 6th grade addition, library and 
administration relocation, annex roofing and bus loop 
addition. Technology: computer lab improvements, student 
mobile computers, teacher computers. 

Construction Phase 1: 100% 
Phase 2: 5% 

Phase 1: Dec 2020 
Phase 2: Apr 2021 

Yes 
New addition and library completed and now occupied. Portable relocation set to 
begin early 2021. 

New Northeast MS New Build 
The new middle school will provide a facility to the 
Northeast Austin neighborhoods, with a planned capacity 
of 800 to meet the needs of this community. 

Construction 1% July 2022 Yes 
Design Phase is complete. GMP is executed. Potential schedule impacts due to delays in 
land transfer. 

Norman‐Sims ES Full Modernization 
Modernization of elementary school to support 21st 
century learning spaces, state‐of‐the‐art technology and 
community spaces. 

Closeout ‐ November 2020 Yes 
First day of school was held on Jan 6, 2021. Currently in the Closout/Punchlist Phase 
which will take about two months. 

Rosedale School Full Modernization 

Design and construction of a new state‐of‐the‐art facility at 
the Read Pre‐K campus. Technology: Computer lab 
improvements, student mobile computers, teacher 
computers. 

Construction 10% October 2021 Yes Drilling piers is complete. Construction is ongoing at detention ponds. 

Sanchez ES Full Modernization 
Modernization of elementary school to support 21st 
century learning spaces, state‐of‐the art technology and 
community spaces. 

Construction 
50% June 2021 Yes 

Roof replacement of area A is 65% complete. Drywall is being installed area A(Two‐
Story) wing of the building. Wall Framing is on going in area B. Area C lighiting and wall 
finishes are ongoing, ceilng grid is installed. Site utilities are currenly installed within 
the property and off Waller street. Replacement of roof in area C wing is ongoing. 


