PROJECT UPDATE REPO

2017 Bond Program Modernizaton Projects
as of August 10, 2021

Location

Project Name

Work Description

Full modernization of the existing facility to a state-of-the-
art campus at the current site. Technology: computer lab

Phase

Construction

Construction
Phase - %
Complete

Phase 1: 100%

Substantial
Completion Date for
Construction

Phase 1: Dec 2020

On Schedule

Construction Comments

Contractual SC Aug 2021, projected SC Sep 23 (time extension in review).

Capacity and Site Improvements

gathered during the design process. Site work to include
adjustments to site circulation and additional on-site
parking.

Ann Richards SYWL [Full Modernization Yes Critical upcoming: delays are projecting the student parking lot may not be complete b
improvements, student mobile computers & teacher Phase 2: 70% Phase 2: Sep 2021 P X s ¥ ) P ,J g' ) ) P g‘ Y P v
computers Aug 17. Working on parking options. This is a city code requirement.

" . . Summer delivery: Book Room, Training and Gym spaces will be available for occupancy
New addition for Athletic Program improvements and
Modernization Phase 1 - Athletics X ) 8 R P . . . before the start of school in Aug 2021. Life Skills and SPED to stay in portables for the
renovation for core academics (Special Ed, Life Skills, Fine
Austin HS Addition, Renovation of SPED, Fine Arts, CTE). Technology: com uterplab im r’ovements’ Construction 75% July 2022 Yes semester and will move in Dec 2021. The completion date of the entire project has been
Arts, and CTE ! X EY: P X P ’ pulled back to fall this year. It was originally scheduled to be delivered next year.
presentation systems, student mobile, teacher computers.
Design and construction of a new state-of-the-art facilit
Bear Creek ES New Build withgincreased capacity. Technology improvements Y Closeout - August 2020 Yes School opened for first day of virtual classes. Currently in the Closout/Punchlist Phase.
Design and construction of a new state-of-the-art facility
that will increase capacity. Located on the existing southeast
middle school site adjacent to Blazier Elementary School to
Blazier 4-6 New Build initially relieve Blazier Elementary School with grades 4-6 Closeout - August 2020 Yes School opened for first day of virtual classes. Currently in the Closout/Punchlist Phase.
and future to be grade 6-8. Technology: Computer lab
improvements, student mobile computers, teacher
computers.
Modernization Phase 1 - Roadwa
Bowie HS and Parking Lot Y New parking with drop-off. Closeout - August 2019 Yes Roadway and parking lot are complete. Currently in the Closout/Punchlist Phase.
Bowie HS Modernization Phase 1 - Water Water quality bonds Closeout December 2020 Yes Water quality ponds have been inspected, approved and rendered functional. Currently
Quality Ponds a yPp : in the Closout Phase.
Modernization Phase 1 - New i i X . )
. ) R . Parking Garage is complete and functional. Site improvements are complete. Currently in
Bowie HS Parking Garage and Site New parking structure. Closeout - October 2020 Yes
Improvements the Closout Phase.
State of the art modernization of the existing facilit Construction has commenced at both projects. Athletics - received TCO stocking,
Bowie HS Modernization Phase 1 - Fine Arts Additions and renovations to include athletifs fine\;'rts and Construction Fine Arts 20% | Fine Arts: Jun 2022 Yes pending punchlist and a few owner requested items to receive Certificate of Occupancy.
and Athletics increased capacity. Technology im rovement’s Athletics 98% | Athletics: Jul 2021 Fine Arts - courtyard underground work, structural, MEP UG, Dirt work and demolition
pacity. Ey imp : complete. Roofing, MEP and envelope ongoing. Interior and finishes to start.
Full modernization and expansion with partial rebuild and All structural steel is topped out. Working on roofing on Bldg A (Admin / Gym /
partial renovation. New construction to increase permanent Cafeteria). Exterior framing and sheathing is 80% complete on Bldg A. Duct mains are
Brentwood ES  |Full Modernization capacity and educational suitability of academic spaces. Construction 37% July 2022 Yes installed in all 4 buildings with exception of Bldg C 2nd floor. Masonry has started on Bldg
Technology: computer lab improvements, teacher’s D. Plumbing and electical rough in is nearing completion. Starting earthwork on rain
computers. gardens.
Design and construction of a new campus on existing site.
Brown ES Full Modernization Technology: computer lab improvements, teacher Closeout - December 2019 Yes Close-out ongoing.
computers.
Full modernization of existing campus. Additions and
renovations to increase permanent capacity with recently Phase 1 - Gym, cafeteria, temporary admin area, educational wing, playground, pond one
Casis ES Full Modernization constructed multi-purpose classrooms to remain at core of [Construction 30% July 2022 Yes are complete. Courtyard and bus loop underway. Phase 2 - Administration building
new construction. Site circulation improvements and N v (demo complete, building pad prep underway). Staff parking, sidewalk along Exposition,
alignment with public roadways. Technology: computer lab pond two - not started
improvements, teacher’s computers.
Full modernization and expansion. Site work to include
adjustments to site circulation and additional on-site
Doss ES Full Modernization y X K ,_|Closeout - July 2020 Yes Close-out ongoing.
parking. Technology: computer lab improvements, teacher’s
computers.
Design and construct modernized new high school for
Eastside Memorial Early College High School and
Eastside Memorial International High School at the original L.C. Anderson Furniture move-in ongoing in Bluilding 1. Building 2 furniture move-in expected this week
ECHS / Full Modernization Campus. Restoration of the 900 Thompson Street address  [Construction 89% August 2021 Yes after TCO stockin ongFridga Teachel’gm;)ve in ef ected 8/12 P
International HS location and fagade. Technology: computer lab e V- P :
improvements, student mobile computers & teacher
computers.
Full modernization creating a new state-of-the-art facility.
Design and construction to replace structurally
Govalle ES Full Modernization compromised building areas and improve academic and Closeout - August 2020 Yes Close-out ongoing.
support areas. Technology: Network system improvements,
presentation systems, teacher computers.
. . . Demo and makesafe is in progress, abatement is complete on level 2 and work ongoing in
Health Science  |Modernization Phase 1 - Career ::E:Iht: :iilset?:e (S::r:::rl t:::cﬁe:f;?:jj:iij E::Z,;:ra:;dr:ng Construction 3% June 2022 Yes level 1. Temporary construction walls are being installed on both floors and LASA
School at LBJ ECHS |Launch Expansion for the entiregcam s ! e P N contents are being moved out week of Aug 2. The GMP that was processed Mar 2021
pus. moved the SC to Jun 2022.
First phase of planned expansion of existing permanent
capacity to alleviate overcrowding and future growth.
Modernization Phase 1 - Increase Classroom addition to assist in meeting the need of student Building interior is complete. GC working on punchlist. Bus loop completed. Furniture
Hill ES enrollment. Concept to be refined as community input is Construction 80% July 2021 Yes delivery and install ongoing. Landscaping and TAB ongoing. Received TCO stocking.

Working with COA to get final TCO.




Location

Project Name

Work Description

Design and construction of a new campus on existing site.
Site circulation improvements to accommodate the major

Phase

Construction
Phase - %
Complete

Substantial
Completion Date for
Construction

Phase 1: Dec 2019

On Schedule

Construction Comments

spaces.

Menchaca ES Full Modernization Complete - Yes Close-out complete.
adjacent road expansions. Technology: computer lab P Phase 2: Apr 2020 P
improvements, teacher computers.
Modernization phase 1: 6th grade addition, library and - ’ . . .

Modernization Phase 1 - New 6th L ) P K 8 X v New addition and library completed and now occupied. Closeout for this work is in
X . . administration relocation, annex roofing and bus loop Closeout Phase 1: 100% | Phase 1: Dec 2020 )
Murchison MS  [Grade Addition, Renovation, and . . . Yes progress. Portable relocation, bus loop and landscape work to be completed for Aug
R addition. Technology: computer lab improvements, student [Construction Phase 2: 99 % Phase 2: Apr 2021 ) ) . .
Site Improvements ) 2021 school opening. Pending ROW and SRTS, work to be finished before school opening.
mobile computers, teacher computers.
The new middle school will provide a facility to the Design Phase is complete. GMP is executed. Construction start was impacted due to
New Northeast MS |New Build Northeast Austin neighborhoods, with a planned capacity of |Construction 1% March 2023 Yes delays in land transfer. Just received lease agreement between AISD and COA to start
800 to meet the needs of this community. construction August 2021. SC moved to March 2023.
Modernization of elementary school to support 21st centur
) L K Y pp ) Y First day of school was held on Jan 6, 2021. Currently in the Closout/Punchlist Phase. GC
Norman-Sims ES  [Full Modernization learning spaces, state-of-the-art technology and community |Closeout - December 2020 Yes X . L
is expected to finish within the next two months.
spaces.
Permanent Power expected by end of week. Waiting on gas meter and water meter.

Design and construction of a new state-of-the-art facility at Utility and ROW work including sidewalks and driveway approaches 100% complete.
the Read Pre-K campus. Technology: Computer lab Exterior masonry 75% complete. Exterior metal panels 25% complete.

Rosedale School  [Full Modernization ) P A eY P Construction 55% December 2021 Yes y P P - X P . o _p .
improvements, student mobile computers, teacher Temporary conditioned air supporting installation of interior finishes and millwork. HVAC
computers. coordination to begin TAB, and prefunctional testing is underway. The final GMP that was

executed Jan 2021 pushed SC to Dec 2021.
L Received TCO stocking on July 16th. The building is currently being furnished. Final
Modernization of elementary school to support 21st century X . . ) - . .
L R _ " [Construction sitework is ongoing. Floor and wall finishes are in process. Will have temporary doors
Sanchez ES Full Modernization learning spaces, state-of-the art technology and community 95 July 2021 Yes

since permanent doors have been delayed due to material delays. Plan to be ready for
the first day of school.
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