2017 Bond Program
Schedule Change Log

. . Previous Modified
Project Date Explanation k )
Completion Completion
Ann Richards SYWL Mar-20 Design efficiencies allow for a shorter construction duration, moving the completion date up from Aug. 2021 to Aug-21 Jan-21
Jan. 2021.
Austin HS Mar-20 Procurement moved up from Jan. 2019.to Sep..2018, in an effort tco lengthen design time, and reduce escolation Aug-22 Aug-22
risk. No impact to completion date.
Brentwood ES Mar-20 Procurement moved up from Jan. 2019.to Sep..2018, in an effort tco lengthen design time, and reduce escolation Aug-22 Aug-22
risk. No impact to completion date.
Brentwood ES Mar-20 In the fall of 2.019, C!VID.determirjed that the campus cannot be kept ?nsite during construction, and will swing Aug-22 Jan-22
off-site. This will result in a schedule change for the completion from Aug. 2022 to Jan. 2022.
Casis ES Mar-20 Procurement moved up from Jan. 2019.to Sep..2018, in an effort tco lengthen design time, and reduce escolation Aug-22 Aug-22
risk. No impact to completion date.
Govalle ES Mar-20 Due to a late completion, the Govalle ES opening was delayed from Jan. 2020 to Feb. 2020. Jan-20 Feb-20
Hill ES Mar-20 Procurement moved up from Jan. 2020 to Sep. 2018. Completion date moved from Aug. 2022 to Aug. 2021. Aug-22 Aug-21
LASA move to Eastside Mar-20 LASA move delayed, due to the Eastside Modernization project delay. Aug-20 Aug-21
LBJ ECHS Medical HS Mar-20 LBJ Medical project delayed due to Eastside Modernization project and LASA move delay. Some interim miles Aug-22 Aug-22

stones will change, but completion date will not.

LBJ ECHS Medical HS Mar-20 Procurement moved up from Jan. 2020 to Sep. 2018. Completion date moved from Aug. 2022 to Jan. 2022. Aug-22 Jan-22
During design, the Eastside ECHS modernization was delayed, to allow for additional time to work with the

Original Anderson alumni association and the City of Austin historic landmark commission, in order to agree on a

Modernized Eastside ECHS Mar-20 ) . . . . . ) Aug-20 Aug-21
historic preservation solution. Since a summer is needed for the move to the new campus, the project was
delayed by one year. This also impacts the LBJ Medical project, as well as the LASA move.
Due to a change in the contractor made by CMD over the summer of 2019, the Norman ES project completion
Norman ES Mar-20 Aug-20 Jan-21

will be delayed from Aug. 2020 to Jan. 2021
NA Apr-20 No changes NA NA
Murchison MS

(6th Grade Addition) May-20 6th grade addition previously scheduled to open summer 2020. Project resequened, and will open fall 2020. Aug-20 Dec-20
Murchison MS . . . .

(Admin) May-20 Admin remodel previously scheduled to open December 2020. Project resequenced, and will open July 2020. Dec-20 Jul-21

N/A Jun-20 No changes NA NA

N/A Aug-20 No changes NA NA

N/A Sep-20 No changes NA NA

N/A Oct-20 No changes NA NA

N/A Nov-20 No changes NA NA

N/A Jan-21 No changes NA NA
Brentwood ES Mar-21 Project delayed from January 2022 opening to August 2022. Cause of delay due to Site Development Permit Jan-22 Aug-22

delay early in project.
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NA Apr-21 No changes NA NA
NA May-21 No changes NA NA
NA Jun-21 No changes NA NA
A delay in the real estate negotiations early in the project put the start of construction on hold. While the real
estate transaction is still being negotiated, a lease agreement with the City of Austin is now in place for the
roperty. This step allowed Joeris General Contractors to mobolize-on-site in early August and begin earthwork
New MS in NE Austin Aug-21 B ) P y i ) : . o v Aue ) & L Aug-22 Aug-23
which will pave the way for laying the foundation and steel erection. The district is hopeful that final negotiations|
will conclude by early 2022. With this updated timeline now in place, the district is on schedule to open the new
middle school for the Fall 2023 semester.






