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Proposed 2017 Bond Budget‐to Actual (a/o August 4, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects 

Program 
Program 

TOTAL COST FULLY Unallocated Budget a/o Contingency 
Contingency Alloc 

MARKED UP Budgets May 24, 2021 Alloc Less than 
More than $250k 

$250k 

Budget a/o 
August 4, 2021 

Actuals Commitments Balance 

1 Modernization Projects: 
2 Ann Richards $ 70,000,000 61,113,000 63,313,000 63,313,000 55,815,135 8,994,365 (1,496,500) 
3 Austin HS $ 23,468,000 20,488,000 20,488,000 20,488,000 14,811,498 7,695,688 (2,019,186) 
4 Bear Creek ES (New Southwest ES) $ 36,167,000 31,575,000 35,937,012 35,937,012 35,232,472 1,079,446 (374,906) 
5 Blazier Relief ES/MS $ 50,000,000 43,652,000 44,027,000 44,027,000 41,312,933 2,631,193 82,874 
6 Bowie HS ** $ 88,000,000 76,827,000 83,168,925 83,168,925 41,300,493 29,871,479 11,996,953 
7 Brentwood $ 35,764,000 31,223,000 37,379,288 37,379,288 9,313,538 25,074,776 2,990,974 
8 Casis $ 35,150,000 30,687,000 38,863,136 38,863,136 27,315,264 12,145,092 (597,220) 
9 Doss ES $ 43,000,000 37,541,000 38,841,000 38,841,000 37,977,547 237,669 625,784 
10 Eastside Vertical Modernization (Sanchez) $ 25,000,000 21,631,000 25,990,561 25,990,561 19,627,589 7,113,098 (750,126) 
11 Govalle $ 32,499,000 28,373,000 30,373,000 30,373,000 29,311,491 778,803 282,706 
12 Hill ES $ 17,000,000 14,842,000 14,842,000 14,842,000 10,782,873 4,772,330 (713,203) 
13 LBJ ECHS Medical HS $ 22,000,000 19,207,000 19,826,701 19,826,701 1,367,855 14,664,012 3,794,834 
14 LBJ Vertical Modernization (Norman‐Sims) $ 25,000,000 21,631,000 27,606,644 27,606,644 26,899,327 1,295,303 (587,986) 
15 Menchaca *** $ 33,300,000 29,072,000 32,742,000 32,742,000 9,136,310 144,236 23,461,454 
16 Modernized Eastside HS @ Anderson $ 80,000,000 69,843,000 77,782,000 77,782,000 62,910,883 17,022,568 (2,151,451) 
17 Murchison (plus targeted) $ 24,620,000 21,494,000 23,994,000 23,994,000 22,700,667 1,714,641 (421,308) 
18 New Northeast MS $ 60,958,000 53,219,000 53,219,000 53,219,000 5,575,820 44,266,243 3,376,937 
19 Rosedale $ 40,000,000 34,921,000 41,722,000 41,722,000 16,525,727 23,104,822 2,091,451 
20 T. A. Brown * $ 30,797,000 26,887,000 28,856,000 28,856,000 16,255,594 138,567 12,461,839 
21 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 $ 738,971,267 $ $ $ 738,971,267 $ 484,173,016 $ 202,744,331 $ 52,053,920 
22 Targeted Projects: 
23 Akins High‐Critical Facility Deficiencies $ 9,941,000 8,601,375 8,601,375 8,601,375 3,411,270 541,028 4,649,078 
24 Akins High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
25 Allison Elementary‐Critical Facility Deficiencies $ 845,000 731,132 834,846 834,846 810,376 276 24,194 
26 Andrews Elementary‐Critical Facility Deficiencies $ 208,000 179,969 179,969 179,969 ‐ 7,600 172,369 
27 Austin High‐Critical Facility Deficiencies $ 3,712,000 3,211,781 3,211,781 3,211,781 2,688,217 6,697 516,867 
28 Austin High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
29 Bailey Middle‐Critical Facility Deficiencies $ 4,938,000 4,272,568 4,272,568 4,272,568 300 342,898 3,929,370 
30 Baldwin Elementary‐Critical Facility Deficiencies $ 217,000 187,758 187,758 187,758 ‐ ‐ 187,758 
31 Baranoff Elementary‐Critical Facility Deficiencies $ 2,654,000 2,296,354 2,296,354 2,296,354 136,608 15,500 2,144,246 
32 Barbara Jordan Elementary‐Critical Facility Deficiencies $ 961,000 831,499 831,499 831,499 5,475 114,855 711,169 
33 Barrington Elementary‐Critical Facility Deficiencies $ 1,204,000 1,041,752 1,041,752 1,041,752 421,526 598,085 22,141 
34 Barton Hills Elementary‐Critical Facility Deficiencies $ 165,000 142,765 142,765 142,765 8,111 66,541 68,113 
35 Becker Elementary‐Critical Facility Deficiencies $ 1,181,000 1,021,852 1,069,074 1,069,074 996,262 67,377 5,435 
36 Bedichek Middle‐Critical Facility Deficiencies $ 4,062,000 3,514,614 4,114,614 4,114,614 544,674 2,837,178 732,762 
37 Bertha Sadler Means Young Women's Leadership‐Critical Facility Deficiencies $ 2,086,000 1,804,896 1,804,896 1,804,896 34,375 139,748 1,630,773 
38 Blackshear Elementary‐Critical Facility Deficiencies $ 1,377,000 1,191,438 1,191,438 1,191,438 ‐ 124,567 1,066,871 
39 Blanton Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 34,136 302,514 36,273 
40 Boone Elementary‐Critical Facility Deficiencies $ 2,151,000 1,861,136 1,861,136 1,861,136 48,370 139,735 1,673,031 
41 Bowie High‐Critical Facility Deficiencies $ 1,444,000 1,249,410 1,458,762 1,458,762 1,245,337 20,074 193,351 
42 Bryker Woods Elementary‐Critical Facility Deficiencies $ 201,000 173,913 173,913 173,913 135,030 70 38,813 
43 Burger Athletic Complex‐Critical Facility Deficiencies $ 1,265,000 1,094,533 1,094,533 1,094,533 218,791 791,179 84,563 
44 Burnet Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,329 1,866,329 1,866,329 576,852 843,208 446,269 
45 Campbell Elementary‐Critical Facility Deficiencies $ 672,000 586,646 586,646 586,646 ‐ 57,700 528,946 
46 Casey Elementary‐Critical Facility Deficiencies $ 786,000 680,082 721,393 721,393 726,392 ‐ (4,999) 
47 Clayton Elementary ‐Critical Facility Deficiencies $ 671,000 580,578 580,578 580,578 ‐ ‐ 580,578 
48 Clifton Center‐Critical Facility Deficiencies $ 375,000 324,467 324,467 324,467 29,740 16,440 278,287 
49 Construction Management‐Critical Facility Deficiencies $ ‐ ‐ 1,329,888 1,329,888 2,969,613 912,647 (2,552,372) 
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Proposed 2017 Bond Budget‐to Actual (a/o August 4, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects 
TOTAL COST FULLY 

MARKED UP 
Unallocated 
Budgets 

Budget a/o 
May 24, 2021 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency Alloc 
More than $250k 

Budget a/o 
August 4, 2021 

Actuals Commitments Balance 

Cook Elementary‐Critical Facility Deficiencies $ 2,113,000 1,828,259 1,828,259 1,828,259 793,348 209,342 825,569 
51 Covington Middle‐Critical Facility Deficiencies $ 3,184,000 2,754,932 2,754,932 2,754,932 1,935,639 229,318 589,975 
52 Covington MS ‐ FA Acad. Reinv. $ 1,503,000 1,300,000 1,300,000 1,300,000 113 101,988 1,197,900 
53 Covington Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ 3,800 207,311 
54 Cowan Elementary‐Critical Facility Deficiencies $ 4,592,000 3,973,197 3,973,197 3,973,197 409,611 2,231,941 1,331,645 

Crockett High‐Critical Facility Deficiencies $ 12,331,000 10,669,306 10,669,306 10,669,306 1,785,800 297,827 8,585,679 
56 Crockett High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
57 Cunningham Elementary‐Critical Facility Deficiencies $ 1,352,000 1,169,806 1,169,806 1,169,806 1,101,339 68,530 (63) 
58 Davis Elementary‐Critical Facility Deficiencies $ 893,000 772,662 772,662 772,662 9,737 72,673 690,252 
59 Dawson Elementary‐Critical Facility Deficiencies $ 1,576,000 1,363,620 1,363,620 1,363,620 439,314 647,027 277,280 

Delco Activity Center‐Critical Facility Deficiencies $ 417,000 360,807 554,307 554,307 56,296 475,410 22,601 
61 Dobie Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,330 1,866,330 1,866,330 2,545,171 29,330 (708,170) 
62 Galindo Elementary‐Critical Facility Deficiencies $ 845,000 731,131 731,131 230,277 961,408 88,660 58,266 814,482 
63 Garcia Young Men's Leadership Academy (effective 09‐01‐14)‐Critical Facility $ 3,387,000 2,930,577 2,930,577 2,930,577 ‐ ‐ 2,930,577 
64 Garza Independence‐Critical Facility Deficiencies $ 87,000 75,275 75,275 75,275 28,310 2,231 44,734 

Gorzycki Middle‐Critical Facility Deficiencies $ 742,000 642,009 642,009 642,009 ‐ ‐ 642,009 
66 Graham Elementary‐Critical Facility Deficiencies $ 2,014,000 1,742,601 1,742,601 1,742,601 651,140 168,775 922,687 
67 Guerrero Thompson Elementary‐Critical Facility Deficiencies $ 490,000 423,968 423,968 423,968 ‐ ‐ 423,968 
68 Gullett Elementary‐Critical Facility Deficiencies $ 349,000 301,969 462,469 462,469 439,144 358 22,968 
69 Harris Elementary‐Critical Facility Deficiencies $ 1,689,000 1,456,193 1,456,193 1,456,193 ‐ 148,100 1,308,093 

Hart Elementary‐Critical Facility Deficiencies $ 1,984,000 1,716,642 1,716,642 1,716,642 ‐ 123,495 1,593,147 
71 Highland Park Elementary‐Critical Facility Deficiencies $ 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 ‐ 361,372 
72 Hill Elementary‐Critical Facility Deficiencies $ 724,000 626,438 806,133 806,133 827,330 42,989 (64,186) 
73 House Park $ 6,000,000 5,191,000 5,191,000 5,191,000 126,238 314,064 4,750,698 
74 Houston Elementary‐Critical Facility Deficiencies $ 2,912,000 2,519,588 2,519,588 2,519,588 2,630,512 43,259 (154,183) 

Jaime Padron Elementary‐Critical Facility Deficiencies $ 571,000 494,054 494,054 494,054 ‐ ‐ 494,054 
76 Joslin Elementary‐Critical Facility Deficiencies $ 2,016,000 1,744,330 1,744,330 1,744,330 355,882 519,514 868,934 
77 Kealing Middle‐Critical Facility Deficiencies $ 1,880,000 1,626,655 1,626,655 1,626,655 575,934 1,270,806 (220,084) 
78 Kealing Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
79 Kiker Elementary‐Critical Facility Deficiencies $ 748,000 647,201 647,201 647,201 113,014 395,875 138,312 

Kocurek Elementary‐Critical Facility Deficiencies $ 1,106,000 956,959 956,959 956,959 189,671 487,386 279,902 
81 L C Anderson High‐Critical Facility Deficiencies $ 8,139,000 7,042,208 7,042,208 7,042,208 3,307,715 272,343 3,462,150 
82 L C Anderson High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
83 Lamar Middle‐Critical Facility Deficiencies $ 6,717,000 5,811,834 5,811,834 5,811,834 3,381,328 89,671 2,340,835 
84 Langford Elementary‐Critical Facility Deficiencies $ 265,000 229,288 229,288 229,288 32,097 212,640 (15,449) 

LASA move to Eastside $ 4,000,000 3,461,000 3,461,000 932,486 4,393,486 646,543 3,493,013 253,930 
86 LASA‐Critical Facility Deficiencies $ 3,822,000 3,306,958 3,656,958 3,656,958 250,925 2,661,729 744,304 
87 LBJ Comprehensive High School‐Critical Facility Deficiencies $ 1,573,000 1,361,026 241,325 241,325 ‐ ‐ 241,325 
88 Lee Elementary‐Critical Facility Deficiencies $ 760,000 657,584 657,584 657,584 515,155 32,444 109,985 
89 Life Safety $ 19,042,000 16,476,000 16,476,000 16,476,000 2,701,594 5,959,484 7,814,922 

Linder Elementary‐Critical Facility Deficiencies $ 1,952,000 1,688,953 1,688,953 1,688,953 1,711,393 194,274 (216,714) 
91 Lively Middle (Fulmore)‐Critical Facility Deficiencies $ 3,868,000 3,346,758 3,346,758 3,346,758 2,050,338 1,384,325 (87,905) 
92 Lively Middle (Fulmore)‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
93 Maplewood Elementary‐Critical Facility Deficiencies $ 685,000 592,691 592,691 592,691 102,423 610,301 (120,033) 
94 Martin Jr. High‐Critical Facility Deficiencies $ 4,023,000 3,480,872 3,480,872 3,480,872 2,073,765 358,726 1,048,380 

Mathews Elementary‐Critical Facility Deficiencies $ 886,000 766,605 766,605 766,605 675,641 4,190 86,774 
96 McBee Elementary‐Critical Facility Deficiencies $ 1,123,000 971,666 971,666 971,666 918,743 84,315 (31,392) 
97 McCallum High‐Critical Facility Deficiencies $ 2,398,000 2,074,853 2,074,853 2,074,853 218,081 212,771 1,644,001 
98 McCallum/Lamar MS ‐ FA Acad. Reinv. $ 10,797,000 9,342,000 10,945,537 10,945,537 67,183 349,922 10,528,433 
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Proposed 2017 Bond Budget‐to Actual (a/o August 4, 2021) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects 

Program 
Program 

TOTAL COST FULLY Unallocated Budget a/o Contingency 
Contingency Alloc 

MARKED UP Budgets May 24, 2021 Alloc Less than 
More than $250k 

$250k 

Budget a/o 
August 4, 2021 

Actuals Commitments Balance 

99 Mendez Middle‐Critical Facility Deficiencies $ 1,131,000 978,590 978,590 978,590 344,514 125,553 508,523 
Mendez Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 

101 Mills Elementary‐Critical Facility Deficiencies $ 772,000 667,965 667,965 667,965 717,301 67,946 (117,282) 
102 Murchison Middle‐Critical Facility Deficiencies $ ‐ ‐ 46,000 46,000 46,000 ‐ ‐

103 Oak Springs Elementary‐Critical Facility Deficiencies $ 90,000 77,873 77,873 77,873 5,980 ‐ 71,893 
104 Navarro ECHS (Lanier)‐Critical Facility Deficiencies $ 4,823,000 4,173,065 4,173,065 4,173,065 30,000 270,000 3,873,065 
105 Nelson Field /Bus Terminal‐Critical Facility Deficiencies $ 468,000 404,933 623,170 623,170 504,747 ‐ 118,423 
106 Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv. $ 2,402,000 2,078,000 2,078,000 2,078,000 408,926 23,442 1,645,632 
107 Northeast ECHS (Reagan)‐Critical Facility Deficiencies $ 2,023,000 1,750,386 1,950,386 1,950,386 3,530,530 186,346 (1,766,490) 
108 Northeast ECHS (Reagan)‐Rigging Repairs $ 244,000 211,112 211,112 211,112 ‐ ‐ 211,112 
109 O. Henry Middle‐Critical Facility Deficiencies $ 1,964,000 1,699,337 1,780,565 1,780,565 1,709,240 51,711 19,614 

Oak Hill Elementary‐Critical Facility Deficiencies $ 799,000 691,330 691,330 691,330 537,730 4,681 148,919 
111 Odom Elementary‐Critical Facility Deficiencies $ 3,818,000 3,303,499 3,303,499 3,303,499 2,669,576 5,337 628,586 
112 Ortega Elementary‐Critical Facility Deficiencies $ 1,261,000 1,091,070 1,091,070 1,091,070 789,747 3,550 297,773 
113 Overton Elementary ‐Critical Facility Deficiencies $ 827,000 715,556 715,556 715,556 14,912 34,796 665,848 
114 Palm Elementary‐Critical Facility Deficiencies $ 1,279,000 1,106,649 1,106,649 1,106,649 1,147,514 36,074 (76,939) 
115 Paredes Middle‐Critical Facility Deficiencies $ 2,064,000 1,785,860 1,785,860 1,785,860 3,025 133,657 1,649,178 
116 Patton Elementary‐Critical Facility Deficiencies $ 1,336,000 1,155,963 1,155,963 1,155,963 58,303 53,863 1,043,797 
117 Pease Elementary‐Critical Facility Deficiencies $ 467,000 404,067 404,067 404,067 28,479 16,971 358,617 
118 Pecan Springs Elementary‐Critical Facility Deficiencies $ 3,517,000 3,043,060 3,043,060 3,043,060 1,987,877 16,564 1,038,620 
119 Perez Elementary ‐Critical Facility Deficiencies $ 610,000 527,800 527,800 527,800 36,895 200,723 290,182 

Performing Arts Center‐Critical Facility Deficiencies $ 18,000 15,575 15,575 15,575 3,845 28,498 (16,767) 
121 Pickle Elementary‐Critical Facility Deficiencies $ 1,642,000 1,420,729 1,420,729 1,420,729 90,290 55,112 1,275,328 
122 Pillow Elementary‐Critical Facility Deficiencies $ 2,408,000 2,083,506 2,083,506 2,083,506 1,447,199 30,990 605,317 
123 Pleasant Hill Annex‐Critical Facility Deficiencies $ 135,000 116,808 116,808 116,808 ‐ ‐ 116,808 
124 Pleasant Hill Elementary‐Critical Facility Deficiencies $ 2,437,000 2,108,598 2,108,598 2,108,598 1,487,444 35,918 585,236 
125 Reilly Elementary‐Critical Facility Deficiencies $ 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 1,661 848,474 
126 Ridgetop Elementary‐Critical Facility Deficiencies $ 1,997,000 1,727,893 1,727,893 1,727,893 717,162 ‐ 1,010,731 
127 Rodriguez Elementary‐Critical Facility Deficiencies $ 988,000 854,861 1,026,570 1,026,570 986,445 46,604 (6,479) 
128 Saegert Trans Center‐Critical Facility Deficiencies $ 383,000 331,389 331,389 331,389 35,301 308,033 (11,945) 
129 South Bus Terminal (New Bus Terminal)‐Critical Facility Deficiencies $ 52,000 44,995 44,995 44,995 2,520 ‐ 42,475 

St. Elmo Elementary‐Critical Facility Deficiencies $ 260,000 224,965 246,814 246,814 239,328 121 7,365 
131 Summitt Elementary‐Critical Facility Deficiencies $ 733,000 634,222 634,222 634,222 ‐ ‐ 634,222 
132 Sunset Valley Elementary‐Critical Facility Deficiencies $ 2,067,000 1,788,458 1,788,458 1,788,458 1,884,091 54,510 (150,143) 
133 Travis Heights Elementary‐Critical Facility Deficiencies $ 967,000 836,688 836,688 836,688 887,965 36,411 (87,687) 
134 Travis High‐Critical Facility Deficiencies $ 7,275,000 6,294,640 6,294,640 6,294,640 2,033,452 2,533,777 1,727,411 
135 Uphaus Early Childhood Center (Linder)‐Critical Facility Deficiencies $ 73,000 63,162 63,162 63,162 ‐ ‐ 63,162 
136 Walnut Creek Elementary‐Critical Facility Deficiencies $ 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 ‐ 622,496 
137 Webb Middle ‐Critical Facility Deficiencies $ 2,096,000 1,813,548 1,813,548 1,813,548 1,567,369 1,612,160 (1,365,981) 
138 Widen Elementary‐Critical Facility Deficiencies $ 1,344,000 1,162,887 1,162,887 1,162,887 530,592 526,051 106,244 
139 Williams Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 83,013 645,956 (356,047) 

Winn Elementary‐Critical Facility Deficiencies $ 1,317,000 1,139,526 1,139,526 1,139,526 978,506 50,870 110,150 
141 Wooldridge Elementary‐Critical Facility Deficiencies $ 558,000 482,805 482,805 482,805 17,550 152,958 312,297 
142 Wooten Elementary‐Critical Facility Deficiencies $ 2,480,000 2,145,802 2,145,802 2,145,802 488,260 43,728 1,613,814 
143 Zilker Elementary‐Critical Facility Deficiencies $ 986,000 853,132 853,132 853,132 308,767 8,955 535,410 
144 Subtotal Targeted Projects $ 241,091,000 $ 208,601,000 $ 213,039,041 $ 230,277 $ 932,486 $ 214,201,804 $ 81,536,282 $ 39,211,890 $ 93,453,633 
145 Non Construction: 
146 Bond Carry Costs $ 30,000,000 30,000,000 27,531,406.00 27,531,406.00 7,987,171 ‐ 19,544,235 
147 Campus/Co‐Curriculum Master Planning $ 1,513,000 1,513,000 2,315,722.00 2,315,722.00 2,366,474 41,748 (92,500) 
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 CONSTRUCTION COSTS  AS APPROVED   BOND BOOK  BUDGET AMENDMENTS  TOTALS TO  DATE 

Projects 
 TOTAL  COST 

 MARKED 
 FULLY 

UP 
 Unallocated 

Budgets 
   Budget  a/o 

 May 24,   2021 

 Program 
 Contingency 

 Alloc  Less  than 
$250k 

 Program 
 Contingency  Alloc 

More  than  $250k 

   Budget 
 August 4,  

a/o  
 2021 

Actuals Commitments Balance 

Furniture                $ 5,000,000                5,000,000           5,000,000.00              5,000,000.00                    223,751                1,698,029             3,078,220 
 Police Equipment                $ 7,508,000                7,508,000           7,508,000.00              7,508,000.00                3,305,850                             ‐             4,202,150 

Technology              $ 55,500,000              55,500,000        55,500,000.00            55,500,000.00              22,626,396                1,432,281          31,441,323 
Transportation              $ 21,400,000              21,400,000        21,400,000.00            21,400,000.00              20,476,078                             ‐                923,922 

 Copying and  Printing                                 $ ‐                1,518,000           1,518,000.00              1,518,000.00                    192,583                        3,185             1,322,232 
 Legal Services                                 $ ‐                    380,000              734,822.00                  734,822.00                1,533,737                    140,859               (939,773) 
 Misc.  Services ‐ Construction  Inspection                                 $ ‐                1,139,000           1,139,000.00              1,139,000.00                    826,055                             ‐                312,945 

 Newspaper Advertising                                 $ ‐                    949,000              949,000.00                  949,000.00                      19,037                      24,035                905,928 
 Permits and  Fees                                 $ ‐                3,416,000           3,416,000.00              3,416,000.00                1,214,028                    211,039             1,990,932 

Program  Management                                 $ ‐              49,004,000        50,669,872.00            50,669,872.00              43,135,072              12,215,879           (4,681,079) 
 Safety Consulting $                                 ‐                    759,000              771,501.00                  771,501.00                    380,513                    382,483                     8,505 

 Subtotal  Non Construction $           120,921,000 $         178,086,000 $         178,453,323 $                        ‐ $                        ‐ $             178,453,323 $         104,286,746 $           16,149,537 $        58,017,039 

Program  Contingency                                 $ ‐              73,822,000                4,271,369                (230,277)                (932,486)                    3,108,606                             ‐                             ‐             3,108,606 
Unused   Surplus $                                 ‐                             ‐                         ‐

 Grand Total $       1,134,735,000 $     1,134,735,000 $     1,134,735,000 $                            ‐ $                             ‐ $         1,134,735,000 $         669,996,044 $         258,105,758 $     206,633,198 
Land  Sales $            (40,000,000) 0                                ‐                         ‐

 Previous  Bond‐2008 Bond   (T.  A.   Brown) * $            (12,103,697)             (12,103,697)                (12,067,808)             (16,032,983)               (1,520,640)             5,485,815 
 Previous  Bond‐2008 Bond    (Bowie) ** $            (10,000,000)             (10,000,000)                (10,000,000)             (10,000,000)                             ‐                         ‐

 Previous  Bond‐2013 Bond    (Menchaca) *** $            (23,000,000)             (23,000,000)                (23,000,000)             (23,017,342)                             ‐                  17,342 
 2017  Bond  Total  Amount $       1,049,631,303 $     1,134,735,000 $     1,089,631,303 $                        ‐ $                        ‐ $         1,089,667,192 $         620,945,719 $         256,585,118 $     212,136,355 
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Proposed 2017 Bond Budget‐to Actual (a/o August 4, 2021) 
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Notes: 
All numbers are as of August 4, 2021. 
Targeted and Non Construction amounts include multiple projects. 

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $16m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects. 

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities. 

Numbers may not add due to rounding. 
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