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Proposed 2017 Bond Budget-to Actual (a/o August 4, 2021)
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CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency ?rogram Budget a/o .
Projects MARKED UP Budgets May 24, 2021 Alloc Less than Contingency Alloc August 4, 2021 Actuals Commitments Balance
More than $250k
$250k

Modernization Projects:
Ann Richards S 70,000,000 61,113,000 63,313,000 63,313,000 55,815,135 8,994,365 (1,496,500)
Austin HS S 23,468,000 20,488,000 20,488,000 20,488,000 14,811,498 7,695,688 (2,019,186)
Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,937,012 35,937,012 35,232,472 1,079,446 (374,906)
Blazier Relief ES/MS S 50,000,000 43,652,000 44,027,000 44,027,000 41,312,933 2,631,193 82,874
Bowie HS ** S 88,000,000 76,827,000 83,168,925 83,168,925 41,300,493 29,871,479 11,996,953
Brentwood S 35,764,000 31,223,000 37,379,288 37,379,288 9,313,538 25,074,776 2,990,974
Casis S 35,150,000 30,687,000 38,863,136 38,863,136 27,315,264 12,145,092 (597,220)
Doss ES S 43,000,000 37,541,000 38,841,000 38,841,000 37,977,547 237,669 625,784
Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 25,990,561 25,990,561 19,627,589 7,113,098 (750,126)
Govalle S 32,499,000 28,373,000 30,373,000 30,373,000 29,311,491 778,803 282,706
Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 10,782,873 4,772,330 (713,203)
LBJ ECHS Medical HS S 22,000,000 19,207,000 19,826,701 19,826,701 1,367,855 14,664,012 3,794,834
LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 26,899,327 1,295,303 (587,986)
Menchaca *** S 33,300,000 29,072,000 32,742,000 32,742,000 9,136,310 144,236 23,461,454
Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 77,782,000 77,782,000 62,910,883 17,022,568 (2,151,451)
Murchison (plus targeted) S 24,620,000 21,494,000 23,994,000 23,994,000 22,700,667 1,714,641 (421,308)
New Northeast MS S 60,958,000 53,219,000 53,219,000 53,219,000 5,575,820 44,266,243 3,376,937
Rosedale S 40,000,000 34,921,000 41,722,000 41,722,000 16,525,727 23,104,822 2,091,451
T.A. Brown * S 30,797,000 26,887,000 28,856,000 28,856,000 16,255,594 138,567 12,461,839

Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 738,971,267 738,971,267 484,173,016 202,744,331 52,053,920

Targeted Projects:

Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 3,411,270 541,028 4,649,078
Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 834,846 834,846 810,376 276 24,194
Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 179,969 179,969 - 7,600 172,369
Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 2,688,217 6,697 516,867
Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 300 342,898 3,929,370
Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 - - 187,758
Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 136,608 15,500 2,144,246
Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 831,499 5,475 114,855 711,169
Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 1,041,752 421,526 598,085 22,141
Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 142,765 142,765 8,111 66,541 68,113
Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,069,074 1,069,074 996,262 67,377 5,435
Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,114,614 4,114,614 544,674 2,837,178 732,762
Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies | $ 2,086,000 1,804,896 1,804,896 1,804,896 34,375 139,748 1,630,773
Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 - 124,567 1,066,871
Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 34,136 302,514 36,273
Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 1,861,136 48,370 139,735 1,673,031
Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 1,245,337 20,074 193,351
Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 135,030 70 38,813
Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 1,094,533 218,791 791,179 84,563
Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 576,852 843,208 446,269
Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 - 57,700 528,946
Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 721,393 721,393 726,392 - (4,999)
Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 29,740 16,440 278,287
Construction Management-Critical Facility Deficiencies S - - 1,329,888 1,329,888 2,969,613 912,647 (2,552,372)
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Proposed 2017 Bond Budget-to Actual (a/o August 4, 2021)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program
. Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Alloc Budget a/o Actuals Commitments Balance
MARKED UP Budgets May 24, 2021 Alloc Less than August 4, 2021
More than $250k
$250k
Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 1,828,259 1,828,259 793,348 209,342 825,569
Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,754,932 2,754,932 1,935,639 229,318 589,975
Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 113 101,988 1,197,900
Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - 3,800 207,311
Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 409,611 2,231,941 1,331,645
Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 1,785,800 297,827 8,585,679
Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,169,806 1,169,806 1,101,339 68,530 (63)
Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 772,662 9,737 72,673 690,252
Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 439,314 647,027 277,280
Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 554,307 554,307 56,296 475,410 22,601
Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 2,545,171 29,330 (708,170)
Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 731,131 230,277 961,408 88,660 58,266 814,482
Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility | $ 3,387,000 2,930,577 2,930,577 2,930,577 - - 2,930,577
Garza Independence-Critical Facility Deficiencies S 87,000 75,275 75,275 75,275 28,310 2,231 44,734
Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 - - 642,009
Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 651,140 168,775 922,687
Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 423,968 423,968 - - 423,968
Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 462,469 462,469 439,144 358 22,968
Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 - 148,100 1,308,093
Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 1,716,642 - 123,495 1,593,147
Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 - 361,372
Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 806,133 806,133 827,330 42,989 (64,186)
House Park S 6,000,000 5,191,000 5,191,000 5,191,000 126,238 314,064 4,750,698
Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,519,588 2,519,588 2,630,512 43,259 (154,183)
Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 494,054 494,054 - - 494,054
Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 1,744,330 1,744,330 355,882 519,514 868,934
Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,626,655 1,626,655 575,934 1,270,806 (220,084)
Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 647,201 647,201 113,014 395,875 138,312
Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 189,671 487,386 279,902
L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 7,042,208 7,042,208 3,307,715 272,343 3,462,150
L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 3,381,328 89,671 2,340,835
Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 229,288 229,288 32,097 212,640 (15,449)
LASA move to Eastside S 4,000,000 3,461,000 3,461,000 932,486 4,393,486 646,543 3,493,013 253,930
LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,656,958 3,656,958 250,925 2,661,729 744,304
LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 241,325 241,325 - - 241,325
Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 515,155 32,444 109,985
Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 2,701,594 5,959,484 7,814,922
Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 1,688,953 1,711,393 194,274 (216,714)
Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,346,758 3,346,758 2,050,338 1,384,325 (87,905)
Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 592,691 102,423 610,301 (120,033)
Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,480,872 3,480,872 2,073,765 358,726 1,048,380
Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 766,605 766,605 675,641 4,190 86,774
McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 971,666 971,666 918,743 84,315 (31,392)
McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 218,081 212,771 1,644,001
McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 10,945,537 10,945,537 67,183 349,922 10,528,433
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Proposed 2017 Bond Budget-to Actual (a/o August 4, 2021)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program
. Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Alloc Budget a/o Actuals Commitments Balance
MARKED UP Budgets May 24, 2021 Alloc Less than August 4, 2021
More than $250k
$250k

Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 344,514 125,553 508,523
Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 667,965 717,301 67,946 (117,282)
Murchison Middle-Critical Facility Deficiencies S - - 46,000 46,000 46,000 - -
Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 77,873 77,873 5,980 - 71,893
Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 30,000 270,000 3,873,065
Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 - 118,423
Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 2,078,000 2,078,000 408,926 23,442 1,645,632
Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 1,950,386 1,950,386 3,530,530 186,346 (1,766,490)
Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,780,565 1,780,565 1,709,240 51,711 19,614
Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 691,330 537,730 4,681 148,919
Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 3,303,499 3,303,499 2,669,576 5,337 628,586
Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 1,091,070 1,091,070 789,747 3,550 297,773
Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 14,912 34,796 665,848
Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,106,649 1,106,649 1,147,514 36,074 (76,939)
Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 3,025 133,657 1,649,178
Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 58,303 53,863 1,043,797
Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,479 16,971 358,617
Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 3,043,060 3,043,060 1,987,877 16,564 1,038,620
Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 527,800 527,800 36,895 200,723 290,182
Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 15,575 15,575 3,845 28,498 (16,767)
Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 1,420,729 90,290 55,112 1,275,328
Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 2,083,506 2,083,506 1,447,199 30,990 605,317
Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 2,108,598 2,108,598 1,487,444 35,918 585,236
Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 1,661 848,474
Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,727,893 1,727,893 717,162 - 1,010,731
Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 1,026,570 1,026,570 986,445 46,604 (6,479)
Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 331,389 35,301 308,033 (11,945)
South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies S 52,000 44,995 44,995 44,995 2,520 - 42,475
St. Elmo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,328 121 7,365
Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 634,222 - - 634,222
Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 1,788,458 1,884,091 54,510 (150,143)
Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 836,688 836,688 887,965 36,411 (87,687)
Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 2,033,452 2,533,777 1,727,411
Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 - - 63,162
Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 - 622,496
Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 1,567,369 1,612,160 (1,365,981)
Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 530,592 526,051 106,244
Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 83,013 645,956 (356,047)
Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,526 978,506 50,870 110,150
Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 482,805 17,550 152,958 312,297
Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 2,145,802 2,145,802 488,260 43,728 1,613,814
Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 853,132 853,132 308,767 8,955 535,410

Subtotal Targeted Projects $ 241,091,000 S 208,601,000 213,039,041 230,277 S 932,486 S 214,201,804 81,536,282 39,211,890 93,453,633
Non Construction:
Bond Carry Costs S 30,000,000 30,000,000 27,531,406.00 27,531,406.00 7,987,171 - 19,544,235
Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722.00 2,315,722.00 2,366,474 41,748 (92,500)
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CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE

Program
TOTAL COST FULLY Unallocated Budget a/o Contingency

Program

B
Contingency Alloc Rdesie o

Projects Actuals Commitments Balance

MARKED UP Budgets May 24, 2021 Alloc Less than More than $250k August 4, 2021
$250k

148 Furniture S 5,000,000 5,000,000 5,000,000.00 5,000,000.00 223,751 1,698,029 3,078,220
149 Police Equipment S 7,508,000 7,508,000 7,508,000.00 7,508,000.00 3,305,850 - 4,202,150
150 Technology S 55,500,000 55,500,000 55,500,000.00 55,500,000.00 22,626,396 1,432,281 31,441,323
151 Transportation S 21,400,000 21,400,000 21,400,000.00 21,400,000.00 20,476,078 - 923,922
152 Copying and Printing S - 1,518,000 1,518,000.00 1,518,000.00 192,583 3,185 1,322,232
153 Legal Services S - 380,000 734,822.00 734,822.00 1,533,737 140,859 (939,773)
154 Misc. Services - Construction Inspection S - 1,139,000 1,139,000.00 1,139,000.00 826,055 - 312,945
155 Newspaper Advertising S - 949,000 949,000.00 949,000.00 19,037 24,035 905,928
156 Permits and Fees S - 3,416,000 3,416,000.00 3,416,000.00 1,214,028 211,039 1,990,932
157 Program Management S - 49,004,000 50,669,872.00 50,669,872.00 43,135,072 12,215,879 (4,681,079)
158 Safety Consulting S - 759,000 771,501.00 771,501.00 380,513 382,483 8,505
159 Subtotal Non Construction $ 120,921,000 178,086,000 178,453,323 178,453,323 104,286,746 16,149,537 $ 58,017,039
160

161 Program Contingency S - 73,822,000 4,271,369 (230,277) (932,486) 3,108,606 - - 3,108,606
162 Unused Surplus S - - -
163

164 Grand Total $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 1,134,735,000 669,996,044 258,105,758 $ 206,633,198
165 Land Sales S (40,000,000) 0 - -
166 Previous Bond-2008 Bond (T. A. Brown) * S (12,103,697) (12,103,697) (12,067,808) (16,032,983) (1,520,640) 5,485,815
167 Previous Bond-2008 Bond (Bowie) ** S (10,000,000) (10,000,000) (10,000,000) (10,000,000) - -
168 Previous Bond-2013 Bond (Menchaca) *** S (23,000,000) (23,000,000) (23,000,000) (23,017,342) - 17,342
169 2017 Bond Total Amount $ 1,049,631,303 $ 1,134,735,000 $ 1,089,631,303 S 1,089,667,192 $ 620,945,719 $ 256,585,118 $ 212,136,355

Notes:
All numbers are as of August 4, 2021.
Targeted and Non Construction amounts include multiple projects.

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $16m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.
Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.
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