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Ann Richards SYWL Full Modernization

Full modernization of the existing facility to a state-of-the-
art campus at the current site. Technology: computer lab 
improvements, student mobile computers & teacher 
computers.

Construction Phase 1: 100%
Phase 2: 70% 

Phase 1: Dec 2020
Phase 2: Sep 2021

Yes
Contractual SC Aug 2021, projected SC Sep 23 (time extension in review).
Critical upcoming: delays are projecting the student parking lot may not be complete by 
Aug 17. Working on parking options. This is a city code requirement. 

Austin HS
Modernization Phase 1 - Athletics 
Addition, Renovation of SPED, Fine 
Arts, and CTE

New addition for Athletic Program improvements and 
renovation for core academics (Special Ed, Life Skills, Fine 
Arts, CTE). Technology: computer lab improvements, 
presentation systems, student mobile, teacher computers.  

Construction 75% July 2022 Yes

Summer delivery: Book Room, Training and Gym spaces will be available for occupancy 
before the start of school in Aug 2021. Life Skills and SPED to stay in portables for the 
semester and will move in Dec 2021. The completion date of the entire project has been 
pulled back to fall this year. It was originally scheduled to be delivered next year. 

Bear Creek ES New Build
Design and construction of a new state-of-the-art facility 
with increased capacity. Technology improvements.

Closeout  - August 2020 Yes School opened for first day of virtual classes.  Currently in the Closout/Punchlist Phase. 

Blazier 4-6 New Build

Design and construction of a new state-of-the-art facility 
that will increase capacity. Located on the existing southeast 
middle school site adjacent to Blazier Elementary School to 
initially relieve Blazier Elementary School with grades 4-6 
and future to be grade 6-8. Technology: Computer lab 
improvements, student mobile computers, teacher 
computers.

Closeout  - August 2020 Yes School opened for first day of virtual classes.  Currently in the Closout/Punchlist Phase. 

Bowie HS
Modernization Phase 1 - Roadway 
and Parking Lot

New parking with drop-off.  Closeout  - August 2019 Yes Roadway and parking lot are complete.  Currently in the Closout/Punchlist Phase. 

Bowie HS
Modernization Phase 1 - Water 
Quality Ponds

Water quality ponds. Closeout  - 
December 2020

Yes
Water quality ponds have been inspected, approved and rendered functional.  Currently 
in the Closout Phase. 

Bowie HS
Modernization Phase 1 - New 
Parking Garage and Site 
Improvements

New parking structure. Closeout  - October 2020 Yes
Parking Garage is complete and functional. Site improvements are complete. Currently in 
the Closout Phase. 

Bowie HS
Modernization Phase 1 - Fine Arts 
and Athletics 

State of the art modernization of the existing facility. 
Additions and renovations to include athletics, fine arts and 
increased capacity.  Technology improvements.

Construction Fine Arts  20%  
Athletics  98%

Fine Arts: Jun 2022  
Athletics: Jul 2021 

Yes

Construction has commenced at both projects.  Athletics - received TCO stocking, 
pending punchlist and a few owner requested items to receive Certificate of Occupancy.   
Fine Arts - courtyard underground work, structural, MEP UG, Dirt work and demolition 
complete. Roofing, MEP and envelope ongoing. Interior and finishes to start.

Brentwood ES Full Modernization

Full modernization and expansion with partial rebuild and 
partial renovation. New construction to increase permanent 
capacity and educational suitability of academic spaces. 
Technology: computer lab improvements, teacher’s 
computers.

Construction 37% July 2022 Yes

All structural steel is topped out. Working on roofing on Bldg A (Admin / Gym / 
Cafeteria). Exterior framing and sheathing is 80% complete on Bldg A. Duct mains are 
installed in all 4 buildings with exception of Bldg C 2nd floor. Masonry has started on Bldg 
D. Plumbing and electical rough in is nearing completion. Starting earthwork on rain 
gardens. 

Brown ES Full Modernization
Design and construction of a new campus on existing site. 
Technology: computer lab improvements, teacher 
computers.

Closeout  - December 2019 Yes Close-out ongoing.

Casis ES Full Modernization

Full modernization of existing campus. Additions and 
renovations to increase permanent capacity with recently 
constructed multi-purpose classrooms to remain at core of 
new construction. Site circulation improvements and 
alignment with public roadways. Technology: computer lab 
improvements, teacher’s computers.

Construction
80% July 2022 Yes

Phase 1 - Gym, cafeteria, temporary admin area, educational wing, playground, pond one 
are complete. Courtyard and bus loop underway. Phase 2 - Administration building 
(demo complete, building pad prep underway). Staff parking, sidewalk along Exposition, 
pond two - not started

Doss ES Full Modernization

Full modernization and expansion. Site work to include 
adjustments to site circulation and additional on-site 
parking. Technology: computer lab improvements, teacher’s 
computers.

Closeout  - July 2020 Yes Close-out ongoing.

Eastside Memorial 
ECHS / 

International HS
Full Modernization

Design and construct modernized new high school for 
Eastside Memorial Early College High School and 
International High School at the original L.C. Anderson 
Campus. Restoration of the 900 Thompson Street address 
location and façade. Technology: computer lab 
improvements, student mobile computers & teacher 
computers.  

Construction 89% August 2021 Yes
Furniture move-in ongoing in Bluilding 1. Building 2 furniture move-in expected this week 
after TCO stocking on Friday. Teacher move in expected 8/12. 

Govalle ES Full Modernization

Full modernization creating a new state-of-the-art facility. 
Design and construction to replace structurally 
compromised building areas and improve academic and 
support areas. Technology: Network system improvements, 
presentation systems, teacher computers.

Closeout  - August 2020 Yes Close-out ongoing.

Health Science 
School at LBJ ECHS

Modernization Phase 1 - Career 
Launch Expansion

Health Science School to be designed at LBJ ECHS, expanding 
on the existing Career Launch, and including a master plan 
for the entire campus.

Construction 3% June 2022 Yes

Demo and makesafe is in progress, abatement is complete on level 2 and work ongoing in 
level 1. Temporary construction walls are being installed on both floors and LASA 
contents are being moved out week of Aug 2. The GMP that was processed  Mar 2021 
moved the SC to Jun 2022. 

Hill ES
Modernization Phase 1 - Increase 
Capacity and Site Improvements

First phase of planned expansion of existing permanent 
capacity to alleviate overcrowding and future growth. 
Classroom addition to assist in meeting the need of student 
enrollment. Concept to be refined as community input is 
gathered during the design process. Site work to include 
adjustments to site circulation and additional on-site 
parking.

Construction 80% July 2021 Yes
Building interior is complete. GC working on punchlist. Bus loop completed. Furniture 
delivery and install ongoing. Landscaping and TAB ongoing. Received TCO stocking. 
Working with COA to get final TCO.
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Menchaca ES Full Modernization

Design and construction of a new campus on existing site. 
Site circulation improvements to accommodate the major 
adjacent road expansions. Technology: computer lab 
improvements, teacher computers.

Complete  - 
Phase 1: Dec 2019
Phase 2: Apr 2020

Yes Close-out complete.

Murchison MS
Modernization Phase 1 - New 6th 
Grade Addition, Renovation, and 
Site Improvements

Modernization phase 1: 6th grade addition, library and 
administration relocation, annex roofing and bus loop 
addition. Technology: computer lab improvements, student 
mobile computers, teacher computers.

Closeout
Construction

Phase 1: 100%
Phase 2: 99 % 

Phase 1: Dec 2020
Phase 2: Apr 2021 

Yes
New addition and library completed and now occupied. Closeout for this work is in 
progress.  Portable relocation, bus loop and landscape work to be completed for Aug 
2021 school opening. Pending ROW and SRTS, work to be finished before school opening. 

New Northeast MS New Build
The new middle school will provide a facility to the 
Northeast Austin neighborhoods, with a planned capacity of 
800 to meet the needs of this community. 

Construction 1% March 2023 Yes
Design Phase is complete. GMP is executed. Construction start was impacted due to 
delays in land transfer. Just received lease agreement between AISD and COA to start 
construction August 2021.  SC moved to March 2023.

Norman-Sims ES Full Modernization
Modernization of elementary school to support 21st century 
learning spaces, state-of-the-art technology and community 
spaces.  

Closeout  - December 2020 Yes
First day of school was held on Jan 6, 2021.  Currently in the Closout/Punchlist Phase. GC 
is expected to finish within the next two months.

Rosedale School Full Modernization

Design and construction of a new state-of-the-art facility at 
the Read Pre-K campus. Technology: Computer lab 
improvements, student mobile computers, teacher 
computers.

Construction 55% December 2021 Yes

Permanent Power expected by end of week. Waiting on gas meter and water meter. 
Utility and ROW work including sidewalks and driveway approaches 100% complete. 
Exterior masonry 75% complete. Exterior metal panels 25% complete.
Temporary conditioned air supporting installation of interior finishes and millwork. HVAC 
coordination to begin TAB, and prefunctional testing is underway. The final GMP that was 
executed Jan 2021 pushed SC to Dec 2021. 

Sanchez ES Full Modernization
Modernization of elementary school to support 21st century 
learning spaces, state-of-the art technology and community 
spaces.  

Construction
95 July 2021 Yes

Received TCO stocking on July 16th.  The building is currently being furnished.  Final 
sitework is ongoing.  Floor and wall finishes are in process.  Will have temporary doors 
since permanent doors have been delayed due to material delays.  Plan to be ready for 
the first day of school.
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