Austin ISD 2017 Bond Program
Expenditures and Commitments Activity

As of August 4, 2021

Ann Richards Modernization S 3,183,847 | $ (624,220)| $ 2,559,628
190008-028: Phase 1 of Campus Replacement-Ann Richards S 3,183,847 | $ 5,756,496 | $ 8,940,343
Building Enclosure Richards - 11,493 11,493
Building Enclosure Services 176 (176) -
Cabinet 774 (774) -
Construction Manager-At-Risk Modernization 3,059,228 5,310,180 8,369,407
Construction Materials Testing Services 1,336 42,212 43,548
Energy & Water Conservation Sustainability Related Services 24,539 (24,539) -
Environmental Related Services 1,725 13,135 14,860
Furniture 7,575 266,397 273,972
Furniture and Equipment 10,170 4,908 15,078
Gym Equipment 15,927 16,449 32,376
Gym Furniture 1,057 (1,057) -
Hammer/Impact Drill - 4,345 4,345
HVAC Testing, Adjusting & Balancing - 14,129 14,129
Medical/Health Equipment and Supplies 6,870 (6,522) 348
Metal Shelving - 19,261 19,261
Moving Services - 48,357 48,357
Music Equipment & Supplies 50,225 18,357 68,582
Network Equipment - 16,815 16,815
Technology Equipment 2,752 (2,752) -
Technology Equipment and Supplies - 231 231
Two Way Radio - 2,998 2,998
Wall Mounted Display - 1,315 1,315
Water Distiller - 853 853
Wireless-Deinstallation - 2,375 2,375
Workbench 1,494 (1,494) -
Year-End Purchase Order Rollover/Closeout $ - s (6,380,715)| $ (6,380,715)
Austin HS Modernization $ 3,607,767 | $ 1,418,989 | $ 5,026,756
200004-002: Athletic and Academic Improvements-Austin HS S 3,607,767 | $ 4,091,571 | $ 7,699,338
Asbestos Abatement Consulting Services - 4,170 4,170
Asbestos Abatement Design Services 18,811 (18,811) -
Building Enclosure Consultant Services 1,444 (1,444) -
Building Enclosure Services 3,650 27,132 30,781
Cleaning Equipment/Supplies - 9,100 9,100
Construction Manager-At-Risk 3,532,860 3,354,834 6,887,694
Energy & Water Conservation Sustainability Related Services 5,164 (5,164) -
Furniture - 137,827 137,827
Geotech Testing - 31,199 31,199
Geotechnical Engineering Services 2,809 2,380 5,189
HVAC Services - 34,000 34,000
Master Plan and Phase | Improvements 25,433 250,483 275,916
Moving Services 17,596 30,159 47,755
Network Equipment - 66,683 66,683
PA System - 167,454 167,454
Trash Can - 1,192 1,192
Us Classroom Flag - 277 277
Wireless-Deinstallation - 100 100
Year-End Purchase Order Rollover/Closeout S -8 (2,672,582)| $ (2,672,582)
__Bear Creek ES Modernization $ 2,160,391 | $ (1,408,387)| $ 752,004
190006-195: New SWES Construction-Bear Creek ES S 2,160,391 | $ (1,130,934)| $ 1,029,457
Architecture Avana School Site 32,000 (32,000) -
Architecture Services - 7,999 7,999
Building Envelope Consulting Services - 7,500 7,500
Construction Manager-At-Risk 2,100,984 (1,199,977) 901,007
Dram Play Set 15,171 (12,137) 3,034
Energy & Water Conservation Sustainability Related Services 3,891 (3,891) -
Furniture - 5,619 5,619
Gym Equipment - 1,134 1,134
HVAC Testing, Adjusting & Balancing - 10,797 10,797
Laminator - 1,858 1,858
Laminator Bundle - 3,158 3,158
Music Equipment & Supplies 4,979 4,798 9,778
Network Equipment - 7,488 7,488
New Node/Decommission - 69,144 69,144
Technology Equipment and Supplies 3,366 (2,426) 940
Year-End Purchase Order Rollover/Closeout $ -s (277,453)| $ (277,453)
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__ Blazier Relief Modernization 277,562 | $ (2,806,387)| $ (2,528,825)
190005-196: Phase 1 of New School Construction -Blazier Relief 277,562 | $ 2,351,354 | $ 2,628,916
Architectural Design Services 6,564 (6,564) -

Asbestos Inspection - 19,780 19,780
Austin ISD-Chromebook-Desktop - 926 926
Brent Ware Shelf Cart - 2,682 2,682
Campus Office Equipment 895 (895) -
Canopy Entry Letters - 10,666 10,666
Construction Manager-At-Risk 100,000 1,913,826 2,013,826
Digital Piano/PA System - 3,331 3,331
Energy & Water Conservation Sustainability Related Services 9,378 (9,378) -
Furniture 3,198 37,424 40,622
Gym Cart - 2,811 2,811
HVAC Testing, Adjusting & Balancing - 2,535 2,535
Laminator - 1,858 1,858
Laptop and Warranty Agreement 859 (859) -
Light pole Relocation 3,279 (3,279) -
Medical/Health Equipment and Supplies 3,274 (3,274) -
Metal Shelving - 6,300 6,300
Music Equipment & Supplies 50,597 73,684 124,281
Network Equipment - 5,247 5,247
New Node/Decommission - 392,949 392,949
Office/Classroom Equipment and Supplies 3,592 (3,592) -
PA System 80,965 (80,965) -
School Playground Improvements 14,066 (14,066) -
Technology Equipment and Supplies 895 208 1,103
Year-End Purchase Order Rollover/Closeout $ - $ (5,157,741)| $ (5,157,741)
Bowie HS Modernization $ 7,664,795 | $ (4,827,104)| $ 2,837,690
190010-013: Phase 1 of Modernization-Bowie HS $ 7,664,795 | $ 22,015,898 | $ 29,680,692
Asbestos Abatement Fine Arts - 29,300 29,300
Asbestos Monitoring Bowie - 11,597 11,597
Building Envelope Addition Improvements 5,130 (5,130) -
Construction Manager-At-Risk Modernization 7,558,224 20,119,700 27,677,925
Construction Materials Testing Services - 137,756 137,756
Energy & Water Conservation Sustainability Related Services 16,780 (16,780) -
Engineering Services - 584,168 584,168
Football Helmet/Ball Cart - 2,143 2,143
Furniture - 345,608 345,608
Furniture & Supplies - 762 762
Gym Equipment - 579,345 579,345
Moving Services 9,800 28,832 38,632
Network Cabling - 5,643 5,643
Network Equipment 338 180,363 180,701
PA System 8,049 63,371 71,420
Phase | of Modernization Master Planning Services 66,474 (66,474) -
Storage System - 13,333 13,333
Wet/Dry Vacuum - 2,360 2,360
Year-End Purchase Order Rollover/Closeout -1s (26,843,002)| $ (26,843,002)
__Brentwood ES Modernization 1,270,158 | $ (1,318,849)| $ (48,691)
200003-107: Full Modernization-Brentwood ES 1,270,158 | $ 23,806,618 | $ 25,076,776
Asbestos Inspection 21,690 (1,690) 20,000
Chain Link Fence Move - 20,074 20,074
Construction Manager-At-Risk Additions/Renovations 1,184,633 23,128,527 24,313,160
Construction Materials Testing Services 39,115 (39,115) -
Construction/Installation of Sun shade - 24,585 24,585
Energy & Water Conservation Sustainability Related Services 3,776 (3,776) -
HVAC Testing, Adjusting & Balancing - 78,800 78,800
Leased Portables 791 (791) -
Lock Equipment/Supplies - 19,200 19,200
Material Testing & Geotechnical - 49,815 49,815
Parking Fees 2,000 - 2,000
Partial Rebuild and Renovations 18,154 528,708 546,862
Structured Cabling - 940 940
Surveying Services - 1,340 1,340
Year-End Purchase Order Rollover/Closeout - (25,125,467)| $ (25,125,467)
Casis ES Modernization 6,279,998 | $ (5,017,201)| $ 1,262,797
200002-112: Modernization - New Build-Casis ES 6,279,998 | $ 4,246,686 | $ 10,526,685
Architecture Design Services 81,683 201,495 283,178
Building Envelope Services - 54,677 54,677

20of 14



Austin ISD 2017 Bond Program
Expenditures and Commitments Activity
As of August 4, 2021

Expenditure Commitment Total Month

Category Project Type Project# Detail

Activit

Activit

Activit

Construction Improvements 19,922 (19,922) -
Construction Manager-At-Risk Modernization 6,092,836 (6,092,836) -
Construction Manager-At-Risk-Modernization - 8,646,024 8,646,024
Dramatic Play Kit - 24,350 24,350
Drying Rack - 12,021 12,021
Energy & Water Conservation Sustainability Related Services 11,688 (11,688) -
Environmental Services, Field Assessments, COA Resources Inventory and Phase | Environmental Site Assessment - 17,943 17,943
Furniture - 1,001,137 1,001,137
GAATN Node Installation - 20,529 20,529
Geotech Testing Casis - 67,194 67,194
Geotechnical Testing/Services 857 (857) -
Gym Equipment - 29,354 29,354
Kitchen Equipment and Supplies - 728 728
Medical/Health Equipment and Supplies - 1,236 1,236
Metal Shelving - 3,289 3,289
Moving Services 2,350 30,786 33,136
Music Equipment & Supplies - 2,600 2,600
Network Equipment 11,143 102,920 114,063
PA System 59,390 (23,061) 36,329
Technology Equipment and Supplies 130 (130) -
Testing and Balancing - 82,074 82,074
Trash Can - 1,707 1,707
Us Classroom Flag - 1,691 1,691
Wall Mount Display System - 54,712 54,712
Wet/Dry Vacuum - 7,850 7,850
Writing Center - 30,865 30,865
Year-End Purchase Order Rollover/Closeout S - (9,263,887)| $ (9,263,887)
__Doss ES Modernization $ 862,882 (730,770)| $ 132,112
190001-154: Expansion to Address Current Overcrowding and Future Growth-Doss ES $ 862,882 (625,213)| $ 237,669
3 Year Warranty Service Agreement 79 (79) -
Additional Envelope Service - 13,500 13,500
Asbestos Consulting Services - 790 790
Design Build Modernization 820,955 (665,439) 155,515
Dram Play Set 26,985 (26,985) -
Laminator 1,786 (1,786) -
Medical/Health Equipment and Supplies 844 (844) -
Moving Services - 23,347 23,347
Music Equipment & Supplies - 15,021 15,021
Network Equipment 7,885 (7,885) -
New Node/Decommission - 6,400 6,400
Place Cores, Admin Fee, Floor Plans and Cabinet key installation 3,358 (3,358) -
School Add-ons - 18,366 18,366
Technology Equipment and Supplies 991 255 1,246
Tree Care - 510 510
Washer - 2,974 2,974
Year-End Purchase Order Rollover/Closeout $ - (105,558)| $ (105,558)
Eastside Vertical Modernization $ 4,012,341 (3,074,257)| $ 938,084
200009-124: Eastside Memorial Vertical Team elementary Modernization Project-Metz ES $ 11,605 (11,605)| $ -
Energy & Water Conservation Sustainability Related Services 10,000 (10,000) -
Leased Portables 1,605 (1,605) -
200009-127: Eastside Memorial Vertical Team Elementary Modernization Project-Sanchez ES $ 4,000,736 4,440,373 | $ 8,441,108
Architecture Design Services Modernization Renovations 107,131 (107,131) -
Beanbag Seat - 4,204 4,204
Construction Manager-At-Risk 3,817,095 3,153,571 6,970,666
Construction Materials and Observation Services 4,022 (4,022) -
Dramatic Play Kit - 27,394 27,394
Drying Rack - 10,479 10,479
Furniture - 809,487 809,487
Furniture & Supplies - 3,253 3,253
Gym Equipment - 10,506 10,506
Hazardous Materials assessment 420 13,991 14,411
HVAC Testing, Adjusting & Balancing - 53,400 53,400
Miniature Flags - 1,344 1,344
Music Equipment & Supplies - 14,053 14,053
Network Equipment - 248,335 248,335
Office Equipment and Supplies - 3,457 3,457
PA System 72,068 (27,439) 44,629
Standard Small Group Room System - 185,397 185,397
Structured Network Cabling - 20,116 20,116
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Technology Equipment and Supplies - 185 185
Wet/Dry Vacuum - 19,793 19,793
Year-End Purchase Order Rollover/Closeout S - (7,503,025)| $ (7,503,025)
Govalle ES Modernization S 27,360 (41,716)| $ (14,356)
190004-116: Modernization - New Build-Govalle ES $ 27,360 748,093 | $ 775,452
Building Enclosure Govalle - 1,553 1,553
Building Enclosure Services 396 - 396
Design Build Modernization - 743,568 743,568
Dram Play Set 5,690 (5,690) -
Gym Equipment - 17,935 17,935
Laminator bundle, cabinet & supplies 3,113 (3,113) -
Mosaic Tile Mural Installation - 3,150 3,150
Moving Services - 6,096 6,096
Music Equipment & Supplies 11,960 (10,660) 1,300
Network Equipment 400 908 1,308
Technology Equipment and Supplies - 147 147
Wireless Installation Indoor/Outdoor 5,800 (5,800) -
Year-End Purchase Order Rollover/Closeout $ - (789,808)| $ (789,808)
__ Hill ES Modernization $ 1,023,859 (516,534)| $ 507,325
210003-155: Expansion to Address Current Overcrowding and Future Growth-Hill ES $ 1,023,859 3,702,073 | $ 4,725,932
Architecture Design Services - 126,119 126,119
Building Envelope Services - 3,600 3,600
Classroom Equipment and Supplies - 7,822 7,822
Construction Manager-At-Risk Renovations 984,824 3,110,146 4,094,970
Energy & Water Conservation Sustainability Related Services 6,153 (6,153) -
Furniture - 239,931 239,931
Geotechnical Engineering Services 3,556 (3,556) -
Gym Cart - 50,896 50,896
Gym Equipment - 12,698 12,698
HVAC Services - 20,000 20,000
Medical/Health Equipment and Supplies - 1,236 1,236
Metal Shelving - 1,923 1,923
Moving Services 8,448 20,358 28,805
Network Cabling - 5,803 5,803
Network Equipment - 60,820 60,820
PA System 20,878 11,790 32,668
Telecom Pole - 10,904 10,904
Trash Can - 3,395 3,395
Tx Classroom Flag - 385 385
Wet/Dry Vacuum - 1,160 1,160
Whiteboard - 22,796 22,796
Year-End Purchase Order Rollover/Closeout S - (4,218,607)| $ (4,218,607)
__ LBJECHS Medical HS Modernization $ 32,236 18,360 | $ 50,596
210001-014: Academic Reinvention LBJ ECHS S 32,236 721,852 | $ 754,088
Architect and Engineering Design Services 9,905 521,488 531,393
Construction Manager-At-Risk 6,792 - 6,792
Energy & Water Conservation Sustainability 418 42,951 43,369
Furniture - 1,688 1,688
Installation & Deployment - 1,356 1,356
Moving Services 4,702 45,507 50,208
Music Equipment - 2,653 2,653
Music Equipment & Supplies 10,420 106,210 116,630
Year-End Purchase Order Rollover/Closeout $ - (703,492)| $ (703,492)
LBJ Vertical Modernization $ 1,235,078 (1,038,271)| $ 196,807
190009-139: LBJ Vertical Team Elementary Modernization Project-Sims/Norman ES $ 1,754 (1,754)| $ -
Leased Portables 1,754 (1,754) -
190009-150: LBJ Vertical Team Elementary Modernization Project-Norman ES $ 1,233,324 19,991 | $ 1,253,314
Asbestos Abatement Project Management - 240 240
Classroom Equipment and Supplies 8,762 (8,762) -
Cleaning Equipment/Supplies 1,250 (1,250) -
Construction Manager-At-Risk-Modernization 1,052,510 60,591 1,113,101
Construction Materials and Observation Services 3,051 (3,051) -
Energy & Water Conservation Sustainability Related Services 2,189 (2,189) -
Furniture 14,173 (12,185) 1,988
HVAC Testing, Adjusting & Balancing - 9,470 9,470
Moving Services 1,907 (1,538) 368
Music Equipment & Supplies 5,431 (5,431) -
Network Equipment - 12,308 12,308
Renovations - 98,985 98,985
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Standard Wall Mounted Display System 143,202 (143,202) -
Technology Equipment and Supplies 850 14,690 15,540
Wall Mount Display System - 1,315 1,315
Year-End Purchase Order Rollover/Closeout $ - s (1,056,507)| $ (1,056,507)
Menchaca ES Modernization S 30,861 | $ (56,956)| S (26,096)
190003-147: Full Modernization-Menchaca ES S 30,861 | $ 2,453 | $ 33,313
Building Envelope Services 22,788 (12,888) 9,900
Cabinet - 3,158 3,158
Gym Equipment - 16,793 16,793
Music Equipment & Supplies 8,072 (5,585) 2,487
Technology Equipment and Supplies - 975 975
Year-End Purchase Order Rollover/Closeout $ - s (59,409)| $ (59,409)
Modernized Eastside HS at Anderson S 9,329,893 | $ (6,057,356)| $ 3,272,537
190007-019: Build Modernized New HS at Original Anderson $ 9,329,893 | $ 7,583,872 | $ 16,913,764
Architecture Design Services 90,146 (19,182) 70,964
Asbestos Inspection - 1,965 1,965
Balance Enclosure Hood - 593 593
Battery Pack - 2,129 2,129
Building Envelope Consulting Services 4,303 39,333 43,635
Classroom Equipment and Supplies - 10,762 10,762
Cleaning Equipment/Supplies - 31,874 31,874
Construction Manager-At-Risk 9,175,924 4,167,220 13,343,144
Dust Collection System - 541 541
Energy & Water Conservation Sustainability Related Services 15,768 (15,768) -
Freight - 1,418 1,418
Furniture - 2,022,078 2,022,078
Gym Equipment - 380,524 380,524
HVAC Testing, Adjusting & Balancing - 113,200 113,200
Medical/Health Equipment and Supplies - 10,050 10,050
Moving Services 3,769 41,720 45,488
Music Equipment & Supplies - 2,410 2,410
Network Equipment - 620,752 620,752
Network Services/Installation - 5,865 5,865
New Node/Decommission - 21,899 21,899
Office Equipment and Supplies - 465 465
PA System 39,983 84,562 124,545
Professional Indicator - 1,233 1,233
Sew Ing Machine - 1,478 1,478
Simulator - 35,500 35,500
Transport Case - 354 354
Trash Can - 20,865 20,865
Us Classroom Flag - 35 35
Year-End Purchase Order Rollover/Closeout $ - S (13,641,227)| $ (13,641,227)
__Murchison MS Modernization S 713,584 | $ (494,732)| $ 218,852
200001-052: Phase 1 of Modernization-Murchison MS $ 713,584 | $ 1,002,181 | $ 1,715,766
Asbestos Air Monitoring Services 7,801 (4,166) 3,635
Beanbag Seat - 342 342
Classroom Equipment and Supplies 306 - 306
Design Built Facility Modernization 693,421 691,232 1,384,652
Design Services - 1,629 1,629
Energy & Water Conservation Sustainability Related Services 2,558 (2,558) -
Furniture 4,585 252,800 257,385
Moving Services 1,908 2,578 4,486
PA System 2,383 24,865 27,247
Technology Equipment and Supplies 623 (623) -
Wall Mount Display System - 36,083 36,083
Year-End Purchase Order Rollover/Closeout $ - s (1,496,913)| $ (1,496,913)
__New Northeast MS Modernization S 1,699,994 | $ (1,668,827) $ 31,168
210002-066: New School Construction-Northeast MS $ 1,699,994 | $ 41,220,749 | $ 42,920,744
Building Envelope Consulting Services 7,210 (7,210) -
Design-Build Facilities - 42,920,744 42,920,744
Energy & Water Conservation Sustainability Related Services 4,945 (4,945) -
New NEMS Design Build Supplement 1,684,712 (1,684,712) -
Permit Services 3,128 (3,128) -
Year-End Purchase Order Rollover/Closeout S - $ (42,889,576)| $ (42,889,576)
__Rosedale Modernization $ 3,582,117 | $ (2,501,855)| $ 1,080,262
200005-251: Modernization - New Build-Rosedale $ 3,582,117 | $ 19,525,213 | $ 23,107,330
Building Envelope Consulting Services 8,293 37,995 46,288
Construction Manager-At-Risk Modernization 3,493,207 18,595,046 22,088,254
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Construction Materials Testing Services 7,522 (1,209) 6,312
Energy & Water Conservation Sustainability Related Services 12,748 (12,748) -
HVAC Testing, Adjusting & Balancing - 88,325 88,325
Modernization New Build 60,348 515,394 575,742
Network Equipment - 294,060 294,060
Surveying Services - 8,350 8,350
Year-End Purchase Order Rollover/Closeout $ - s (22,027,068)| $ (22,027,068)
T.A.Brown ES Modernization S 5,394 | $ 64,411 | $ 69,805
190002-109: Modernization - New Build-TA Brown ES $ 5,394 | $ 133,086 | $ 138,481
Building Envelope Consulting Services - 17,337 17,337
Envelope Roofing Consultant 700 (700) -
Furniture - 15,562 15,562
Gym Equipment - 12,982 12,982
HVAC Testing, Adjusting & Balancing - 1,400 1,400
Laminator Bundle - 3,158 3,158
Lock Supplies/Repairs 93 - 93
Metal Shelving 1,616 (636) 980
Moving Services 641 (641) -
Music Equipment & Supplies 2,345 1,555 3,900
Network Equipment - 6,140 6,140
Shades And Curtains - 75,264 75,264
Storage Shed - 489 489
Technology Equipment and Supplies - 1,176 1,176
Year-End Purchase Order Rollover/Closeout $ - S (68,676)| $ (68,676)
Targeted Projects $ 6,563,489 | $ (4,918,486) $ 1,645,004
Akins HS-Critical Facility Deficiencies $ 175,017 | $ 59,397 | $ 234,414
200034-017: Roof - Repair/Replacement-Akins $ 138,602 | $ - 138,602
Roof Improvements 138,602 - 138,602
200041-017: Theater Stage Rigging Repairs-Akins S 35,229 | $ -$ 35,229
Theatre Rigging and Lighting Repairs 35,229 - 35,229
220023-017: Critical Repairs - HVAC, Building Envelope, Site Drainage-Akins S 1,187 | $ 59,397 | $ 60,583
Design Services - 60,583 60,583
Energy & Water Conservation Sustainability Related Services 380 (380) -
Permitting Services 807 (807) -
__ Anderson Hs-Critical Facility Deficiencies S 208 | $ 224,004 | $ 224,212
220024-009: Critical Repairs - Architectural Renovations, Crawl Space, Electrical, HVAC, Site Drainage-Anderson HS S 208 | $ 241,793 | $ 242,000
Architectural Renovations, Crawl Space, Electrical, HVAC and Site Drainage critical repairs - 242,000 242,000
Energy & Water Conservation Sustainability Related Services 208 (208) -
Year-End Purchase Order Rollover/Closeout $ -$ (17,788)| $ (17,788)
Austin HS-Critical Facility Deficiencies S 4,500 | S (4,500)| $ -
200043-002: Theater Stage Rigging Repairs-Austin HS S 4,500 | S (4,500)| $ -
CM Architecture Services 4,500 (4,500) -
__ Bailey MS-Critical Facility Deficiencies $ 300 | $ (300)| $ -
220017-059: Critical Repairs - Electrical, HVAC, Building Envelope, Plumbing-Bailey $ 300 | $ (300)| $ -
Energy & Water Conservation Sustainability Related Services 300 (300) -
Baranoff ES-Critical Facility Deficiencies $ -|$ 7,834 | S 7,834
Other Expenditures & Commitments S -$ 10,200 | $ 10,200
Envelope Consulting Services - 10,200 10,200
Year-End Purchase Order Rollover/Closeout $ - $ (2,366)| $ (2,366)
Barrington ES-Critical Facility Deficiencies $ 204,962 | $ (172,695)| $ 32,267
210006-149: Lighting, HVAC and Building Envelope-Barrington $ 204,962 | $ 367,866 | $ 572,827
Asbestos Consulting Services - 948 948
Energy & Water Conservation Sustainability Related Services 1,844 (1,844) -
Permitting Services 412 (412) -
Various Improvements 202,706 369,173 571,879
Year-End Purchase Order Rollover/Closeout $ - s (540,560)| $ (540,560)
__Barton Hills ES-Critical Facility Deficiencies S 95 | $ (95) $ -
210007-103: Electrical-Barton Hills S 95 | $ (95)| $ -
Energy & Water Conservation Sustainability Related Services 95 (95) -
Becker ES-Critical Facility Deficiencies S 1,000 | $ (509)| $ 491
190013-104: Electrical, HVAC, Building Envelope and Site Drainage-Becker $ 1,000 | $ - 1,000
Construction Contract Renovations 1,000 - 1,000
Year-End Purchase Order Rollover/Closeout $ -8 (509)| $ (509)
Bedichek MS-Critical Facility Deficiencies S 310,072 | $ (343,438)| $ (33,366)
200029-054: Crawl Space, Electrical, HVAC, Building Envelope, Plumbing, Safety, Site Drainage and Structural-Bedichek $ 310,072 | $ (288,949)| $ 21,123
Architectural Design Services Renovations 2,238 (2,238) -
Asbestos Abatement 6,701 (6,701) -
Consulting Services - 6,500 6,500
Energy & Water Conservation Sustainability Related Services 8,681 (8,681) -
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Renovations to Administration offices, plumbing, HVAC, site drainage, etc. 292,451 (277,829) 14,623
Year-End Purchase Order Rollover/Closeout $ - $ (54,489)| $ (54,489)
Blackshear ES-Critical Facility Deficiencies S -1S 3,000 | $ 3,000
210008-105: Security, Drainage, HVAC, Electrical and Building Envelope-Blacksh S -8 3,000 | $ 3,000
Asbestos Abatement Consulting Services - 3,000 3,000
__ Blanton ES-Critical Facility Deficiencies $ 1,355 | $ 297,096 | $ 298,450
190014-106: Building Envelope, Pavement and Site Drainage-Blanton S 1,355 | $ 297,096 | $ 298,450
Construction Contract for Improvements - 298,450 298,450
Renovations at Blanton ES 1,355 (1,355) -
__ Boone ES-Critical Facility Deficiencies S 41,533 | $ (35,873)| $ 5,660
220002-170: Critical Repairs - Crawl Space, Electrical, HVAC, Building Envelope, Pavement, Plumbing, Site Drainage-Boone | $ 41,533 | $ (10,820)| $ 30,713
Asbestos Inspection 3,800 5,660 9,460
Energy & Water Conservation Sustainability Related Services 125 (125) -
Engineering Services - 21,253 21,253
Mechanical, Electrical and Plumbing Engineering Services 37,608 (37,608) -
Year-End Purchase Order Rollover/Closeout $ - $ (25,053)| $ (25,053)
Bowie HS-Critical Facility Deficiencies $ 808 | $ (1,074,443)| $ (1,073,636)
190042-013: HVAC and Plumbing-Bowie HS S 808 | $ (808)| $ -
Austin Energy Green Building Rating-Sustainability Related 808 (808) -
Year-End Purchase Order Rollover/Closeout $ -8 (1,073,636)| $ (1,073,636)
Burger Athletic Complex-Critical Facility Deficiencies $ 112,063 | $ (10,781)| $ 101,283
210027-951: Structural, Pavement, Lighting, Electrical and Playfields-Burger $ 112,063 | $ 644,443 | $ 756,507
CSP Burger Renovations-Light Poles 6,500 (6,500) -
Electrical and Structural Upgrades 88,453 108,607 197,060
Energy & Water Conservation Sustainability Related Services 43 (43) -
Engineering Services 6,240 (6,240) -
Geotech Testing Burger Center - 9,947 9,947
Permitting Services 348 (348) -
Track Replacement at Burger Athletic Complex 10,480 539,020 549,500
Year-End Purchase Order Rollover/Closeout $ -|$ (655,224)| $ (655,224)
Burnet MS-Critical Facility Deficiencies S 159,173 | $ (103,692)| $ 55,480
220018-046: Critical Repairs - Electrical, Plumbing, Site Drainage-Burnet S 159,173 | $ 674,812 | $ 833,985
Architectural Services Infrastructure Renovations 2,850 26,800 29,650
Asbestos Consulting Services - 9,870 9,870
Construction Contract Drainage Improvements 93,136 (33,154) 59,982
Electrical and Plumbing Repairs 62,450 672,033 734,483
Energy & Water Conservation Sustainability Related Services 736 (736) -
Year-End Purchase Order Rollover/Closeout $ -|$ (778,504)| $ (778,504)
Campbell ES-Critical Facility Deficiencies $ -8 49,500 | $ 49,500
Other Expenditures & Commitments S -8 49,500 | $ 49,500
Engineering Services - 49,500 49,500
__ Clifton Center-Critical Facility Deficiencies $ 11,360 | $ (8,610)| $ 2,750
220026-852: Critical Repairs - Electrical, HVAC, Site Drainage, Structural-Clifton Center $ 11,360 | $ 5,080 | $ 16,440
Design Improvements 9,600 (9,600) -
Energy & Water Conservation Sustainability Related Services 1,760 3,980 5,740
Renovations - 10,700 10,700
Year-End Purchase Order Rollover/Closeout $ -8 (13,690)| $ (13,690)
__ Construction Management-Critical Facility Deficiencies $ 1,500,415 | $ (1,548,819)| $ (48,404)
140080-926: ProjMgt-2013 Bond-Const Mgmt $ 8,820 | $ (8,820)| $ -
Energy & Water Conservation Sustainability Related Services 8,820 (8,820) -
140081-926: Pgm HazMat Consult-Const Mgmt S 419 | $ (419)| S -
Roof area test cuts 419 (419) -
190080-926: ProjMgt-2017 Bond-Const Mgmt S 202 | $ -S 202
PGMT Domain Name 202 - 202
200100-926: Facilities Condition and Educational Suitability Assessment-CMD S 1,490,974 | $ 160,738 | $ 1,651,713
Facility Condition and Educational Suitability Assessment 1,481,014 170,698 1,651,713
Technical Review of Facility Conditions Assessments 9,960 (9,960) -
Year-End Purchase Order Rollover/Closeout $ -8 (1,700,318)| $ (1,700,318)
Cook ES-Critical Facility Deficiencies S 45,886 | $ (12,896)| $ 32,990
180041-161: FF&E - Cook S 12,896 | $ (12,896)| $ -
Moving Services 12,896 (12,896) -
190016-161: Crawl Space, HVAC, Plumbing and Site Drainage-Cook $ 32,990 | $ - s 32,990
HVAC and Civil Improvements 32,990 - 32,990
__ Covington Ms-Critical Facility Deficiencies $ 42,922 | $ (2,000)| $ 40,922
200030-057: Electrical, HVAC, Plumbing and Safety-Covington $ 40,922 | $ - 40,922
Electrical, Fire Alarm and HVAC Upgrades 40,922 - 40,922
200044-057: Theater Stage Rigging Repairs-Covington $ 2,000 | $ (2,000)| $ -
CM Architecture Services 2,000 (2,000) -
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Covington MS-Fine Arts Acad Reinv S 113 | $ (113)| $ -
200007-057: Academic Reinvention-Covington MS S 113 | $ (113)| $ -
Energy & Water Conservation Sustainability 113 (113) -
___Covington MS-Rigging Repairs $ -8 3,800 | $ 3,800
200044-057: Theater Stage Rigging Repairs-Covington $ -1$ 3,800 | $ 3,800
Renovations to loading rail - 3,800 3,800
Cowan ES-Critical Facility Deficiencies $ 6,037 | S (2,020)| $ 4,017
190017-183: Electrical, HVAC and Plumbing-Cowan $ 6,037 | S (2,020)| $ 4,017
Energy & Water Conservation Sustainability Related Services 1,953 (1,953) -
HVAC and Roof Improvements 4,017 - 4,017
Materials Testing Services 67 (67) -
___ Crockett HS-Critical Facility Deficiencies $ 73,487 | $ (67,387)| $ 6,100
210024-008: Security, Drainage, HVAC, Electrical, Building Envelope and other Renovations-Crockett HS $ 73,487 | $ (67,387)| $ 6,100
Critical Repairs-Architectural Renovations 60,900 (60,900) -
Energy & Water Conservation Sustainability Related Services 1,015 (1,015) -
Utility Exploration 11,572 (5,472) 6,100
Cunningham ES-Critical Facility Deficiencies $ 48,084 | $ (109)| $ 47,976
200012-113: Electrical, HVAC, Building Envelope, Plumbing and Site Drainage-Cunningham $ 48,084 | $ (109)| $ 47,976
Construction Contract Renovations 47,976 - 47,976
Energy & Water Conservation Sustainability Related Services 109 (109) -
Davis ES-Critical Facility Deficiencies $ 9,737 | $ (2,227)| $ 7,510
220005-179: Critical Repairs - HVAC, Site Drainage, Structural-Davis $ 9,737 | $ 62,936 | $ 72,673
Architectural Design Services Renovations 9,737 (9,737) -
Architecture Services - 67,473 67,473
EWAS Services - 5,200 5,200
Year-End Purchase Order Rollover/Closeout $ - $ (65,163)| $ (65,163)
Dawson ES-Critical Facility Deficiencies S 300,185 | $ (87,980)| $ 212,205
210009-114: Site Drainage and Electrical-Dawson S 3,594 | $ 201,362 | $ 204,956
Architectural Services Renovations - 7,650 7,650
Electrical System & Site Drainage Improvements - 195,356 195,356
Engineering Services 650 1,300 1,950
Renovations 2,944 (2,944) -
220006-114: Critical Repairs - Roof - Mod Bit, BUR, Metal, Skylight Replacement-Dawson $ 296,591 | $ 139,502 | $ 436,093
Asbestos Abatement Consulting Services 3,273 3,828 7,100
Permitting Services 1,674 (1,674) -
Roof Improvements 291,645 137,348 428,993
Year-End Purchase Order Rollover/Closeout $ SIS (428,844)| $ (428,844)
__ Delco Activity Center-Critical Facility Deficiencies $ 1,981 | $ 3,850 | $ 5,831
200039-949: Crawl Space-Delco $ 1,981 | $ 8,099 | $ 10,080
Architectural Design Services Renovations - 8,099 8,099
Delco Center Canopy Install, Renovations 1,981 - 1,981
Year-End Purchase Order Rollover/Closeout $ -8 (4,249)| $ (4,249)
Dobie MS-Critical Facility Deficiencies $ 76,639 | $ (91,849)| $ (15,210)
180041-055: FF&E - Dobie $ -8 -3 s
Furniture - - -
190035-055: Crawl Space, HVAC, Building Envelope, Playfields, Plumbing and Site Drainage-Dobie $ 76,639 | $ (76,639)| $ -
Construction Contract Upgrades 76,345 (76,345) -
Energy & Water Conservation Sustainability Related Services 294 (294) -
Year-End Purchase Order Rollover/Closeout $ - s (15,210)| $ (15,210)
__ Galindo ES-Critical Facility Deficiencies $ 3,929 | $ (3,929) $ -
200013-176: HVAC and Plumbing-Galindo S 3,929 | $ (3,929)| $ -
Energy & Water Conservation Sustainability Related Services 3,929 (3,929) -
Garza Independence HS-Critical Facility Deficiencies S 6,290 | S (4,059)| $ 2,231
210025-015: Pavement-Garza S 6,290 | $ (4,059)| $ 2,231
Stair Renovation 6,290 (4,059) 2,231
__ Graham ES-Critical Facility Deficiencies S 148,746 | $ (120,646)| $ 28,100
190019-159: Roof Repair/Replacement-Graham $ 146,151 | $ (52,718)| $ 93,433
Asbestos Inspection - 1,705 1,705
Roof Environmental - 2,010 2,010
Roof Improvements 146,151 (56,433) 89,718
210010-159: HVAC, Crawl Space, P: and Building Envelope-Graham $ 2,595 | $ (2,595)| $ -
Asbestos Inspection 2,500 (2,500) -
Energy & Water Conservation Sustainability Related Services 95 (95) -
Year-End Purchase Order Rollover/Closeout $ - s (65,333)| $ (65,333)
Harris ES-Critical Facility Deficiencies S -8 148,100 | $ 148,100
220008-118: Critical Repairs - Electrical, HVAC, Site Drainage-Harris $ -$ 148,100 | $ 148,100
Architectural Design Services Renovations - 137,900 137,900
EWAS Services - 10,200 10,200
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Hill ES-Critical Facility Deficiencies $ 7,460 | S -$ 7,460
190021-155: Electrical and HVAC - Hill S 7,460 | S -S 7,460
Construction Contract Renovations 7,460 - 7,460
__House Park Renovation S 8,850 | $ (8,850)| $ -
210034-948: Improve Press Box (ADA included), Improve Concessions and Restrooms-House Park S 8,850 | $ (8,850)| $ -
Repair & Improvements 8,850 (8,850) -
Houston ES-Critical Facility Deficiencies $ 22,895 | $ 16,493 | $ 39,388
200015-162: Electrical, HVAC, Building Envelope and Site Drainage-Houston $ 22,895 | $ (22,895)| $ -
Electrical Panels, Piping & Drainage Improvements 22,895 (22,895) -
Year-End Purchase Order Rollover/Closeout $ -|$ 39,388 | $ 39,388
Jordan ES-Critical Facility Deficiencies $ -8 15,400 | $ 15,400
220009-178: Critical Repairs - HVAC, Pavement, Security, Site Drainage-Jordan $ -|$ 15,400 | $ 15,400
Design Survey Services - 15,400 15,400
__Joslin ES-Critical Facility Deficiencies $ 36,067 | $ 7,026 | S 43,093
200016-120: Electrical, HVAC, Building Envelope, Plumbing and Site Drainage-Joslin $ 36,067 | $ 474,509 | $ 510,576
Asbestos Environmental - 5,388 5,388
Construction Contract Renovations 29,557 475,632 505,189
Energy & Water Conservation Sustainability Related Services 710 (710) -
Engineering Design Services 5,800 (5,800) -
Year-End Purchase Order Rollover/Closeout $ -[$ (467,483)| $ (467,483)
Kealing MS-Critical Facility Deficiencies $ 129,678 | $ (80,823)| $ 48,856
200047-044: Theater Stage Rigging Repairs-Kealing $ 24,148 | $ 7,489 | $ 31,637
CM Architecture Services 427 (427) -
Theatre Rigging and Lighting Repairs 23,721 7,916 31,637
220020-044: Critical Repairs - Crawl Space, HVAC-Kealing $ 105,531 | $ 635,787 | $ 741,318
Architectural Design Services AHU Replacement 100,366 (100,366) -
Asbestos Service - 2,595 2,595
Asbestos Services 600 - 600
Energy & Water Conservation Sustainability Related Services 828 (828) -
HVAC Upgrades 3,738 (3,738) -
Permitting Services - 4,225 4,225
Plumbing Replacement Renovations - 18,034 18,034
Various Improvements - 715,864 715,864
Year-End Purchase Order Rollover/Closeout $ -|$ (724,099)| $ (724,099)
Kiker ES-Critical Facility Deficiencies S 30,170 | $ (24,995)| $ 5,175
220033-180: Critical Repairs - HVAC, Building Envelope-Kiker S 30,170 | $ (24,995)| $ 5,175
Energy & Water Conservation Sustainability Related Services 1,799 (1,799) -
HVAC Upgrades 28,371 (23,197) 5,175
Kocurek ES-Critical Facility Deficiencies S 23,844 | $ (14,982)| $ 8,862
210012-172: HVAC and Structural-Kocurek $ 23,844 | $ (14,982)| $ 8,862
Energy & Water Conservation Sustainability Related Services 1,340 (1,340) -
HVAC and Structural Renovations 1,119 (1,119) -
Mechanical and Electrical Improvements in Gym 21,103 (12,241) 8,862
Permitting Services 282 (282) -
Lamar MS-Critical Facility Deficiencies $ 117,580 | $ (64,020)| $ 53,560
200031-045: Electrical, HVAC, Building Envelope and Playfields-Lamar $ 117,580 | $ (64,020)| $ 53,560
Contract for Renovations 52,428 - 52,428
Engineering Services 64,020 (64,020) -
Track Repair Renovations 1,132 - 1,132
__ langford ES-Critical Facility Deficiencies $ 15,922 | $ 199,352 | $ 215,274
210013-168: Site Drai Crawl Space and Building Envelope-Langford S 15,922 | $ 199,352 | $ 215,274
Drainage & Grading Improvements 15,922 - 15,922
Foundation Support and repair Renovations - 196,692 196,692
Permitting Services - 2,660 2,660
LASA Move to Eastside S 617,778 | $ (412,181)| $ 205,598
200006-018: Minor Renovations at Eastside for LASA S 617,778 | $ 2,862,720 | $ 3,480,498
Abatement Repairs 60,730 (30,365) 30,365
Asbestos Consulting Services - 15,927 15,927
Band Tower - 49,425 49,425
Chairs - 5,798 5,798
Commissioning Services 6,323 (6,323) -
Design Services 237,379 (237,379) -
Furniture - 29,809 29,809
Geotech Testing - 16,500 16,500
Gun Safe - 564 564
Gym Equipment - 9,982 9,982
LASA Renovations 264,872 2,909,583 3,174,455
Moving Services 48,104 20,874 68,978
Network Equipment - 78,324 78,324
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Signs at Martin MS 371 - 371
Year-End Purchase Order Rollover/Closeout $ - $ (3,274,900)| $ (3,274,900)
__ LASsA-Critical Facility Deficiencies S 7,163 | S (7,163)| $ -
200036-018: Electrical, HVAC and Site Drainage-LASA S 7,163 | $ (7,163)| $ -
Energy & Water Conservation Sustainability Related Services 1,460 (1,460) -
Engineering Services 5,636 (5,636) -
Material Testing Services 67 (67) -
Lee ES-Critical Facility Deficiencies S 21,863 | $ (88)| $ 21,775
200017-121: Crawl Space, HVAC, Building Envelope and Plumbing-Lee $ 21,863 | $ 3,254 | $ 25,117
Construction Contract for Improvements 21,388 3,729 25,117
Energy & Water Conservation Sustainability Related Services 475 (475) -
Year-End Purchase Order Rollover/Closeout $ - s (3,341)| $ (3,341)
__ Life Safety S 267,449 | $ (195,305)| $ 72,144
180036-926: Life Safety District Wide Fire and Intrusion Alarm Upgrades-Const Mgmt $ 133,545 | $ 3,241,274 | $ 3,374,819
Security System Design/Installation 133,545 3,241,274 3,374,819
190046-922: Life Safety District Wide Fire and Intrusion Alarm Upgrades-Warehouse S 3,089 | $ (3,089)| $ -
Fire Sprinkler System Repair 3,089 (3,089) -
190046-926: Life Safety District Wide Fire and Intrusion Alarm Upgrades-Constr Mgmt $ 110,303 | $ 1,883,881 | $ 1,994,184
District Wide Fire Alarm Upgrades for AISD 110,303 688,881 799,184
District Wide Security Camera Replacement at AISD campuses and facilities - 1,195,000 1,195,000
210028-926: Life Safety-Security System Replacement-Const Mgmt S 20,512 | $ 696,836 | $ 717,349
Districtwide Kitchen Hood Suppression System Replacements 20,512 696,836 717,349
Year-End Purchase Order Rollover/Closeout $ - (6,014,208)| $ (6,014,208)
Linder ES-Critical Facility Deficiencies $ 81,616 | $ 15,937 | $ 97,553
190022-160: Crawl Space, electrical, HVAC Improvements-Linder $ 81,616 | $ 68,181 | $ 149,797
Asbestos Inspection - 5,494 5,494
HVAC & Electrical Replacement Renovations 81,616 (81,616) -
Various Improvements - 144,303 144,303
Year-End Purchase Order Rollover/Closeout $ -|$ (52,244)| $ (52,244)
Lively MS-Critical Facility Deficiencies S 260,386 | $ (212,376)| $ 48,010
200046-043: Theater Stage Rigging Repairs-Fulmore S 24,670 | $ (427)| $ 24,243
CM Architecture Services 427 (427) -
Theater Rigging and Lighting Repairs 24,243 0 24,243
210021-043: Playfields, HVAC, and Plumbing-Fulmore $ 235,716 | $ 1,059,728 | $ 1,295,444
Construction Contract for Renovations 230,823 1,064,621 1,295,444
Energy & Water Conservation Sustainability Related Services 1,603 (1,603) -
Permitting Services 1,841 (1,841) -
Renovations 1,450 (1,450) -
Year-End Purchase Order Rollover/Closeout $ -$ (1,271,677)| $ (1,271,677)
Maplewood ES-Critical Facility Deficiencies S 58,109 | $ (54,813)| $ 3,297
200018-122: Electrical and HVAC-Maplewood $ 58,109 | $ (54,813)| $ 3,297
Energy & Water Conservation Sustainability Related Services 2,178 (2,178) -
HVAC & Electrical Renovations 55,932 (53,135) 2,797
Moving Boxes - 500 500
__Martin Ms-Critical Facility Deficiencies $ 66,926 | $ (585,063)| $ (518,137)
190037-051: Roof Repair/Replacement-Martin $ 66,926 | $ 76,916 | $ 143,842
Environmental Consulting Service - 2,155 2,155
Permitting Services 412 (412) -
Roofing Repairs 66,514 75,173 141,687
Year-End Purchase Order Rollover/Closeout $ -1s (661,979)| $ (661,979)
__McBee ES-Critical Facility Deficiencies S 83,606 | $ (1,694)| $ 81,912
200019-165: Architectural Renovations, HVAC and Plumbing-McBee S 83,606 | $ (1,091)| $ 82,515
Architectural Design Services 2,354 (1,091) 1,263
MEP Improvements Renovations 81,252 - 81,252
Year-End Purchase Order Rollover/Closeout $ - s (603)| $ (603)
McCallum HS /Lamar MS-Fine Arts Acad Reinv S 12,442 | $ (6,442)| $ 6,000
200008-045: Academic Reinvention-Lamar HS S 150 | $ (150)| $ -
Energy & Water Conservation Sustainability 150 (150) -
200010-005: Academic Reinvention-McCallum HS S 12,292 | $ (6,292)| $ 6,000
Academic Reinvention-Dance Addition 12,030 (12,030) -
Energy & Water Conservation Sustainability 263 (263) -
Geotech Testing - 6,000 6,000
__ McCallum Hs-Critical Facility Deficiencies $ 5,695 | $ 163,296 | $ 168,991
200038-005: HVAC and Site Drainage-McCallum HS $ 5,695 | $ 189,433 | $ 195,128
Environmental Consulting Service - 5,982 5,982
Environmental Consulting Services: Asbestos Sampling 5,695 (5,695) -
RTU Replacement - 189,146 189,146
Year-End Purchase Order Rollover/Closeout $ -1$ (26,137)| $ (26,137)
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__Mendez MS-Critical Facility Deficiencies $ 33,170 | $ 86,583 | $ 119,753
200048-058: Theater Stage Rigging Repairs-Mendez S 33,170 | $ (427)| $ 32,743
CM Architecture Services 427 (427) -
Theatre Rigging and Lighting Repairs 32,743 - 32,743
210023-058: Site Drainage, Elevators, Lighting and Playfields-Mendez $ -|$ 87,010 | $ 87,010
Architecture Services - 87,010 87,010
___Mills ES-Critical Facility Deficiencies $ 96,791 | $ (84,460)| $ 12,331
210014-181: Pavement, Plumbing and HVAC-Mills $ 96,791 | $ (28,845)| $ 67,946
Architecture Services 27,145 34,151 61,296
Energy & Water Conservation Sustainability Related Services 700 5,950 6,650
Roof Improvements 68,946 (68,946) -
Year-End Purchase Order Rollover/Closeout $ - $ (55,615)| $ (55,615)
__ Navarro ECHS-Critical Facility Deficiencies $ 30,000 | $ (30,000)| $ -
220025-004: Critical Repairs - Architectural Renovations, Crawl Space, Electrical, HVAC, Security, Site Drainage-Navarro ECH $ 30,000 | $ (30,000)| $ -
Mechanical & Electrical Upgrades 30,000 (30,000) -
Nelson Field-Critical Facility Deficiencies S -8 (6,636)| $ (6,636)
Year-End Purchase Order Rollover/Closeout $ -|$ (6,636)| $ (6,636)
Northeast ECHS-Career Launch Acad. Reinv. S 35,369 | $ (29,692)| $ 5,677
180021-006: Academic Reinvention: Improvements for Technology Career Launch Program-Northeast ECHS S 35,369 | $ (13,031)| $ 22,338
Keyboard/Video/Mouse (Kvm) Cable - 15,752 15,752
Music Equipment & Supplies - 5,524 5,524
Network Equipment 22,582 (21,519) 1,063
Telephone Equipment and Supplies 12,787 (12,787) -
Year-End Purchase Order Rollover/Closeout $ - s (16,661)| $ (16,661)
__Northeast ECHS-Critical Facility Deficiencies S 116,338 | $ (71,157)| $ 45,182
180021-006: Academic Reinvention: Improvements for Technology Career Launch Program-Northeast ECHS $ 73,521 | $ 41,653 | $ 115,173
Academic Reinvention; Improvements for Technology Career Launch Program 73,521 38,218 111,738
Asbestos Inspection - 3,435 3,435
180030-006: Electrical, Safety, Site Drainage - Northeast ECHS S 42,818 | $ 17,568 | $ 60,385
Electrical & Site Drainage Improvements 42,398 - 42,398
Energy & Water Conservation Sustainability Related Services 420 (420) -
Hazardous Materials assessment - 17,988 17,988
Other Expenditures & Commitments S -8 6,770 | $ 6,770
Architecture Services - 6,770 6,770
Year-End Purchase Order Rollover/Closeout $ - $ (137,147)| $ (137,147)
0.Henry MS-Critical Facility Deficiencies $ 37,517 | $ -1S 37,517
190040-047: Electrical, HVAC, Lighting and Plumbing - O. Henry $ 37,517 | $ -s 37,517
Construction Contract Renovations 37,517 - 37,517
__ Odom Es-Critical Facility Deficiencies S 55,647 | $ (52,240)| $ 3,407
190025-156: Electrical, HVAC, Building Envelope and Plumbing-Odom S 55,647 | $ (51,087)| $ 4,560
Building Abatement Demo 1,030 - 1,030
Energy & Water Conservation Sustainability Related Services 64 (64) -
HVAC Services & Repairs 4,050 (4,050) -
HVAC Testing, Adjusting & Balancing - 3,530 3,530
HVAC, Electrical & Plumbing Improvements 50,503 (50,503) -
200019-165: Architectural Renovations, HVAC and Plumbing-McBee S -$ 1,335 | $ 1,335
Architecture Design Services Renovations - 1,335 1,335
Year-End Purchase Order Rollover/Closeout $ - $ (2,488)| $ (2,488)
__ Overton ES-Critical Facility Deficiencies S 14,912 | $ 34,796 | $ 49,708
220012-189: Critical Repairs - Pavement, Site Drainage-Overton $ 14,912 | $ 34,796 | $ 49,708
Architectural Design Services 14,912 - 14,912
Architecture Services - 34,796 34,796
__Palm ES-Critical Facility Deficiencies $ 21,005 | $ (3,200)| $ 17,805
190026-171: Crawl Space, HVAC, Building Envelope, Plumbing, Site Drainage Improv -Palm $ 21,005 | $ (3,200)| $ 17,805
Architectural, Mechanical, Plumbing and Electrical Improvements 17,805 - 17,805
Engineering Services 3,200 (3,200) -
___Patton ES-Critical Facility Deficiencies $ 360 | $ (360)| $ -
210015-143: Security, Building Envelope, Electrical, Plumbing and HVAC-Patton $ 360 | S (360)| S -
Energy & Water Conservation Sustainability Related Services 360 (360) -
Perez ES-Critical Facility Deficiencies $ -8 163,928 | $ 163,928
Other Expenditures & Commitments S -8 163,928 | $ 163,928
Various Improvements - 163,928 163,928
__ Pickle ES-Critical Facility Deficiencies S 2,045 | $ (2,045)| $ -
210017-164: Building Envelope and HVAC-Pickle S 2,045 | $ (2,045)| $ -
Permitting Services 2,045 (2,045) -
Pillow ES-Critical Facility Deficiencies $ 360 | $ (360)| $ =
210018-151: Electrical and HVAC-Pillow $ 360 | $ (360)| $ -
Energy & Water Conservation Sustainability Related Services 360 (360) -

11 of 14



Austin ISD 2017 Bond Program
Expenditures and Commitments Activity
As of August 4, 2021

. . . Expenditure Commitment Total Month
Category Project Type Project# Detail " .. "
Activity Activity Activity
__ Pleasant Hill ES-Critical Facility Deficiencies S 4,384 | S (4,384)| S -
190028-130: Electrical, HVAC, Playfields, Plumbing, Safety and Site Drainage-Pleasant Hill S 4,384 | S (4,384)| $ -
Architecture Design Services Renovations 4,384 (4,384) -
Performing Arts Ctr-Critical Facility Deficiencies S 95 | $ (95) $ -
220027-954: Critical Repairs - Safety Improvements-PAC S 95 | $ (95)| $ -
Energy & Water Conservation Sustainability Related Services 95 (95) -
__Reilly ES-Critical Facility Deficiencies $ -|s (19,106)| $ (19,106)
Year-End Purchase Order Rollover/Closeout $ - s (19,106)| $ (19,106)
___ Rodriguez ES-Critical Facility Deficiencies S 56,356 | $ (13,935)| $ 42,421
200023-174: Architectural Renovations, HVAC and Lighting-Rodriguez S 56,356 | $ (9,753)| $ 46,603
Architecture and Engineering Services - 4,747 4,747
Contract for Upgrades 41,856 - 41,856
Energy & Water Conservation Sustainability Related Services 14,500 (14,500) -
Year-End Purchase Order Rollover/Closeout $ -|$ (4,182)| $ (4,182)
__ Sadler Means YWLA-Critical Facility Deficiencies S -1S 9,500 | S 9,500
Other Expenditures & Commitments S -S 9,500 | $ 9,500
EWAS Services - 9,500 9,500
Saegert Transp-Critical Facility Deficiencies S 405 | $ (405)| $ -
200040-960: Electrical and HVAC-Saegert Bus Terminal S 405 | $ (405)| S -
Energy & Water Conservation Sustainability Related Services 405 (405) -
__ Sunset Valley ES-Critical Facility Deficiencies S 42,827 | $ (238)| $ 42,589
200024-158: HVAC, Building Envelope, Pavement, Site Drainage and Structural-Sunset Valley S 42,827 | $ (238)| $ 42,589
Energy & Water Conservation Sustainability Related Services 238 (238) -
Miscellaneous Repairs and Equipment Replacement 42,589 - 42,589
__ Travis Heights ES-Critical Facility Deficiencies $ -|$ (1,189)| $ (1,189)
Year-End Purchase Order Rollover/Closeout $ -|$ (1,189)| $ (1,189)
_ Travis HS-Critical Facility Deficiencies S 9,640 | S 2,579 | $ 12,219
210026-007: Pavement, Crawl Space, HVAC and Electrical-Travis HS S 9,640 | S 12,606 | $ 22,246
Asbestos Abatement Consulting Services - 4,120 4,120
Energy & Water Conservation Sustainability Related Services 2,171 (2,171) -
Infrastructure Renovations 2,009 - 2,009
Moving Services 4,041 12,076 16,117
Permit Consulting Services 403 (403) -
Permitting Services 1,016 (1,016) -
Year-End Purchase Order Rollover/Closeout $ - S (10,026)| $ (10,026)
Walnut Creek ES-Critical Facility Deficiencies $ - s (11,478)| $ (11,478)
Year-End Purchase Order Rollover/Closeout $ - $ (11,478)| $ (11,478)
Webb MS-Critical Facility Deficiencies $ 326,462 | $ (307,887)| $ 18,575
200033-053: Electrical, HVAC, Lighting, Pavement and Structural-Webb $ 326,462 | $ (307,887)| $ 18,575
Electrical, HVAC, Lighting, Pavement and Structural Services 22,814 (22,814) -
Energy & Water Conservation Sustainability Related Services 1,498 (1,498) -
HVAC, Lighting, Pavement and Structural Improvements 302,150 (283,575) 18,575
__ Widen ES-Critical Facility Deficiencies S 433,040 | $ (404,569)| $ 28,471
210020-175: P. Security, Site Drai HVAC, and Electrical-Widen $ 433,040 | $ 451,002 | $ 884,042
Asbestos Inspection - 823 823
Energy & Water Conservation Sustainability Related Services 1,891 (1,891) -
Permitting Services 724 (724) -
Various Upgrades 430,425 452,794 883,220
Year-End Purchase Order Rollover/Closeout $ -|$ (855,571)| $ (855,571)
Williams ES-Critical Facility Deficiencies S 4,059 | $ (1,210)| $ 2,849
190032-166: HVAC and Structural-Williams S 4,059 | $ (1,210)| $ 2,849
Energy & Water Conservation Sustainability Related Services 1,210 (1,210) -
HVAC Improvements 2,849 - 2,849
Winn ES-Critical Facility Deficiencies S 41,662 | $ -|$ 41,662
190033-157: Crawl Space, Electrical, HVAC and Plumbing-Winn S 41,662 | $ -1$ 41,662
Civil, Structural and MEP Upgrades 41,662 - 41,662
__ Wooldridge ES-Critical Facility Deficiencies S 17,550 | $ (17,550)| $ -
220016-152: Critical Repairs - Electrical, HVAC, Plumbing-Wooldridge S 17,550 | $ (17,550)| $ -
CM Architecture Services 17,550 (17,550) -
Wooten ES-Critical Facility Deficiencies $ 21,100 | $ -1S 21,100
200028-144: Electrical, HVAC, Plumbing and Site Drainage-Wooten $ 21,100 | $ - $ 21,100
HVAC, Electrical & Plumbing Improvements 21,100 - 21,100
Non-Construction $ 5,586,610 | $ (4,984,683) $ 601,926
Bond Carry Costs $ 17,400 | $ (127,450)| S (110,050)
180042-926: Bond Carry Costs - Bond Issuance $ 10,000 | $ (10,000)| $ -
Operational Assessment Services: Business Process Standardization & Optimization Project 10,000 (10,000) -
190080-926: ProjMgt-2017 Bond-Const Mgmt $ 7,400 | $ (7,400) $ =
Disparity Study 7,400 (7,400) -
Year-End Purchase Order Rollover/Closeout $ -|s (110,050)| $ (110,050)

12 of 14



Austin ISD 2017 Bond Program
Expenditures and Commitments Activity
As of August 4, 2021

Category Project Type Project# Detail Expen.diture e UEEL !Vllonth
Activit Activit
Campus and Co-Curriculum Master Planning S 10,653 | $ (10,653)| $ -
190080-926: ProjMgt-2017 Bond-Const Mgmt $ 10,653 | $ (10,653)| $ s
Facility Master Planning for Athletics, CTE & Fine Arts at Secondary Campuses 10,653 (10,653) -
__ Furniture S -8 308,608 | $ 308,608
180041-152: FF&E - Wooldridge S - S 152,736 | $ 152,736
Furniture - 152,736 152,736
Other Expenditures & Commitments S -1s 155,872 | $ 155,872
Furniture - 155,872 155,872
Police Equif $ -ls (220,956)| $ (220,956)
Year-End Purchase Order Rollover/Closeout $ -1 $ (220,956)| $ (220,956)
Technology $ 3,183,578 | $ (2,720,240)| $ 463,337
140089-745: Tech Laptop Refresh-Cust Suppt Srvcs $ 3,179,809 | $ (3,193,566)| $ (13,756)
Cart Wiring Services 8,585 (8,585) -
Charging Carts 79,870 (79,870) -
Dell Chromebooks and deployment services 88,226 (88,226) -
Google Chrome Console Licenses and deployment services 41,873 (41,873) -
Lenovo Equipment and Deployment 16,229 (16,229) -
Network Equipment 5,929 (5,929) -
System Equipment and Materials - 1,853 1,853
Technology Equipment and Supplies 2,919,950 (2,935,559) (15,609)
TIPS Technology Solutions Products and Services 19,149 (19,149) -
180040-744: Technology-Computer Lab Upgrades $ 3,769 | $ -1 S 3,769
Chromebook and Deployment 3,769 - 3,769
Other Expenditures & Commitments $ -8 474,932 | $ 474,932
Hardware Support - 474,932 474,932
Year-End Purchase Order Rollover/Closeout $ - $ (1,607) $ (1,607)
Copying and Printing S -1s 2,937 | $ 2,937
Year-End Purchase Order Rollover/Closeout S -s 2,937 | $ 2,937
Legal Services $ 38,244 | $ (4,327)| $ 33,917
190082-066: District-wide Legal Services-New NEMS S 32,016 | $ - s 32,016
190082-150: District-wide Legal Services-Norman S 37 |$ -1s 37
190082-154: District-wide Legal Services-Doss S 37 ($ -8 37
190082-155: District-wide Legal Services-Hill S 350 | $ -S 350
190082-195: District-wide Legal Services-SWES S 83 |$ -S 83
190082-251: District-wide Legal Services-Rosedale S 1,340 | $ -1S 1,340
190082-926: District-wide Legal Services-Constr Mgmt S 4,382 | S (4,327)| $ 55
Misc. Construction Inspection S 123,758 | $ (831,699)| $ (707,941)
140080-926: ProjMgt-2013 Bond-Const Mgmt $ 123,758 | $ (123,758)| $ s
Construction Management Services & Staff Augmentation 123,758 (123,758) -
Year-End Purchase Order Rollover/Closeout $ - $ (707,941)| $ (707,941)
Newspaper Advertising $ 813 | $ (813)| $ -
190080-926: ProjMgt-2017 Bond-Const Mgmt $ 813 | $ (813)| $ -
Newspaper Legal Advertisement 813 (813) -
__ Permits & Fees $ 12,801 | $ (6,444)| $ 6,358
190008-028: Phase 1 of Campus Replacement-Ann Richards $ 257 | $ (257)| $ -
Permitting Services 257 (257) -
190080-926: ProjMgt-2017 Bond-Const Mgmt S 301 | $ (301)| $ -
Permitting Services 301 (301) -
190085-926: District-wide Permits and Fees-Constr Mgmt $ 7,956 | $ (3,331)| $ 4,625
Permit Fees 4,625 - 4,625
Permitting Services 3,331 (3,331) -
200002-112: Modernization - New Build-Casis S 770 | $ (770)| S -
Permitting Services 770 (770) -
200004-002: Athletic and Academic Improvements-Austin HS S 385 | $ (385)| $ -
Permitting Services 385 (385) -
200033-053: Electrical, HVAC, Lighting, Pavement and Structural-Webb $ 884 | $ (884) S -
Permitting Services 884 (884) -
200040-960: Electrical and HVAC-Saegert Bus Terminal $ 1,740 | $ (1,740)| $ -
Permitting Services 1,740 (1,740) -
220018-046: Critical Repairs - Electrical, Plumbing, Site Drainage-Burnet $ 510 | $ 5242 | $ 5,752
Permitting Services 510 5,242 5,752
Other Expenditures & Commitments $ - 2,565 | $ 2,565
Permit Fees - 2,565 2,565
Year-End Purchase Order Rollover/Closeout $ - $ (6,585)| $ (6,585)
Program Management S 2,190,227 | $ (1,364,511)| $ 825,716
140083-977: HUB Department-Hub $ 33,112 | $ (15,001)| $ 18,111
ACCA 2021 Membership for J.Rodriguez 100 - 100
Consulting Services for HUB Program 15,000 - 15,000
HUB Economic Impact Analysis 15,000 (15,001) (1)
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Austin ISD 2017 Bond Program
Expenditures and Commitments Activity
As of August 4, 2021

Expenditure Commitment Total Month
Activity Activity Activity

Category Project Type Project# Detail

Materials and Supplies 2,814 - 2,814
Staff Development Training (HUB Department) 198 - 198
190080-926: ProjMgt-2017 Bond-Const Mgmt $ 1,348,830 | $ (1,348,762)| $ 68
Closed Captioning for CBOC meetings 1,225 (1,225) -
Construction Management Services & Staff Augmentation 86,478 (86,478) -
Digital Asset Management System Software 14,750 (14,750) -
Hosting Services 1,500 (1,500) -
Monthly News Subscription 68 - 68
Program Management Services 1,128,801 (1,128,801) -
Program Management Services: Comprehensive & Critical Deficiency & Other Projects 73,809 (73,809) -
Research Services (Reports, survey design & admin analyses) 24,750 (24,750) -
Software 2,375 (2,375) -
Update District's Construction Project Development Manual 15,075 (15,075) -
Other Expenditures & Commitments $ 808,285 | $ (3,150)| $ 805,135
Badge Clips 21 - 21
Event Photography for Department of Communications & Community Engagement 3,150 (3,150) -
Payroll Costs 804,498 - 804,498
Pens 21 - 21
Training 595 - 595
Year-End Purchase Order Rollover/Closeout $ -8 2,402 | S 2,402
__ Safety Consulting $ 9,135 | $ (9,135)| $ -
190080-926: ProjMgt-2017 Bond-Const Mgmt $ 9,135 | $ (9,135)| $ =
Safety Program Services on-call contract 9,135 (9,135) -
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