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B C D E H I J K L N O P Q R 

TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
August 25, 2020 

Program 
Contingency 

Alloc Less than 
$250k 

Program 
Contingency 

Alloc More than 
$250k 

Budget a/o 
September 22, 

2020 
Actuals Commitments Balance 

70,000,000 $ 61,113,000 63,313,000 63,313,000 34,603,432 26,383,807 2,325,761 
23,468,000 $ 20,488,000 20,488,000 20,488,000 2,441,390 10,726,969 7,319,641 
36,167,000 $ 31,575,000 35,937,012 35,937,012 27,081,697 8,227,510 627,805 
50,000,000 $ 43,652,000 45,027,000 45,027,000 33,360,440 12,530,203 (863,642) 
88,000,000 $ 76,827,000 76,827,000 76,827,000 15,047,474 17,189,605 44,589,922 
35,764,000 $ 31,223,000 31,223,000 31,223,000 2,109,398 13,500,149 15,613,452 
35,150,000 $ 30,687,000 30,687,000 8,176,136 38,863,136 5,138,136 31,466,483 2,258,518 
43,000,000 $ 37,541,000 38,841,000 38,841,000 32,804,690 5,495,826 540,484 
25,000,000 $ 21,631,000 24,952,268 24,952,268 4,612,726 18,005,979 2,333,563 
32,499,000 $ 28,373,000 29,873,000 500,000 30,373,000 26,754,648 3,311,544 306,808 
17,000,000 $ 14,842,000 14,842,000 14,842,000 3,424,639 10,900,921 516,440 
22,000,000 $ 19,207,000 19,207,000 19,207,000 1,046,703 529,780 17,630,516 
25,000,000 $ 21,631,000 27,606,644 27,606,644 15,457,879 12,297,073 (148,309) 
33,300,000 $ 29,072,000 32,742,000 32,742,000 8,913,400 112,377 23,716,223 
80,000,000 $ 69,843,000 77,782,000 77,782,000 34,785,071 38,933,353 4,063,576 
24,620,000 $ 21,494,000 23,994,000 23,994,000 15,709,088 7,475,517 809,395 
60,958,000 $ 53,219,000 53,219,000 53,219,000 1,487,530 2,361,201 49,370,270 
40,000,000 $ 34,921,000 34,921,000 34,921,000 1,341,363 4,669,256 28,910,381 
30,797,000 $ 26,887,000 28,856,000 28,856,000 16,169,115 67,936 12,618,949 
772,723,000$ 674,226,000$ 710,337,924$ $ 8,676,136$ 719,014,060$ 282,288,818$ 224,185,489$ 212,539,754$ 

Targeted Projects: 
9,941,000 $ 8,601,375 8,601,375 8,601,375 611,370 3,052,638 4,937,367 
244,000 $ 211,111 211,111 211,111 ‐ ‐ 211,111 
845,000 $ 731,132 834,846 834,846 810,333 319 24,194 
208,000 $ 179,969 179,969 179,969 ‐ 7,600 172,369 

3,712,000 $ 3,211,781 3,211,781 3,211,781 2,489,651 200,263 521,867 
244,000 $ 211,111 211,111 211,111 ‐ ‐ 211,111 

4,938,000 $ 4,272,568 4,272,568 4,272,568 ‐ 311,068 3,961,500 
217,000 $ 187,758 187,758 187,758 ‐ ‐ 187,758 

2,654,000 $ 2,296,354 2,296,354 2,296,354 117,008 27,266 2,152,080 
961,000 $ 831,499 831,499 831,499 ‐ ‐ 831,499 

1,204,000 $ 1,041,752 1,041,752 1,041,752 ‐ ‐ 1,041,752 
165,000 $ 142,765 142,765 142,765 7,866 5,244 129,655 

1,181,000 $ 1,021,852 1,069,074 1,069,074 974,662 88,485 5,926 
4,062,000 $ 3,514,614 3,514,614 3,514,614 198,465 61,455 3,254,694 

2,086,000 $ 1,804,896 1,804,896 1,804,896 ‐ 83,308 1,721,588 
1,377,000 $ 1,191,438 1,191,438 1,191,438 ‐ ‐ 1,191,438 
431,000 $ 372,922 372,922 372,922 1,056 36,120 335,746 

2,151,000 $ 1,861,136 1,861,136 1,861,136 ‐ ‐ 1,861,136 
1,444,000 $ 1,249,410 1,458,762 1,458,762 890,042 574,626 (5,906) 

201,000 $ 173,913 173,913 173,913 118,270 16,829 38,813 
1,265,000 $ 1,094,533 1,094,533 1,094,533 30,130 79,084 985,319 
2,157,000 $ 1,866,329 1,866,329 1,866,329 53,675 474,456 1,338,198 
672,000 $ 586,646 586,646 586,646 ‐ ‐ 586,646 
786,000 $ 680,082 721,393 721,393 726,392 ‐ (4,999) 
671,000 $ 580,578 580,578 580,578 ‐ ‐ 580,578 
375,000 $ 324,467 324,467 324,467 ‐ ‐ 324,467 

Proposed 2017 Bond Budget‐to Actual (a/o September 22, 2020) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

LBJ ECHS Medical HS 

Modernization Projects: 
Ann Richards 
Austin HS 

Blazier Relief ES/MS 
Bowie HS ** 
Brentwood 

Allison Elementary‐Critical Facility Deficienci 

Rosedale 
T. A. Brown * 

Casis 
Doss ES 
Eastside Vertical Modernization (Sanchez) 
Govalle 
Hill ES 

Projects 

LBJ Vertical Modernization (Norman‐Sims) 
Menchaca *** 
Modernized Eastside HS @ Anderson 
Murchison (plus targeted) 
New Northeast MS 

Bear Creek ES (New Southwest ES) 

Subtotal Modernization Projects 

Akins High‐Critical Facility Deficiencies 
Akins High‐Rigging Repairs 

Becker Elementary‐Critical Facility Deficienci 

Burnet Middle‐Critical Facility Deficiencies 
Campbell Elementary‐Critical Facility Deficien 

Clayton Elementary ‐Critical Facility Deficienc 
Clifton Center‐Critical Facility Deficiencies 

Austin High‐Critical Facility Deficiencies 
Andrews Elementary‐Critical Facility Deficien 

Bryker Woods Elementary‐Critical Facility De 

Casey Elementary‐Critical Facility Deficiencie 

Bedichek Middle‐Critical Facility Deficiencies 

Austin High‐Rigging Repairs 
Bailey Middle‐Critical Facility Deficiencies 
Baldwin Elementary‐Critical Facility Deficienc 
Baranoff Elementary‐Critical Facility Deficien 

Blackshear Elementary‐Critical Facility Defici 
Blanton Elementary‐Critical Facility Deficienc 
Boone Elementary‐Critical Facility Deficiencie 
Bowie High‐Critical Facility Deficiencies 

Burger Athletic Complex‐Critical Facility Defic 

Barbara Jordan Elementary‐Critical Facility D 

Bertha Sadler Means Young Women's 
Leadership‐Critical Facility Deficiencies 

Barrington Elementary‐Critical Facility Deficie 
Barton Hills Elementary‐Critical Facility Defic 
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B C D E H I J K L N O P Q R 

TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
August 25, 2020 

Program 
Contingency 

Alloc Less than 
$250k 

Program 
Contingency 

Alloc More than 
$250k 

Budget a/o 
September 22, 

2020 
Actuals Commitments Balance 

Proposed 2017 Bond Budget‐to Actual (a/o September 22, 2020) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects 

54 

55 

56 

57 

58 

59 

60 

61 

62 

63 

64 

65 

66 

67 

68 

69 

70 

71 

72 

73 

74 

75 

76 

77 

78 

79 

80 

81 

82 

83 

84 

85 

86 

87 

88 

89 

90 

91 

92 

93 

94 

95 

96 

97 

98 

99 

100 

101 

‐$ ‐ 1,329,888 1,329,888 215,915 512,547 601,426 
2,113,000 $ 1,828,259 1,828,259 1,828,259 709,277 135,143 983,839 
3,184,000 $ 2,754,932 2,754,932 2,754,932 1,515,472 453,184 786,276 
1,503,000 $ 1,300,000 1,300,000 1,300,000 ‐ ‐ 1,300,000 
244,000 $ 211,111 211,111 211,111 ‐ ‐ 211,111 

4,592,000 $ 3,973,197 3,973,197 3,973,197 308,379 220,277 3,444,541 
12,331,000 $ 10,669,306 10,669,306 10,669,306 1,480,345 41,687 9,147,274 

244,000 $ 211,111 211,111 211,111 ‐ ‐ 211,111 
1,352,000 $ 1,169,806 1,169,806 1,169,806 886,485 199,431 83,890 
893,000 $ 772,662 772,662 772,662 ‐ ‐ 772,662 

1,576,000 $ 1,363,620 1,363,620 1,363,620 15,500 64,650 1,283,470 
417,000 $ 360,807 360,807 193,500 554,307 34,321 6,409 513,577 

2,157,000 $ 1,866,330 1,866,330 1,866,330 2,091,936 370,970 (596,576) 
845,000 $ 731,131 731,131 731,131 2,879 116,342 611,910 

3,387,000 $ 2,930,577 2,930,577 2,930,577 ‐ ‐ 2,930,577 
87,000 $ 75,275 75,275 75,275 ‐ ‐ 75,275 
742,000 $ 642,009 642,009 642,009 ‐ 47,000 595,009 

2,014,000 $ 1,742,601 1,742,601 1,742,601 16,410 75,315 1,650,876 

490,000 $ 423,968 423,968 423,968 ‐ ‐ 423,968 
349,000 $ 301,969 462,469 462,469 369,095 70,406 22,968 

1,689,000 $ 1,456,193 1,456,193 1,456,193 ‐ ‐ 1,456,193 
1,984,000 $ 1,716,642 1,716,642 1,716,642 ‐ 123,495 1,593,147 
1,737,000 $ 1,502,927 1,502,927 1,502,927 1,141,555 ‐ 361,372 
724,000 $ 626,438 806,133 806,133 819,870 81,335 (95,072) 

6,000,000 $ 5,191,000 5,191,000 5,191,000 ‐ 351,802 4,839,198 
2,912,000 $ 2,519,588 2,519,588 2,519,588 2,154,908 459,598 (94,918) 
571,000 $ 494,054 494,054 494,054 ‐ ‐ 494,054 

2,016,000 $ 1,744,330 1,744,330 1,744,330 45,628 32,055 1,666,648 
1,880,000 $ 1,626,655 1,626,655 1,626,655 165,420 358,825 1,102,410 
244,000 $ 211,111 211,111 211,111 ‐ ‐ 211,111 
748,000 $ 647,201 647,201 647,201 8,610 78,893 559,698 

1,106,000 $ 956,959 956,959 956,959 29,720 75,385 851,854 
8,139,000 $ 7,042,208 7,042,208 7,042,208 3,306,008 17,788 3,718,412 
244,000 $ 211,111 211,111 211,111 ‐ ‐ 211,111 

6,717,000 $ 5,811,834 5,811,834 5,811,834 2,493,520 986,423 2,331,891 
265,000 $ 229,288 229,288 229,288 9,113 11,688 208,488 

4,000,000 $ 3,461,000 3,461,000 3,461,000 15,829 ‐ 3,445,171 
3,822,000 $ 3,306,958 3,306,958 3,306,958 844 232,189 3,073,924 

1,573,000 $ 1,361,026 1,361,026 1,361,026 ‐ ‐ 1,361,026 
760,000 $ 657,584 657,584 657,584 356,218 141,432 159,934 

19,042,000 $ 16,476,000 16,476,000 16,476,000 1,202,172 ‐ 15,273,828 
1,952,000 $ 1,688,953 1,688,953 1,688,953 1,167,291 388,955 132,706 
3,868,000 $ 3,346,758 3,346,758 3,346,758 1,500,427 369,705 1,476,626 
244,000 $ 211,111 211,111 211,111 ‐ ‐ 211,111 
685,000 $ 592,691 592,691 592,691 16,810 49,618 526,264 

4,023,000 $ 3,480,872 3,480,872 3,480,872 1,702,440 160,392 1,618,040 
886,000 $ 766,605 766,605 766,605 675,641 4,190 86,774 

1,123,000 $ 971,666 971,666 971,666 553,018 111,843 306,805 

Covington Middle‐Critical Facility Deficiencie 

Covington Middle‐Rigging Repairs 
Cowan Elementary‐Critical Facility Deficienci 
Crockett High‐Critical Facility Deficiencies 
Crockett High‐Rigging Repairs 

Cook Elementary‐Critical Facility Deficiencies 
Construction Management‐Critical Facility De 

Gorzycki Middle‐Critical Facility Deficiencies 
Graham Elementary‐Critical Facility Deficienc 
Guerrero Thompson Elementary‐Critical 
Facility Deficiencies 

Kealing Middle‐Critical Facility Deficiencies 

Gullett Elementary‐Critical Facility Deficienci 
Harris Elementary‐Critical Facility Deficiencie 

Covington MS ‐ FA Acad. Reinv. 

Galindo Elementary‐Critical Facility Deficienc 
Garcia Young Men's Leadership Academy 
Garza Independence‐Critical Facility Deficien 

Cunningham Elementary‐Critical Facility Defi 
Davis Elementary‐Critical Facility Deficiencie 

Delco Activity Center‐Critical Facility Deficien 
Dobie Middle‐Critical Facility Deficiencies 

Dawson Elementary‐Critical Facility Deficienc 

Kocurek Elementary‐Critical Facility Deficienc 

Hart Elementary‐Critical Facility Deficiencies 
Highland Park Elementary‐Critical Facility De 
Hill Elementary‐Critical Facility Deficiencies 
House Park 
Houston Elementary‐Critical Facility Deficien 

LASA‐Critical Facility Deficiencies 
LBJ Comprehensive High School‐Critical 
Facility Deficiencies 
Lee Elementary‐Critical Facility Deficiencies 

Jaime Padron Elementary‐Critical Facility Def 
Joslin Elementary‐Critical Facility Deficiencie 

Kealing Middle‐Rigging Repairs 
Kiker Elementary‐Critical Facility Deficiencies 

Life Safety 
Linder Elementary‐Critical Facility Deficiencie 

L C Anderson High‐Critical Facility Deficiencie 
L C Anderson High‐Rigging Repairs 
Lamar Middle‐Critical Facility Deficiencies 
Langford Elementary‐Critical Facility Deficien 
LASA move to Eastside 

McBee Elementary‐Critical Facility Deficienci 

Lively Middle (Fulmore)‐Critical Facility Defic 
Lively Middle (Fulmore)‐Rigging Repairs 

Martin Jr. High‐Critical Facility Deficiencies 
Maplewood Elementary‐Critical Facility Defic 

Mathews Elementary‐Critical Facility Deficien 
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B C D E H I J K L N O P Q R 

TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
August 25, 2020 

Program 
Contingency 

Alloc Less than 
$250k 

Program 
Contingency 

Alloc More than 
$250k 

Budget a/o 
September 22, 

2020 
Actuals Commitments Balance 

Proposed 2017 Bond Budget‐to Actual (a/o September 22, 2020) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects 

102 

103 

104 

105 

106 

107 

108 

109 

110 

111 

112 

113 

114 

115 

116 

117 

118 

119 

120 

121 

122 

123 

124 

125 

126 

127 

128 

129 

130 

131 

132 

133 

134 

135 

136 

137 

138 

139 

140 

141 

142 

143 

144 

145 

146 

147 

148 

149 

150 

2,398,000 $ 2,074,853 2,074,853 2,074,853 67,260 198,090 1,809,503 
10,797,000 $ 9,342,000 9,342,000 9,342,000 ‐ ‐ 9,342,000 
1,131,000 $ 978,590 978,590 978,590 73,851 268,718 636,021 
244,000 $ 211,111 211,111 211,111 ‐ ‐ 211,111 
772,000 $ 667,965 667,965 667,965 280,998 380,102 6,865 

‐$ ‐ 46,000 46,000 ‐ 46,000 ‐
Oak Springs Elementary‐Critical Facility Defic 90,000 $ 77,873 77,873 77,873 5,980 ‐ 71,893 

4,823,000 $ 4,173,065 4,173,065 4,173,065 ‐ ‐ 4,173,065 
468,000 $ 404,933 623,170 623,170 504,747 6,636 111,788 

2,402,000 $ 2,078,000 2,078,000 2,078,000 ‐ ‐ 2,078,000 
2,023,000 $ 1,750,386 1,950,386 1,950,386 1,278,427 2,064,119 (1,392,160) 
244,000 $ 211,112 211,112 211,112 ‐ ‐ 211,112 

1,964,000 $ 1,699,337 1,780,565 1,780,565 1,642,367 83,143 55,055 
799,000 $ 691,330 691,330 691,330 531,657 10,754 148,919 

3,818,000 $ 3,303,499 3,303,499 3,303,499 2,010,333 644,896 648,270 
1,261,000 $ 1,091,070 1,091,070 1,091,070 684,018 92,974 314,078 
827,000 $ 715,556 715,556 715,556 ‐ ‐ 715,556 

1,279,000 $ 1,106,649 1,106,649 1,106,649 1,059,541 94,224 (47,116) 
2,064,000 $ 1,785,860 1,785,860 1,785,860 ‐ 3,025 1,782,835 
1,336,000 $ 1,155,963 1,155,963 1,155,963 2,850 123,282 1,029,831 
467,000 $ 404,067 404,067 404,067 28,479 16,971 358,617 

3,517,000 $ 3,043,060 3,043,060 3,043,060 1,987,674 16,766 1,038,620 
610,000 $ 527,800 527,800 527,800 24,882 32,558 470,360 
18,000 $ 15,575 15,575 15,575 3,720 1,450 10,405 

1,642,000 $ 1,420,729 1,420,729 1,420,729 300 131,586 1,288,843 
2,408,000 $ 2,083,506 2,083,506 2,083,506 1,446,839 ‐ 636,667 
135,000 $ 116,808 116,808 116,808 ‐ ‐ 116,808 

2,437,000 $ 2,108,598 2,108,598 2,108,598 1,404,564 106,667 597,367 
2,860,000 $ 2,474,597 2,474,597 2,474,597 1,624,462 16,869 833,266 
1,997,000 $ 1,727,893 1,727,893 1,727,893 717,162 3,899 1,006,832 
988,000 $ 854,861 854,861 171,709 1,026,570 398,138 559,913 68,519 
383,000 $ 331,389 331,389 331,389 8,375 29,825 293,189 
52,000 $ 44,995 44,995 44,995 2,520 ‐ 42,475 
260,000 $ 224,965 246,814 246,814 239,088 361 7,365 
733,000 $ 634,222 634,222 634,222 ‐ ‐ 634,222 

2,067,000 $ 1,788,458 1,788,458 1,788,458 1,437,729 515,691 (164,962) 
967,000 $ 836,688 836,688 836,688 523,857 268,577 44,255 

7,275,000 $ 6,294,640 6,294,640 6,294,640 1,833,091 175,945 4,285,604 

73,000 $ 63,162 63,162 63,162 ‐ ‐ 63,162 
2,584,000 $ 2,235,788 2,235,788 2,235,788 1,519,292 105,477 611,019 
2,096,000 $ 1,813,548 1,813,548 1,813,548 9,315 953,142 851,091 
1,344,000 $ 1,162,887 1,162,887 1,162,887 6,532 107,267 1,049,088 
431,000 $ 372,922 372,922 372,922 26,525 32,375 314,022 

1,317,000 $ 1,139,526 1,139,526 1,139,526 664,129 303,774 171,623 
558,000 $ 482,805 482,805 482,805 ‐ ‐ 482,805 

2,480,000 $ 2,145,802 2,145,802 2,145,802 380,769 130,119 1,634,914 
986,000 $ 853,132 853,132 853,132 114,486 61,802 676,844 

241,091,000$ 208,601,000$ 211,239,996$ 365,209$ $ 211,605,205$ 54,583,932$ 18,954,731$ 138,066,542$ 

Non Construction: 

Travis High‐Critical Facility Deficiencies 

Subtotal Targeted Projects 

South Bus Terminal (New Bus Terminal)‐

Pease Elementary‐Critical Facility Deficiencie 

Travis Heights Elementary‐Critical Facility De 

McCallum High‐Critical Facility Deficiencies 

Mendez Middle‐Rigging Repairs 
Mills Elementary‐Critical Facility Deficiencies 
Murchison Middle‐Critical Facility Deficiencie 

Patton Elementary‐Critical Facility Deficienci 

Northeast ECHS(Reagan) ‐Career Launch Aca 

McCallum/Lamar MS ‐ FA Acad. Reinv. 

Pecan Springs Elementary‐Critical Facility De 
Perez Elementary ‐Critical Facility Deficiencie 

O. Henry Middle‐Critical Facility Deficiencies 
Oak Hill Elementary‐Critical Facility Deficienc 
Odom Elementary‐Critical Facility Deficiencie 
Ortega Elementary‐Critical Facility Deficienci 
Overton Elementary ‐Critical Facility Deficien 

Navarro ECHS (Lanier)‐Critical Facility Deficie 
Nelson Field /Bus Terminal‐Critical Facility 

Northeast ECHS (Reagan)‐Critical Facility Def 
Northeast ECHS (Reagan)‐Rigging Repairs 

Zilker Elementary‐Critical Facility Deficiencie 

Mendez Middle‐Critical Facility Deficiencies 

Widen Elementary‐Critical Facility Deficienci 
Williams Elementary‐Critical Facility Deficien 
Winn Elementary‐Critical Facility Deficiencie 
Wooldridge Elementary‐Critical Facility Defic 
Wooten Elementary‐Critical Facility Deficienc 

Summitt Elementary‐Critical Facility Deficien 
Sunset Valley Elementary‐Critical Facility Def 

Uphaus Early Childhood Center (Linder)‐
Critical Facility Deficiencies 
Walnut Creek Elementary‐Critical Facility Def 
Webb Middle ‐Critical Facility Deficiencies 

Reilly Elementary‐Critical Facility Deficiencie 
Ridgetop Elementary‐Critical Facility Deficien 
Rodriguez Elementary‐Critical Facility Deficie 
Saegert Trans Center‐Critical Facility Deficien 

St. Elmo Elementary‐Critical Facility Deficienc 

Performing Arts Center‐Critical Facility Defici 
Pickle Elementary‐Critical Facility Deficiencie 
Pillow Elementary‐Critical Facility Deficiencie 
Pleasant Hill Annex‐Critical Facility Deficienc 
Pleasant Hill Elementary‐Critical Facility Defic 

Palm Elementary‐Critical Facility Deficiencies 
Paredes Middle‐Critical Facility Deficiencies 
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B C D E H I J K L N O P Q R 

3 Proposed 2017 Bond Budget‐to Actual (a/o September 22, 2020) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Program Program 
Budget a/o 

TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Projects September 22, Actuals Commitments Balance 
MARKED UP Budgets August 25, 2020 Alloc Less than Alloc More than 

2020
$250k $250k 

Bond Carry Costs $ 30,000,000 30,000,000 27,531,406 27,531,406 7,874,528 47,844 19,609,034 
Campus/Co‐Curriculum Master Planning $ 1,513,000 1,513,000 2,315,722 2,315,722 1,960,643 355,079 ‐
Furniture $ 5,000,000 5,000,000 5,000,000 5,000,000 101,189 178,590 4,720,221 
Police Equipment $ 7,508,000 7,508,000 7,508,000 7,508,000 2,980,274 39,029 4,488,696 
Technology $ 55,500,000 55,500,000 55,500,000 55,500,000 14,544,920 ‐ 40,955,080 
Transportation $ 21,400,000 21,400,000 21,400,000 21,400,000 14,687,802 5,654,806 1,057,392 
Copying and Printing $ ‐ 1,518,000 1,518,000 1,518,000 185,228 7,603 1,325,169 
Legal Services $ ‐ 380,000 734,822 734,822 1,289,843 161,633 (716,654) 
Misc. Services ‐ Construction Inspection $ ‐ 1,139,000 1,139,000 1,139,000 371,494 162,502 605,004 
Newspaper Advertising $ ‐ 949,000 949,000 949,000 12,556 30,516 905,928 
Permits and Fees $ ‐ 3,416,000 3,416,000 3,416,000 891,648 248,078 2,276,273 
Program Management $ ‐ 49,004,000 50,669,872 50,669,872 31,587,013 17,262,657 1,820,202 
Safety Consulting $ ‐ 759,000 771,501 771,501 295,008 467,988 8,505 

Subtotal Non Construction $ 120,921,000 $ 178,086,000 $ 178,453,323 $ $ $ 178,453,323 $ 76,782,146 $ 24,616,325 $ 77,054,851 

Program Contingency $ ‐ 73,822,000 34,703,757 (365,209) (8,676,136) 25,662,412 ‐ ‐ 25,662,412 
Unused Surplus $ 

‐

‐ ‐

Grand Total $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 $ $ $ 1,134,735,000 $ 413,654,896 $ 267,756,545 $ 453,323,559 
Land Sales $ (40,000,000) ‐ ‐
Previous Bond‐2008 Bond (T. A. Brown) * $ (12,103,697) (12,103,697) (12,103,697) (10,327,792) (1,775,905) (0) 
Previous Bond‐2008 Bond (Bowie) ** $ (10,000,000) (10,000,000) (10,000,000) (10,000,000) ‐
Previous Bond‐2013 Bond (Menchaca) *** $ (23,000,000) (23,000,000) (23,000,000) (23,000,000) ‐ ‐

2017 Bond Total Amount $ 1,049,631,303 $ 1,134,735,000 $ 1,089,631,303 $ $ $ 1,089,631,303 $ 370,327,105 $ 265,980,640 $ 453,323,559 
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164 
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166 

167 

168 

169 

170 

171 

172 

173 

174 
175 

176 Notes: 
All numbers are as of September 22, 2020. 
Targeted and Non Construction amounts include multiple projects. 

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10.3m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects. 

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities. 

Numbers may not add due to rounding. 
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