CONSTRUCTION COSTS

BUDGET AMENDMENTS

Projects

Program

Contingency [BXel] (V0147
Alloc Less than WA [T\ 6173
$50k than $50k

Program
Unallocated 8
Total Current

Budget

Budgets 2017
Bond

T. A. Brown
Project # 190002-BROWN

Previous Bond Authorized Support for 2017 Bond Projects

2008 Bond

Total for Project

Current Budget 28,856,000 12,103,697 40,959,697 12,103,697 28,856,000 40,959,697
Actuals 10,327,792 16,215,119 26,542,910
Commitments 1,775,905 99,609 1,875,514
Balance 0 - 12,541,272 12,541,273
Menchaca
Project # 190003-MNCHC
Current Budget 32,742,000 23,000,000 55,742,000 23,000,000 32,742,000 55,742,000
Actuals 23,000,000 8,790,109 31,790,109
Commitments - 482,572 482,572
Balance - - 23,469,319 23,469,319
Bowie
Project # 190010-BOWIE
Current Budget 76,827,000 10,000,000 86,827,000 10,000,000 76,827,000 86,827,000
Actuals 10,000,000 13,068,023 23,068,023
Commitments - 17,172,715 17,172,715
Balance 0 - 46,586,262 46,586,262

Total Bond Amounts
Current Budget

Actuals
Commitments
Balance

138,425,000 45,103,697 183,528,697

22,103,697 23,000,000

23,000,000

20,327,792
1,775,905
0

138,425,000
38,073,251
17,754,896
82,596,853

183,528,697
81,401,042
19,530,801
82,596,854

Notes:

All numbers are as of September 23, 2020, taken from Tririga. Since prior bonds are involved.
Numbers may not add due to rounding.




