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3 Proposed 2017 Bond Budget-to Actual (a/o September 22, 2020)
4 CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Se?:tj:rgne;earlgz Actuals Commitments Balance
MARKED UP Budgets August 25,2020 WI[JAIRHELM Alloc More than 2020 ¢
5 $250k $250k
6 Modernization Projects:
7 Ann Richards S 70,000,000 61,113,000 63,313,000 63,313,000 34,603,432 26,383,807 2,325,761
8 Austin HS S 23,468,000 20,488,000 20,488,000 20,488,000 2,441,390 10,726,969 7,319,641
9 Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,937,012 35,937,012 27,081,697 8,227,510 627,805
10 Blazier Relief ES/MS S 50,000,000 43,652,000 45,027,000 45,027,000 33,360,440 12,530,203 (863,642)
11 Bowie HS ** S 88,000,000 76,827,000 76,827,000 76,827,000 15,047,474 17,189,605 44,589,922
12 Brentwood S 35,764,000 31,223,000 31,223,000 31,223,000 2,109,398 13,500,149 15,613,452
13 Casis S 35,150,000 30,687,000 30,687,000 8,176,136 38,863,136 5,138,136 31,466,483 2,258,518
14 Doss ES S 43,000,000 37,541,000 38,841,000 38,841,000 32,804,690 5,495,826 540,484
15 Eastside Vertical Modernization (Sanchez) | $ 25,000,000 21,631,000 24,952,268 24,952,268 4,612,726 18,005,979 2,333,563
16 Govalle S 32,499,000 28,373,000 29,873,000 500,000 30,373,000 26,754,648 3,311,544 306,808
17 Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 3,424,639 10,900,921 516,440
18 LBJ ECHS Medical HS S 22,000,000 19,207,000 19,207,000 19,207,000 1,046,703 529,780 17,630,516
19 LBJ Vertical Modernization (Norman-Sims) | $ 25,000,000 21,631,000 27,606,644 27,606,644 15,457,879 12,297,073 (148,309)
20 Menchaca *** S 33,300,000 29,072,000 32,742,000 32,742,000 8,913,400 112,377 23,716,223
21 Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 77,782,000 77,782,000 34,785,071 38,933,353 4,063,576
22 Murchison (plus targeted) S 24,620,000 21,494,000 23,994,000 23,994,000 15,709,088 7,475,517 809,395
23 New Northeast MS S 60,958,000 53,219,000 53,219,000 53,219,000 1,487,530 2,361,201 49,370,270
24 Rosedale S 40,000,000 34,921,000 34,921,000 34,921,000 1,341,363 4,669,256 28,910,381
25 T. A. Brown * S 30,797,000 26,887,000 28,856,000 28,856,000 16,169,115 67,936 12,618,949
26 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 $ 710,337,924 8,676,136 $ 719,014,060 $ 282,288,818 224,185,489 $ 212,539,754
27 | |Targeted Projects:
28 Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 611,370 3,052,638 4,937,367
29 Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
30 Allison Elementary-Critical Facility Deficienci $ 845,000 731,132 834,846 834,846 810,333 319 24,194
31 Andrews Elementary-Critical Facility Deficieq $ 208,000 179,969 179,969 179,969 - 7,600 172,369
32 Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 2,489,651 200,263 521,867
33 Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
34 Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 - 311,068 3,961,500
35 Baldwin Elementary-Critical Facility Deficien{ $ 217,000 187,758 187,758 187,758 - - 187,758
36 Baranoff Elementary-Critical Facility Deficier] $ 2,654,000 2,296,354 2,296,354 2,296,354 117,008 27,266 2,152,080
37 Barbara Jordan Elementary-Critical Facility O $ 961,000 831,499 831,499 831,499 - - 831,499
38 Barrington Elementary-Critical Facility Defici| $ 1,204,000 1,041,752 1,041,752 1,041,752 - - 1,041,752
39 Barton Hills Elementary-Critical Facility Defid $ 165,000 142,765 142,765 142,765 7,866 5,244 129,655
40 Becker Elementary-Critical Facility Deficienc| $ 1,181,000 1,021,852 1,069,074 1,069,074 974,662 88,485 5,926
41 Bedichek Middle-Critical Facility Deficiencied $ 4,062,000 3,514,614 3,514,614 3,514,614 198,465 61,455 3,254,694
Bertha Sadler Means Young Women's
42 Leadership-Critical Facility Deficiencies S 2,086,000 1,804,896 1,804,896 1,804,896 - 83,308 1,721,588
43 Blackshear Elementary-Critical Facility Defici| $ 1,377,000 1,191,438 1,191,438 1,191,438 - - 1,191,438
44 Blanton Elementary-Critical Facility Deficien{ $ 431,000 372,922 372,922 372,922 1,056 36,120 335,746
45 Boone Elementary-Critical Facility Deficienci| $ 2,151,000 1,861,136 1,861,136 1,861,136 - - 1,861,136
46 Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 890,042 574,626 (5,906)
47 Bryker Woods Elementary-Critical Facility D4 $ 201,000 173,913 173,913 173,913 118,270 16,829 38,813
48 Burger Athletic Complex-Critical Facility Defi| $ 1,265,000 1,094,533 1,094,533 1,094,533 30,130 79,084 985,319
49 Burnet Middle-Critical Facility Deficiencies | $ 2,157,000 1,866,329 1,866,329 1,866,329 53,675 474,456 1,338,198
50 Campbell Elementary-Critical Facility Deficie| $ 672,000 586,646 586,646 586,646 - - 586,646
51 Casey Elementary-Critical Facility Deficiencid $ 786,000 680,082 721,393 721,393 726,392 - (4,999)
52 Clayton Elementary -Critical Facility Deficien| $ 671,000 580,578 580,578 580,578 - - 580,578
53 Clifton Center-Critical Facility Deficiencies | $ 375,000 324,467 324,467 324,467 - - 324,467
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5 $250k $250k

54 Construction Management-Critical Facility D| $ - - 1,329,888 1,329,888 215,915 512,547 601,426
55 Cook Elementary-Critical Facility Deficiencie{ $ 2,113,000 1,828,259 1,828,259 1,828,259 709,277 135,143 983,839
56 Covington Middle-Critical Facility Deficiencid $ 3,184,000 2,754,932 2,754,932 2,754,932 1,515,472 453,184 786,276
57 Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 - - 1,300,000
58 Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
59 Cowan Elementary-Critical Facility Deficienc| $ 4,592,000 3,973,197 3,973,197 3,973,197 308,379 220,277 3,444,541
60 Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 1,480,345 41,687 9,147,274
61 Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
62 Cunningham Elementary-Critical Facility Def| $ 1,352,000 1,169,806 1,169,806 1,169,806 886,485 199,431 83,890
63 Davis Elementary-Critical Facility Deficiencie| $ 893,000 772,662 772,662 772,662 - - 772,662
64 Dawson Elementary-Critical Facility Deficien| $ 1,576,000 1,363,620 1,363,620 1,363,620 15,500 64,650 1,283,470
65 Delco Activity Center-Critical Facility Deficiell $ 417,000 360,807 360,807 193,500 554,307 34,321 6,409 513,577
66 Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 2,091,936 370,970 (596,576)
67 Galindo Elementary-Critical Facility Deficiend $ 845,000 731,131 731,131 731,131 2,879 116,342 611,910
68 Garcia Young Men's Leadership Academy S 3,387,000 2,930,577 2,930,577 2,930,577 - - 2,930,577
69 Garza Independence-Critical Facility Deficier] $ 87,000 75,275 75,275 75,275 - - 75,275
70 Gorzycki Middle-Critical Facility Deficiencies| $ 742,000 642,009 642,009 642,009 - 47,000 595,009
71 Graham Elementary-Critical Facility Deficien{ $ 2,014,000 1,742,601 1,742,601 1,742,601 16,410 75,315 1,650,876

Guerrero Thompson Elementary-Critical
72 Facility Deficiencies S 490,000 423,968 423,968 423,968 - - 423,968
73 Gullett Elementary-Critical Facility Deficiencl $ 349,000 301,969 462,469 462,469 369,095 70,406 22,968
74 Harris Elementary-Critical Facility Deficienciq $ 1,689,000 1,456,193 1,456,193 1,456,193 - - 1,456,193
75 Hart Elementary-Critical Facility Deficiencies| $ 1,984,000 1,716,642 1,716,642 1,716,642 - 123,495 1,593,147
76 Highland Park Elementary-Critical Facility Dg $ 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 - 361,372
77 Hill Elementary-Critical Facility Deficiencies | $ 724,000 626,438 806,133 806,133 819,870 81,335 (95,072)
78 House Park S 6,000,000 5,191,000 5,191,000 5,191,000 - 351,802 4,839,198
79 Houston Elementary-Critical Facility Deficier| $ 2,912,000 2,519,588 2,519,588 2,519,588 2,154,908 459,598 (94,918)
80 Jaime Padron Elementary-Critical Facility De| $ 571,000 494,054 494,054 494,054 - - 494,054
81 Joslin Elementary-Critical Facility Deficienciel S 2,016,000 1,744,330 1,744,330 1,744,330 45,628 32,055 1,666,648
82 Kealing Middle-Critical Facility Deficiencies | $ 1,880,000 1,626,655 1,626,655 1,626,655 165,420 358,825 1,102,410
83 Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
84 Kiker Elementary-Critical Facility Deficiencie{ $ 748,000 647,201 647,201 647,201 8,610 78,893 559,698
85 Kocurek Elementary-Critical Facility Deficien| $ 1,106,000 956,959 956,959 956,959 29,720 75,385 851,854
86 L C Anderson High-Critical Facility Deficienci{ $ 8,139,000 7,042,208 7,042,208 7,042,208 3,306,008 17,788 3,718,412
87 L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
88 Lamar Middle-Critical Facility Deficiencies | $ 6,717,000 5,811,834 5,811,834 5,811,834 2,493,520 986,423 2,331,891
89 Langford Elementary-Critical Facility Deficiel $ 265,000 229,288 229,288 229,288 9,113 11,688 208,488
90 LASA move to Eastside S 4,000,000 3,461,000 3,461,000 3,461,000 15,829 - 3,445,171
91 LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,306,958 3,306,958 844 232,189 3,073,924
LBJ Comprehensive High School-Critical

92 Facility Deficiencies S 1,573,000 1,361,026 1,361,026 1,361,026 - - 1,361,026
93 Lee Elementary-Critical Facility Deficiencies | $ 760,000 657,584 657,584 657,584 356,218 141,432 159,934
94 Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 1,202,172 - 15,273,828
95 Linder Elementary-Critical Facility Deficienci{ $ 1,952,000 1,688,953 1,688,953 1,688,953 1,167,291 388,955 132,706
96 Lively Middle (Fulmore)-Critical Facility Defid $ 3,868,000 3,346,758 3,346,758 3,346,758 1,500,427 369,705 1,476,626
97 Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
98 Maplewood Elementary-Critical Facility Defi{ $ 685,000 592,691 592,691 592,691 16,810 49,618 526,264
99 Martin Jr. High-Critical Facility Deficiencies | $ 4,023,000 3,480,872 3,480,872 3,480,872 1,702,440 160,392 1,618,040
100] |Mathews Elementary-Critical Facility Deficie| $ 886,000 766,605 766,605 766,605 675,641 4,190 86,774
101 McBee Elementary-Critical Facility Deficienc| $ 1,123,000 971,666 971,666 971,666 553,018 111,843 306,805
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5 $250k $250k
102| |McCallum High-Critical Facility Deficiencies | $ 2,398,000 2,074,853 2,074,853 2,074,853 67,260 198,090 1,809,503
103| [McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 9,342,000 9,342,000 - - 9,342,000
104| |Mendez Middle-Critical Facility Deficiencies | $ 1,131,000 978,590 978,590 978,590 73,851 268,718 636,021
105 Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
106| |Mills Elementary-Critical Facility Deficiencied $ 772,000 667,965 667,965 667,965 280,998 380,102 6,865
107 Murchison Middle-Critical Facility Deficienci{ $ - - 46,000 46,000 - 46,000 -
108| |Oak Springs Elementary-Critical Facility Defid $ 90,000 77,873 77,873 77,873 5,980 - 71,893
109 Navarro ECHS (Lanier)-Critical Facility Deficid $ 4,823,000 4,173,065 4,173,065 4,173,065 - - 4,173,065
110 Nelson Field /Bus Terminal-Critical Facility | $ 468,000 404,933 623,170 623,170 504,747 6,636 111,788
111 Northeast ECHS(Reagan) -Career Launch Acd $ 2,402,000 2,078,000 2,078,000 2,078,000 - - 2,078,000
112] |Northeast ECHS (Reagan)-Critical Facility Del $ 2,023,000 1,750,386 1,950,386 1,950,386 1,278,427 2,064,119 (1,392,160)
113] [Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
114] |0. Henry Middle-Critical Facility Deficiencies| $ 1,964,000 1,699,337 1,780,565 1,780,565 1,642,367 83,143 55,055
115| |Oak Hill Elementary-Critical Facility Deficiend $ 799,000 691,330 691,330 691,330 531,657 10,754 148,919
116] |Odom Elementary-Critical Facility Deficienci{ $ 3,818,000 3,303,499 3,303,499 3,303,499 2,010,333 644,896 648,270
117| |Ortega Elementary-Critical Facility Deficienc| $ 1,261,000 1,091,070 1,091,070 1,091,070 684,018 92,974 314,078
118| |Overton Elementary -Critical Facility Deficied $ 827,000 715,556 715,556 715,556 - - 715,556
119 Palm Elementary-Critical Facility Deficiencie{ $ 1,279,000 1,106,649 1,106,649 1,106,649 1,059,541 94,224 (47,116)
120 Paredes Middle-Critical Facility Deficiencies | $ 2,064,000 1,785,860 1,785,860 1,785,860 - 3,025 1,782,835
121 Patton Elementary-Critical Facility Deficienci| $ 1,336,000 1,155,963 1,155,963 1,155,963 2,850 123,282 1,029,831
122 Pease Elementary-Critical Facility Deficiencid $ 467,000 404,067 404,067 404,067 28,479 16,971 358,617
123 Pecan Springs Elementary-Critical Facility Dg $ 3,517,000 3,043,060 3,043,060 3,043,060 1,987,674 16,766 1,038,620
124| |Perez Elementary -Critical Facility Deficienci{ $ 610,000 527,800 527,800 527,800 24,882 32,558 470,360
125 Performing Arts Center-Critical Facility Defic| $ 18,000 15,575 15,575 15,575 3,720 1,450 10,405
126| |Pickle Elementary-Critical Facility Deficiencid $ 1,642,000 1,420,729 1,420,729 1,420,729 300 131,586 1,288,843
127 Pillow Elementary-Critical Facility Deficiencid $ 2,408,000 2,083,506 2,083,506 2,083,506 1,446,839 - 636,667
128 Pleasant Hill Annex-Critical Facility Deficienc| $ 135,000 116,808 116,808 116,808 - - 116,808
129 Pleasant Hill Elementary-Critical Facility Defi| $ 2,437,000 2,108,598 2,108,598 2,108,598 1,404,564 106,667 597,367
130 Reilly Elementary-Critical Facility Deficiencie| $ 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 16,869 833,266
131 Ridgetop Elementary-Critical Facility Deficief $ 1,997,000 1,727,893 1,727,893 1,727,893 717,162 3,899 1,006,832
132 Rodriguez Elementary-Critical Facility Deficid $ 988,000 854,861 854,861 171,709 1,026,570 398,138 559,913 68,519
133| |Saegert Trans Center-Critical Facility Deficie] $ 383,000 331,389 331,389 331,389 8,375 29,825 293,189
134] |[South Bus Terminal (New Bus Terminal)- S 52,000 44,995 44,995 44,995 2,520 - 42,475
135] |St. EImo Elementary-Critical Facility Deficien| $ 260,000 224,965 246,814 246,814 239,088 361 7,365
136] |Summitt Elementary-Critical Facility Deficier| $ 733,000 634,222 634,222 634,222 - - 634,222
137] |Sunset Valley Elementary-Critical Facility Del $ 2,067,000 1,788,458 1,788,458 1,788,458 1,437,729 515,691 (164,962)
138| |Travis Heights Elementary-Critical Facility Dd $ 967,000 836,688 836,688 836,688 523,857 268,577 44,255
139| |Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 1,833,091 175,945 4,285,604

Uphaus Early Childhood Center (Linder)-

140| |Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 - - 63,162
141 Walnut Creek Elementary-Critical Facility De| $ 2,584,000 2,235,788 2,235,788 2,235,788 1,519,292 105,477 611,019
142| |Webb Middle -Critical Facility Deficiencies | $ 2,096,000 1,813,548 1,813,548 1,813,548 9,315 953,142 851,091
143] |Widen Elementary-Critical Facility Deficienci| $ 1,344,000 1,162,887 1,162,887 1,162,887 6,532 107,267 1,049,088
144] |Williams Elementary-Critical Facility Deficier] $ 431,000 372,922 372,922 372,922 26,525 32,375 314,022
145] |Winn Elementary-Critical Facility Deficiencie| $ 1,317,000 1,139,526 1,139,526 1,139,526 664,129 303,774 171,623
146| |Wooldridge Elementary-Critical Facility Defid $ 558,000 482,805 482,805 482,805 - - 482,805
147] |Wooten Elementary-Critical Facility Deficien| $ 2,480,000 2,145,802 2,145,802 2,145,802 380,769 130,119 1,634,914
148| |Zilker Elementary-Critical Facility Deficiencie| $ 986,000 853,132 853,132 853,132 114,486 61,802 676,844
149 Subtotal Targeted Projects $ 241,091,000 $ 208,601,000 211,239,996 365,209 $ 211,605,205 $ 54,583,932 §$ 18,954,731 $ 138,066,542
150| |Non Construction:

Page 3 of 4



C D | E | H | | | ) | K | L | N 0 P Q [R
3 Proposed 2017 Bond Budget-to Actual (a/o September 22, 2020)
4 CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
Projects TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Se?:l::rgne;earlgz Actuals Commitments Balance
MARKED UP Budgets August 25,2020 W:I[JAIRHELM Alloc More than 2020 ¢

5 $250k $250k
151 Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 7,874,528 47,844 19,609,034
152| [Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 1,960,643 355,079 -
153| [Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 101,189 178,590 4,720,221
154| |[Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 2,980,274 39,029 4,488,696
155| [Technology S 55,500,000 55,500,000 55,500,000 55,500,000 14,544,920 - 40,955,080
156| |[Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 14,687,802 5,654,806 1,057,392
157 Copying and Printing S - 1,518,000 1,518,000 1,518,000 185,228 7,603 1,325,169
158| |Legal Services S - 380,000 734,822 734,822 1,289,843 161,633 (716,654)
159 Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 371,494 162,502 605,004
160 Newspaper Advertising S - 949,000 949,000 949,000 12,556 30,516 905,928
161 Permits and Fees S - 3,416,000 3,416,000 3,416,000 891,648 248,078 2,276,273
162 Program Management S - 49,004,000 50,669,872 50,669,872 31,587,013 17,262,657 1,820,202
163| [Safety Consulting S - 759,000 771,501 771,501 295,008 467,988 8,505
164 Subtotal Non Construction $ 120,921,000 178,086,000 178,453,323 $ 178,453,323 $ 76,782,146 24,616,325 $ 77,054,851
165
166| |Program Contingency S - 73,822,000 34,703,757 (365,209) (8,676,136) 25,662,412 - - 25,662,412
167| |Unused Surplus S - -
168
169 Grand Total $ 1,134,735,000 $ 1,134,735000 $ 1,134,735,000 $ $ 1,134,735,000 $ 413,654,896 $ 267,756,545 $ 453,323,559
170| |Land Sales S (40,000,000) - -
171 Previous Bond-2008 Bond (T. A. Brown) * | §$ (12,103,697) (12,103,697) (12,103,697) (10,327,792) (1,775,905) (0)
172| |Previous Bond-2008 Bond (Bowie) ** S (10,000,000) (10,000,000) (10,000,000) (10,000,000) -
173] |Previous Bond-2013 Bond (Menchaca) *** | § (23,000,000) (23,000,000) (23,000,000) (23,000,000) - -
174 2017 Bond Total Amount $ 1,049,631,303 $ 1,134,735,000 $ 1,089,631,303 $ $ 1,089,631,303 $ 370,327,105 $ 265,980,640 $ 453,323,559
175
176] Notes:
177 All numbers are as of September 22, 2020.
178 Targeted and Non Construction amounts include multiple projects.
179
180| * Atpresent, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10.3m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
181 reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.
182 -
183| ** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
184 reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.
185
186| *** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
187 reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.
188
189| See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.
190
191 Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.
192
193 Numbers may not add due to rounding.

Page 4 of 4



