
Project Date Explanation
Previous 

Completion
Modified 

Completion
n/a Oct-20 No changes. n/a n/a
n/a Sep-20 No changes. n/a n/a
n/a Aug-20 No changes. n/a n/a
n/a Jun-20 No changes. n/a n/a
Murchison MS (6th Grade 
Addition)

May-20
6th grade addition previously scheduled to open summer 2020.  Project resequened, and will open fall 
2020.

Aug-20 Dec-20

Murchison MS (Admin) May-20
Admin remodel previously scheduled to open December 2020.  Project resequenced, and will open July 
2020.

Dec-20 Jul-21

n/a Apr-20 No changes. n/a n/a

Ann Richards SYWL Mar-20
Design efficiencies allow for a shorter construction duration, moving the completion date up from Aug. 
2021 to Jan. 2021.

Aug-21 Jan-21

Austin HS Mar-20
Procurement moved up from Jan. 2019 to Sep. 2018, in an effort to lengthen design time, and reduce 
escolation risk.  No impact to completion date.

Aug-22 Aug-22

Brentwood ES Mar-20
Procurement moved up from Jan. 2019 to Sep. 2018, in an effort to lengthen design time, and reduce 
escolation risk.  No impact to completion date.

Aug-22 Aug-22

Brentwood ES Mar-20
In the fall of 2019, CMD determined that the campus cannot be kept onsite during construction, and will 
swing off-site.  This will result in a schedule change for the completion from Aug. 2022 to Jan. 2022. Aug-22 Jan-22

Casis ES Mar-20
Procurement moved up from Jan. 2019 to Sep. 2018, in an effort to lengthen design time, and reduce 
escolation risk.  No impact to completion date.

Aug-22 Aug-22

Govalle ES Mar-20 Due to a late completion, the Govalle ES opening was delayed from Jan. 2020 to Feb. 2020. Jan-20 Feb-20

Hill ES Mar-20
Procurement moved up from Jan. 2020 to Sep. 2018.  Completion date moved from Aug. 2022 to Aug. 
2021.

Aug-22 Aug-21
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