
Austin Independent School District 
Construction Management 2013 Bond 

as of September 22, 2020 

Unspent
Budget Current Budget Spent to Date Balance

Commitments 
Construction Projects Active
Akins High School

Renovations at Akins HS  700,027 745,609  746,397  0 -788 

Akins, Crockett, Eastside Memorial, Travis

Develop Prototype Athletic Restroom  3,091,036 1,229,424  1,228,033  975  416 

Allison Elementary School

Renovations at Allison ES  1,118,434 848,508  848,507  0  1 

Anderson High School

Applied Technology Center at Anderson HS (Grant 0  3,340  3,340  0  0 

funded)
Renovations at Anderson HS  1,810,925  1,420,108  1,417,708  0  2,400 
Anderson HS - Band Tower Replacement  0 56,899  0  56,899  0 

Anderson, Clifton Center, Lanier (now Navarro), Nelson Field

Accessibility Renovations at Nelson Field, 0 214,664  214,664  0  0 

Anderson, Lanier, Clifton Center, & CAC

Ann Richards Young Women Leadership Academy

Modernization Phase 1  0 5,208,033  3,591,366  331,264  1,285,403 

Austin High School

Renovations at Austin HS

MEP Work at Austin HS

Austin ISD Central Office

New Headquarters: Austin ISD Central Office

Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)

Develop Prototype Athletic Restroom

 3,148,819

 3,335,287 

0 

3,091,036 

2,353,009

 2,320,694

 1,500,000

 1,272,108

 2,353,009

 2,317,114

 2,388,384

 1,265,405

 0

 3,580

 78,180 

6,703

 0 

0 

-966,564 

0 

Bailey Middle School

Renovations at Bailey MS  476,539 589,606  589,606  0  0 

Baldwin Elementary School

Renovations at Baldwin ES  120,810 120,810  85,519  27,965  7,326 

Baranoff, Cowan

Renovations at Baranoff ES, Cowan ES  751,106 860,992  774,514  83,469  3,009 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Barrington, Casey, Pillow, Ridgetop, Walnut Creek

Mechanical Work at Barrington, Casey, Pillow, 

Ridgetop, & Walnut Creek
 4,768,203 4,428,556  4,413,084  7,397  8,075 

Barton Hills Elementary School

Renovations at Barton Hills ES  1,090,663 1,213,308  1,213,308  0  0 

Becker Elementary School

Renovations at Becker ES  1,777,183 1,672,075  1,662,586  7,862  1,627 

Bedichek Middle School

Addition/Renovations at Bedichek MS  8,560,331 6,631,759  6,615,833  0  15,926 

Blackshear and Bryker Woods Elementary School

Renovations at Blackshear ES, Bryker Woods ES  1,338,466 1,215,872  1,215,872  0  0 

Blackshear, Sanchez

Renovations at Blackshear ES, Sanchez ES  230,598 236,842  236,842  0  0 

Blanton Elementary School

Renovations at Blanton ES  1,496,200 1,172,205  1,172,205  0  0 

Boone ES

Renovations at Boone ES  324,320 430,096  430,096  0  0 

Bowie High School

Renovations at Bowie HS  7,959,633 7,959,633  6,293,772  332,457  1,333,404 

Brentwood Elementary School

Renovations at Brentwood ES  1,460,146 1,304,882  1,304,882  0  0 

Brentwood, Bryker Woods

Renovations at Brentwood ES, Bryker Woods ES  292,951 255,459  255,063  0  396 

Bryker Woods Elementary School

Renovations at Bryker Woods ES  1,147,977 

Burger Athletic Complex

Mechanical Work at Burger Athletic Complex  6,024,158
Renovations at Burger Athletic Complex  656,746 

Burnet Middle School

Renovations at Burnet MS  5,815,697 

Burnet, Murchison, Paredes

Resurface Running Tracks at BURNT, MURCH, 896,973 

PARED

 1,063,905

 3,603,441

 627,222

 4,155,685

 950,350

 1,063,612

 3,470,488

 627,222

 4,155,685

 913,232

 0

 0

 0

 0

 37,118

 293 

132,953 

0 

0 

0 

Campbell Elementary School

Renovations at Campbell ES  452,098
Renovations at Campbell ES  58,382 

727,500

 189,312

 727,500

 22,296

 0

 3,371

 0 

163,645 



Carruth Administration Center

Renovations at Carruth Administration Center

Central Warehouse

Food Service Catering/Training Kitchen at the 

Central Warehouse

Budget

 94,630 

0 

Current Budget 

214,000

 300,000

Spent to Date 

214,000

 12,992

Unspent 
Commitments 

0

 0

 Balance 

0 

287,008 

Clayton Elementary School

Renovations at Clayton ES

Cook Elementary School

Renovations at Cook ES

Covington Middle School

Renovations at Covington MS

Revise Underfloor Kitchen Piping and Replace 

Grease Trap at Covington MS.
Covington MS - New Library Flooring

 204,844 

2,848,778 

3,145,975

 0

 0 

196,576

 2,208,313

 2,794,876

 160,344

 47,091

 196,576

 2,208,313

 2,794,876

 160,381

 41,375

 0

 0

 0

 0 

0

 0 

0 

0 

-37 

5,716 

Cowan Elementary School

Renovations at Cowan ES

Crockett Early College High School

Addition/Renovations at Crockett ECHS

Mechanical Work at Crockett ECHS

District-wide, traffic safety

AISD District-Wide Traffic Safety Improvements

Dobie Middle School

Addition/Renovations at Dobie MS

 73,072 

5,995,646

 2,633,495 

901,560 

1,713,065 

3,838

 6,449,608

 2,925,307

 104,225

 1,558,673

 3,838

 6,424,951

 2,925,287

 76,664

 1,558,673

 0

 1,257

 0

 0

 0

 1 

23,399 

20 

27,561 

0 

Dobie, Webb

Resurface Running Tracks at DOBIE, & WEBB  597,982 439,684  437,534  0  2,150 

Gorzycki Middle School

Addition/Renovations at Gorzycki MS  377,083 458,277  421,095  37,182  1 

Graham Elementary School

HVAC and Plumbing Renovations at Graham ES  2,267,776 1,677,570  1,677,570  0  0 

Gullett Elementary School

Addition/Renovations at Gullett ES  2,529,196 2,331,806  2,265,318  0  66,488 

Harris Elementary School

Renovations at Harris ES  1,300,524 1,871,582  1,831,088  39,626  868 

Hart Elementary School

Renovations at Hart ES  270,474 392,318  243,280  168,790 -19,752 



Unspent
Budget Current Budget Spent to Date Balance

Commitments 
Houston Elementary School

Renovations at Houston ES  4,393,164 2,779,630  2,779,630  0  0 

Jordan ES

Addition/Renovations at Jordan ES  1,025,593 1,471,413  1,435,246  0  36,167 

Joslin Elementary School

Renovations at Joslin ES

Kealing MS

Renovations at Kealing MS

Renovations at Kealing MS

Kiker Elementary School

Renovations at Kiker ES

 1,913,426 

2,032,190

 743,845 

516,132 

3,416,718

 375,886

 952,042

 516,132

 3,416,718

 375,886

 863,242

 371,875

 0

 0

 3,253

 105,436

 0 

0 

85,547 

38,820 

Lamar Middle School

Renovations at Lamar MS

Addition/Renovations at Lamar MS

LASA, LBJ, Paredes, Small

Renovations at Johnson (LBJ) HS and LASA, 

Paredes MS, Small MS

Lee Elementary School

Addition/Renovations at Lee ES

 1,806,223

 1,664,689 

3,393,471 

2,406,923 

1,707,181

 1,186,850

 2,815,721

 5,364,587

 1,707,181

 1,186,849

 2,815,237

 4,639,163

 0

 0

 0

 731,235 

0 

1 

484 

-5,812 

Lively Middle School

Renovations at Lively MS

Maplewood Elementary School

Renovations at Maplewood ES

Martin Middle School

Renovations at Martin MS

McBee Elementary School

McBee ES - Main Office and Cafeteria Flooring

Mendez Middle School

Renovations at Mendez MS

Mills Elementary School

Addition/Renovations at Mills ES

 7,310,816 

2,451,798 

4,786,476 

0 

4,889,460 

1,242,848 

3,246,054

 1,715,711

 4,786,476

 66,067

 4,720,752

 1,669,659

 3,246,054

 1,713,401

 2,873,141

 66,067

 4,720,752

 1,536,888

 0

 2,310

 180,980

 0

 0

 84,637

 0 

0 

1,732,355 

0 

0 

48,134 



Budget Current Budget S
Un

pent to Date 
Comm

spent 
itments 

Balance 

Multiple

Add Fire Suppression Systems in the Data Centers 0  388,274  388,274  0  0 

at CRCKT and REAGN

Facility Condition and Educational Suitability 0  31,380  31,380  0  0 

Assessment

Solar Array Project - Phase 2 at BOONE, GLNDO, 0 2,224,100  2,195,934  0  28,166 

KOCRK, PARED

Murchison Middle School

Addition/Renovations at Murchison MS  2,028,537 1,972,245  1,972,245  0  0 

Navarro Early College High School

Renovations at Navarro ECHS  2,643,043 2,705,351  2,705,351  0  0 

Norman-Sims Elementary School

Addition/Renovations at Norman-Sims ES  1,190,239 900,336  900,336  0  0 

O. Henry, Travis, Bailey, Mendez Field Events

Repair/Re-surface Running Tracks with Civil Work at 1,475,403 1,281,274  1,278,458  2,815  1 

Bailey, Mendez, O. Henry and Travis HS

Oak Hill Elementary School

Addition/Renovations at Oak Hill ES  2,335,038 1,439,496  1,439,496  0  0 

Oak Springs Elementary School

Renovations at Oak Springs ES  342,875 393,075  393,075  0  0 

Odom Elementary School

Addition/Renovations at Odom ES  1,706,677 2,842,931  2,734,972  142  107,817 

Ortega Elementary School

Renovations at Ortega ES  893,127 867,563  867,562  0  1 

Pease Elementary School

MEP Work at Pease ES  2,394,797 2,226,143  2,226,144  0 -1 

Pecan Springs Elementary School

Additions and Renovations at Pecan Springs ES  1,530,283 2,328,464  2,272,588  0  55,876 

Pleasant Hill, Pleasant Hill Annex

Renovations at Pleasant Hill ES and Pleasant Hill 1,183,442 901,516  897,422  0  4,094 

Annex

Reilly Elementary School

Renovations at Reilly ES  1,591,657 2,262,120  2,262,120  0  0 

Rodriguez Elementary School

Addition/Renovations at Rodriguez ES  979,379  2,107,507  2,028,884  16,015  62,608 
Rodriguez ES - Flooring For 6 Classrooms  0 87,914  87,914  0  0 



Saegert Bus Terminal

Renovations at Saegert Bus Terminal

Sanchez Elementary School

Renovations at Sanchez ES

Service Center

Equipment Replacement

Master Planning Admin. Centers: Move 

Transportation to the Service Center

Small Middle School

Renovations at Small MS

Small MS - Band Rooms, Flooring

Budget

 233,028 

2,169,231 

219,505

 0 

1,789,897

 0 

Current Budget 

247,099

 2,024,942

 68,511

 2,000,000

 1,598,954

 38,526

Spent to Date 

247,099

 2,024,942

 68,511

 1,415,013

 1,598,954

 36,161

Unspent 
Commitments 

0

 0

 0

 164,713

 0

 0

 Balance 

0 

0 

0 

420,273 

0 

2,365 

Travis Early College High School

Renovations at Travis ECHS

Travis Heights Elementary School

Renovations at Travis Heights ES

Sidewalk Damage Repair at Travis Heights

Webb Middle School

Renovations at Webb MS

Widen Elementary School

Renovations at Widen ES

 4,810,689 

407,995

 0 

2,024,438 

613,129 

4,712,179

 295,418

 5,342

 1,391,041

 425,618

 4,712,137

 295,417

 5,342

 1,391,040

 425,618

 0

 0

 0

 0

 0

 42 

1 

0 

1 

0 

Williams Elementary School

Renovations at Williams ES  1,668,234 1,264,166  1,264,166  0  0 

Zavala Elementary School

Renovations at Zavala ES  2,332,736  1,568,758  1,568,758  0  0 

Construction Projects Active  164,089,277 158,107,116  150,593,601  2,515,632  4,997,883

Construction Projects Inactive  173,733,356  134,101,012  122,276,246  12,006,735 -181,969 

Total Construction Projects  337,822,633  292,208,128  272,869,847  14,522,367 4,815,914

Contingency Approved  1,215,130  39,252,851  33,187,010  4,994,284 1,071,557

2017 Bond Allocation  0  23,000,000  23,000,000  0 0

Technology  81,000,000  81,000,000  67,615,828  1,714,068 11,670,104

Buses  14,310,000  14,311,359  14,311,359  0 0

Furniture  9,163,388  8,444,134  8,444,133  0 1

Program Management 18,206,599 26,375,045  24,622,442  1,993,911 -241,308



Unspent
Budget Current Budget Spent to Date  Balance

Commitments 
Program Contingency  28,013,250  5,139,483  0  0  5,139,483 

2013 Bond Total:  489,731,000  489,731,000  444,050,619  23,224,629  22,455,752 


