JECT UPDATE REPORT

2017 Bond Program Modernizaton Projects
as of April 14, 2022

Construction Phase - % SILEELI
Location Project Name Work Description Phase Completion Date for| On Schedule Construction Comments

Complete
o Construction

Full modernization of the existing facility to a state-of-the-
art campus at the current site. Technology: computer lab

Ann Richards SYWL |Full Modernization N ) Closeout - Phase 1: Dec 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
improvements, student mobile computers & teacher
computers.
Ann Richards SYWL |Track and Field Track and Field Closeout - Phase 2: Sep 2021 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
Modernizaion ase - Atetis |0 o e i, e
Austin HS Addition, Renovation of SPED, P L ! Closeout - July 2022 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
) Arts, CTE). Technology: computer lab improvements,
Fine Arts, and CTE ) )
presentation systems, student mobile, teacher computers.
Design and construction of a new state-of-the-art facilit
Bear Creek ES New Build 6 v Closeout - August 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.

with increased capacity. Technology improvements.

Design and construction of a new state-of-the-art facility
that will increase capacity. Located on the existing
southeast middle school site adjacent to Blazier Elementary
Blazier 4-6 New Build School to initially relieve Blazier Elementary School with Closeout - August 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
grades 4-6 and future to be grade 6-8. Technology:
Computer lab improvements, student mobile computers,
teacher computers.

Modernization Phase 1 - Roadway

Bowie HS . New parking with drop-off. Closeout - August 2019 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
and Parking Lot
Modernization Phase 1 - Water December 2020
Bowie HS . Water quality ponds. Closeout - Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
Quality Ponds
Modernization Phase 1 - New
Bowie HS Parking Garage and Site New parking structure. Closeout - October 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
Improvements
State of the art modernization of the existing facility.
Bowie HS Modernization Phase 1 - Athletics . ) ) ,g ¥ Closeout - July 2021 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
Additions and renovations to include athletics.
State of the art modernization of the existing facility. Roof metal panel complete, sheetrock complete, MEP work ongoing-90%. Landscaping
Bowie HS Modernization Phase 1 - Fine Arts [Additions and renovations to include fine arts and increased| Construction 75% June 2022 Yes ongoing - to complete in a month - 25% and window installation- 100% complete to
capacity. start in a month. Finishes ongoing. FFE installation to start in July .
Full modernization and expansion with partial rebuild and Tree planting underway. Irrigation and top soil placement complete on east side of site.
partial renovation. New construction to increase permanent Work continues. Rubberized floor and carpet installation underway. Last canopy
Brentwood ES Full Modernization capacity and educational suitability of academic spaces. Construction 90% July 2022 Yes sections (in courtyard) are going up. Last portable demolished and debris removed from
Technology: computer lab improvements, teacher’s site. All playground equipment install ongoing. Lights on 2 story classroom upstairs are
computers. going in.
Design and construction of a new campus on existing site.
T.A. Brown ES Full Modernization Technology: computer lab improvements, teacher Closeout - December 2019 Yes Construction is complete. Currently in the Closeout Phase.
computers.
Full modernization of existing campus. Additions and Phase 1- Completed Fall 2021. Included Gym/Cafeteria, educational spaces and a
renovations to increase permanent capacity with recently temporary space for admin.
constructed multi-purpose classrooms to remain at core of Phase 2 - Ongoing. Includes administrative building. Right Of Way including ADA work
Casis ES Full Modernization A p. P . o Construction 98% July 2022 Yes 80ing L e ) e Y ,g, )
new construction. Site circulation improvements and completed. Temporary Certificate Of Occupancy received 4/12/2022. Administrative
alignment with public roadways. Technology: computer lab staff move is underway. Rebuild temp admin spaces into studio spaces ongoing.
improvements, teacher’s computers. Scheduled substantial completion is 6/1/22.
Full modernization and expansion. Site work to include
. adjustments to site circulation and additional on-site L .
Doss ES Full Modernization Closeout - July 2020 Yes Construction is complete. Currently in the Closeout Phase.

parking. Technology: computer lab improvements,
teacher’s computers.

Design and construct modernized new high school for
Eastside Memorial Early College High School and
International High School at the original L.C. Anderson
Full Modernization Campus. Restoration of the 900 Thompson Street address Closeout - August 2021 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
location and fagade. Technology: computer lab
improvements, student mobile computers & teacher
computers.

Eastside Memorial
ECHS / International HS

Full modernization creating a new state-of-the-art facility.
Design and construction to replace structurally

Govalle ES Full Modernization compromised building areas and improve academic and Closeout - August 2020 Yes Construction is complete. Currently in the Closeout Phase.
support areas. Technology: Network system improvements,
presentation systems, teacher computers.

Health Science School to be designed at LBJ ECHS,
expanding on the existing Career Launch, and including a Construction 56% June 2022 Yes
master plan for the entire campus.

Health Science School |Modernization Phase 1 - Career
at LBJ ECHS Launch Expansion

Light fixture install ongoing. Restroom fixtures and partitions install ongoing. Ceiling grid
complete in level 1 and 2. Tile install ongoing in level 2.
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Project Name

Modernization Phase 1 - Increase

Work Description

First phase of planned expansion of existing permanent
capacity to alleviate overcrowding and future growth.
Classroom addition to assist in meeting the need of student

Phase

Construction Phase - %
Complete

Substantial
Completion Date for
Construction

On Schedule

Construction Comments

computers.

Hill ES . X enrollment. Concept to be refined as community input is Closeout - August 2021 Yes Construction is complete. Currently in the Closeout.
Capacity and Site Improvements R N ) .
gathered during the design process. Site work to include
adjustments to site circulation and additional on-site
parking.
Design and construction of a new campus on existing site.
L Site circulation improvements to accommodate the major Phase 1: Dec 2019 . L
Menchaca ES Full Modernization . . Complete 100% Yes All phases of project are complete. Project is closed out.
adjacent road expansions. Technology: computer lab Phase 2: Apr 2020
improvements, teacher computers.
Modernization phase 1: 6th grade addition, library and
Modernization Phase 1 - New 6th |administration relocation, annex roofing and bus loo L . .
Murchison MS . . e R 8 P Closeout - Phase 1: Dec 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
Grade Addition, Renovation addition. Technology: computer lab improvements, student
mobile computers, teacher computers.
Modernization Phase 2 - Site
Murchison MS Improvements Modernization phase 2: Site improvements. Closeout - Phase 2: Apr 2022 Yes Construction is complete. Currently in the Closeout/Punchlist Phase.
The new middle school will provide a facility to the Lease transaction for Lot 2 was closed. Lots 1,3,4 are under lease until July 2023. Area C,
New Middle School in ; . . P 3 ¥ . ) D,E Structure 100% complete. Area A & B - Structure 60% complete. FFE design work
. New Build Northeast Austin neighborhoods, with a planned capacity of| Construction 40% March 2023 Yes X . . . . N -
Northeast Austin X . onoing. MEP 60% complete in Building C,D and E. Interior and Exterior Walls in Building
800 to meet the needs of this community. .
C,D and E is 60% complete.
Modernization of elementary school to support 21st
. o ) M pp First day of school was held on Jan 6, 2021. We are currently gathering closeout
Norman-Sims ES Full Modernization century learning spaces, state-of-the-art technology and Closeout 20% December 2020 Yes L y . .
) documents and processing final financial transactions.
community spaces.
Modernization of elementary school to support 21st Substantial completion was met July 2021. First day of school was held on Aug 17, 2021.
Sanchez ES Full Modernization century learning spaces, state-of-the art technology and Closeout 25% Aug 2021 Yes Contractor has punch list items to resolve, inside and outside of the building. Still
community spaces. working with architect and contractor to complete close out documents.
Design and construction of a new state-of-the-art facility at Substantial Completion for the school portion received on 2/21/22. Canopy work is
L the Read Pre-K campus. Technology: Computer lab . School- 99% January 2022 ongoing. Closeout is in progress.
Rosedale School Full Modernization - School Construction Yes
improvements, student mobile computers, teacher Interior Finish out - 65% July 2022 Interior Finish out - Walll Framing complete, Ceiling Grid, MEP OH and floor prep

ongoing.




