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Proposed 2017 Bond Budget‐to Actual (a/o March 31, 2022) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Program Program 

Projects 
TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency 

MARKED UP Budgets December 31, 2021 Alloc Less than Alloc More than 
Budget a/o 

March 31, 2022 
Actuals Commitments Balance 

$250k $250k 
1 Modernization Projects: 
2 Ann Richards $ 70,000,000 61,113,000 63,313,000 (400,000) 62,913,000 59,524,812 2,509,520 878,668 
3 Austin HS $ 23,468,000 20,488,000 20,488,000 2,500,000 22,988,000 19,915,243 311,383 2,761,374 
4 Bear Creek ES (New Southwest ES) $ 36,167,000 31,575,000 35,937,012 (200,000) 35,737,012 34,597,916 999,950 139,146 
5 Blazier Relief ES/MS $ 50,000,000 43,652,000 44,027,000 (200,000) 43,827,000 41,445,461 2,289,865 91,674 
6 Bowie HS ** $ 88,000,000 76,827,000 83,168,925 2,200,000 85,368,925 60,725,681 8,456,564 16,186,680 
7 Brentwood $ 35,764,000 31,223,000 37,379,288 37,379,288 28,135,936 2,068,743 7,174,609 
8 Casis $ 35,150,000 30,687,000 38,863,136 750,000 39,613,136 34,113,812 498,026 5,001,298 
9 Doss ES $ 43,000,000 37,541,000 38,841,000 (600,000) 38,241,000 37,890,178 222,680 128,142 
10 Eastside Vertical Modernization (Sanchez) $ 25,000,000 21,631,000 25,990,561 25,990,561 25,831,729 258,560 (99,728) 
11 Govalle $ 32,499,000 28,373,000 30,373,000 (450,000) 29,923,000 29,426,122 105,750 391,128 
12 Hill ES $ 17,000,000 14,842,000 14,842,000 14,842,000 13,232,732 1,618,813 (9,545) 
13 LBJ ECHS Medical HS $ 22,000,000 19,207,000 19,826,701 (500,000) 19,326,701 7,394,711 1,484,509 10,447,481 
14 LBJ Vertical Modernization (Norman‐Sims) $ 25,000,000 21,631,000 27,606,644 27,606,644 27,161,209 95,300 350,135 
15 Menchaca *** $ 33,300,000 29,072,000 32,742,000 (590,000) 32,152,000 9,139,715 4,307 23,007,978 
16 Modernized Eastside HS @ Anderson $ 80,000,000 69,843,000 77,982,000 250,000 78,232,000 71,971,954 5,547,041 713,005 
17 Murchison (plus targeted) $ 24,620,000 21,494,000 23,994,000 700,000 24,694,000 23,977,848 322,929 393,223 
18 New MS in Northeast Austin $ 60,958,000 53,219,000 53,219,000 53,219,000 16,099,341 1,322,683 35,796,976 
19 Rosedale $ 40,000,000 34,921,000 41,722,000 41,722,000 36,036,901 6,914,961 (1,229,862) 
20 T. A. Brown * $ 30,797,000 26,887,000 28,856,000 (160,000) 28,696,000 16,364,537 301,746 12,029,717 
21 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 $ 739,171,267 $ (3,100,000) $ 6,400,000 $ 742,471,267 $ 592,985,838 $ 35,333,330 $ 114,152,099 
22 Targeted Projects: 
23 Akins High‐Critical Facility Deficiencies $ 9,941,000 8,601,375 8,601,375 8,601,375 3,644,017 3,349,440 1,607,919 
24 Akins High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
25 Allison Elementary‐Critical Facility Deficiencies $ 845,000 731,132 834,846 834,846 810,376 276 24,194 
26 Andrews Elementary‐Critical Facility Deficiencies $ 208,000 179,969 179,969 179,969 7,600 ‐ 172,369 
27 Austin High‐Critical Facility Deficiencies $ 3,712,000 3,211,781 3,211,781 3,211,781 2,688,217 6,697 516,867 
28 Austin High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
29 Bailey Middle‐Critical Facility Deficiencies $ 4,938,000 4,272,568 4,272,568 4,272,568 112,757 268,812 3,890,999 
30 Baldwin Elementary‐Critical Facility Deficiencies $ 217,000 187,758 187,758 187,758 ‐ ‐ 187,758 
31 Baranoff Elementary‐Critical Facility Deficiencies $ 2,654,000 2,296,354 2,296,354 2,296,354 255,696 ‐ 2,040,658 
32 Barbara Jordan Elementary‐Critical Facility Deficiencies $ 961,000 831,499 831,499 831,499 101,584 26,361 703,554 
33 Barrington Elementary‐Critical Facility Deficiencies $ 1,204,000 1,041,752 1,041,752 1,041,752 870,533 208,290 (37,071) 
34 Barton Hills Elementary‐Critical Facility Deficiencies $ 165,000 142,765 142,765 142,765 72,551 2,755 67,459 
35 Becker Elementary‐Critical Facility Deficiencies $ 1,181,000 1,021,852 1,069,074 1,069,074 1,083,753 6,326 (21,006) 
36 Bedichek Middle‐Critical Facility Deficiencies $ 4,062,000 3,514,614 4,114,614 4,114,614 3,544,115 273,741 296,758 
37 Bertha Sadler Means Young Women's Leadership‐Critical Facility Deficiencies $ 2,086,000 1,804,896 1,804,896 1,804,896 146,398 985,697 672,801 
38 Blackshear Elementary‐Critical Facility Deficiencies $ 1,377,000 1,191,438 1,191,438 1,191,438 103,899 52,245 1,035,294 
39 Blanton Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 401,139 2,355 (30,572) 
40 Boone Elementary‐Critical Facility Deficiencies $ 2,151,000 1,861,136 1,861,136 1,861,136 241,671 2,512,434 (892,969) 
41 Bowie High‐Critical Facility Deficiencies $ 1,444,000 1,249,410 1,458,762 1,458,762 1,904,955 622,949 (1,069,142) 
42 Bryker Woods Elementary‐Critical Facility Deficiencies $ 201,000 173,913 173,913 173,913 135,030 70 38,813 
43 Burger Athletic Complex‐Critical Facility Deficiencies $ 1,265,000 1,094,533 1,094,533 1,094,533 1,023,579 56,976 13,978 
44 Burnet Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,329 1,866,329 1,866,329 1,461,321 125,507 279,501 
45 Campbell Elementary‐Critical Facility Deficiencies $ 672,000 586,646 586,646 586,646 113 57,588 528,946 
46 Casey Elementary‐Critical Facility Deficiencies $ 786,000 680,082 721,393 721,393 726,392 ‐ (4,999) 
47 Clayton Elementary ‐Critical Facility Deficiencies $ 671,000 580,578 580,578 580,578 ‐ ‐ 580,578 
48 Clifton Center‐Critical Facility Deficiencies $ 375,000 324,467 324,467 324,467 64,723 71,728 188,016 
49 Construction Management‐Critical Facility Deficiencies $ ‐ ‐ 859,888 859,888 3,464,272 323,006 (2,927,389) 
50 Cook Elementary‐Critical Facility Deficiencies $ 2,113,000 1,828,259 1,828,259 1,828,259 918,583 28,918 880,758 
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Proposed 2017 Bond Budget‐to Actual (a/o March 31, 2022) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Program Program 

Projects 
TOTAL COST FULLY 

MARKED UP 
Unallocated 
Budgets 

Budget a/o 
December 31, 2021 

Contingency 
Alloc Less than 

Contingency 
Alloc More than 

Budget a/o 
March 31, 2022 

Actuals Commitments Balance 

$250k $250k 
51 Covington Middle‐Critical Facility Deficiencies $ 3,184,000 2,754,932 2,754,932 2,754,932 2,097,980 8,744 648,209 
52 Covington MS ‐ FA Acad. Reinv. $ 1,503,000 1,300,000 1,300,000 1,300,000 84,358 1,450,768 (235,126) 
53 Covington Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 3,800 ‐ 207,311 
54 Cowan Elementary‐Critical Facility Deficiencies $ 4,592,000 3,973,197 3,973,197 3,973,197 2,214,059 58,186 1,700,952 
55 Crockett High‐Critical Facility Deficiencies $ 12,331,000 10,669,306 10,669,306 10,669,306 2,011,800 3,800,425 4,857,081 
56 Crockett High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
57 Cunningham Elementary‐Critical Facility Deficiencies $ 1,352,000 1,169,806 1,169,806 1,169,806 1,117,128 4,765 47,913 
58 Davis Elementary‐Critical Facility Deficiencies $ 893,000 772,662 772,662 772,662 78,759 30,333 663,570 
59 Dawson Elementary‐Critical Facility Deficiencies $ 1,576,000 1,363,620 1,363,620 1,363,620 960,520 156,250 246,850 
60 Delco Activity Center‐Critical Facility Deficiencies $ 417,000 360,807 554,307 554,307 228,133 326,153 21 
61 Dobie Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,330 1,866,330 1,866,330 2,559,344 10,356 (703,370) 
62 Galindo Elementary‐Critical Facility Deficiencies $ 845,000 731,131 961,408 961,408 125,620 1,399,384 (563,595) 
63 Garcia Young Men's Leadership Academy (effective 09‐01‐14)‐Critical Facility $ 3,387,000 2,930,577 2,930,577 2,930,577 ‐ ‐ 2,930,577 
64 Garza Independence‐Critical Facility Deficiencies $ 87,000 75,275 75,275 75,275 28,310 ‐ 46,965 
65 Gorzycki Middle‐Critical Facility Deficiencies $ 742,000 642,009 642,009 642,009 12,898 52,948 576,164 
66 Graham Elementary‐Critical Facility Deficiencies $ 2,014,000 1,742,601 1,742,601 1,742,601 700,619 91,195 950,787 
67 Guerrero Thompson Elementary‐Critical Facility Deficiencies $ 490,000 423,968 423,968 423,968 ‐ 8,500 415,468 
68 Gullett Elementary‐Critical Facility Deficiencies $ 349,000 301,969 462,469 462,469 439,590 358 22,522 
69 Harris Elementary‐Critical Facility Deficiencies $ 1,689,000 1,456,193 1,456,193 1,456,193 108,115 43,305 1,304,773 
70 Hart Elementary‐Critical Facility Deficiencies $ 1,984,000 1,716,642 1,716,642 1,716,642 86,582 65,561 1,564,500 
71 Highland Park Elementary‐Critical Facility Deficiencies $ 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 ‐ 361,372 
72 Hill Elementary‐Critical Facility Deficiencies $ 724,000 626,438 806,133 806,133 848,909 13,950 (56,726) 
73 House Park $ 6,000,000 5,191,000 5,191,000 5,191,000 126,238 314,064 4,750,698 
74 Houston Elementary‐Critical Facility Deficiencies $ 2,912,000 2,519,588 2,519,588 2,519,588 2,650,876 ‐ (131,288) 
75 Jaime Padron Elementary‐Critical Facility Deficiencies $ 571,000 494,054 494,054 494,054 1,347 ‐ 492,707 
76 Joslin Elementary‐Critical Facility Deficiencies $ 2,016,000 1,744,330 1,744,330 1,744,330 888,228 37,951 818,152 
77 Kealing Middle‐Critical Facility Deficiencies $ 1,880,000 1,626,655 1,626,655 1,626,655 1,803,639 53,347 (230,331) 
78 Kealing Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 39,815 ‐ 171,296 
79 Kiker Elementary‐Critical Facility Deficiencies $ 748,000 647,201 647,201 647,201 521,243 15,206 110,752 
80 Kocurek Elementary‐Critical Facility Deficiencies $ 1,106,000 956,959 956,959 956,959 595,839 88,448 272,672 
81 L C Anderson High‐Critical Facility Deficiencies $ 8,139,000 7,042,208 7,042,208 7,042,208 3,514,057 27,355 3,500,796 
82 L C Anderson High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
83 Lamar Middle‐Critical Facility Deficiencies $ 6,717,000 5,811,834 5,811,834 5,811,834 3,409,582 7,857 2,394,395 
84 Langford Elementary‐Critical Facility Deficiencies $ 265,000 229,288 229,288 229,288 276,745 2,820 (50,277) 
85 LASA‐Critical Facility Deficiencies $ 3,822,000 3,306,958 3,656,958 3,656,958 2,919,412 198,660 538,885 
86 LASA move to Eastside $ 4,000,000 3,461,000 4,863,486 500,000 5,363,486 4,042,076 316,313 1,005,097 
87 LBJ Comprehensive High School‐Critical Facility Deficiencies $ 1,573,000 1,361,026 241,325 241,325 5,675 ‐ 235,650 
88 Lee Elementary‐Critical Facility Deficiencies $ 760,000 657,584 657,584 657,584 526,211 ‐ 131,373 
89 Life Safety $ 19,042,000 16,476,000 16,476,000 16,476,000 5,374,648 3,556,392 7,544,960 
90 Linder Elementary‐Critical Facility Deficiencies $ 1,952,000 1,688,953 1,688,953 1,688,953 1,820,794 25,387 (157,228) 
91 Lively Middle (Fulmore)‐Critical Facility Deficiencies $ 3,868,000 3,346,758 3,346,758 3,346,758 3,368,895 142,837 (164,974) 
92 Lively Middle (Fulmore)‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
93 Maplewood Elementary‐Critical Facility Deficiencies $ 685,000 592,691 592,691 592,691 727,755 37,053 (172,117) 
94 Martin Jr. High‐Critical Facility Deficiencies $ 4,023,000 3,480,872 3,480,872 3,480,872 2,359,612 40,492 1,080,767 
95 Mathews Elementary‐Critical Facility Deficiencies $ 886,000 766,605 766,605 766,605 676,406 3,425 86,774 
96 McBee Elementary‐Critical Facility Deficiencies $ 1,123,000 971,666 971,666 971,666 920,006 1,800 49,860 
97 McCallum High‐Critical Facility Deficiencies $ 2,398,000 2,074,853 2,074,853 2,074,853 431,155 99,710 1,543,988 
98 McCallum/Lamar MS ‐ FA Acad. Reinv. $ 10,797,000 9,342,000 10,945,537 10,945,537 310,508 162,187 10,472,843 
99 Mendez Middle‐Critical Facility Deficiencies $ 1,131,000 978,590 978,590 978,590 424,082 32,820 521,688 
100 Mendez Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
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Proposed 2017 Bond Budget‐to Actual (a/o March 31, 2022) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Program Program 

Projects 
TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency 

MARKED UP Budgets December 31, 2021 Alloc Less than Alloc More than 
Budget a/o 

March 31, 2022 
Actuals Commitments Balance 

$250k $250k 
101 Mills Elementary‐Critical Facility Deficiencies $ 772,000 667,965 667,965 667,965 747,003 585,149 (664,187) 
102 Murchison Middle‐Critical Facility Deficiencies $ ‐ ‐ 46,000 46,000 46,000 ‐ ‐

103 Oak Springs Elementary‐Critical Facility Deficiencies $ 90,000 77,873 77,873 77,873 5,980 ‐ 71,893 
104 Navarro ECHS (Lanier)‐Critical Facility Deficiencies $ 4,823,000 4,173,065 4,173,065 4,173,065 241,849 176,465 3,754,751 
105 Nelson Field /Bus Terminal‐Critical Facility Deficiencies $ 468,000 404,933 623,170 623,170 504,747 9,436 108,988 
106 Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv. $ 2,402,000 2,078,000 2,078,000 2,078,000 432,310 58 1,645,632 
107 Northeast ECHS (Reagan)‐Critical Facility Deficiencies $ 2,023,000 1,750,386 1,950,386 1,950,386 3,591,972 29,710 (1,671,296) 
108 Northeast ECHS (Reagan)‐Rigging Repairs $ 244,000 211,112 211,112 211,112 ‐ ‐ 211,112 
109 O. Henry Middle‐Critical Facility Deficiencies $ 1,964,000 1,699,337 1,780,565 1,780,565 1,709,241 14,194 57,130 
110 Oak Hill Elementary‐Critical Facility Deficiencies $ 799,000 691,330 691,330 691,330 537,730 4,681 148,919 
111 Odom Elementary‐Critical Facility Deficiencies $ 3,818,000 3,303,499 3,303,499 3,303,499 2,676,232 18,690 608,576 
112 Ortega Elementary‐Critical Facility Deficiencies $ 1,261,000 1,091,070 1,091,070 1,091,070 793,297 ‐ 297,773 
113 Overton Elementary ‐Critical Facility Deficiencies $ 827,000 715,556 715,556 715,556 41,241 445,949 228,366 
114 Palm Elementary‐Critical Facility Deficiencies $ 1,279,000 1,106,649 1,106,649 1,106,649 1,147,660 18,123 (59,134) 
115 Paredes Middle‐Critical Facility Deficiencies $ 2,064,000 1,785,860 1,785,860 1,785,860 102,510 42,745 1,640,605 
116 Patton Elementary‐Critical Facility Deficiencies $ 1,336,000 1,155,963 1,155,963 1,155,963 74,210 41,631 1,040,122 
117 Pease Elementary‐Critical Facility Deficiencies $ 467,000 404,067 404,067 404,067 28,479 16,971 358,617 
118 Pecan Springs Elementary‐Critical Facility Deficiencies $ 3,517,000 3,043,060 3,043,060 3,043,060 1,987,944 16,496 1,038,620 
119 Perez Elementary ‐Critical Facility Deficiencies $ 610,000 527,800 527,800 527,800 213,244 16,425 298,131 
120 Performing Arts Center‐Critical Facility Deficiencies $ 18,000 15,575 15,575 15,575 29,467 2,875 (16,767) 
121 Pickle Elementary‐Critical Facility Deficiencies $ 1,642,000 1,420,729 1,420,729 1,420,729 95,883 1,632,931 (308,084) 
122 Pillow Elementary‐Critical Facility Deficiencies $ 2,408,000 2,083,506 2,083,506 2,083,506 1,512,279 19,949 551,278 
123 Pleasant Hill Annex‐Critical Facility Deficiencies $ 135,000 116,808 116,808 116,808 ‐ ‐ 116,808 
124 Pleasant Hill Elementary‐Critical Facility Deficiencies $ 2,437,000 2,108,598 2,108,598 2,108,598 1,487,444 35,918 585,236 
125 Reilly Elementary‐Critical Facility Deficiencies $ 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 1,661 848,474 
126 Ridgetop Elementary‐Critical Facility Deficiencies $ 1,997,000 1,727,893 1,727,893 1,727,893 728,362 ‐ 999,531 
127 Rodriguez Elementary‐Critical Facility Deficiencies $ 988,000 854,861 1,026,570 1,026,570 991,193 ‐ 35,377 
128 Saegert Trans Center‐Critical Facility Deficiencies $ 383,000 331,389 331,389 331,389 301,724 49,968 (20,303) 
129 South Bus Terminal (New Bus Terminal)‐Critical Facility Deficiencies $ 52,000 44,995 44,995 44,995 2,520 ‐ 42,475 
130 St. Elmo Elementary‐Critical Facility Deficiencies $ 260,000 224,965 246,814 246,814 239,328 121 7,365 
131 Summitt Elementary‐Critical Facility Deficiencies $ 733,000 634,222 634,222 634,222 38,305 37,330 558,587 
132 Sunset Valley Elementary‐Critical Facility Deficiencies $ 2,067,000 1,788,458 1,788,458 1,788,458 1,894,429 8,886 (114,857) 
133 Travis Heights Elementary‐Critical Facility Deficiencies $ 967,000 836,688 836,688 836,688 905,467 23,079 (91,857) 
134 Travis High‐Critical Facility Deficiencies $ 7,275,000 6,294,640 6,294,640 6,294,640 4,482,094 389,251 1,423,294 
135 Uphaus Early Childhood Center (Linder)‐Critical Facility Deficiencies $ 73,000 63,162 63,162 63,162 ‐ ‐ 63,162 
136 Walnut Creek Elementary‐Critical Facility Deficiencies $ 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 ‐ 622,496 
137 Webb Middle ‐Critical Facility Deficiencies $ 2,096,000 1,813,548 1,813,548 1,813,548 3,267,613 98,145 (1,552,211) 
138 Widen Elementary‐Critical Facility Deficiencies $ 1,344,000 1,162,887 1,162,887 1,162,887 1,035,146 56,277 71,464 
139 Williams Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 717,382 39,518 (383,978) 
140 Winn Elementary‐Critical Facility Deficiencies $ 1,317,000 1,139,526 1,139,526 1,139,526 936,844 50,870 151,812 
141 Wooldridge Elementary‐Critical Facility Deficiencies $ 558,000 482,805 482,805 482,805 144,783 396,591 (58,568) 
142 Wooten Elementary‐Critical Facility Deficiencies $ 2,480,000 2,145,802 2,145,802 2,145,802 508,306 4,753 1,632,744 
143 Zilker Elementary‐Critical Facility Deficiencies $ 986,000 853,132 853,132 853,132 312,723 12,499 527,910 
144 Subtotal Targeted Projects $ 241,091,000 $ 208,601,000 $ 214,201,804 $ $ 500,000 $ 214,701,804 $ 114,116,891 $ 25,964,815 $ 74,620,098 
145 Non Construction: 
146 Bond Carry Costs $ 30,000,000 30,000,000 27,531,406 27,531,406 8,172,737 1,888,677 17,469,992 
147 Campus/Co‐Curriculum Master Planning $ 1,513,000 1,513,000 2,315,722 2,315,722 2,536,257 170,341 (390,876) 
148 Furniture $ 5,000,000 5,000,000 5,000,000 5,000,000 1,842,853 278,179 2,878,968 
149 Police Equipment $ 7,508,000 7,508,000 7,508,000 7,508,000 3,484,715 11,260 4,012,025 
150 Technology $ 55,500,000 55,500,000 55,500,000 55,500,000 25,315,435 10,434,989 19,749,576 
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TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
December 31, 2021 

Program 
Contingency 

Alloc Less than 
$250k 

Program 
Contingency 

Alloc More than 
$250k 

Budget a/o 
March 31, 2022 

Actuals Commitments Balance 

1 

Proposed 2017 Bond Budget‐to Actual (a/o March 31, 2022) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Projects 

151 21,400,000 $ 21,400,000 21,400,000 21,400,000 20,476,078 43,057 880,865 
152 Copying and Printing ‐$ 1,518,000 1,518,000 1,518,000 201,053 ‐ 1,316,947 
153 Legal Services ‐$ 380,000 734,822 734,822 1,666,676 22,780 (954,635) 
154 Misc. Services ‐ Construction Inspection ‐$ 1,139,000 1,139,000 1,139,000 1,265,705 ‐ (126,705) 
155 Newspaper Advertising ‐$ 949,000 949,000 (875,000) 74,000 26,509 16,563 30,928 
156 Permits and Fees ‐$ 3,416,000 3,416,000 (1,900,000) 1,516,000 1,172,082 127,890 216,029 
157 Program Management ‐$ 49,004,000 50,669,872 50,669,872 51,372,642 221,149 (923,919) 
158 Safety Consulting ‐$ 759,000 771,501 (8,506) 762,995 528,266 ‐ 234,729 
159 120,921,000$ 178,086,000$ 178,453,323$ (2,783,506)$ $ 175,669,817$ 118,061,010$ 13,214,883$ 44,393,924$ 
160 
161 Program Contingency ‐$ 73,822,000 2,908,606 5,883,506 (6,900,000) 1,892,112 ‐ ‐ 1,892,112 
162 Unused Surplus ‐$ ‐ ‐

163 
164 1,134,735,000$ 1,134,735,000$ 1,134,735,000$ $ $ 1,134,735,000$ 825,163,738$ 74,513,028$ 235,058,233$ 
165 (40,000,000) $ (40,000,000) $ (40,000,000) $ (40,000,000) $ 
166 (10,751,000) $ (10,751,000) $ (10,751,000) (10,751,000) 
167 (10,000,000) $ (10,000,000) $ (10,000,000) (10,000,000) 
168 (23,000,000) $ (23,000,000) $ (23,000,000) (23,000,000) 
169 1,050,984,000$ 1,050,984,000$ 1,050,984,000$ $ $ 1,050,984,000$ 825,163,738$ 74,513,028$ 151,307,233$2017 Bond Total With Adjustments 

Transportation 

Subtotal Non Construction 

Grand Total 
Land Sales 

Previous Bond‐2013 Bond (Menchaca) *** 

Previous Bond‐2008 Bond (T. A. Brown) * 
Previous Bond‐2008 Bond (Bowie) ** 

Notes: 
All numbers are as of March 31, 2022. 
Targeted and Non Construction amounts include multiple projects. 

2017 Bond Total With Adjustments reflects year to date voter approved 2017 Bond Cost minus expended and planned to expend cost 

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $12m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects. 

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities. 

Numbers may not add due to rounding. 
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