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Proposed 2017 Bond Budget-to Actual (a/o March 31, 2022)
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CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o .
Projects MARKED UP Budgets December 31, 2021 A [IAIR G E M Alloc More than March 31, 2022 Actuals Commitments Balance
$250k $250k

Modernization Projects:
Ann Richards S 70,000,000 61,113,000 63,313,000 (400,000) 62,913,000 59,524,812 2,509,520 878,668
Austin HS S 23,468,000 20,488,000 20,488,000 2,500,000 22,988,000 19,915,243 311,383 2,761,374
Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,937,012 (200,000) 35,737,012 34,597,916 999,950 139,146
Blazier Relief ES/MS S 50,000,000 43,652,000 44,027,000 (200,000) 43,827,000 41,445,461 2,289,865 91,674
Bowie HS ** S 88,000,000 76,827,000 83,168,925 2,200,000 85,368,925 60,725,681 8,456,564 16,186,680
Brentwood S 35,764,000 31,223,000 37,379,288 37,379,288 28,135,936 2,068,743 7,174,609
Casis S 35,150,000 30,687,000 38,863,136 750,000 39,613,136 34,113,812 498,026 5,001,298
Doss ES S 43,000,000 37,541,000 38,841,000 (600,000) 38,241,000 37,890,178 222,680 128,142
Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 25,990,561 25,990,561 25,831,729 258,560 (99,728)
Govalle S 32,499,000 28,373,000 30,373,000 (450,000) 29,923,000 29,426,122 105,750 391,128
Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 13,232,732 1,618,813 (9,545)
LBJ ECHS Medical HS S 22,000,000 19,207,000 19,826,701 (500,000) 19,326,701 7,394,711 1,484,509 10,447,481
LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 27,161,209 95,300 350,135
Menchaca *** S 33,300,000 29,072,000 32,742,000 (590,000) 32,152,000 9,139,715 4,307 23,007,978
Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 77,982,000 250,000 78,232,000 71,971,954 5,547,041 713,005
Murchison (plus targeted) S 24,620,000 21,494,000 23,994,000 700,000 24,694,000 23,977,848 322,929 393,223
New MS in Northeast Austin S 60,958,000 53,219,000 53,219,000 53,219,000 16,099,341 1,322,683 35,796,976
Rosedale S 40,000,000 34,921,000 41,722,000 41,722,000 36,036,901 6,914,961 (1,229,862)
T. A. Brown * S 30,797,000 26,887,000 28,856,000 (160,000) 28,696,000 16,364,537 301,746 12,029,717

Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 739,171,267 (3,100,000) 6,400,000 742,471,267 $ 592,985,838 35,333,330 $ 114,152,099

Targeted Projects:

Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 3,644,017 3,349,440 1,607,919
Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 834,846 834,846 810,376 276 24,194
Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 179,969 179,969 7,600 - 172,369
Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 2,688,217 6,697 516,867
Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 112,757 268,812 3,890,999
Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 - - 187,758
Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 255,696 - 2,040,658
Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 831,499 101,584 26,361 703,554
Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 1,041,752 870,533 208,290 (37,071)
Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 142,765 142,765 72,551 2,755 67,459
Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,069,074 1,069,074 1,083,753 6,326 (21,006)
Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,114,614 4,114,614 3,544,115 273,741 296,758
Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies| $ 2,086,000 1,804,896 1,804,896 1,804,896 146,398 985,697 672,801
Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 103,899 52,245 1,035,294
Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 401,139 2,355 (30,572)
Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 1,861,136 241,671 2,512,434 (892,969)
Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 1,904,955 622,949 (1,069,142)
Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 135,030 70 38,813
Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 1,094,533 1,023,579 56,976 13,978
Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 1,461,321 125,507 279,501
Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 113 57,588 528,946
Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 721,393 721,393 726,392 - (4,999)
Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 64,723 71,728 188,016
Construction Management-Critical Facility Deficiencies S - - 859,888 859,888 3,464,272 323,006 (2,927,389)
Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 1,828,259 1,828,259 918,583 28,918 880,758
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Proposed 2017 Bond Budget-to Actual (a/o March 31, 2022)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o .
Projects MARKED UP Budgets December 31, 2021 Alloc Less than [V oYl (o1 =R 4 ET) March 31, 2022 Actuals Commitments Balance
$250k $250k
51 Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,754,932 2,754,932 2,097,980 8,744 648,209
52 Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 84,358 1,450,768 (235,126)
53 Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 3,800 - 207,311
54 Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 2,214,059 58,186 1,700,952
55 Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 2,011,800 3,800,425 4,857,081
56 Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
57 Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,169,806 1,169,806 1,117,128 4,765 47,913
58 Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 772,662 78,759 30,333 663,570
59 Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 960,520 156,250 246,850
60 Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 554,307 554,307 228,133 326,153 21
61 Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 2,559,344 10,356 (703,370)
62 Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 961,408 961,408 125,620 1,399,384 (563,595)
63 Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility | $ 3,387,000 2,930,577 2,930,577 2,930,577 - - 2,930,577
64 Garza Independence-Critical Facility Deficiencies S 87,000 75,275 75,275 75,275 28,310 - 46,965
65 Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 12,898 52,948 576,164
66 Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 700,619 91,195 950,787
67 Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 423,968 423,968 - 8,500 415,468
68 Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 462,469 462,469 439,590 358 22,522
69 Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 108,115 43,305 1,304,773
70 Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 1,716,642 86,582 65,561 1,564,500
71 Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 - 361,372
72 Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 806,133 806,133 848,909 13,950 (56,726)
73 House Park S 6,000,000 5,191,000 5,191,000 5,191,000 126,238 314,064 4,750,698
74 Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,519,588 2,519,588 2,650,876 - (131,288)
75 Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 494,054 494,054 1,347 - 492,707
76 Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 1,744,330 1,744,330 888,228 37,951 818,152
77 Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,626,655 1,626,655 1,803,639 53,347 (230,331)
78 Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 39,815 - 171,296
79 Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 647,201 647,201 521,243 15,206 110,752
80 Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 595,839 88,448 272,672
81 L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 7,042,208 7,042,208 3,514,057 27,355 3,500,796
82 L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
83 Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 3,409,582 7,857 2,394,395
84 Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 229,288 229,288 276,745 2,820 (50,277)
85 LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,656,958 3,656,958 2,919,412 198,660 538,885
86 LASA move to Eastside S 4,000,000 3,461,000 4,863,486 500,000 5,363,486 4,042,076 316,313 1,005,097
87 LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 241,325 241,325 5,675 - 235,650
88 Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 526,211 - 131,373
89 Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 5,374,648 3,556,392 7,544,960
90 Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 1,688,953 1,820,794 25,387 (157,228)
91 Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,346,758 3,346,758 3,368,895 142,837 (164,974)
92 Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
93 Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 592,691 727,755 37,053 (172,117)
94 Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,480,872 3,480,872 2,359,612 40,492 1,080,767
95 Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 766,605 766,605 676,406 3,425 86,774
96 McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 971,666 971,666 920,006 1,800 49,860
97 McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 431,155 99,710 1,543,988
98 McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 10,945,537 10,945,537 310,508 162,187 10,472,843
99 Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 424,082 32,820 521,688
100 Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
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Proposed 2017 Bond Budget-to Actual (a/o March 31, 2022)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o .
Projects MARKED UP Budgets December 31, 2021 A [IAIR G E M Alloc More than March 31, 2022 Actuals Commitments Balance
$250k $250k

Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 667,965 747,003 585,149 (664,187)
Murchison Middle-Critical Facility Deficiencies S - - 46,000 46,000 46,000 - -

Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 77,873 77,873 5,980 - 71,893
Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 241,849 176,465 3,754,751
Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 9,436 108,988
Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 2,078,000 2,078,000 432,310 58 1,645,632
Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 1,950,386 1,950,386 3,591,972 29,710 (1,671,296)
Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 - - 211,112
0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,780,565 1,780,565 1,709,241 14,194 57,130
Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 691,330 537,730 4,681 148,919
Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 3,303,499 3,303,499 2,676,232 18,690 608,576
Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 1,091,070 1,091,070 793,297 - 297,773
Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 41,241 445,949 228,366
Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,106,649 1,106,649 1,147,660 18,123 (59,134)
Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 102,510 42,745 1,640,605
Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 74,210 41,631 1,040,122
Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,479 16,971 358,617
Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 3,043,060 3,043,060 1,987,944 16,496 1,038,620
Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 527,800 527,800 213,244 16,425 298,131
Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 15,575 15,575 29,467 2,875 (16,767)
Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 1,420,729 95,883 1,632,931 (308,084)
Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 2,083,506 2,083,506 1,512,279 19,949 551,278
Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 2,108,598 2,108,598 1,487,444 35,918 585,236
Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 1,661 848,474
Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,727,893 1,727,893 728,362 - 999,531
Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 1,026,570 1,026,570 991,193 - 35,377
Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 331,389 301,724 49,968 (20,303)
South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies S 52,000 44,995 44,995 44,995 2,520 - 42,475
St. ElImo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,328 121 7,365
Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 634,222 38,305 37,330 558,587
Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 1,788,458 1,894,429 8,886 (114,857)
Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 836,688 836,688 905,467 23,079 (91,857)
Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 4,482,094 389,251 1,423,294
Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 - - 63,162
Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 - 622,496
Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 3,267,613 98,145 (1,552,211)
Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 1,035,146 56,277 71,464
Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 717,382 39,518 (383,978)
Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,526 936,844 50,870 151,812
Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 482,805 144,783 396,591 (58,568)
Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 2,145,802 2,145,802 508,306 4,753 1,632,744
Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 853,132 853,132 312,723 12,499 527,910

$

Subtotal Targeted Projects

Non Construction:

241,091,000

208,601,000

214,201,804

500,000

214,701,804

114,116,891

25,964,815

74,620,098

Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 8,172,737 1,888,677 17,469,992
Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 2,536,257 170,341 (390,876)
Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 1,842,853 278,179 2,878,968
Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 3,484,715 11,260 4,012,025
Technology S 55,500,000 55,500,000 55,500,000 55,500,000 25,315,435 10,434,989 19,749,576
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Proposed 2017 Bond Budget-to Actual (a/o March 31, 2022)

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o .
Projects MARKED UP Budgets December 31, 2021 A [IAIR G EM Alloc More than March 31, 2022 Actuals Commitments Balance
$250k $250k
Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 20,476,078 43,057 880,865
Copying and Printing S - 1,518,000 1,518,000 1,518,000 201,053 - 1,316,947
Legal Services S - 380,000 734,822 734,822 1,666,676 22,780 (954,635)
Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 1,265,705 - (126,705)
Newspaper Advertising S - 949,000 949,000 (875,000) 74,000 26,509 16,563 30,928
Permits and Fees S - 3,416,000 3,416,000 (1,900,000) 1,516,000 1,172,082 127,890 216,029
Program Management S - 49,004,000 50,669,872 50,669,872 51,372,642 221,149 (923,919)
Safety Consulting S - 759,000 771,501 (8,506) 762,995 528,266 - 234,729
Subtotal Non Construction $ S 178,086,000 178,453,323 (2,783,506) 175,669,817 118,061,010 13,214,883 $ 44,393,924

Program Contingency

73,822,000

2,908,606

5,883,506

(6,900,000)

1,892,112

1,892,112

Unused Surplus

GrandTotal $ 1,134,735,000 $ 1,134,735,000 1,134,735,000 1,134,735,000 825,163,738 74,513,028 $ 235,058,233
Land Sales $ (40,000,000)[ $  (40,000,000) (40,000,000) (40,000,000)
Previous Bond-2008 Bond (T. A. Brown) * S (10,751,000)| $ (10,751,000) (10,751,000) (10,751,000)
Previous Bond-2008 Bond (Bowie) ** $ (10,000,000)[ $  (10,000,000) (10,000,000) (10,000,000)
Previous Bond-2013 Bond (Menchaca) *** S (23,000,000)| S (23,000,000) (23,000,000) (23,000,000)
2017 Bond Total With Adjustments $ 1,050,984,000 $ 1,050,984,000 $ 1,050,984,000 $ 1,050,984,000 $ 825,163,738 74,513,028 $ 151,307,233

Notes:

All numbers are as of March 31, 2022.

Targeted and Non Construction amounts include multiple projects.

2017 Bond Total With Adjustments reflects year to date voter approved 2017 Bond Cost minus expended and planned to expend cost

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $12m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

**% At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been

reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.
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