
   
   

 

     

 

   

     

               

                 

           
                      

                                  

 

     

       

     

             

                 

           

            

                  

     
               

       
                  

   

               

               

               

               

                 

           

 

                  

 
     

   
                           

 
     

 
   

 
                

 

     

                              

       
                 

         
                      

         

                 

                 

 

    

                   

                   

                       

   

               

             

             

         

 

                           

                   

                         

                          

   

     

                   

                          

   

             

             

               

           

             

   

 

                    

     

                       

               

                       

       

   

               

             

         

 

                

   

     
 

               

             

               

               

           

           

  

                  

   

             

           

             

           

     

                

     

   

     

 

                 

                 

         

 
                       

                     

       

       

              

     
     

 

   

  

  

  

        
         

      
 

 
  

 

 
   

 

    

  

 

  

        

                      

  
   

    
    

       
         

      
      

           

     
        

     
           

    

        
        

        
        
         

      
  

           

  
   

   
               

  
   

  
   

  
         

  
   

    
 

              

     
         

      
           

      
         

         
 

     
          

          
             

    

        
       

       
     

 

     

              
          

             
             
  

     
          

     
 

           

    

       
       
        

      
       

   

     

          
    

           
        

            
     

    

        
       

     
  

           

  
    

  

        
       

        
        

      
      

 

           

    

       
      

       
      

    

           

   
   

   
  

         
         

      
     

            
            

P R  O J E C  T  U P  D  A  T  E  R E  P  O  R T  

2017 Bond Program Modernizaton Projects 
as of April 14, 2022 

Location 

Ann Richards SYWL 

Project Name 

Full Modernization 

Work Description 

Full modernization of the existing facility to a state‐of‐the‐
art campus at the current site. Technology: computer lab 
improvements, student mobile computers & teacher 
computers. 

Phase 

Closeout 

Construction Phase ‐% 
Complete 

‐

Substantial 
Completion Date for 

Construction 

Phase 1: Dec 2020 

On Schedule 

Yes 

Construction Comments 

Construction is complete. Currently in the Closeout/Punchlist Phase. 

Ann Richards SYWL Track and Field Track and Field Closeout  ‐ Phase 2: Sep 2021 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Austin HS 
Modernization Phase 1 ‐ Athletics 
Addition, Renovation of SPED, 
Fine Arts, and CTE 

New addition for Athletic Program improvements and 
renovation for core academics (Special Ed, Life Skills, Fine 
Arts, CTE). Technology: computer lab improvements, 
presentation systems, student mobile, teacher computers. 

Closeout  ‐ July 2022 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Bear Creek ES New Build 
Design and construction of a new state‐of‐the‐art facility 
with increased capacity. Technology improvements. 

Closeout  ‐ August 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Blazier 4‐6  New  Build 

Design and construction of a new state‐of‐the‐art facility 
that will increase capacity. Located on the existing 
southeast middle school site adjacent to Blazier Elementary 
School to initially relieve Blazier Elementary School with 
grades 4‐6 and future to be grade 6‐8. Technology: 
Computer lab improvements, student mobile computers, 
teacher computers. 

Closeout  ‐ August 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Bowie HS 
Modernization Phase 1 ‐ Roadway 
and Parking Lot 

New parking with drop‐off. Closeout  ‐ August 2019 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Bowie HS 
Modernization Phase 1 ‐Water 
Quality Ponds 

Water quality ponds. Closeout  ‐
December 2020 

Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Bowie HS 
Modernization Phase 1 ‐ New 
Parking Garage and Site 
Improvements 

New parking structure. Closeout  ‐ October 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Bowie HS Modernization Phase 1 ‐ Athletics 
State of the art modernization of the existing facility. 
Additions and renovations to include athletics. 

Closeout  ‐ July 2021 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Bowie HS Modernization Phase 1 ‐ Fine Arts 
State of the art modernization of the existing facility. 
Additions and renovations to include fine arts and increased 
capacity. 

Construction 75% June 2022 Yes 
Roof metal panel complete, sheetrock complete, MEP work ongoing‐90%. Landscaping 
ongoing ‐ to complete in a month ‐ 25% and window installation‐ 100% complete to 
start in a month. Finishes ongoing. FFE installation to start in July . 

Brentwood ES Full Modernization 

Full modernization and expansion with partial rebuild and 
partial renovation. New construction to increase permanent 
capacity and educational suitability of academic spaces. 
Technology: computer lab improvements, teacher’s 
computers. 

Construction 90% July 2022 Yes 

Tree planting underway. Irrigation and top soil placement complete on east side of site. 
Work continues. Rubberized floor and carpet installation underway. Last canopy 
sections (in courtyard) are going up. Last portable demolished and debris removed from 
site. All playground equipment install ongoing. Lights on 2 story classroom upstairs are 
going in. 

T.A. Brown ES Full Modernization 
Design and construction of a new campus on existing site. 
Technology: computer lab improvements, teacher 
computers. 

Closeout  ‐ December 2019 Yes Construction is complete. Currently in the Closeout Phase. 

Casis ES Full Modernization 

Full modernization of existing campus. Additions and 
renovations to increase permanent capacity with recently 
constructed multi‐purpose classrooms to remain at core of 
new construction. Site circulation improvements and 
alignment with public roadways. Technology: computer lab 
improvements, teacher’s computers. 

Construction 98% July 2022 Yes 

Phase 1 ‐ Completed Fall 2021. Included Gym/Cafeteria, educational spaces and a 
temporary space for admin. 
Phase 2 ‐ Ongoing. Includes administrative building. Right Of Way including ADA work 
completed. Temporary Certificate Of Occupancy received 4/12/2022. Administrative 
staff move is underway. Rebuild temp admin spaces into studio spaces ongoing. 
Scheduled substantial completion is 6/1/22. 

Doss ES Full Modernization 

Full modernization and expansion. Site work to include 
adjustments to site circulation and additional on‐site 
parking. Technology: computer lab improvements, 
teacher’s computers. 

Closeout  ‐ July 2020 Yes Construction is complete. Currently in the Closeout Phase. 

Eastside Memorial 
ECHS / International HS 

Full Modernization 

Design and construct modernized new high school for 
Eastside Memorial Early College High School and 
International High School at the original L.C. Anderson 
Campus. Restoration of the 900 Thompson Street address 
location and façade. Technology: computer lab 
improvements, student mobile computers & teacher 
computers. 

Closeout  ‐ August 2021 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Govalle ES Full Modernization 

Full modernization creating a new state‐of‐the‐art facility. 
Design and construction to replace structurally 
compromised building areas and improve academic and 
support areas. Technology: Network system improvements, 
presentation systems, teacher computers. 

Closeout  ‐ August 2020 Yes Construction is complete. Currently in the Closeout Phase. 

Health Science School 
at LBJ ECHS 

Modernization Phase 1 ‐ Career 
Launch Expansion 

Health Science School to be designed at LBJ ECHS, 
expanding on the existing Career Launch, and including a 
master plan for the entire campus. 

Construction 56% June 2022 Yes 
Light fixture install ongoing. Restroom fixtures and partitions install ongoing. Ceiling grid 
complete in level 1 and 2. Tile install ongoing in level 2. 



   
   

 

     

 

   

       

       

   

 
     

     

               

             

                   

                 

                 

             

              

   

                   

             

           

   

     

     
                    

 
       

   

               

             

           

     

                      

 
     

                              

       

 
 

                   

               

               

 

                                 

                         

                             

           

   

             

           

    

 
                              

         

   

             

             

    

 

                               

                            

                   

   

                 

             

             

 

 

                       

        

                       

 

           

     
     

 

  

  

   
    

  

        
       

          
         

         
       

 

 
  

 

 
   

 

  

  

 

  

       

    

          
       

      
   

  
    
    

           

  
    

   

        
       

      
    

             

  
   
 

                  

    
  

  
          

        
        

     

                 
             

               
      

    
       

      
  

     
               

      

    
       

       
  

     
                
              

          

    

         
       

     
 

 
 

   
  

  
 

            
     

            
 

P R  O J E C  T  U P  D  A  T  E  R E  P  O  R T  

2017 Bond Program Modernizaton Projects 
as of April 14, 2022 

Location 

Hill ES 

Project Name 

Modernization Phase 1 ‐ Increase 
Capacity and Site Improvements 

Work Description 

First phase of planned expansion of existing permanent 
capacity to alleviate overcrowding and future growth. 
Classroom addition to assist in meeting the need of student 
enrollment. Concept to be refined as community input is 
gathered during the design process. Site work to include 
adjustments to site circulation and additional on‐site 
parking. 

Phase 

Closeout 

Construction Phase ‐% 
Complete 

‐

Substantial 
Completion Date for 

Construction 

August 2021 

On Schedule 

Yes 

Construction Comments 

Construction is complete. Currently in the Closeout. 

Menchaca ES Full Modernization 

Design and construction of a new campus on existing site. 
Site circulation improvements to accommodate the major 
adjacent road expansions. Technology: computer lab 
improvements, teacher computers. 

Complete 100% 
Phase 1: Dec 2019 
Phase 2: Apr 2020 

Yes All phases of project are complete. Project is closed out. 

Murchison MS 
Modernization Phase 1 ‐ New 6th 
Grade Addition, Renovation 

Modernization phase 1: 6th grade addition, library and 
administration relocation, annex roofing and bus loop 
addition. Technology: computer lab improvements, student 
mobile computers, teacher computers. 

Closeout  ‐ Phase 1: Dec 2020 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

Murchison MS 
Modernization Phase 2 ‐ Site 
Improvements 

Modernization phase 2: Site improvements. Closeout  ‐ Phase 2: Apr 2022 Yes Construction is complete. Currently in the Closeout/Punchlist Phase. 

New Middle School in 
Northeast Austin 

New Build 
The new middle school will provide a facility to the 
Northeast Austin neighborhoods, with a planned capacity of 
800 to meet the needs of this community. 

Construction 40% March 2023 Yes 

Lease transaction for Lot 2 was closed. Lots 1,3,4 are under lease until July 2023. Area C, 
D,E Structure 100% complete. Area A & B ‐ Structure 60% complete. FFE design work 
onoing. MEP 60% complete in Building C,D and E. Interior and Exterior Walls in Building 
C,D and E is 60% complete. 

Norman‐Sims ES Full Modernization 
Modernization of elementary school to support 21st 
century learning spaces, state‐of‐the‐art technology and 
community spaces. 

Closeout 20% December 2020 Yes 
First day of school was held on Jan 6, 2021. We are currently gathering closeout 
documents and processing final financial transactions. 

Sanchez ES Full Modernization 
Modernization of elementary school to support 21st 
century learning spaces, state‐of‐the art technology and 
community spaces. 

Closeout 25% Aug 2021 Yes 
Substantial completion was met July 2021. First day of school was held on Aug 17, 2021. 
Contractor has punch list items to resolve, inside and outside of the building. Still 
working with architect and contractor to complete close out documents. 

Rosedale School Full Modernization ‐ School 

Design and construction of a new state‐of‐the‐art facility at 
the Read Pre‐K campus. Technology: Computer lab 
improvements, student mobile computers, teacher 
computers. 

Construction 
School‐ 99% 

Interior Finish out ‐ 65% 
January 2022 
July 2022 

Yes 

Substantial Completion for the school portion received on 2/21/22. Canopy work is 
ongoing. Closeout is in progress. 
Interior Finish out ‐Walll Framing complete, Ceiling Grid, MEP OH and floor prep 
ongoing. 


