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Proposed 2017 Bond Budget-to Actual (a/o July 31, 2022)

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o .
RIS MARKED UP Budgets June 30, 2022 PN Alloc More than | July 31, 2022 RS CCUnEnts ESShce
$250k $250k

Modernization Projects:
Ann Richards S 70,000,000 61,113,000 62,913,000 62,913,000 59,879,810 3,092 3,030,098
Austin HS S 23,468,000 20,488,000 22,988,000 22,988,000 20,787,632 269 2,200,099
Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,737,012 35,737,012 35,317,436 69,144 350,432
Blazier Relief ES/MS S 50,000,000 43,652,000 43,827,000 43,827,000 41,633,829 197,959 1,995,212
Bowie HS ** S 88,000,000 76,827,000 85,368,925 85,368,925 66,008,392 - 19,360,533
Brentwood S 35,764,000 31,223,000 37,379,288 37,379,288 31,960,781 2,589,035 2,829,472
Casis S 35,150,000 30,687,000 39,613,136 39,613,136 36,190,767 - 3,422,369
Doss ES S 43,000,000 37,541,000 38,241,000 38,241,000 37,952,016 103,077 185,907
Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 25,990,561 25,990,561 26,078,245 5,579 (93,263)
Govalle S 32,499,000 28,373,000 29,923,000 29,923,000 29,733,598 1,253 188,149
Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 13,768,404 916,289 157,307
LBJ ECHS Medical HS S 22,000,000 19,207,000 19,326,701 19,326,701 10,618,691 - 8,708,010
LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 27,161,209 - 445,435
Menchaca *** S 33,300,000 29,072,000 32,152,000 32,152,000 9,140,365 - 23,011,635
Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 78,582,000 1,000,000 79,582,000 73,274,589 - 6,307,411
Murchison (plus targeted) S 24,620,000 21,494,000 24,694,000 24,694,000 24,191,661 120,154 382,185
New MS in Northeast Austin S 60,958,000 53,219,000 53,219,000 53,219,000 24,460,931 546,980 28,211,089
Rosedale S 40,000,000 34,921,000 41,722,000 41,722,000 39,867,791 - 1,854,209
T. A. Brown * S 30,797,000 26,887,000 28,696,000 28,696,000 16,499,182 - 12,196,818

Subtotal Modernization Projects $ 772,723,000 674,226,000 742,821,267 1,000,000 743,821,267 624,525,329 $ 114,743,107

Targeted Projects:

Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 4,194,963 - 4,406,412
Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 834,846 834,846 810,376 - 24,470
Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 179,969 179,969 7,600 - 172,369
Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 2,688,217 - 523,564
Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 245,830 - 4,026,738
Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 13,995 - 173,763
Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 255,696 - 2,040,658
Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 831,499 256,093 - 575,406
Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 1,041,752 898,454 - 143,298
Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 142,765 142,765 74,051 - 68,714
Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,069,074 1,069,074 1,083,753 - (14,679)
Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,114,614 4,114,614 3,560,498 - 554,116
Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies | $ 2,086,000 1,804,896 1,804,896 1,804,896 299,104 - 1,505,792
Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 117,052 12,536 1,061,850
Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 401,139 - (28,217)
Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 1,861,136 884,303 1,547,294 (570,461)
Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 1,569,770 - (111,008)
Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 135,030 - 38,883
Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 1,094,533 1,023,579 - 70,954
Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 1,530,856 49,917 285,556
Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 35,138 - 551,509
Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 721,393 721,393 726,392 - (4,999)
Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 95,457 - 229,010
Construction Management-Critical Facility Deficiencies S - - 859,888 859,888 3,593,102 - (2,733,214)
Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 1,828,259 1,828,259 922,998 - 905,261
Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,754,932 2,754,932 2,102,980 - 651,952
Covington MS - FA Acad. Reinv. S 244,000 211,111 211,111 211,111 3,800 - 207,311
Covington Middle-Rigging Repairs S 1,503,000 1,300,000 1,300,000 1,300,000 162,107 3,080 1,134,813
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Proposed 2017 Bond Budget-to Actual (a/o July 31, 2022)

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o .
G MARKED UP Budgets June 30, 2022 PN B Alloc More than | July 31, 2022 RS CCUnEnts ESShce
$250k $250k

Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 2,393,555 - 1,579,642
Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 2,193,286 62,850 8,413,170
Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,169,806 1,169,806 1,117,128 - 52,678
Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 772,662 110,419 - 662,243
Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 1,007,090 - 356,530
Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 554,307 554,307 340,592 238,008 (24,293)
Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 2,568,344 - (702,014)
Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 961,408 961,408 997,065 - (35,657)
Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility | $ 3,387,000 2,930,577 2,930,577 2,930,577 - - 2,930,577
Garza Independence-Critical Facility Deficiencies S 87,000 75,275 75,275 75,275 28,310 - 46,965
Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 59,293 - 582,717
Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 733,245 - 1,009,356
Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 423,968 423,968 - - 423,968
Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 462,469 462,469 439,590 - 22,879
Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 512,790 - 943,403
Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 1,716,642 109,668 24,460 1,582,514
Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 - 361,372
Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 806,133 806,133 836,660 - (30,527)
House Park S 6,000,000 5,191,000 5,191,000 5,191,000 126,238 - 5,064,762
Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,519,588 2,519,588 2,650,876 - (131,288)
Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 494,054 494,054 1,347 - 492,707
Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 1,744,330 1,744,330 897,888 - 846,442
Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,626,655 1,626,655 1,802,753 - (176,098)
Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 39,815 - 171,296
Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 647,201 647,201 558,077 - 89,124
Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 595,839 - 361,120
L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 7,042,208 7,042,208 3,556,620 27,355 3,458,233
L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 3,409,582 - 2,402,252
Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 229,288 229,288 276,745 - (47,457)
LASA-Critical Facility Deficiencies S 4,000,000 3,461,000 5,363,486 5,363,486 4,360,297 4,116 999,074
LASA move to Eastside S 3,822,000 3,306,958 3,656,958 3,656,958 3,061,448 143,738 451,772
LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 241,325 241,325 9,665 - 231,660
Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 526,211 - 131,373
Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 5,304,245 - 11,171,755
Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 1,688,953 1,820,794 - (131,841)
Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,346,758 3,346,758 3,371,522 - (24,764)
Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 592,691 723,013 - (130,322)
Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,480,872 3,480,872 2,387,336 - 1,093,536
Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 766,605 766,605 676,406 - 90,199
McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 971,666 971,666 921,806 - 49,860
McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 591,596 - 1,483,257
McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 10,945,537 10,945,537 861,185 14,053 10,070,300
Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 424,082 2,763 551,746
Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 667,965 749,718 - (81,753)
Murchison Middle-Critical Facility Deficiencies S - - 46,000 46,000 46,000 - -

Oak Springs Elementary-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 316,958 28,469 3,827,638
Navarro ECHS (Lanier)-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 - 118,423
Nelson Field /Bus Terminal-Critical Facility Deficiencies S 2,023,000 1,750,386 1,950,386 1,950,386 3,591,972 - (1,641,586)
Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 244,000 211,112 211,112 211,112 - - 211,112
Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,402,000 2,078,000 2,078,000 2,078,000 432,310 - 1,645,690
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Proposed 2017 Bond Budget-to Actual (a/o July 31, 2022)

Subtotal Non Construction

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o .
G MARKED UP Budgets June 30, 2022 PN B Alloc More than | July 31, 2022 RS CCUnEnts ESShce
$250k $250k

Northeast ECHS (Reagan)-Rigging Repairs S 1,964,000 1,699,337 1,780,565 1,780,565 1,709,241 71,324
0. Henry Middle-Critical Facility Deficiencies S 799,000 691,330 691,330 691,330 537,730 - 153,600
Oak Hill Elementary-Critical Facility Deficiencies S 90,000 77,873 77,873 77,873 5,980 - 71,893
Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 3,303,499 3,303,499 2,676,232 - 627,267
Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 1,091,070 1,091,070 793,297 - 297,773
Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 41,241 - 674,315
Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,106,649 1,106,649 1,147,660 - (41,011)
Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 107,880 - 1,677,980
Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 75,688 - 1,080,275
Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,479 - 375,588
Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 3,043,060 3,043,060 1,987,944 - 1,055,116
Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 527,800 527,800 213,814 - 313,986
Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 15,575 15,575 29,467 - (13,892)
Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 1,420,729 380,674 - 1,040,055
Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 2,083,506 2,083,506 1,527,107 3,924 552,475
Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 2,108,598 2,108,598 1,487,444 - 621,154
Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 - 850,135
Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,727,893 1,727,893 728,362 - 999,531
Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 1,026,570 1,026,570 991,193 - 35,377
Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 331,389 303,040 - 28,349
South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies S 52,000 44,995 44,995 44,995 2,520 - 42,475
St. Elmo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,328 - 7,486
Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 634,222 38,433 8,125 587,664
Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 1,788,458 1,894,429 - (105,971)
Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 836,688 836,688 905,467 - (68,779)
Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 4,607,161 - 1,687,479
Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 - - 63,162
Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 - 622,496
Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 3,227,265 - (1,413,717)
Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 1,036,681 - 126,206
Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 759,422 - (386,500)
Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,526 936,844 - 202,682
Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 482,805 296,067 - 186,738
Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 2,145,802 2,145,802 508,306 - 1,637,497
Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 853,132 853,132 312,723 - 540,409

Subtotal Targeted Projects $ 241,091,000 208,601,000 214,701,804 214,701,804 119,652,883 92,878,235
Non Construction:
Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 9,181,608 - 18,349,798
Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 2,606,779 6,163 (297,220)
Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 1,981,510 - 3,018,490
Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 3,484,715 - 4,023,286
Technology S 55,500,000 55,500,000 55,500,000 55,500,000 26,889,896 - 28,610,104
Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 20,547,413 - 852,587
Copying and Printing S - 1,518,000 1,518,000 1,518,000 209,538 - 1,308,462
Legal Services S - 380,000 734,822 734,822 1,670,108 - (935,286)
Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 1,492,582 - (353,582)
Newspaper Advertising S - 949,000 74,000 74,000 27,916 - 46,084
Permits and Fees S - 3,416,000 1,516,000 1,516,000 1,172,082 500 343,418
Program Management S - 49,004,000 50,669,872 50,669,872 54,999,328 - (4,329,456)
Safety Consulting S - 759,000 762,995 762,995 557,316 - 205,679

$

178,086,000

175,669,817

175,669,817

124,820,790

50,842,364

|Program Contingency

-] 73,822,000 | 1,542,112 | [

(1,000,000)]

542,112 |

542,112




3

4

5

162
163
164
165
166
167
168
169

Proposed 2017 Bond Budget-to Actual (a/o July 31, 2022)

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Budget a/o )
Projects Actual Ci t t: Bal.
! MARKED UP Budgets June 30,2022 Alloc Less than July 31,2022 CHUss OMMIEMENTS <ance
$250k
Unused Surplus S -

Grand Total $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 $ $ 1,134,735,000 $ 868,999,003 6,730,180 $ 259,005,818
Est. Real Estate Revenue $  (40,000,000) (40,000,000)| $ (40,000,000) $  (40,000,000)
Previous Bond-2008 Bond (T. A. Brown) * S (10,751,000)| $ (10,751,000)| $ (10,751,000) S (10,751,000)
Previous Bond-2008 Bond (Bowie) ** $  (10,000,000)| 5 (10,000,000)] $ (10,000,000) $  (10,000,000)
Previous Bond-2013 Bond (Menchaca) *** S (23,000,000) (23,000,000)| $ (23,000,000) S (23,000,000)
2017 Bond Total With Adjustments $ 1,050,984,000 $ 1,050,984,000 $ 1,050,984,000 $ $ 1,050,984,000 $ 868,999,003 6,730,180 $ 175,254,818

Page 4 of 4

Notes:
All numbers are as of July 31, 2022.
Targeted and Non Construction amounts include multiple projects.

2017 Bond Total With Adjustments reflects year to date voter approved 2017 Bond Cost minus expended and planned to expend cost

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $12m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

**% At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.
Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.




