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Proposed 2017 Bond Budget‐to Actual (a/o July 31, 2022) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Program Program 

Projects TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
June 30, 2022 

Contingency 
Alloc Less than 

Contingency 
Alloc More than 

Budget a/o 
July 31, 2022 

Actuals Commitments Balance 

$250k $250k 
1 Modernization Projects: 
2 Ann Richards $ 70,000,000 61,113,000 62,913,000 62,913,000 59,879,810 3,092 3,030,098 
3 Austin HS $ 23,468,000 20,488,000 22,988,000 22,988,000 20,787,632 269 2,200,099 
4 Bear Creek ES (New Southwest ES) $ 36,167,000 31,575,000 35,737,012 35,737,012 35,317,436 69,144 350,432 
5 Blazier Relief ES/MS $ 50,000,000 43,652,000 43,827,000 43,827,000 41,633,829 197,959 1,995,212 
6 Bowie HS ** $ 88,000,000 76,827,000 85,368,925 85,368,925 66,008,392 ‐ 19,360,533 
7 Brentwood $ 35,764,000 31,223,000 37,379,288 37,379,288 31,960,781 2,589,035 2,829,472 
8 Casis $ 35,150,000 30,687,000 39,613,136 39,613,136 36,190,767 ‐ 3,422,369 
9 Doss ES $ 43,000,000 37,541,000 38,241,000 38,241,000 37,952,016 103,077 185,907 
10 Eastside Vertical Modernization (Sanchez) $ 25,000,000 21,631,000 25,990,561 25,990,561 26,078,245 5,579 (93,263) 
11 Govalle $ 32,499,000 28,373,000 29,923,000 29,923,000 29,733,598 1,253 188,149 
12 Hill ES $ 17,000,000 14,842,000 14,842,000 14,842,000 13,768,404 916,289 157,307 
13 LBJ ECHS Medical HS $ 22,000,000 19,207,000 19,326,701 19,326,701 10,618,691 ‐ 8,708,010 
14 LBJ Vertical Modernization (Norman‐Sims) $ 25,000,000 21,631,000 27,606,644 27,606,644 27,161,209 ‐ 445,435 
15 Menchaca *** $ 33,300,000 29,072,000 32,152,000 32,152,000 9,140,365 ‐ 23,011,635 
16 Modernized Eastside HS @ Anderson $ 80,000,000 69,843,000 78,582,000 1,000,000 79,582,000 73,274,589 ‐ 6,307,411 
17 Murchison (plus targeted) $ 24,620,000 21,494,000 24,694,000 24,694,000 24,191,661 120,154 382,185 
18 New MS in Northeast Austin $ 60,958,000 53,219,000 53,219,000 53,219,000 24,460,931 546,980 28,211,089 
19 Rosedale $ 40,000,000 34,921,000 41,722,000 41,722,000 39,867,791 ‐ 1,854,209 
20 T. A. Brown * $ 30,797,000 26,887,000 28,696,000 28,696,000 16,499,182 ‐ 12,196,818 
21 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 $ 742,821,267 $ $ 1,000,000 $ 743,821,267 $ 624,525,329 $ 4,552,831 $ 114,743,107 
22 Targeted Projects: 
23 Akins High‐Critical Facility Deficiencies $ 9,941,000 8,601,375 8,601,375 8,601,375 4,194,963 ‐ 4,406,412 
24 Akins High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
25 Allison Elementary‐Critical Facility Deficiencies $ 845,000 731,132 834,846 834,846 810,376 ‐ 24,470 
26 Andrews Elementary‐Critical Facility Deficiencies $ 208,000 179,969 179,969 179,969 7,600 ‐ 172,369 
27 Austin High‐Critical Facility Deficiencies $ 3,712,000 3,211,781 3,211,781 3,211,781 2,688,217 ‐ 523,564 
28 Austin High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
29 Bailey Middle‐Critical Facility Deficiencies $ 4,938,000 4,272,568 4,272,568 4,272,568 245,830 ‐ 4,026,738 
30 Baldwin Elementary‐Critical Facility Deficiencies $ 217,000 187,758 187,758 187,758 13,995 ‐ 173,763 
31 Baranoff Elementary‐Critical Facility Deficiencies $ 2,654,000 2,296,354 2,296,354 2,296,354 255,696 ‐ 2,040,658 
32 Barbara Jordan Elementary‐Critical Facility Deficiencies $ 961,000 831,499 831,499 831,499 256,093 ‐ 575,406 
33 Barrington Elementary‐Critical Facility Deficiencies $ 1,204,000 1,041,752 1,041,752 1,041,752 898,454 ‐ 143,298 
34 Barton Hills Elementary‐Critical Facility Deficiencies $ 165,000 142,765 142,765 142,765 74,051 ‐ 68,714 
35 Becker Elementary‐Critical Facility Deficiencies $ 1,181,000 1,021,852 1,069,074 1,069,074 1,083,753 ‐ (14,679) 
36 Bedichek Middle‐Critical Facility Deficiencies $ 4,062,000 3,514,614 4,114,614 4,114,614 3,560,498 ‐ 554,116 
37 Bertha Sadler Means Young Women's Leadership‐Critical Facility Deficiencies $ 2,086,000 1,804,896 1,804,896 1,804,896 299,104 ‐ 1,505,792 
38 Blackshear Elementary‐Critical Facility Deficiencies $ 1,377,000 1,191,438 1,191,438 1,191,438 117,052 12,536 1,061,850 
39 Blanton Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 401,139 ‐ (28,217) 
40 Boone Elementary‐Critical Facility Deficiencies $ 2,151,000 1,861,136 1,861,136 1,861,136 884,303 1,547,294 (570,461) 
41 Bowie High‐Critical Facility Deficiencies $ 1,444,000 1,249,410 1,458,762 1,458,762 1,569,770 ‐ (111,008) 
42 Bryker Woods Elementary‐Critical Facility Deficiencies $ 201,000 173,913 173,913 173,913 135,030 ‐ 38,883 
43 Burger Athletic Complex‐Critical Facility Deficiencies $ 1,265,000 1,094,533 1,094,533 1,094,533 1,023,579 ‐ 70,954 
44 Burnet Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,329 1,866,329 1,866,329 1,530,856 49,917 285,556 
45 Campbell Elementary‐Critical Facility Deficiencies $ 672,000 586,646 586,646 586,646 35,138 ‐ 551,509 
46 Casey Elementary‐Critical Facility Deficiencies $ 786,000 680,082 721,393 721,393 726,392 ‐ (4,999) 
47 Clayton Elementary ‐Critical Facility Deficiencies $ 671,000 580,578 580,578 580,578 ‐ ‐ 580,578 
48 Clifton Center‐Critical Facility Deficiencies $ 375,000 324,467 324,467 324,467 95,457 ‐ 229,010 
49 Construction Management‐Critical Facility Deficiencies $ ‐ ‐ 859,888 859,888 3,593,102 ‐ (2,733,214) 
50 Cook Elementary‐Critical Facility Deficiencies $ 2,113,000 1,828,259 1,828,259 1,828,259 922,998 ‐ 905,261 
51 Covington Middle‐Critical Facility Deficiencies $ 3,184,000 2,754,932 2,754,932 2,754,932 2,102,980 ‐ 651,952 
52 Covington MS ‐ FA Acad. Reinv. $ 244,000 211,111 211,111 211,111 3,800 ‐ 207,311 
53 Covington Middle‐Rigging Repairs $ 1,503,000 1,300,000 1,300,000 1,300,000 162,107 3,080 1,134,813 
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Proposed 2017 Bond Budget‐to Actual (a/o July 31, 2022) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Program Program 

Projects TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
June 30, 2022 

Contingency 
Alloc Less than 

Contingency 
Alloc More than 

Budget a/o 
July 31, 2022 

Actuals Commitments Balance 

$250k $250k 
54 Cowan Elementary‐Critical Facility Deficiencies $ 4,592,000 3,973,197 3,973,197 3,973,197 2,393,555 ‐ 1,579,642 
55 Crockett High‐Critical Facility Deficiencies $ 12,331,000 10,669,306 10,669,306 10,669,306 2,193,286 62,850 8,413,170 
56 Crockett High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
57 Cunningham Elementary‐Critical Facility Deficiencies $ 1,352,000 1,169,806 1,169,806 1,169,806 1,117,128 ‐ 52,678 
58 Davis Elementary‐Critical Facility Deficiencies $ 893,000 772,662 772,662 772,662 110,419 ‐ 662,243 
59 Dawson Elementary‐Critical Facility Deficiencies $ 1,576,000 1,363,620 1,363,620 1,363,620 1,007,090 ‐ 356,530 
60 Delco Activity Center‐Critical Facility Deficiencies $ 417,000 360,807 554,307 554,307 340,592 238,008 (24,293) 
61 Dobie Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,330 1,866,330 1,866,330 2,568,344 ‐ (702,014) 
62 Galindo Elementary‐Critical Facility Deficiencies $ 845,000 731,131 961,408 961,408 997,065 ‐ (35,657) 
63 Garcia Young Men's Leadership Academy (effective 09‐01‐14)‐Critical Facility $ 3,387,000 2,930,577 2,930,577 2,930,577 ‐ ‐ 2,930,577 
64 Garza Independence‐Critical Facility Deficiencies $ 87,000 75,275 75,275 75,275 28,310 ‐ 46,965 
65 Gorzycki Middle‐Critical Facility Deficiencies $ 742,000 642,009 642,009 642,009 59,293 ‐ 582,717 
66 Graham Elementary‐Critical Facility Deficiencies $ 2,014,000 1,742,601 1,742,601 1,742,601 733,245 ‐ 1,009,356 
67 Guerrero Thompson Elementary‐Critical Facility Deficiencies $ 490,000 423,968 423,968 423,968 ‐ ‐ 423,968 
68 Gullett Elementary‐Critical Facility Deficiencies $ 349,000 301,969 462,469 462,469 439,590 ‐ 22,879 
69 Harris Elementary‐Critical Facility Deficiencies $ 1,689,000 1,456,193 1,456,193 1,456,193 512,790 ‐ 943,403 
70 Hart Elementary‐Critical Facility Deficiencies $ 1,984,000 1,716,642 1,716,642 1,716,642 109,668 24,460 1,582,514 
71 Highland Park Elementary‐Critical Facility Deficiencies $ 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 ‐ 361,372 
72 Hill Elementary‐Critical Facility Deficiencies $ 724,000 626,438 806,133 806,133 836,660 ‐ (30,527) 
73 House Park $ 6,000,000 5,191,000 5,191,000 5,191,000 126,238 ‐ 5,064,762 
74 Houston Elementary‐Critical Facility Deficiencies $ 2,912,000 2,519,588 2,519,588 2,519,588 2,650,876 ‐ (131,288) 
75 Jaime Padron Elementary‐Critical Facility Deficiencies $ 571,000 494,054 494,054 494,054 1,347 ‐ 492,707 
76 Joslin Elementary‐Critical Facility Deficiencies $ 2,016,000 1,744,330 1,744,330 1,744,330 897,888 ‐ 846,442 
77 Kealing Middle‐Critical Facility Deficiencies $ 1,880,000 1,626,655 1,626,655 1,626,655 1,802,753 ‐ (176,098) 
78 Kealing Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 39,815 ‐ 171,296 
79 Kiker Elementary‐Critical Facility Deficiencies $ 748,000 647,201 647,201 647,201 558,077 ‐ 89,124 
80 Kocurek Elementary‐Critical Facility Deficiencies $ 1,106,000 956,959 956,959 956,959 595,839 ‐ 361,120 
81 L C Anderson High‐Critical Facility Deficiencies $ 8,139,000 7,042,208 7,042,208 7,042,208 3,556,620 27,355 3,458,233 
82 L C Anderson High‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
83 Lamar Middle‐Critical Facility Deficiencies $ 6,717,000 5,811,834 5,811,834 5,811,834 3,409,582 ‐ 2,402,252 
84 Langford Elementary‐Critical Facility Deficiencies $ 265,000 229,288 229,288 229,288 276,745 ‐ (47,457) 
85 LASA‐Critical Facility Deficiencies $ 4,000,000 3,461,000 5,363,486 5,363,486 4,360,297 4,116 999,074 
86 LASA move to Eastside $ 3,822,000 3,306,958 3,656,958 3,656,958 3,061,448 143,738 451,772 
87 LBJ Comprehensive High School‐Critical Facility Deficiencies $ 1,573,000 1,361,026 241,325 241,325 9,665 ‐ 231,660 
88 Lee Elementary‐Critical Facility Deficiencies $ 760,000 657,584 657,584 657,584 526,211 ‐ 131,373 
89 Life Safety $ 19,042,000 16,476,000 16,476,000 16,476,000 5,304,245 ‐ 11,171,755 
90 Linder Elementary‐Critical Facility Deficiencies $ 1,952,000 1,688,953 1,688,953 1,688,953 1,820,794 ‐ (131,841) 
91 Lively Middle (Fulmore)‐Critical Facility Deficiencies $ 3,868,000 3,346,758 3,346,758 3,346,758 3,371,522 ‐ (24,764) 
92 Lively Middle (Fulmore)‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
93 Maplewood Elementary‐Critical Facility Deficiencies $ 685,000 592,691 592,691 592,691 723,013 ‐ (130,322) 
94 Martin Jr. High‐Critical Facility Deficiencies $ 4,023,000 3,480,872 3,480,872 3,480,872 2,387,336 ‐ 1,093,536 
95 Mathews Elementary‐Critical Facility Deficiencies $ 886,000 766,605 766,605 766,605 676,406 ‐ 90,199 
96 McBee Elementary‐Critical Facility Deficiencies $ 1,123,000 971,666 971,666 971,666 921,806 ‐ 49,860 
97 McCallum High‐Critical Facility Deficiencies $ 2,398,000 2,074,853 2,074,853 2,074,853 591,596 ‐ 1,483,257 
98 McCallum/Lamar MS ‐ FA Acad. Reinv. $ 10,797,000 9,342,000 10,945,537 10,945,537 861,185 14,053 10,070,300 
99 Mendez Middle‐Critical Facility Deficiencies $ 1,131,000 978,590 978,590 978,590 424,082 2,763 551,746 
100 Mendez Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 ‐ ‐ 211,111 
101 Mills Elementary‐Critical Facility Deficiencies $ 772,000 667,965 667,965 667,965 749,718 ‐ (81,753) 
102 Murchison Middle‐Critical Facility Deficiencies $ ‐ ‐ 46,000 46,000 46,000 ‐ ‐
103 Oak Springs Elementary‐Critical Facility Deficiencies $ 4,823,000 4,173,065 4,173,065 4,173,065 316,958 28,469 3,827,638 
104 Navarro ECHS (Lanier)‐Critical Facility Deficiencies $ 468,000 404,933 623,170 623,170 504,747 ‐ 118,423 
105 Nelson Field /Bus Terminal‐Critical Facility Deficiencies $ 2,023,000 1,750,386 1,950,386 1,950,386 3,591,972 ‐ (1,641,586) 
106 Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv. $ 244,000 211,112 211,112 211,112 ‐ ‐ 211,112 
107 Northeast ECHS (Reagan)‐Critical Facility Deficiencies $ 2,402,000 2,078,000 2,078,000 2,078,000 432,310 ‐ 1,645,690 
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Proposed 2017 Bond Budget‐to Actual (a/o July 31, 2022) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Program Program 

Projects TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
June 30, 2022 

Contingency 
Alloc Less than 

Contingency 
Alloc More than 

Budget a/o 
July 31, 2022 

Actuals Commitments Balance 

$250k $250k 
108 Northeast ECHS (Reagan)‐Rigging Repairs $ 1,964,000 1,699,337 1,780,565 1,780,565 1,709,241 ‐ 71,324 
109 O. Henry Middle‐Critical Facility Deficiencies $ 799,000 691,330 691,330 691,330 537,730 ‐ 153,600 

Oak Hill Elementary‐Critical Facility Deficiencies $ 90,000 77,873 77,873 77,873 5,980 ‐ 71,893 
111 Odom Elementary‐Critical Facility Deficiencies $ 3,818,000 3,303,499 3,303,499 3,303,499 2,676,232 ‐ 627,267 
112 Ortega Elementary‐Critical Facility Deficiencies $ 1,261,000 1,091,070 1,091,070 1,091,070 793,297 ‐ 297,773 
113 Overton Elementary ‐Critical Facility Deficiencies $ 827,000 715,556 715,556 715,556 41,241 ‐ 674,315 
114 Palm Elementary‐Critical Facility Deficiencies $ 1,279,000 1,106,649 1,106,649 1,106,649 1,147,660 ‐ (41,011) 
115 Paredes Middle‐Critical Facility Deficiencies $ 2,064,000 1,785,860 1,785,860 1,785,860 107,880 ‐ 1,677,980 
116 Patton Elementary‐Critical Facility Deficiencies $ 1,336,000 1,155,963 1,155,963 1,155,963 75,688 ‐ 1,080,275 
117 Pease Elementary‐Critical Facility Deficiencies $ 467,000 404,067 404,067 404,067 28,479 ‐ 375,588 
118 Pecan Springs Elementary‐Critical Facility Deficiencies $ 3,517,000 3,043,060 3,043,060 3,043,060 1,987,944 ‐ 1,055,116 
119 Perez Elementary ‐Critical Facility Deficiencies $ 610,000 527,800 527,800 527,800 213,814 ‐ 313,986 

Performing Arts Center‐Critical Facility Deficiencies $ 18,000 15,575 15,575 15,575 29,467 ‐ (13,892) 
121 Pickle Elementary‐Critical Facility Deficiencies $ 1,642,000 1,420,729 1,420,729 1,420,729 380,674 ‐ 1,040,055 
122 Pillow Elementary‐Critical Facility Deficiencies $ 2,408,000 2,083,506 2,083,506 2,083,506 1,527,107 3,924 552,475 
123 Pleasant Hill Annex‐Critical Facility Deficiencies $ 135,000 116,808 116,808 116,808 ‐ ‐ 116,808 
124 Pleasant Hill Elementary‐Critical Facility Deficiencies $ 2,437,000 2,108,598 2,108,598 2,108,598 1,487,444 ‐ 621,154 
125 Reilly Elementary‐Critical Facility Deficiencies $ 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 ‐ 850,135 
126 Ridgetop Elementary‐Critical Facility Deficiencies $ 1,997,000 1,727,893 1,727,893 1,727,893 728,362 ‐ 999,531 
127 Rodriguez Elementary‐Critical Facility Deficiencies $ 988,000 854,861 1,026,570 1,026,570 991,193 ‐ 35,377 
128 Saegert Trans Center‐Critical Facility Deficiencies $ 383,000 331,389 331,389 331,389 303,040 ‐ 28,349 
129 South Bus Terminal (New Bus Terminal)‐Critical Facility Deficiencies $ 52,000 44,995 44,995 44,995 2,520 ‐ 42,475 

St. Elmo Elementary‐Critical Facility Deficiencies $ 260,000 224,965 246,814 246,814 239,328 ‐ 7,486 
131 Summitt Elementary‐Critical Facility Deficiencies $ 733,000 634,222 634,222 634,222 38,433 8,125 587,664 
132 Sunset Valley Elementary‐Critical Facility Deficiencies $ 2,067,000 1,788,458 1,788,458 1,788,458 1,894,429 ‐ (105,971) 
133 Travis Heights Elementary‐Critical Facility Deficiencies $ 967,000 836,688 836,688 836,688 905,467 ‐ (68,779) 
134 Travis High‐Critical Facility Deficiencies $ 7,275,000 6,294,640 6,294,640 6,294,640 4,607,161 ‐ 1,687,479 
135 Uphaus Early Childhood Center (Linder)‐Critical Facility Deficiencies $ 73,000 63,162 63,162 63,162 ‐ ‐ 63,162 
136 Walnut Creek Elementary‐Critical Facility Deficiencies $ 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 ‐ 622,496 
137 Webb Middle ‐Critical Facility Deficiencies $ 2,096,000 1,813,548 1,813,548 1,813,548 3,227,265 ‐ (1,413,717) 
138 Widen Elementary‐Critical Facility Deficiencies $ 1,344,000 1,162,887 1,162,887 1,162,887 1,036,681 ‐ 126,206 
139 Williams Elementary‐Critical Facility Deficiencies $ 431,000 372,922 372,922 372,922 759,422 ‐ (386,500) 

Winn Elementary‐Critical Facility Deficiencies $ 1,317,000 1,139,526 1,139,526 1,139,526 936,844 ‐ 202,682 
141 Wooldridge Elementary‐Critical Facility Deficiencies $ 558,000 482,805 482,805 482,805 296,067 ‐ 186,738 
142 Wooten Elementary‐Critical Facility Deficiencies $ 2,480,000 2,145,802 2,145,802 2,145,802 508,306 ‐ 1,637,497 
143 Zilker Elementary‐Critical Facility Deficiencies $ 986,000 853,132 853,132 853,132 312,723 ‐ 540,409 
144 Subtotal Targeted Projects $ 241,091,000 $ 208,601,000 $ 214,701,804 $ $ $ 214,701,804 $ 119,652,883 $ 2,170,686 $ 92,878,235 
145 Non Construction: 
146 Bond Carry Costs $ 30,000,000 30,000,000 27,531,406 27,531,406 9,181,608 ‐ 18,349,798 
147 Campus/Co‐Curriculum Master Planning $ 1,513,000 1,513,000 2,315,722 2,315,722 2,606,779 6,163 (297,220) 
148 Furniture $ 5,000,000 5,000,000 5,000,000 5,000,000 1,981,510 ‐ 3,018,490 
149 Police Equipment $ 7,508,000 7,508,000 7,508,000 7,508,000 3,484,715 ‐ 4,023,286 

Technology $ 55,500,000 55,500,000 55,500,000 55,500,000 26,889,896 ‐ 28,610,104 
151 Transportation $ 21,400,000 21,400,000 21,400,000 21,400,000 20,547,413 ‐ 852,587 
152 Copying and Printing $ ‐ 1,518,000 1,518,000 1,518,000 209,538 ‐ 1,308,462 
153 Legal Services $ ‐ 380,000 734,822 734,822 1,670,108 ‐ (935,286) 
154 Misc. Services ‐ Construction Inspection $ ‐ 1,139,000 1,139,000 1,139,000 1,492,582 ‐ (353,582) 
155 Newspaper Advertising $ ‐ 949,000 74,000 74,000 27,916 ‐ 46,084 
156 Permits and Fees $ ‐ 3,416,000 1,516,000 1,516,000 1,172,082 500 343,418 
157 Program Management $ ‐ 49,004,000 50,669,872 50,669,872 54,999,328 ‐ (4,329,456) 
158 Safety Consulting $ ‐ 759,000 762,995 762,995 557,316 ‐ 205,679 
159 Subtotal Non Construction $ 120,921,000 $ 178,086,000 $ 175,669,817 $ $ $ 175,669,817 $ 124,820,790 $ 6,663 $ 50,842,364 

161 Program Contingency $ ‐ 73,822,000 1,542,112 (1,000,000) 542,112 ‐ ‐ 542,112 
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TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
June 30, 2022 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency 

Alloc More than 
$250k 

Budget a/o 
July 31, 2022 

Actuals Commitments Balance Projects 

1 

Proposed 2017 Bond Budget‐to Actual (a/o July 31, 2022) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

162 Unused Surplus ‐$ ‐ ‐
163 
164 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 $ $ $ 1,134,735,000 $ 868,999,003 $ 6,730,180 $ 259,005,818 $ 
165 (40,000,000)$ (40,000,000)$ (40,000,000)$ (40,000,000)$ 
166 (10,751,000)$ (10,751,000)$ (10,751,000)$ (10,751,000)$ 
167 (10,000,000)$ (10,000,000)$ (10,000,000)$ (10,000,000)$ 
168 (23,000,000)$ (23,000,000)$ (23,000,000)$ (23,000,000)$ 
169 1,050,984,000 $ 1,050,984,000 $ 1,050,984,000 $ $ $ 1,050,984,000 $ 868,999,003 $ 6,730,180 $ 175,254,818 $ 

Previous Bond‐2008 Bond (Bowie) ** 
Previous Bond‐2013 Bond (Menchaca) *** 

2017 Bond Total With Adjustments 

Grand Total 
Est. Real Estate Revenue 
Previous Bond‐2008 Bond (T. A. Brown) * 

Notes: 
All numbers are as of July 31, 2022. 
Targeted and Non Construction amounts include multiple projects. 

2017 Bond Total With Adjustments reflects year to date voter approved 2017 Bond Cost minus expended and planned to expend cost 

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $12m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects. 

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities. 

Numbers may not add due to rounding. 
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