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2  3  4  5  6  7  8  9  10  

TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
August 31, 2022 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency 

Alloc More than 
$250k 

Budget a/o 
September 30, 2022 

Actuals Commitments Balance 

1 
2 70,000,000$ 61,113,000 62,913,000 62,913,000 60,565,114 1,414,205 933,681 
3 23,468,000$ 20,488,000 22,988,000 22,988,000 20,763,699 1,952,171 272,130 
4 36,167,000$ 31,575,000 35,737,012 35,737,012 35,389,465 77,624 269,923 
5 50,000,000$ 43,652,000 43,827,000 43,827,000 41,655,639 204,511 1,966,850 
6 88,000,000$ 76,827,000 85,368,925 85,368,925 68,462,659 2,996,277 13,909,989 
7 35,764,000$ 31,223,000 37,379,288 37,379,288 33,539,506 2,944,612 895,170 
8 35,150,000$ 30,687,000 39,613,136 39,613,136 36,366,855 2,330,474 915,807 
9 43,000,000$ 37,541,000 38,241,000 38,241,000 37,952,016 139,464 149,520 
10 25,000,000$ 21,631,000 25,990,561 25,990,561 26,078,245 45,649 (133,333) 
11 32,499,000$ 28,373,000 29,923,000 29,923,000 29,817,682 10,771 94,547 
12 17,000,000$ 14,842,000 14,842,000 14,842,000 13,777,182 1,059,032 5,786 
13 22,000,000$ 19,207,000 19,326,701 19,326,701 12,296,070 5,334,590 1,696,041 
14 25,000,000$ 21,631,000 27,606,644 27,606,644 27,171,072 68,499 367,073 
15 33,300,000$ 29,072,000 32,152,000 32,152,000 9,140,365 ‐ 23,011,635 
16 80,000,000$ 69,843,000 79,582,000 79,582,000 76,480,296 1,466,681 1,635,023 
17 24,620,000$ 21,494,000 24,694,000 24,694,000 24,199,352 160,026 334,622 
18 60,958,000$ 53,219,000 53,219,000 53,219,000 31,817,310 19,895,161 1,506,529 
19 40,000,000$ 34,921,000 41,722,000 41,722,000 40,001,383 474,583 1,246,034 
20 30,797,000$ 26,887,000 28,696,000 (140,000) 28,556,000 16,499,182 4,386 12,052,432 
21 772,723,000 $ 674,226,000 $ 743,821,267 $ (140,000) $ $ 743,681,267 $ 641,973,092 $ 40,578,716 $ 61,129,459 $ 
22 Targeted Projects: 
23 9,941,000$ 8,601,375 8,601,375 8,601,375 5,591,521 1,469,785 1,540,069 
24 244,000$ 211,111 211,111 211,111 ‐ ‐ 211,111 
25 845,000$ 731,132 834,846 834,846 810,376 276 24,194 
26 208,000$ 179,969 179,969 179,969 7,600 ‐ 172,369 
27 3,712,000$ 3,211,781 3,211,781 3,211,781 2,688,217 5,380 518,184 
28 244,000$ 211,111 211,111 211,111 ‐ ‐ 211,111 
29 4,938,000$ 4,272,568 4,272,568 4,272,568 245,830 135,739 3,890,999 
30 217,000$ 187,758 187,758 187,758 82,375 9,153 96,231 
31 2,654,000$ 2,296,354 2,296,354 2,296,354 255,696 ‐ 2,040,658 
32 961,000$ 831,499 831,499 831,499 363,479 16,831 451,189 
33 1,204,000$ 1,041,752 1,041,752 1,041,752 1,002,914 70,220 (31,381) 
34 165,000$ 142,765 142,765 142,765 74,051 2,755 65,959 
35 1,181,000$ 1,021,852 1,069,074 1,069,074 1,083,753 446 (15,126) 
36 4,062,000$ 3,514,614 4,114,614 4,114,614 3,580,499 202,186 331,929 
37 2,086,000$ 1,804,896 1,804,896 1,804,896 539,212 618,527 647,157 
38 1,377,000$ 1,191,438 1,191,438 1,191,438 117,052 55,269 1,019,118 
39 431,000$ 372,922 372,922 372,922 401,139 2,355 (30,572) 
40 2,151,000$ 1,861,136 1,861,136 1,861,136 1,819,330 711,160 (669,354) 
41 1,444,000$ 1,249,410 1,458,762 1,458,762 1,583,691 ‐ (124,929) 
42 201,000$ 173,913 173,913 173,913 135,030 70 38,813 
43 1,265,000$ 1,094,533 1,094,533 1,094,533 1,066,291 80,616 (52,374) 
44 2,157,000$ 1,866,329 1,866,329 1,866,329 1,534,081 115,280 216,967 
45 672,000$ 586,646 586,646 586,646 35,138 22,563 528,946 
46 786,000$ 680,082 721,393 721,393 726,392 ‐ (4,999) 
47 671,000$ 580,578 580,578 580,578 ‐ ‐ 580,578 
48 375,000$ 324,467 324,467 324,467 206,890 273,016 (155,439) 
49 ‐$ ‐ 859,888 859,888 3,593,802 869,526 (3,603,440) 
50 2,113,000$ 1,828,259 1,828,259 1,828,259 922,998 ‐ 905,261 
51 3,184,000$ 2,754,932 2,754,932 2,754,932 2,105,115 2,135 647,682 
52 244,000$ 211,111 211,111 211,111 3,965 ‐ 207,146 

Construction Management‐Critical Facility Deficiencies 
Cook Elementary‐Critical Facility Deficiencies 
Covington Middle‐Critical Facility Deficiencies 
Covington Middle‐Rigging Repairs 

Burger Athletic Complex‐Critical Facility Deficiencies 
Burnet Middle‐Critical Facility Deficiencies 
Campbell Elementary‐Critical Facility Deficiencies 
Casey Elementary‐Critical Facility Deficiencies 
Clayton Elementary ‐Critical Facility Deficiencies 
Clifton Center‐Critical Facility Deficiencies 

Bertha Sadler Means Young Women's Leadership‐Critical Facility Deficiencies 
Blackshear Elementary‐Critical Facility Deficiencies 
Blanton Elementary‐Critical Facility Deficiencies 
Boone Elementary‐Critical Facility Deficiencies 
Bowie High‐Critical Facility Deficiencies 
Bryker Woods Elementary‐Critical Facility Deficiencies 

Baranoff Elementary‐Critical Facility Deficiencies 
Barbara Jordan Elementary‐Critical Facility Deficiencies 
Barrington Elementary‐Critical Facility Deficiencies 
Barton Hills Elementary‐Critical Facility Deficiencies 
Becker Elementary‐Critical Facility Deficiencies 
Bedichek Middle‐Critical Facility Deficiencies 

Allison Elementary‐Critical Facility Deficiencies 
Andrews Elementary‐Critical Facility Deficiencies 
Austin High‐Critical Facility Deficiencies 
Austin High‐Rigging Repairs 
Bailey Middle‐Critical Facility Deficiencies 
Baldwin Elementary‐Critical Facility Deficiencies 

Marshall MS (New Northeast MS) 
Rosedale 
T. A. Brown * 

Subtotal Modernization Projects 

Akins High‐Critical Facility Deficiencies 
Akins High‐Rigging Repairs 

Hill ES 
LBJ ECHS Medical HS 
LBJ Vertical Modernization (Norman‐Sims) 
Menchaca *** 
Modernized Eastside HS @ Anderson 
Murchison (plus targeted) 

Bowie HS ** 
Brentwood 
Casis 
Doss ES 
Eastside Vertical Modernization (Sanchez) 
Govalle 

Projects 

Modernization Projects: 
Ann Richards 
Austin HS 
Bear Creek ES (New Southwest ES) 
Blazier Relief ES/MS 

1 

Proposed 2017 Bond Budget‐to Actual (a/o September 30, 2022) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 
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2  3  4  5  6  7  8  9  10  

TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
August 31, 2022 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency 

Alloc More than 
$250k 

Budget a/o 
September 30, 2022 

Actuals Commitments Balance Projects 

1 

Proposed 2017 Bond Budget‐to Actual (a/o September 30, 2022) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

53 1,503,000$ 1,300,000 1,300,000 1,300,000 1,036,120 509,224 (245,344) 
54 4,592,000$ 3,973,197 3,973,197 3,973,197 2,415,824 289,134 1,268,239 
55 12,331,000$ 10,669,306 10,669,306 10,669,306 2,571,663 3,329,226 4,768,417 
56 244,000$ 211,111 211,111 211,111 87,290 ‐ 123,821 
57 1,352,000$ 1,169,806 1,169,806 1,169,806 1,117,128 ‐ 52,678 
58 893,000$ 772,662 772,662 772,662 740,986 13,995 17,681 
59 1,576,000$ 1,363,620 1,363,620 1,363,620 1,008,390 100,250 254,981 
60 417,000$ 360,807 554,307 554,307 341,135 261,900 (48,728) 
61 2,157,000$ 1,866,330 1,866,330 1,866,330 2,568,344 ‐ (702,014) 
62 845,000$ 731,131 961,408 961,408 1,307,488 147,725 (493,806) 
63 3,387,000$ 2,930,577 2,930,577 2,930,577 24,996 ‐ 2,905,581 
64 87,000$ 75,275 75,275 75,275 28,310 ‐ 46,965 
65 742,000$ 642,009 642,009 642,009 60,118 474,285 107,607 
66 2,014,000$ 1,742,601 1,742,601 1,742,601 754,409 599,437 388,756 
67 490,000$ 423,968 423,968 423,968 ‐ 8,500 415,468 
68 349,000$ 301,969 462,469 462,469 439,590 358 22,522 
69 1,689,000$ 1,456,193 1,456,193 1,456,193 960,839 252,887 242,467 
70 1,984,000$ 1,716,642 1,716,642 1,716,642 109,668 66,764 1,540,210 
71 1,737,000$ 1,502,927 1,502,927 1,502,927 1,141,555 ‐ 361,372 
72 724,000$ 626,438 806,133 806,133 838,224 ‐ (32,091) 
73 6,000,000$ 5,191,000 5,191,000 5,191,000 202,727 252,693 4,735,580 
74 2,912,000$ 2,519,588 2,519,588 2,519,588 2,650,876 ‐ (131,288) 
75 571,000$ 494,054 494,054 494,054 1,347 ‐ 492,707 
76 2,016,000$ 1,744,330 1,744,330 1,744,330 897,888 23,384 823,058 
77 1,880,000$ 1,626,655 1,626,655 1,626,655 1,809,352 42,168 (224,865) 
78 244,000$ 211,111 211,111 211,111 39,815 ‐ 171,296 
79 748,000$ 647,201 647,201 647,201 558,077 ‐ 89,124 
80 1,106,000$ 956,959 956,959 956,959 595,839 82,933 278,187 
81 8,139,000$ 7,042,208 7,042,208 7,042,208 3,556,620 105,105 3,380,483 
82 244,000$ 211,111 211,111 211,111 ‐ ‐ 211,111 
83 6,717,000$ 5,811,834 5,811,834 5,811,834 3,410,474 ‐ 2,401,360 
84 265,000$ 229,288 229,288 229,288 276,745 ‐ (47,457) 
85 4,000,000$ 3,461,000 5,363,486 5,363,486 4,628,365 434,003 301,118 
86 3,822,000$ 3,306,958 3,656,958 3,656,958 3,061,515 160,468 434,975 
87 1,573,000$ 1,361,026 241,325 241,325 14,300 14,700 212,325 
88 760,000$ 657,584 657,584 657,584 526,211 ‐ 131,373 
89 19,042,000$ 16,476,000 16,476,000 16,476,000 6,288,790 4,446,933 5,740,277 
90 1,952,000$ 1,688,953 1,688,953 1,688,953 1,820,794 66,407 (198,248) 
91 3,868,000$ 3,346,758 3,346,758 3,346,758 3,482,553 82,874 (218,668) 
92 244,000$ 211,111 211,111 211,111 ‐ ‐ 211,111 
93 685,000$ 592,691 592,691 592,691 723,013 37,053 (167,375) 
94 4,023,000$ 3,480,872 3,480,872 3,480,872 2,409,803 15,870 1,055,199 
95 886,000$ 766,605 766,605 766,605 676,406 ‐ 90,199 
96 1,123,000$ 971,666 971,666 971,666 921,806 ‐ 49,860 
97 2,398,000$ 2,074,853 2,074,853 2,074,853 1,454,180 162,327 458,346 
98 10,797,000$ 9,342,000 10,945,537 10,945,537 2,586,228 10,634,494 (2,275,185) 
99 1,131,000$ 978,590 978,590 978,590 424,082 32,820 521,688 
100 244,000$ 211,111 211,111 211,111 27,043 ‐ 184,068 
101 772,000$ 667,965 667,965 667,965 909,869 434,461 (676,365) 
102 ‐$ ‐ 46,000 46,000 48,300 ‐ (2,300) 
103 4,823,000$ 4,173,065 4,173,065 4,173,065 700,557 2,686,405 786,103 
104 468,000$ 404,933 623,170 623,170 504,747 9,436 108,988 
105 2,023,000$ 1,750,386 1,950,386 1,950,386 3,625,250 7,933 (1,682,797) 

Navarro ECHS (Lanier)‐Critical Facility Deficiencies 
Nelson Field /Bus Terminal‐Critical Facility Deficiencies 
Northeast ECHS (Reagan)‐Critical Facility Deficiencies 

McCallum High‐Critical Facility Deficiencies 
McCallum/Lamar MS ‐ FA Acad. Reinv. 
Mendez Middle‐Critical Facility Deficiencies 
Mendez Middle‐Rigging Repairs 
Mills Elementary‐Critical Facility Deficiencies 
Murchison Middle‐Critical Facility Deficiencies 

Lively Middle (Fulmore)‐Critical Facility Deficiencies 
Lively Middle (Fulmore)‐Rigging Repairs 
Maplewood Elementary‐Critical Facility Deficiencies 
Martin Jr. High‐Critical Facility Deficiencies 
Mathews Elementary‐Critical Facility Deficiencies 
McBee Elementary‐Critical Facility Deficiencies 

LASA move to Eastside 
LASA‐Critical Facility Deficiencies 
LBJ Comprehensive High School‐Critical Facility Deficiencies 
Lee Elementary‐Critical Facility Deficiencies 
Life Safety 
Linder Elementary‐Critical Facility Deficiencies 

Kiker Elementary‐Critical Facility Deficiencies 
Kocurek Elementary‐Critical Facility Deficiencies 
L C Anderson High‐Critical Facility Deficiencies 
L C Anderson High‐Rigging Repairs 
Lamar Middle‐Critical Facility Deficiencies 
Langford Elementary‐Critical Facility Deficiencies 

House Park 
Houston Elementary‐Critical Facility Deficiencies 
Jaime Padron Elementary‐Critical Facility Deficiencies 
Joslin Elementary‐Critical Facility Deficiencies 
Kealing Middle‐Critical Facility Deficiencies 
Kealing Middle‐Rigging Repairs 

Guerrero Thompson Elementary‐Critical Facility Deficiencies 
Gullett Elementary‐Critical Facility Deficiencies 
Harris Elementary‐Critical Facility Deficiencies 
Hart Elementary‐Critical Facility Deficiencies 
Highland Park Elementary‐Critical Facility Deficiencies 
Hill Elementary‐Critical Facility Deficiencies 

Dobie Middle‐Critical Facility Deficiencies 
Galindo Elementary‐Critical Facility Deficiencies 
Garcia Young Men's Leadership Academy (effective 09‐01‐14)‐Critical Facility 
Garza Independence‐Critical Facility Deficiencies 
Gorzycki Middle‐Critical Facility Deficiencies 
Graham Elementary‐Critical Facility Deficiencies 

Crockett High‐Critical Facility Deficiencies 
Crockett High‐Rigging Repairs 
Cunningham Elementary‐Critical Facility Deficiencies 
Davis Elementary‐Critical Facility Deficiencies 
Dawson Elementary‐Critical Facility Deficiencies 
Delco Activity Center‐Critical Facility Deficiencies 

Covington MS ‐ FA Acad. Reinv. 
Cowan Elementary‐Critical Facility Deficiencies 
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120

130

140

150

‐ ‐

2  3  4  5  6  7  8  9  10  

TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
August 31, 2022 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency 

Alloc More than 
$250k 

Budget a/o 
September 30, 2022 

Actuals Commitments Balance Projects 

1 

Proposed 2017 Bond Budget‐to Actual (a/o September 30, 2022) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

106 244,000$ 211,112 211,112 211,112 4,359 ‐ 206,753 
107 2,402,000$ 2,078,000 2,078,000 2,078,000 432,310 58 1,645,632 
108 1,964,000$ 1,699,337 1,780,565 1,780,565 1,709,241 ‐ 71,324 
109 799,000$ 691,330 691,330 691,330 537,730 ‐ 153,600 

90,000$ 77,873 77,873 77,873 5,980 ‐ 71,893 
111 3,818,000$ 3,303,499 3,303,499 3,303,499 2,676,232 ‐ 627,267 
112 1,261,000$ 1,091,070 1,091,070 1,091,070 793,297 ‐ 297,773 
113 827,000$ 715,556 715,556 715,556 161,739 335,879 217,938 
114 1,279,000$ 1,106,649 1,106,649 1,106,649 1,147,660 12,870 (53,881) 
115 2,064,000$ 1,785,860 1,785,860 1,785,860 107,880 128,566 1,549,414 
116 1,336,000$ 1,155,963 1,155,963 1,155,963 76,039 1,527,827 (447,903) 
117 467,000$ 404,067 404,067 404,067 28,479 8,421 367,167 
118 3,517,000$ 3,043,060 3,043,060 3,043,060 1,987,944 ‐ 1,055,116 
119 610,000$ 527,800 527,800 527,800 213,814 15,855 298,131 

18,000$ 15,575 15,575 15,575 29,467 2,875 (16,767) 
121 1,642,000$ 1,420,729 1,420,729 1,420,729 1,316,267 44,553 59,909 
122 2,408,000$ 2,083,506 2,083,506 2,083,506 1,535,185 10,336 537,985 
123 135,000$ 116,808 116,808 116,808 ‐ ‐ 116,808 
124 2,437,000$ 2,108,598 2,108,598 2,108,598 1,487,444 ‐ 621,154 
125 2,860,000$ 2,474,597 2,474,597 2,474,597 1,624,462 ‐ 850,135 
126 1,997,000$ 1,727,893 1,727,893 1,727,893 728,362 46,000 953,531 
127 988,000$ 854,861 1,026,570 1,026,570 991,193 ‐ 35,377 
128 383,000$ 331,389 331,389 331,389 317,452 34,240 (20,303) 
129 52,000$ 44,995 44,995 44,995 2,520 ‐ 42,475 

260,000$ 224,965 246,814 246,814 239,328 121 7,365 
131 733,000$ 634,222 634,222 634,222 52,747 27,141 554,335 
132 2,067,000$ 1,788,458 1,788,458 1,788,458 1,894,429 ‐ (105,971) 
133 967,000$ 836,688 836,688 836,688 905,467 ‐ (68,779) 
134 7,275,000$ 6,294,640 6,294,640 6,294,640 4,817,613 176,925 1,300,102 
135 73,000$ 63,162 63,162 63,162 ‐ 6,875 56,287 
136 2,584,000$ 2,235,788 2,235,788 2,235,788 1,613,292 ‐ 622,496 
137 2,096,000$ 1,813,548 1,813,548 1,813,548 3,227,265 80,415 (1,494,132) 
138 1,344,000$ 1,162,887 1,162,887 1,162,887 1,037,739 55,455 69,694 
139 431,000$ 372,922 372,922 372,922 759,422 ‐ (386,500) 

1,317,000$ 1,139,526 1,139,526 1,139,526 936,844 44,034 158,648 
141 558,000$ 482,805 482,805 482,805 355,919 16,983 109,904 
142 2,480,000$ 2,145,802 2,145,802 2,145,802 508,306 ‐ 1,637,497 
143 986,000$ 853,132 853,132 853,132 320,223 4,999 527,910 
144 241,091,000 $ 208,601,000 $ 214,701,804 $ $ $ 214,701,804 $ 131,545,732 $ 33,029,864 $ 50,126,208 $ 
145 Non Construction: 
146 30,000,000$ 30,000,000 27,531,406 27,531,406 9,772,104 129,970 17,629,332 
147 1,513,000$ 1,513,000 2,315,722 2,315,722 2,606,779 106,319 (397,376) 
148 5,000,000$ 5,000,000 5,000,000 5,000,000 2,148,662 113,204 2,738,134 
149 7,508,000$ 7,508,000 7,508,000 7,508,000 3,588,035 ‐ 3,919,966 

55,500,000$ 55,500,000 55,500,000 55,500,000 25,880,397 ‐ 29,619,603 
151 21,400,000$ 21,400,000 21,400,000 21,400,000 20,547,413 ‐ 852,587 
152 Copying and Printing ‐$ 1,518,000 1,518,000 1,518,000 213,012 31,556 1,273,432 
153 Legal Services ‐$ 380,000 734,822 734,822 1,674,853 22,390 (962,422) 
154 Misc. Services ‐ Construction Inspection ‐$ 1,139,000 1,139,000 1,139,000 1,651,567 875,364 (1,387,931) 
155 Newspaper Advertising ‐$ 949,000 74,000 74,000 27,916 35,000 11,084 
156 Permits and Fees ‐$ 3,416,000 1,516,000 1,516,000 1,174,882 68,144 272,974 
157 Program Management ‐$ 49,004,000 50,669,872 50,669,872 57,637,131 2,293,121 (9,260,380) 
158 Safety Consulting ‐$ 759,000 762,995 762,995 630,606 132,390 (1) 

Bond Carry Costs 
Campus/Co‐Curriculum Master Planning 
Furniture 
Police Equipment 
Technology 
Transportation 

Williams Elementary‐Critical Facility Deficiencies 
Winn Elementary‐Critical Facility Deficiencies 
Wooldridge Elementary‐Critical Facility Deficiencies 
Wooten Elementary‐Critical Facility Deficiencies 
Zilker Elementary‐Critical Facility Deficiencies 

Subtotal Targeted Projects 

Travis Heights Elementary‐Critical Facility Deficiencies 
Travis High‐Critical Facility Deficiencies 
Uphaus Early Childhood Center (Linder)‐Critical Facility Deficiencies 
Walnut Creek Elementary‐Critical Facility Deficiencies 
Webb Middle ‐Critical Facility Deficiencies 
Widen Elementary‐Critical Facility Deficiencies 

Rodriguez Elementary‐Critical Facility Deficiencies 
Saegert Trans Center‐Critical Facility Deficiencies 
South Bus Terminal (New Bus Terminal)‐Critical Facility Deficiencies 
St. Elmo Elementary‐Critical Facility Deficiencies 
Summitt Elementary‐Critical Facility Deficiencies 
Sunset Valley Elementary‐Critical Facility Deficiencies 

Pickle Elementary‐Critical Facility Deficiencies 
Pillow Elementary‐Critical Facility Deficiencies 
Pleasant Hill Annex‐Critical Facility Deficiencies 
Pleasant Hill Elementary‐Critical Facility Deficiencies 
Reilly Elementary‐Critical Facility Deficiencies 
Ridgetop Elementary‐Critical Facility Deficiencies 

Paredes Middle‐Critical Facility Deficiencies 
Patton Elementary‐Critical Facility Deficiencies 
Pease Elementary‐Critical Facility Deficiencies 
Pecan Springs Elementary‐Critical Facility Deficiencies 
Perez Elementary ‐Critical Facility Deficiencies 
Performing Arts Center‐Critical Facility Deficiencies 

Oak Hill Elementary‐Critical Facility Deficiencies 
Oak Springs Elementary‐Critical Facility Deficiencies 
Odom Elementary‐Critical Facility Deficiencies 
Ortega Elementary‐Critical Facility Deficiencies 
Overton Elementary ‐Critical Facility Deficiencies 
Palm Elementary‐Critical Facility Deficiencies 

Northeast ECHS (Reagan)‐Rigging Repairs 
Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv. 
O. Henry Middle‐Critical Facility Deficiencies 
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2  3  4  5  6  7  8  9  10  

TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
August 31, 2022 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency 

Alloc More than 
$250k 

Budget a/o 
September 30, 2022 

Actuals Commitments Balance Projects 

1 

Proposed 2017 Bond Budget‐to Actual (a/o September 30, 2022) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

159 120,921,000 $ 178,086,000 $ 175,669,817 $ $ $ 175,669,817 $ 127,553,357 $ 3,807,459 $ 44,309,001 $ 
160 
161 Program Contingency ‐$ 73,822,000 542,112 140,000 682,112 ‐ ‐ 682,112 
162 Unused Surplus ‐$ ‐ ‐
163 
164 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 $ $ $ 1,134,735,000 $ 901,072,180 $ 77,416,039 $ 156,246,781 $ 
165 (40,000,000)$ (40,000,000)$ (40,000,000)$ (40,000,000)$ 
166 (10,751,000)$ (10,751,000)$ (10,751,000)$ (10,751,000)$ 
167 (10,000,000)$ (10,000,000)$ (10,000,000)$ (10,000,000)$ 
168 (23,000,000)$ (23,000,000)$ (23,000,000)$ (23,000,000)$ 
169 1,050,984,000 $ 1,050,984,000 $ 1,050,984,000 $ $ $ 1,050,984,000 $ 901,072,180 $ 77,416,039 $ 72,495,781 $ 

Previous Bond‐2008 Bond (Bowie) ** 
Previous Bond‐2013 Bond (Menchaca) *** 

2017 Bond Total With Adjustments 

Subtotal Non Construction 

Grand Total 
Est. Real Estate Revenue 
Previous Bond‐2008 Bond (T. A. Brown) * 

Notes: 
All numbers are as of September 30, 2022. 
Targeted and Non Construction amounts include multiple projects. 

2017 Bond Total With Adjustments reflects year to date voter approved 2017 Bond Cost minus expended and planned to expend cost 

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $12m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects. 

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities. 

Numbers may not add due to rounding. 
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