-

ndependent School District

Report Month

November 2017

December 2019

January 2020

March 2020

August 2020

September 2020

October 2020
January 2021

April 2021
May 2021
August 2021
October 2021

January 2022

February 2022

March 2022
April 2022
May 2022
June 2022
July 2022
August 2022

September 2022

2017 Bond Program

Program Contingency Balance as of September 30, 2022

Project Type

Bond Initial Set-up
Modernization Projects
Targeted Projects
Non-Construction
Modernization Projects
Targeted Projects
Non-Construction
Modernization Projects
Modernization Projects
Targeted Projects
Modernization Projects
Targeted Projects
Modernization Projects
Modernization Projects
Targeted Projects
Targeted Projects
Modernization Projects
Targeted Projects
Modernization Projects
Modernization Projects
Non-Construction
Modernization Projects
Targeted Projects
Modernization Projects

Modernization Projects
Modernization Projects

Modernization Projects

Transfer

(19,878,000)
(1,516,870)
(2,460,891)
(8,850,644)

(761,626)
(106,432)
(4,325,445)
(857,835)
(360,500)
(500,000)
(8,541,345)
(6,745,368)
(449,213)
(950,000)
(1,603,537)

(11,642,925)

(1,162,763)
(200,000)
(4,600,000)
2,783,506
480,000
(500,000)
820,000

(350,000)
(1,000,000)

140,000

Balance ($)

73,822,000

49,966,239

40,247,537

35,922,092

34,703,757

25,662,412
18,917,044
17,517,831

15,914,294
4,271,369
3,108,606
2,908,606

1,092,112

1,072,112

1,892,112
1,892,112
1,892,112
1,542,112
542,112
542,112
682,112

Program Contingency Program Contingency
Balance (%)

100.0%

67.7%

54.5%

48.7%

47.0%

34.8%

25.6%

23.7%

21.6%
5.8%
4.2%
3.9%

1.5%

1.5%

2.6%
2.6%
2.6%
2.1%
0.7%
0.7%
0.9%



