AUSTIN

Independent School District

1 2 3 4 5 6 7 8 9 10
Proposed 2017 Bond Budget-to Actual (a/o September 30, 2022)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency Budget a/o .
RIDISt MARKED UP Budgets August 31, 2022 AT R LG ET M | Alloc More than | September 30, 2022 actuals COmtnEnts Balance
$250k $250k

1 Modernization Projects:

2 Ann Richards S 70,000,000 61,113,000 62,913,000 62,913,000 60,565,114 1,414,205 933,681
3 Austin HS S 23,468,000 20,488,000 22,988,000 22,988,000 20,763,699 1,952,171 272,130
4 Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,737,012 35,737,012 35,389,465 77,624 269,923
5 Blazier Relief ES/MS S 50,000,000 43,652,000 43,827,000 43,827,000 41,655,639 204,511 1,966,850
6 Bowie HS ** S 88,000,000 76,827,000 85,368,925 85,368,925 68,462,659 2,996,277 13,909,989
7 Brentwood S 35,764,000 31,223,000 37,379,288 37,379,288 33,539,506 2,944,612 895,170
8 Casis S 35,150,000 30,687,000 39,613,136 39,613,136 36,366,855 2,330,474 915,807
9 Doss ES S 43,000,000 37,541,000 38,241,000 38,241,000 37,952,016 139,464 149,520
10 Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 25,990,561 25,990,561 26,078,245 45,649 (133,333)
11 Govalle S 32,499,000 28,373,000 29,923,000 29,923,000 29,817,682 10,771 94,547
12 Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 13,777,182 1,059,032 5,786
13 LBJ ECHS Medical HS S 22,000,000 19,207,000 19,326,701 19,326,701 12,296,070 5,334,590 1,696,041
14 LBJ Vertical Modernization (Norman-Sims) S 25,000,000 21,631,000 27,606,644 27,606,644 27,171,072 68,499 367,073
15 Menchaca *** S 33,300,000 29,072,000 32,152,000 32,152,000 9,140,365 - 23,011,635
16 Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 79,582,000 79,582,000 76,480,296 1,466,681 1,635,023
17 Murchison (plus targeted) S 24,620,000 21,494,000 24,694,000 24,694,000 24,199,352 160,026 334,622
18 Marshall MS (New Northeast MS) S 60,958,000 53,219,000 53,219,000 53,219,000 31,817,310 19,895,161 1,506,529
19 Rosedale S 40,000,000 34,921,000 41,722,000 41,722,000 40,001,383 474,583 1,246,034
20 T.A. Brown * S 30,797,000 26,887,000 28,696,000 (140,000) 28,556,000 16,499,182 4,386 12,052,432
21 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 743,821,267 (140,000) 743,681,267 $ 641,973,092 40,578,716 61,129,459
22 Targeted Projects:

23 Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 8,601,375 8,601,375 5,591,521 1,469,785 1,540,069
24 Akins High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
25 Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 834,846 834,846 810,376 276 24,194
26 Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 179,969 179,969 7,600 - 172,369
27 Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 3,211,781 3,211,781 2,688,217 5,380 518,184
28 Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
29 Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 245,830 135,739 3,890,999
30 Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 82,375 9,153 96,231
31 Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 255,696 - 2,040,658
32 Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 831,499 363,479 16,831 451,189
33 Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 1,041,752 1,002,914 70,220 (31,381)
34 Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 142,765 142,765 74,051 2,755 65,959
35 Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,069,074 1,069,074 1,083,753 446 (15,126)
36 Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,114,614 4,114,614 3,580,499 202,186 331,929
37 Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies | $ 2,086,000 1,804,896 1,804,896 1,804,896 539,212 618,527 647,157
38 Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 117,052 55,269 1,019,118
39 Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 401,139 2,355 (30,572)
40 Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 1,861,136 1,819,330 711,160 (669,354)
41 Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 1,458,762 1,583,691 - (124,929)
42 Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 135,030 70 38,813
43 Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 1,094,533 1,066,291 80,616 (52,374)
44 Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 1,534,081 115,280 216,967
45 Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 35,138 22,563 528,946
46 Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 721,393 721,393 726,392 - (4,999)
47 Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
48 Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 324,467 206,890 273,016 (155,439)
49 Construction Management-Critical Facility Deficiencies S - - 859,888 859,888 3,593,802 869,526 (3,603,440)
50 Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 1,828,259 1,828,259 922,998 - 905,261
51 Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,754,932 2,754,932 2,105,115 2,135 647,682
52 Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 3,965 - 207,146
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53 Covington MS - FA Acad. Reinv. S 1,503,000 1,300,000 1,300,000 1,300,000 1,036,120 509,224 (245,344)
54 Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 2,415,824 289,134 1,268,239
55 Crockett High-Critical Facility Deficiencies S 12,331,000 10,669,306 10,669,306 10,669,306 2,571,663 3,329,226 4,768,417
56 Crockett High-Rigging Repairs S 244,000 211,111 211,111 211,111 87,290 - 123,821
57 Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,169,806 1,169,806 1,117,128 - 52,678
58 Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 772,662 740,986 13,995 17,681
59 Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 1,008,390 100,250 254,981
60 Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 554,307 554,307 341,135 261,900 (48,728)
61 Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 1,866,330 2,568,344 - (702,014)
62 Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 961,408 961,408 1,307,488 147,725 (493,806)
63 Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility | $ 3,387,000 2,930,577 2,930,577 2,930,577 24,996 - 2,905,581
64 Garza Independence-Critical Facility Deficiencies S 87,000 75,275 75,275 75,275 28,310 - 46,965
65 Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 60,118 474,285 107,607
66 Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 754,409 599,437 388,756
67 Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 423,968 423,968 - 8,500 415,468
68 Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 462,469 462,469 439,590 358 22,522
69 Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 960,839 252,887 242,467
70 Hart Elementary-Critical Facility Deficiencies S 1,984,000 1,716,642 1,716,642 1,716,642 109,668 66,764 1,540,210
71 Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,502,927 1,502,927 1,141,555 - 361,372
72 Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 806,133 806,133 838,224 - (32,091)
73 House Park S 6,000,000 5,191,000 5,191,000 5,191,000 202,727 252,693 4,735,580
74 Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,519,588 2,519,588 2,650,876 - (131,288)
75 Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 494,054 494,054 1,347 - 492,707
76 Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 1,744,330 1,744,330 897,888 23,384 823,058
77 Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,626,655 1,626,655 1,809,352 42,168 (224,865)
78 Kealing Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 39,815 - 171,296
79 Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 647,201 647,201 558,077 - 89,124
80 Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 595,839 82,933 278,187
81 L C Anderson High-Critical Facility Deficiencies S 8,139,000 7,042,208 7,042,208 7,042,208 3,556,620 105,105 3,380,483
82 L C Anderson High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
83 Lamar Middle-Critical Facility Deficiencies S 6,717,000 5,811,834 5,811,834 5,811,834 3,410,474 - 2,401,360
84 Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 229,288 229,288 276,745 - (47,457)
85 LASA move to Eastside S 4,000,000 3,461,000 5,363,486 5,363,486 4,628,365 434,003 301,118
86 LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,656,958 3,656,958 3,061,515 160,468 434,975
87 LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 241,325 241,325 14,300 14,700 212,325
88 Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 526,211 - 131,373
89 Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 6,288,790 4,446,933 5,740,277
90 Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 1,688,953 1,820,794 66,407 (198,248)
91 Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,346,758 3,346,758 3,482,553 82,874 (218,668)
92 Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
93 Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 592,691 592,691 723,013 37,053 (167,375)
94 Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,480,872 3,480,872 2,409,803 15,870 1,055,199
95 Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 766,605 766,605 676,406 - 90,199
96 McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 971,666 971,666 921,806 - 49,860
97 McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 1,454,180 162,327 458,346
98 McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 10,945,537 10,945,537 2,586,228 10,634,494 (2,275,185)
99 Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 424,082 32,820 521,688
100 Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 27,043 - 184,068
101 Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 667,965 909,869 434,461 (676,365)
102 Murchison Middle-Critical Facility Deficiencies S - - 46,000 46,000 48,300 - (2,300)
103 Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 700,557 2,686,405 786,103
104 Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 9,436 108,988
105 Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 1,950,386 1,950,386 3,625,250 7,933 (1,682,797)
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106 Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 4,359 206,753
107 Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 2,078,000 2,078,000 432,310 58 1,645,632
108 0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,780,565 1,780,565 1,709,241 - 71,324
109 Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 691,330 537,730 - 153,600
110 Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 77,873 77,873 5,980 - 71,893
111 Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 3,303,499 3,303,499 2,676,232 - 627,267
112 Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 1,091,070 1,091,070 793,297 - 297,773
113 Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 161,739 335,879 217,938
114 Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,106,649 1,106,649 1,147,660 12,870 (53,881)
115 Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 107,880 128,566 1,549,414
116 Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 76,039 1,527,827 (447,903)
117 Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,479 8,421 367,167
118 Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 3,043,060 3,043,060 1,987,944 - 1,055,116
119 Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 527,800 527,800 213,814 15,855 298,131
120 Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 15,575 15,575 29,467 2,875 (16,767)
121 Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 1,420,729 1,316,267 44,553 59,909
122 Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 2,083,506 2,083,506 1,535,185 10,336 537,985
123 Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
124 Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 2,108,598 2,108,598 1,487,444 - 621,154
125 Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 2,474,597 2,474,597 1,624,462 - 850,135
126 Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,727,893 1,727,893 728,362 46,000 953,531
127 Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 1,026,570 1,026,570 991,193 - 35,377
128 Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 331,389 317,452 34,240 (20,303)
129 South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies S 52,000 44,995 44,995 44,995 2,520 - 42,475
130 St. ElImo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,328 121 7,365
131 Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 634,222 634,222 52,747 27,141 554,335
132 Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 1,788,458 1,894,429 - (105,971)
133 Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 836,688 836,688 905,467 - (68,779)
134 Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 6,294,640 6,294,640 4,817,613 176,925 1,300,102
135 Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 - 6,875 56,287
136 Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 2,235,788 2,235,788 1,613,292 - 622,496
137 Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,813,548 3,227,265 80,415 (1,494,132)
138 Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 1,037,739 55,455 69,694
139 Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 372,922 759,422 - (386,500)
140 Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,526 936,844 44,034 158,648
141 Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 482,805 355,919 16,983 109,904
142 Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 2,145,802 2,145,802 508,306 - 1,637,497
143 Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 853,132 853,132 320,223 4,999 527,910
144 Subtotal Targeted Projects $ 241,091,000 208,601,000 214,701,804 214,701,804 131,545,732 33,029,864 50,126,208
145 Non Construction:

146 Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 9,772,104 129,970 17,629,332
147 Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 2,606,779 106,319 (397,376)
148 Furniture S 5,000,000 5,000,000 5,000,000 5,000,000 2,148,662 113,204 2,738,134
149 Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 3,588,035 - 3,919,966
150 Technology S 55,500,000 55,500,000 55,500,000 55,500,000 25,880,397 - 29,619,603
151 Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 20,547,413 - 852,587
152 Copying and Printing S - 1,518,000 1,518,000 1,518,000 213,012 31,556 1,273,432
153 Legal Services S - 380,000 734,822 734,822 1,674,853 22,390 (962,422)
154 Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 1,651,567 875,364 (1,387,931)
155 Newspaper Advertising S - 949,000 74,000 74,000 27,916 35,000 11,084
156 Permits and Fees S - 3,416,000 1,516,000 1,516,000 1,174,882 68,144 272,974
157 Program Management S - 49,004,000 50,669,872 50,669,872 57,637,131 2,293,121 (9,260,380)
158 Safety Consulting S - 759,000 762,995 762,995 630,606 132,390 (1)
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159 Subtotal Non Construction 120,921,000 $ 178,086,000 175,669,817 S 175,669,817 127,553,357 $ 3,807,459 $ 44,309,001
160
161 Program Contingency S - 73,822,000 542,112 140,000 682,112 - - 682,112
162 Unused Surplus S - - -
163
164 Grand Total $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 $ 1,134,735,000 901,072,180 77,416,039 $ 156,246,781
165 Est. Real Estate Revenue $ (40,000,000)| $  (40,000,000)| $ (40,000,000) 3 (40,000,000)
166 Previous Bond-2008 Bond (T. A. Brown) * S (10,751,000)[ $ (10,751,000)| $ (10,751,000) S (10,751,000)
167 Previous Bond-2008 Bond (Bowie) ** $ (10,000,000)] $  (10,000,000)[ $ (10,000,000) 3 (10,000,000)
168 Previous Bond-2013 Bond (Menchaca) *** S (23,000,000) $ (23,000,000) $ (23,000,000) S (23,000,000)
169 2017 Bond Total With Adjustments $  1,050,984,000 $ 1,050,984,000 $ 1,050,984,000 $ S 1,050,984,000 $ 901,072,180 $ 77,416,039 $ 72,495,781

Page 4 of 4

Notes:
All numbers are as of September 30, 2022.
Targeted and Non Construction amounts include multiple projects.

2017 Bond Total With Adjustments reflects year to date voter approved 2017 Bond Cost minus expended and planned to expend cost

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $12m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

**% At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.
Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.




