AUSTIN

Independent School District

1 2 3 4 5 6 7 8 9 10
Proposed 2017 Bond Budget-to Actual (a/o January 31, 2023)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY Unallocated Budget a/o Contingency Contingency CMD Budget a/o .
Projects MARKED UP Budgets December 31, 2022 ARG EN M | Alloc More than | Adjustments January 31, 2023 Bctualy Copptments Ealance
$250k $250k
1 Modernization Projects:
2 Ann Richards $ 70,000,000 61,113,000 62,913,000 62,913,000 61,112,011 54,726 1,746,263
3 Austin HS $ 23,468,000 20,488,000 22,988,000 22,988,000 21,528,506 1,091,855 367,639
4 Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,737,012 35,737,012 35,401,392 7,532 328,088
5 Blazier Relief ES/MS S 50,000,000 43,652,000 43,827,000 (1,650,000) 42,177,000 41,763,709 28,034 385,257
6 Bowie HS ** S 88,000,000 76,827,000 85,368,925 (750,000) 84,618,925 69,773,789 1,942,968 12,902,168
7 Brentwood S 35,764,000 31,223,000 37,379,288 37,379,288 36,022,615 565,673 791,000
8 Casis S 35,150,000 30,687,000 39,613,136 39,613,136 38,287,682 409,648 915,806
9 Doss ES S 43,000,000 37,541,000 38,241,000 38,241,000 37,885,212 - 355,788
10 Eastside Vertical Modernization (Sanchez) S 25,000,000 21,631,000 26,490,561 26,490,561 26,026,220 102,426 361,915
11 Govalle S 32,499,000 28,373,000 29,923,000 29,923,000 29,822,248 - 100,752
12 Hill ES S 17,000,000 14,842,000 14,842,000 14,842,000 13,988,206 137,583 716,211
13 LBJ ECHS Medical HS S 22,000,000 19,207,000 19,326,701 19,326,701 15,036,027 840,790 3,449,884
14 LBJ Vertical Modernization (Norman-Sims) $ 25,000,000 21,631,000 27,606,644 27,606,644 27,196,252 97,893 312,499
15 Menchaca *** $ 33,300,000 29,072,000 32,152,000 32,152,000 9,140,365 - 23,011,635
16 Modernized Eastside HS @ Anderson $ 80,000,000 69,843,000 79,582,000 1,250,000 80,832,000 77,721,273 512,461 2,598,266
17 Murchison (plus targeted) $ 24,620,000 21,494,000 24,694,000 24,694,000 24,276,720 29,135 388,145
18 New MS in Northeast Austin $ 60,958,000 53,219,000 53,219,000 750,000 53,969,000 39,270,825 12,459,372 2,238,803
19 Rosedale $ 40,000,000 34,921,000 41,722,000 41,722,000 40,121,137 470,193 1,130,670
20 T.A. Brown * S 30,797,000 26,887,000 28,556,000 28,556,000 16,499,182 - 12,056,818
21 Subtotal Modernization Projects $ 772,723,000 744,181,267 743,781,267 $ 660,873,371 64,157,607
22 Targeted Projeci
23 Akins High-Critical Facility Deficiencies $ 9,941,000 8,601,375 7,806,172 7,806,172 6,047,507 156,386 1,602,279
24 Akins High-Rigging Repairs $ 244,000 211,111 - - - - -
25 Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 824,239 824,239 810,376 276 13,587
26 Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 7,600 7,600 7,600 - -
27 Austin High-Critical Facility Deficiencies $ 3,712,000 3,211,781 2,900,000 2,900,000 2,688,217 10,750 201,033
28 Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
29 Bailey Middle-Critical Facility Deficiencies $ 4,938,000 4,272,568 4,272,568 4,272,568 251,305 139,799 3,881,464
30 Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 82,375 9,153 96,231
31 Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 255,696 - 2,040,658
32 Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 831,499 422,764 369,255 39,481
33 Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,073,752 1,073,752 1,002,914 70,220 619
34 Barton Hills Elementary-Critical Facility Deficiencies S 165,000 142,765 76,806 76,806 74,051 2,755 0
35 Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,140,838 1,140,838 1,140,081 446 311
36 Bedichek Middle-Critical Facility Deficiencies $ 4,062,000 3,514,614 4,114,614 4,114,614 3,585,282 197,002 332,330
37 Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies | $ 2,086,000 1,804,896 1,804,896 1,804,896 931,208 227,356 646,332
38 Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 117,052 55,269 1,019,118
39 Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 403,511 403,511 401,139 2,355 17
40 Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 2,634,136 2,634,136 1,961,338 672,682 117
41 Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 2,269,277 2,269,277 1,583,691 - 685,586
42 Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 135,030 70 38,813
43 Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,147,033 1,147,033 1,097,664 49,243 126
44 Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 1,585,097 64,264 216,967
45 Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 35,363 22,338 528,946
46 Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 726,392 726,392 726,392 - (0)
47 Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
48 Clifton Center-Critical Facility Deficiencies S 375,000 324,467 580,467 580,467 212,790 366,960 717
49 Construction Management-Critical Facility Deficiencies S - - 4,550,323 4,550,323 3,997,577 10,110 542,636
50 Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 923,839 923,839 922,998 - 841
51 Covington Middle-Critical Facility Deficiencies S 3,184,000 2,754,932 2,105,170 6,450 2,111,620 2,104,047 7,548 25
52 Covington Middle-Rigging Repairs $ 244,000 211,111 211,111 211,111 6,584 - 204,527
53 Covington MS - FA Acad. Reinv. $ 1,503,000 1,300,000 1,630,000 1,630,000 1,328,391 299,976 1,633
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Cowan Elementary-Critical Facility Deficiencies S 4,592,000 3,973,197 3,973,197 3,973,197 2,503,385 16,344 1,453,468
Crockett High-Critical Facility Deficiencies $ 12,331,000 10,669,306 8,402,650 8,402,650 4,009,531 407,249 3,985,870
Crockett High-Rigging Repairs S 244,000 211,111 217,111 217,111 188,504 28,504 103
Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,117,128 1,117,128 1,117,128 - (0)
Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 1,002,662 1,002,662 810,117 189,560 2,985
Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 1,011,911 168,635 183,074
Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 603,307 603,307 454,745 52,786 95,776
Dobie Middle-Critical Facility Deficiencies $ 2,157,000 1,866,330 2,571,330 2,571,330 2,568,344 - 2,986
Galindo Elementary-Critical Facility Deficiencies $ 845,000 731,131 1,486,408 1,486,408 1,308,396 146,818 31,195
Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility | $ 3,387,000 2,930,577 2,930,577 2,930,577 24,996 - 2,905,581
Garza Independence-Critical Facility Deficiencies S 87,000 75,275 28,310 28,310 28,310 - 0
Gorzycki Middle-Critical Facility Deficiencies S 742,000 642,009 642,009 642,009 111,640 18,694 511,675
Graham Elementary-Critical Facility Deficiencies S 2,014,000 1,742,601 1,742,601 1,742,601 773,805 657,902 310,895
Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 423,968 423,968 48,733 44,896 330,339
Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 468,090 468,090 439,590 358 28,143
Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 1,030,448 250,967 174,778
Hart Elementary-Critical Facility Deficiencies $ 1,984,000 1,716,642 1,716,642 1,716,642 109,668 24,460 1,582,514
Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,141,555 1,141,555 1,141,555 - 0
Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 888,084 888,084 838,224 - 49,860
House Park $ 6,000,000 5,191,000 5,191,000 5,191,000 262,614 248,216 4,680,170
Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,662,380 2,662,380 2,650,876 - 11,504
Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 1,400 1,400 1,347 - 53
Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 919,212 2,100 921,312 900,048 21,224 40
Kealing Middle-Critical Facility Deficiencies $ 1,880,000 1,626,655 1,857,223 1,857,223 1,809,884 39,524 7,815
Kealing Middle-Rigging Repairs $ 244,000 211,111 39,815 39,815 39,815 - (0)
Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 558,428 558,428 558,077 - 351
Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 622,342 5,028 329,589
L C Anderson High-Critical Facility Deficiencies $ 8,139,000 7,042,208 5,888,217 5,888,217 3,559,854 115,732 2,212,631
L C Anderson High-Rigging Repairs S 244,000 211,111 227,887 227,887 - - 227,887
Lamar Middle-Critical Facility Deficiencies $ 6,717,000 5,811,834 3,411,407 3,411,407 3,410,474 - 933
Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 279,675 279,675 276,745 - 2,930
LASA move to Eastside S 4,000,000 3,461,000 5,363,486 5,363,486 4,824,546 369,640 169,299
LASA-Critical Facility Deficiencies S 3,822,000 3,306,958 3,656,958 3,656,958 3,085,777 71,972 499,209
LBJ Comprehensive High School-Critical Facility Deficiencies S 1,573,000 1,361,026 241,325 241,325 14,300 14,700 212,325
Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 526,211 - 131,373
Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 7,247,874 3,907,971 5,320,156
Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,913,953 1,913,953 1,829,844 16,518 67,591
Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,778,872 3,778,872 3,483,875 84,757 210,240
Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 - - - - -

Maplewood Elementary-Critical Facility Deficiencies S 685,000 592,691 760,691 760,691 723,013 37,053 625
Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,327,649 3,327,649 2,409,803 15,870 901,976
Mathews Elementary-Critical Facility Deficiencies S 886,000 766,605 676,406 676,406 676,406 - 0
McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 921,806 921,806 921,806 - (0)
McCallum High-Critical Facility Deficiencies $ 2,398,000 2,074,853 2,074,853 2,074,853 1,555,851 71,656 447,346
McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 13,772,219 13,772,219 4,619,795 4,827,319 4,325,106
Mendez Middle-Critical Facility Deficiencies S 1,131,000 978,590 978,590 978,590 424,082 32,820 521,688
Mendez Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 54,494 - 156,617
Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 1,377,965 26,200 1,404,165 1,030,522 373,607 36
Murchison Middle-Critical Facility Deficiencies S - - 48,500 48,500 48,300 - 200
Navarro ECHS (Lanier)-Critical Facility Deficiencies S 4,823,000 4,173,065 4,173,065 4,173,065 1,335,325 2,200,813 636,928
Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 9,436 108,988
Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 3,632,170 3,632,170 3,624,182 7,815 173
Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 22,069 - 189,043
Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 647,208 647,208 432,310 58 214,840
0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,709,241 1,709,241 1,709,241 - 0
Oak Hill Elementary-Critical Facility Deficiencies S 799,000 691,330 691,330 691,330 540,692 - 150,638
Oak Springs Elementary-Critical Facility Deficiencies S 90,000 77,873 5,980 5,980 5,980 - -

Odom Elementary-Critical Facility Deficiencies S 3,818,000 3,303,499 2,676,303 2,676,303 2,676,232 - 71
Ortega Elementary-Critical Facility Deficiencies S 1,261,000 1,091,070 794,041 794,041 793,297 - 744
Overton Elementary -Critical Facility Deficiencies S 827,000 715,556 715,556 715,556 584,560 2,793 128,203
Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,166,567 1,166,567 1,147,660 12,870 6,037
Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 181,171 55,275 1,549,414
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Non Construction:

Patton Elementary-Critical Facility Deficiencies S 1,336,000 1,155,963 1,155,963 1,155,963 451,433 45,916 658,614
Pease Elementary-Critical Facility Deficiencies S 467,000 404,067 404,067 404,067 28,479 8,421 367,167
Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 1,987,945 1,987,945 1,987,944 - 1
Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 229,815 229,815 213,814 15,855 146
Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 32,467 32,467 29,467 2,875 125
Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,620,729 1,620,729 1,445,730 174,919 81
Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 1,838,135 1,838,135 1,535,185 10,336 292,614
Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 1,487,627 1,487,627 1,487,444 - 183
Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 1,707,163 1,707,163 1,624,462 - 82,701
Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,371,771 1,371,771 732,962 44,000 594,809
Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 991,193 991,193 991,193 - 0
Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 352,389 352,389 317,840 33,852 697
South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies S 52,000 44,995 2,520 2,520 2,520 - -
St. Elmo Elementary-Critical Facility Deficiencies S 260,000 224,965 246,814 246,814 239,328 121 7,365
Summitt Elementary-Critical Facility Deficiencies S 733,000 634,222 949,222 949,222 88,792 856,530 3,900
Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,898,458 1,898,458 1,894,429 - 4,029
Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 906,788 906,788 905,467 - 1,321
Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 5,429,695 5,429,695 4,890,367 14,593 524,735
Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 - 6,875 56,287
Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 1,613,291 1,613,291 1,613,292 - (1)
Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 3,313,548 3,313,548 3,227,265 80,415 5,868
Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 1,037,739 55,455 69,694
Williams Elementary-Critical Facility Deficiencies S 431,000 372,922 759,611 759,611 759,422 - 189
Winn Elementary-Critical Facility Deficiencies S 1,317,000 1,139,526 1,139,526 1,139,526 936,844 44,034 158,648
Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 558,805 558,805 376,217 180,681 1,906
Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 508,307 508,307 508,306 - 2
Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 326,723 326,723 320,223 4,999 1,501
Subtotal Targeted Projects $ 241,091,000 $ 208,601,000 210,542,415 210,577,165 140,805,758 18,863,926 $ 50,907,481

Subtotal Non Construction

$

178,086,000

175,511,760

175,511,760

135,910,332

2,166,406

Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 10,226,451 50,200 17,254,755
Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 2,617,402 95,696 (397,376)
Furniture S 5,000,000 5,000,000 5,156,325 5,156,325 2,262,333 4,172 2,889,819
Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 3,595,955 8,635 3,903,410
Technology $ 55,500,000 55,500,000 55,500,000 55,500,000 30,244,428 929,159 24,326,413
Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 20,547,413 - 852,587
Copying and Printing S - 1,518,000 1,518,000 1,518,000 217,243 27,365 1,273,392
Legal Services S - 380,000 734,822 734,822 1,692,301 62,290 (1,019,769)
Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 1,881,087 - (742,087)
Newspaper Advertising S - 949,000 74,000 74,000 28,609 34,307 11,084
Permits and Fees S - 3,416,000 1,516,000 1,516,000 1,174,882 66,228 274,890
Program Management S - 49,004,000 50,355,490 50,355,490 60,743,426 888,353 (11,276,290)
Safety Consulting S - 759,000 762,995 762,995 678,801 - 84,194
$

$

37,435,022

Program Contingency

73,822,000

4,499,558

400,000

(34,750)

4,864,808

4,864,808

Unused Surplus

wr |

Grand Total $ 1,134,735,000 $ 1,134,735,000 1,134,735,000 1,134,735,000 937,589,461 39,780,621 $ 157,364,918
Land Sales 3 (40,000,000)[ $  (40,000,000) (40,000,000) (40,000,000)
Previous Bond-2008 Bond (T. A. Brown) * S (10,751,000) (10,751,000) (10,751,000) (10,751,000)
Previous Bond-2008 Bond (Bowie) ** S (10,000,000) (10,000,000) (10,000,000) (10,000,000)
Previous Bond-2013 Bond (Menchaca) *** S (23,000,000) (23,000,000) (23,000,000) (23,000,000)
2017 Bond Total Amount $  1,050,984,000 $ 1,050,984,000 $ 1,050,984,000 $ 1,050,984,000 $ 937,589,461 39,780,621 $ 73,613,918
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Notes:
All numbers are as of January 31, 2023.
Targeted and Non Construction amounts include multiple projects.

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $11.8m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

**% At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.
Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.
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