AUSTIN

Independent School District

1 2 3 4 5 6 7 8 9 10
Proposed 2017 Bond Budget-to Actual (a/o December 31, 2022)
CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE
Program Program
. TOTAL COST FULLY [V EILTE 1T Budget a/o Contingenc Contingenc CMD Budget a/o N
LS MARKED UP Budgets Novembir 30,2022 W.\ILTS Lefs chn Alloc lslorey Adjustments Decembgr 31, 2022 RS Coprtasnt Ealance
$250k than $250k

1 Modernization Projects:
2 Ann Richards $ 70,000,000 61,113,000 62,913,000 62,913,000 61,112,011 870,258 930,731
3 Austin HS S 23,468,000 20,488,000 22,988,000 22,988,000 21,524,818 1,192,312 270,870
4 Bear Creek ES (New Southwest ES) S 36,167,000 31,575,000 35,737,012 35,737,012 35,401,392 9,805 325,815
5 Blazier Relief ES/MS S 50,000,000 43,652,000 43,827,000 43,827,000 41,754,236 49,156 2,023,608
6 Bowie HS ** 3 88,000,000 76,827,000 85,368,925 85,368,925 69,756,405 1,942,693 13,669,827
7 Brentwood S 35,764,000 31,223,000 37,379,288 37,379,288 35,992,555 1,244,646 142,087
8 Casis 3 35,150,000 30,687,000 39,613,136 39,613,136 38,252,110 410,688 950,338
9 Doss ES S 43,000,000 37,541,000 38,241,000 38,241,000 37,885,212 - 355,788
10 Eastside Vertical Modernization (Sanchez) 3 25,000,000 21,631,000 26,490,561 26,490,561 26,023,953 50,591 416,017
11 Govalle S 32,499,000 28,373,000 29,923,000 29,923,000 29,822,248 3,830 96,922
12 Hill ES 3 17,000,000 14,842,000 14,842,000 14,842,000 13,977,303 879,095 (14,398)
13 LBJ ECHS Medical HS S 22,000,000 19,207,000 19,326,701 19,326,701 14,326,855 929,750 4,070,096
14 LBJ Vertical Modernization (Norman-Sims) 3 25,000,000 21,631,000 27,606,644 27,606,644 27,196,252 51,247 359,145
15 Menchaca *** S 33,300,000 29,072,000 32,152,000 32,152,000 9,140,365 - 23,011,635
16 Modernized Eastside HS @ Anderson S 80,000,000 69,843,000 79,582,000 79,582,000 77,717,481 645,954 1,218,565
17 Murchison (plus targeted) S 24,620,000 21,494,000 24,694,000 24,694,000 24,268,828 29,135 396,037
18 New MS in Northeast Austin S 60,958,000 53,219,000 53,219,000 53,219,000 37,810,464 13,859,455 1,549,081
19 Rosedale S 40,000,000 34,921,000 41,722,000 41,722,000 39,991,823 476,161 1,254,016
20 T.A. Brown * S 30,797,000 26,887,000 28,556,000 28,556,000 16,499,182 - 12,056,818
21 Subtotal Modernization Projects $ 772,723,000 $ 674,226,000 744,181,267 $ 658,453,493 22,644,776 $ 63,082,998
22 Targeted Projects:
23 Akins High-Critical Facility Deficiencies S 9,941,000 8,601,375 7,806,172 7,806,172 5,912,822 137,900 1,755,450
24 Akins High-Rigging Repairs S 244,000 211,111 - - - - -
25 Allison Elementary-Critical Facility Deficiencies S 845,000 731,132 808,907 15,332 824,239 810,376 276 13,587
26 Andrews Elementary-Critical Facility Deficiencies S 208,000 179,969 7,600 7,600 7,600 - -
27 Austin High-Critical Facility Deficiencies S 3,712,000 3,211,781 2,669,077 230,923 2,900,000 2,688,217 5,380 206,403
28 Austin High-Rigging Repairs S 244,000 211,111 211,111 211,111 - - 211,111
29 Bailey Middle-Critical Facility Deficiencies S 4,938,000 4,272,568 4,272,568 4,272,568 251,305 139,799 3,881,464
30 Baldwin Elementary-Critical Facility Deficiencies S 217,000 187,758 187,758 187,758 82,375 9,153 96,231
31 Baranoff Elementary-Critical Facility Deficiencies S 2,654,000 2,296,354 2,296,354 2,296,354 255,696 - 2,040,658
32 Barbara Jordan Elementary-Critical Facility Deficiencies S 961,000 831,499 831,499 831,499 379,624 412,394 39,481
33 Barrington Elementary-Critical Facility Deficiencies S 1,204,000 1,041,752 1,041,752 32,000 1,073,752 1,002,914 70,220 619
34 Barton Hills Elementary-Critical Facility Deficiencies $ 165,000 142,765 73,397 3,409 76,806 74,051 2,755 0
35 Becker Elementary-Critical Facility Deficiencies S 1,181,000 1,021,852 1,059,838 81,000 1,140,838 1,140,081 446 311
36 Bedichek Middle-Critical Facility Deficiencies S 4,062,000 3,514,614 4,114,614 4,114,614 3,585,282 197,403 331,929
37 Bertha Sadler Means Young Women's Leadership-Critical Facility Deficiencies | $ 2,086,000 1,804,896 1,804,896 1,804,896 797,984 25,617 981,295
38 Blackshear Elementary-Critical Facility Deficiencies S 1,377,000 1,191,438 1,191,438 1,191,438 117,052 55,269 1,019,118
39 Blanton Elementary-Critical Facility Deficiencies S 431,000 372,922 372,922 30,589 403,511 401,139 2,355 17
40 Boone Elementary-Critical Facility Deficiencies S 2,151,000 1,861,136 1,861,136 773,000 2,634,136 1,959,978 674,042 117
41 Bowie High-Critical Facility Deficiencies S 1,444,000 1,249,410 1,458,762 810,515 2,269,277 1,583,691 - 685,586
42 Bryker Woods Elementary-Critical Facility Deficiencies S 201,000 173,913 173,913 173,913 135,030 70 38,813
43 Burger Athletic Complex-Critical Facility Deficiencies S 1,265,000 1,094,533 1,094,533 52,500 1,147,033 1,097,664 49,243 126
44 Burnet Middle-Critical Facility Deficiencies S 2,157,000 1,866,329 1,866,329 1,866,329 1,585,097 64,264 216,967
45 Campbell Elementary-Critical Facility Deficiencies S 672,000 586,646 586,646 586,646 35,363 22,338 528,946
46 Casey Elementary-Critical Facility Deficiencies S 786,000 680,082 726,392 726,392 726,392 - (0)
47 Clayton Elementary -Critical Facility Deficiencies S 671,000 580,578 580,578 580,578 - - 580,578
48 Clifton Center-Critical Facility Deficiencies S 375,000 324,467 324,467 256,000 580,467 212,790 366,960 717
49 Construction Management-Critical Facility Deficiencies S - - 450,323 4,100,000 4,550,323 3,997,577 465,751 86,995
50 Cook Elementary-Critical Facility Deficiencies S 2,113,000 1,828,259 806,839 117,000 923,839 922,998 - 841
51 Covington Middle-Critical Facility Deficiencies $ 3,184,000 2,754,932 2,083,170 22,000 2,105,170 2,104,047 1,068 55
52 Covington Middle-Rigging Repairs S 244,000 211,111 211,111 211,111 6,584 72 204,455
53 Covington MS - FA Acad. Reinv. $ 1,503,000 1,300,000 1,300,000 330,000 1,630,000 1,294,285 324,780 10,935
54 Cowan Elementary-Critical Facility Deficiencies $ 4,592,000 3,973,197 3,973,197 3,973,197 2,496,763 214,817 1,261,617
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Crockett High-Critical Facility Deficiencies $ 12,331,000 10,669,306 8,402,650 8,402,650 3,692,792 84,264 4,625,594
Crockett High-Rigging Repairs $ 244,000 211,111 211,111 6,000 217,111 188,504 28,504 103
Cunningham Elementary-Critical Facility Deficiencies S 1,352,000 1,169,806 1,117,128 1,117,128 1,117,128 - (0)
Davis Elementary-Critical Facility Deficiencies S 893,000 772,662 772,662 230,000 1,002,662 809,608 190,069 2,985
Dawson Elementary-Critical Facility Deficiencies S 1,576,000 1,363,620 1,363,620 1,363,620 1,011,911 167,635 184,074
Delco Activity Center-Critical Facility Deficiencies S 417,000 360,807 554,307 49,000 603,307 445,845 157,191 272
Dobie Middle-Critical Facility Deficiencies S 2,157,000 1,866,330 1,866,330 705,000 2,571,330 2,568,344 - 2,986
Galindo Elementary-Critical Facility Deficiencies S 845,000 731,131 961,408 525,000 1,486,408 1,308,239 146,974 31,195
Garcia Young Men's Leadership Academy (effective 09-01-14)-Critical Facility | $ 3,387,000 2,930,577 2,930,577 2,930,577 24,996 - 2,905,581
Garza Independence-Critical Facility Deficiencies S 87,000 75,275 28,310 28,310 28,310 - 0
Gorzycki Middle-Critical Facility Deficiencies $ 742,000 642,009 642,009 642,009 110,743 420,698 110,568
Graham Elementary-Critical Facility Deficiencies $ 2,014,000 1,742,601 1,742,601 1,742,601 773,737 580,108 388,756
Guerrero Thompson Elementary-Critical Facility Deficiencies S 490,000 423,968 423,968 423,968 - 8,500 415,468
Gullett Elementary-Critical Facility Deficiencies S 349,000 301,969 439,590 28,500 468,090 439,590 358 28,143
Harris Elementary-Critical Facility Deficiencies S 1,689,000 1,456,193 1,456,193 1,456,193 1,030,448 250,967 174,778
Hart Elementary-Critical Facility Deficiencies $ 1,984,000 1,716,642 1,716,642 1,716,642 109,668 66,764 1,540,210
Highland Park Elementary-Critical Facility Deficiencies S 1,737,000 1,502,927 1,141,555 1,141,555 1,141,555 - 0
Hill Elementary-Critical Facility Deficiencies S 724,000 626,438 888,084 888,084 838,224 - 49,860
House Park $ 6,000,000 5,191,000 5,191,000 5,191,000 262,614 248,216 4,680,170
Houston Elementary-Critical Facility Deficiencies S 2,912,000 2,519,588 2,662,380 2,662,380 2,650,876 - 11,504
Jaime Padron Elementary-Critical Facility Deficiencies S 571,000 494,054 - 1,400 1,400 1,347 - 53
Joslin Elementary-Critical Facility Deficiencies S 2,016,000 1,744,330 840,152 79,060 919,212 897,888 21,224 100
Kealing Middle-Critical Facility Deficiencies S 1,880,000 1,626,655 1,857,223 1,857,223 1,809,884 41,636 5,703
Kealing Middle-Rigging Repairs $ 244,000 211,111 39,815 39,815 39,815 - (0)
Kiker Elementary-Critical Facility Deficiencies S 748,000 647,201 555,628 2,800 558,428 558,077 - 351
Kocurek Elementary-Critical Facility Deficiencies S 1,106,000 956,959 956,959 956,959 596,958 5,028 354,974
L C Anderson High-Critical Facility Deficiencies $ 8,139,000 7,042,208 5,888,217 5,888,217 3,559,854 115,732 2,212,631
L C Anderson High-Rigging Repairs S 244,000 211,111 227,887 227,887 - - 227,887
Lamar Middle-Critical Facility Deficiencies $ 6,717,000 5,811,834 3,411,407 3,411,407 3,410,474 - 933
Langford Elementary-Critical Facility Deficiencies S 265,000 229,288 275,475 4,200 279,675 276,745 - 2,930
LASA move to Eastside $ 4,000,000 3,461,000 5,363,486 5,363,486 4,818,248 208,091 337,147
LASA-Critical Facility Deficiencies $ 3,822,000 3,306,958 3,656,958 3,656,958 3,076,827 224,660 355,471
LBJ Comprehensive High School-Critical Facility Deficiencies $ 1,573,000 1,361,026 241,325 241,325 14,300 14,700 212,325
Lee Elementary-Critical Facility Deficiencies S 760,000 657,584 657,584 657,584 526,211 - 131,373
Life Safety S 19,042,000 16,476,000 16,476,000 16,476,000 7,068,324 4,251,967 5,155,709
Linder Elementary-Critical Facility Deficiencies S 1,952,000 1,688,953 1,688,953 225,000 1,913,953 1,826,469 53,857 33,627
Lively Middle (Fulmore)-Critical Facility Deficiencies S 3,868,000 3,346,758 3,778,872 3,778,872 3,483,115 84,444 211,313
Lively Middle (Fulmore)-Rigging Repairs S 244,000 211,111 - - - - -

Maplewood Elementary-Critical Facility Deficiencies $ 685,000 592,691 592,691 168,000 760,691 723,013 37,053 625
Martin Jr. High-Critical Facility Deficiencies S 4,023,000 3,480,872 3,327,649 3,327,649 2,409,803 15,870 901,976
Mathews Elementary-Critical Facility Deficiencies $ 886,000 766,605 676,406 676,406 676,406 - 0
McBee Elementary-Critical Facility Deficiencies S 1,123,000 971,666 921,806 921,806 921,806 - (0)
McCallum High-Critical Facility Deficiencies S 2,398,000 2,074,853 2,074,853 2,074,853 1,554,699 71,309 448,846
McCallum/Lamar MS - FA Acad. Reinv. S 10,797,000 9,342,000 13,772,219 13,772,219 4,391,462 8,691,379 689,378
Mendez Middle-Critical Facility Deficiencies $ 1,131,000 978,590 978,590 978,590 424,082 32,820 521,688
Mendez Middle-Rigging Repairs $ 244,000 211,111 211,111 211,111 54,494 26,071 130,545
Mills Elementary-Critical Facility Deficiencies S 772,000 667,965 667,965 710,000 1,377,965 1,004,092 372,729 1,144
Murchison Middle-Critical Facility Deficiencies S N - 46,000 2,500 48,500 48,300 - 200
Navarro ECHS (Lanier)-Critical Facility Deficiencies $ 4,823,000 4,173,065 4,173,065 4,173,065 1,311,552 2,187,783 673,730
Nelson Field /Bus Terminal-Critical Facility Deficiencies S 468,000 404,933 623,170 623,170 504,747 9,436 108,988
Northeast ECHS (Reagan)-Critical Facility Deficiencies S 2,023,000 1,750,386 3,407,170 225,000 3,632,170 3,624,182 6,866 1,122
Northeast ECHS (Reagan)-Rigging Repairs S 244,000 211,112 211,112 211,112 22,069 2,215 186,828
Northeast ECHS(Reagan) -Career Launch Acad. Reinv. S 2,402,000 2,078,000 647,208 647,208 432,310 58 214,840
0. Henry Middle-Critical Facility Deficiencies S 1,964,000 1,699,337 1,709,241 1,709,241 1,709,241 - 0
Oak Hill Elementary-Critical Facility Deficiencies $ 799,000 691,330 691,330 691,330 537,730 - 153,600
Oak Springs Elementary-Critical Facility Deficiencies $ 90,000 77,873 5,980 5,980 5,980 - -

Odom Elementary-Critical Facility Deficiencies $ 3,818,000 3,303,499 2,675,203 1,100 2,676,303 2,676,232 - 71
Ortega Elementary-Critical Facility Deficiencies $ 1,261,000 1,091,070 794,041 794,041 793,297 - 744
Overton Elementary -Critical Facility Deficiencies $ 827,000 715,556 715,556 715,556 584,560 2,793 128,203
Palm Elementary-Critical Facility Deficiencies S 1,279,000 1,106,649 1,166,567 1,166,567 1,147,660 12,870 6,037
Paredes Middle-Critical Facility Deficiencies S 2,064,000 1,785,860 1,785,860 1,785,860 181,171 55,275 1,549,414
Patton Elementary-Critical Facility Deficiencies $ 1,336,000 1,155,963 1,155,963 1,155,963 446,168 51,181 658,614
Pease Elementary-Critical Facility Deficiencies $ 467,000 404,067 404,067 404,067 28,479 8,421 367,167
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Subtotal Targeted Projects

Non Construction:

241,091,000

$ 208,601,000

198,402,287

$ 12,140,128

210,542,415 $

139,555,458

23,820,785

Pecan Springs Elementary-Critical Facility Deficiencies S 3,517,000 3,043,060 1,987,945 1,987,945 1,987,944 - 1
Perez Elementary -Critical Facility Deficiencies S 610,000 527,800 213,815 16,000 229,815 213,814 15,855 146
Performing Arts Center-Critical Facility Deficiencies S 18,000 15,575 29,467 3,000 32,467 29,467 2,875 125
Pickle Elementary-Critical Facility Deficiencies S 1,642,000 1,420,729 1,420,729 200,000 1,620,729 1,441,835 178,814 81
Pillow Elementary-Critical Facility Deficiencies S 2,408,000 2,083,506 1,838,135 1,838,135 1,535,185 10,336 292,614
Pleasant Hill Annex-Critical Facility Deficiencies S 135,000 116,808 116,808 116,808 - - 116,808
Pleasant Hill Elementary-Critical Facility Deficiencies S 2,437,000 2,108,598 1,485,627 2,000 1,487,627 1,487,444 - 183
Reilly Elementary-Critical Facility Deficiencies S 2,860,000 2,474,597 1,707,163 1,707,163 1,624,462 - 82,701
Ridgetop Elementary-Critical Facility Deficiencies S 1,997,000 1,727,893 1,371,771 1,371,771 732,962 44,000 594,809
Rodriguez Elementary-Critical Facility Deficiencies S 988,000 854,861 991,193 991,193 991,193 - 0
Saegert Trans Center-Critical Facility Deficiencies S 383,000 331,389 331,389 21,000 352,389 317,452 33,852 1,084
South Bus Terminal (New Bus Terminal)-Critical Facility Deficiencies $ 52,000 44,995 2,520 2,520 2,520 - -

St. Elmo Elementary-Critical Facility Deficiencies $ 260,000 224,965 246,814 246,814 239,328 121 7,365
Summitt Elementary-Critical Facility Deficiencies $ 733,000 634,222 634,222 315,000 949,222 87,236 858,087 3,900
Sunset Valley Elementary-Critical Facility Deficiencies S 2,067,000 1,788,458 1,788,458 110,000 1,898,458 1,894,429 - 4,029
Travis Heights Elementary-Critical Facility Deficiencies S 967,000 836,688 836,688 70,100 906,788 905,467 - 1,321
Travis High-Critical Facility Deficiencies S 7,275,000 6,294,640 5,429,695 5,429,695 4,889,436 106,302 433,957
Uphaus Early Childhood Center (Linder)-Critical Facility Deficiencies S 73,000 63,162 63,162 63,162 - 6,875 56,287
Walnut Creek Elementary-Critical Facility Deficiencies S 2,584,000 2,235,788 1,613,291 1,613,291 1,613,292 - (1)
Webb Middle -Critical Facility Deficiencies S 2,096,000 1,813,548 1,813,548 1,500,000 3,313,548 3,227,265 80,415 5,868
Widen Elementary-Critical Facility Deficiencies S 1,344,000 1,162,887 1,162,887 1,162,887 1,037,739 55,455 69,694
Williams Elementary-Critical Facility Deficiencies $ 431,000 372,922 755,911 3,700 759,611 759,422 - 189
Winn Elementary-Critical Facility Deficiencies $ 1,317,000 1,139,526 1,139,526 1,139,526 936,844 44,034 158,648
Wooldridge Elementary-Critical Facility Deficiencies S 558,000 482,805 482,805 76,000 558,805 376,217 180,681 1,906
Wooten Elementary-Critical Facility Deficiencies S 2,480,000 2,145,802 508,307 508,307 508,306 - 2
Zilker Elementary-Critical Facility Deficiencies S 986,000 853,132 320,223 6,500 326,723 320,223 4,999 1,501

$

$ 47,166,172

Subtotal Non Construction

$ 178,086,000

175,511,760

175,511,760 $

134,570,213

5,267,622

Bond Carry Costs S 30,000,000 30,000,000 27,531,406 27,531,406 10,226,451 209,045 17,095,910
Campus/Co-Curriculum Master Planning S 1,513,000 1,513,000 2,315,722 2,315,722 2,617,402 95,696 (397,376)
Furniture S 5,000,000 5,000,000 5,156,325 5,156,325 2,254,061 12,444 2,889,819
Police Equipment S 7,508,000 7,508,000 7,508,000 7,508,000 3,595,955 8,635 3,903,410
Technology S 55,500,000 55,500,000 55,500,000 55,500,000 29,882,272 1,022,159 24,595,569
Transportation S 21,400,000 21,400,000 21,400,000 21,400,000 20,547,413 - 852,587
Copying and Printing S - 1,518,000 1,518,000 1,518,000 216,052 28,556 1,273,392
Legal Services S - 380,000 734,822 734,822 1,692,106 62,485 (1,019,769)
Misc. Services - Construction Inspection S - 1,139,000 1,139,000 1,139,000 1,813,657 713,274 (1,387,931)
Newspaper Advertising S - 949,000 74,000 74,000 28,609 34,307 11,084
Permits and Fees S - 3,416,000 1,516,000 1,516,000 1,174,882 68,144 272,974
Program Management S - 49,004,000 50,355,490 50,355,490 59,856,203 2,915,032 (12,415,745)
Safety Consulting g - 759,000 762,995 762,995 665,151 97,845 (1)
$

$ 35,673,925

Program Contingency

73,822,000

16,639,686

(12,140,128)

4,499,558

4,499,558

Unused Surplus

Grand Total

1,134,735,000

$1,134,735,000

1,134,735,000

1,134,735,000 $

932,579,164

51,733,183

$150,422,653

2017 Bond Total Amount

1,050,984,000 $ 1,050,984,000 $

1,050,984,000 $

$
Land Sales $  (40,000,000)| $  (40,000,000) (40,000,000) (40,000,000)
Previous Bond-2008 Bond (T. A. Brown) * S (10,751,000) (10,751,000) (10,751,000) (10,751,000)
Previous Bond-2008 Bond (Bowie) ** $  (10,000,000) (10,000,000) (10,000,000) (10,000,000)
Previous Bond-2013 Bond (Menchaca) *** S (23,000,000) (23,000,000) (23,000,000) (23,000,000)
$

1,050,984,000 $

932,579,164

51,733,183

$ 66,671,653

Notes:
All numbers are as of December 31, 2022.
Targeted and Non Construction amounts include multiple projects.

2017 Bond Total With Adjustments reflects year to date voter approved 2017 Bond Cost minus expended and planned to expend cost

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $12m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been

reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been
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reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

**% At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project.

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects.
Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities.

Numbers may not add due to rounding.
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