
     
 

       
     

 
 

     

 
 

   
 

       
     

                                                                                                                
                                                                                                             
                                                                                                                     
                                                                                                               
                                                                                                       
                                                                                                             
                                                                                                                
                                                                                                                         
                                                                                                                   
                                                                                                                       
                                                                                                                 
                                                                                                            
                                                                                                                   
                                                                                                                     
                                                                                                            
                                                                                                                   
                                                                                                       
                                                                                                            
                                                                                                                   
                                                                                                                                                

 
                                                                                                                       
                                                                                                                                                                                         
                                                                                                                                                                     
                                                                                                                                                                            
                                                                                                                                           
                                                                                                                                                               
                                                                                                                          
                                                                                                                                                       
                                                                                                                                   
                                                                                                                                               
                                                                                                                                                    
                                                                                                                                                                                     
                                                                                                                                                         
                                                                                                                           
                                                                                                                                 
                                                                                                                             
                                                                                                                                                                          
                                                                                                                                              
                                                                                                                                               
                                                                                                                                                         
                                                                                                                                                    
                                                                                                                              
                                                                                                                                                   
                                                                                                                                                                 
                                                                                                                                                               
                                                                                                                                                                
                                                                                                                                                                     
                                                                                                                                                                  
                                                                                                                                                        
                                                                                                                                                            
                                                                                                                                        
                                                                                                                       

               

         

 
 

   

 
         
   
    

 
     

 
     
     

  
       

   
       

      
   

     
   
     
     

     
   
     
     
     
       

     
       
     
     

             
     

     
     
     
       
       
     

     
     
     
     

     
     

     
   
       

     

      

‐ ‐ ‐

2  3  4  5  6  7  8  9  10  

TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
November 30, 2022 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency 
Alloc More 
than $250k 

CMD 
Adjustments 

Budget a/o 
December 31, 2022 

Actuals Commitments Balance 

1 
2 70,000,000$ 61,113,000 62,913,000 62,913,000 61,112,011 870,258 930,731 
3 23,468,000$ 20,488,000 22,988,000 22,988,000 21,524,818 1,192,312 270,870 
4 36,167,000$ 31,575,000 35,737,012 35,737,012 35,401,392 9,805 325,815 
5 50,000,000$ 43,652,000 43,827,000 43,827,000 41,754,236 49,156 2,023,608 
6 88,000,000$ 76,827,000 85,368,925 85,368,925 69,756,405 1,942,693 13,669,827 
7 35,764,000$ 31,223,000 37,379,288 37,379,288 35,992,555 1,244,646 142,087 
8 35,150,000$ 30,687,000 39,613,136 39,613,136 38,252,110 410,688 950,338 
9 43,000,000$ 37,541,000 38,241,000 38,241,000 37,885,212 ‐ 355,788 
10 25,000,000$ 21,631,000 26,490,561 26,490,561 26,023,953 50,591 416,017 
11 32,499,000$ 28,373,000 29,923,000 29,923,000 29,822,248 3,830 96,922 
12 17,000,000$ 14,842,000 14,842,000 14,842,000 13,977,303 879,095 (14,398) 
13 22,000,000$ 19,207,000 19,326,701 19,326,701 14,326,855 929,750 4,070,096 
14 25,000,000$ 21,631,000 27,606,644 27,606,644 27,196,252 51,247 359,145 
15 33,300,000$ 29,072,000 32,152,000 32,152,000 9,140,365 ‐ 23,011,635 
16 80,000,000$ 69,843,000 79,582,000 79,582,000 77,717,481 645,954 1,218,565 
17 24,620,000$ 21,494,000 24,694,000 24,694,000 24,268,828 29,135 396,037 
18 60,958,000$ 53,219,000 53,219,000 53,219,000 37,810,464 13,859,455 1,549,081 
19 40,000,000$ 34,921,000 41,722,000 41,722,000 39,991,823 476,161 1,254,016 
20 30,797,000$ 26,887,000 28,556,000 28,556,000 16,499,182 ‐ 12,056,818 
21 772,723,000 $ 674,226,000 $ 744,181,267 $ $ $ $ 744,181,267 $ 658,453,493 $ 22,644,776 $ 63,082,998 $ 
22 Targeted Projects: 
23 9,941,000$ 8,601,375 7,806,172 7,806,172 5,912,822 137,900 1,755,450 
24 244,000$ 211,111 ‐ ‐ ‐ ‐ ‐
25 845,000$ 731,132 808,907 15,332 824,239 810,376 276 13,587 
26 208,000$ 179,969 7,600 7,600 7,600 ‐ ‐
27 3,712,000$ 3,211,781 2,669,077 230,923 2,900,000 2,688,217 5,380 206,403 
28 244,000$ 211,111 211,111 211,111 ‐ ‐ 211,111 
29 4,938,000$ 4,272,568 4,272,568 4,272,568 251,305 139,799 3,881,464 
30 217,000$ 187,758 187,758 187,758 82,375 9,153 96,231 
31 2,654,000$ 2,296,354 2,296,354 2,296,354 255,696 ‐ 2,040,658 
32 961,000$ 831,499 831,499 831,499 379,624 412,394 39,481 
33 1,204,000$ 1,041,752 1,041,752 32,000 1,073,752 1,002,914 70,220 619 
34 165,000$ 142,765 73,397 3,409 76,806 74,051 2,755 0 
35 1,181,000$ 1,021,852 1,059,838 81,000 1,140,838 1,140,081 446 311 
36 4,062,000$ 3,514,614 4,114,614 4,114,614 3,585,282 197,403 331,929 
37 2,086,000$ 1,804,896 1,804,896 1,804,896 797,984 25,617 981,295 
38 1,377,000$ 1,191,438 1,191,438 1,191,438 117,052 55,269 1,019,118 
39 431,000$ 372,922 372,922 30,589 403,511 401,139 2,355 17 
40 2,151,000$ 1,861,136 1,861,136 773,000 2,634,136 1,959,978 674,042 117 
41 1,444,000$ 1,249,410 1,458,762 810,515 2,269,277 1,583,691 ‐ 685,586 
42 201,000$ 173,913 173,913 173,913 135,030 70 38,813 
43 1,265,000$ 1,094,533 1,094,533 52,500 1,147,033 1,097,664 49,243 126 
44 2,157,000$ 1,866,329 1,866,329 1,866,329 1,585,097 64,264 216,967 
45 672,000$ 586,646 586,646 586,646 35,363 22,338 528,946 
46 786,000$ 680,082 726,392 726,392 726,392 ‐ (0) 
47 671,000$ 580,578 580,578 580,578 ‐ ‐ 580,578 
48 375,000$ 324,467 324,467 256,000 580,467 212,790 366,960 717 
49 ‐$ ‐ 450,323 4,100,000 4,550,323 3,997,577 465,751 86,995 
50 2,113,000$ 1,828,259 806,839 117,000 923,839 922,998 ‐ 841 
51 3,184,000$ 2,754,932 2,083,170 22,000 2,105,170 2,104,047 1,068 55 
52 244,000$ 211,111 211,111 211,111 6,584 72 204,455 
53 1,503,000$ 1,300,000 1,300,000 330,000 1,630,000 1,294,285 324,780 10,935 
54 4,592,000$ 3,973,197 3,973,197 3,973,197 2,496,763 214,817 1,261,617 

1 

Proposed 2017 Bond Budget‐to Actual (a/o December 31, 2022) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS 

Projects 

Modernization Projects: 
Ann Richards 

TOTALS TO DATE 

Austin HS 
Bear Creek ES (New Southwest ES) 
Blazier Relief ES/MS 
Bowie HS ** 
Brentwood 
Casis 
Doss ES 
Eastside Vertical Modernization (Sanchez) 
Govalle 
Hill ES 
LBJ ECHS Medical HS 
LBJ Vertical Modernization (Norman‐Sims) 
Menchaca *** 
Modernized Eastside HS @ Anderson 
Murchison (plus targeted) 
New MS in Northeast Austin 
Rosedale 
T. A. Brown * 

Subtotal Modernization Projects 

Akins High‐Critical Facility Deficiencies 
Akins High‐Rigging Repairs 
Allison Elementary‐Critical Facility Deficiencies 
Andrews Elementary‐Critical Facility Deficiencies 
Austin High‐Critical Facility Deficiencies 
Austin High‐Rigging Repairs 
Bailey Middle‐Critical Facility Deficiencies 
Baldwin Elementary‐Critical Facility Deficiencies 
Baranoff Elementary‐Critical Facility Deficiencies 
Barbara Jordan Elementary‐Critical Facility Deficiencies 
Barrington Elementary‐Critical Facility Deficiencies 
Barton Hills Elementary‐Critical Facility Deficiencies 
Becker Elementary‐Critical Facility Deficiencies 
Bedichek Middle‐Critical Facility Deficiencies 
Bertha Sadler Means Young Women's Leadership‐Critical Facility Deficiencies 
Blackshear Elementary‐Critical Facility Deficiencies 
Blanton Elementary‐Critical Facility Deficiencies 
Boone Elementary‐Critical Facility Deficiencies 
Bowie High‐Critical Facility Deficiencies 
Bryker Woods Elementary‐Critical Facility Deficiencies 
Burger Athletic Complex‐Critical Facility Deficiencies 
Burnet Middle‐Critical Facility Deficiencies 
Campbell Elementary‐Critical Facility Deficiencies 
Casey Elementary‐Critical Facility Deficiencies 
Clayton Elementary ‐Critical Facility Deficiencies 
Clifton Center‐Critical Facility Deficiencies 
Construction Management‐Critical Facility Deficiencies 
Cook Elementary‐Critical Facility Deficiencies 
Covington Middle‐Critical Facility Deficiencies 
Covington Middle‐Rigging Repairs 
Covington MS ‐ FA Acad. Reinv. 
Cowan Elementary‐Critical Facility Deficiencies 
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Crockett High‐Critical Facility Deficiencies $ 12,331,000 10,669,306 8,402,650 8,402,650 3,692,792 84,264 4,625,594 
Crockett High‐Rigging Repairs $ 244,000 211,111 211,111 6,000 217,111 188,504 28,504 103 
Cunningham Elementary‐Critical Facility Deficiencies $ 1,352,000 1,169,806 1,117,128 1,117,128 1,117,128 ‐ (0) 
Davis Elementary‐Critical Facility Deficiencies $ 893,000 772,662 772,662 230,000 1,002,662 809,608 190,069 2,985 
Dawson Elementary‐Critical Facility Deficiencies $ 1,576,000 1,363,620 1,363,620 1,363,620 1,011,911 167,635 184,074 
Delco Activity Center‐Critical Facility Deficiencies $ 417,000 360,807 554,307 49,000 603,307 445,845 157,191 272 
Dobie Middle‐Critical Facility Deficiencies $ 2,157,000 1,866,330 1,866,330 705,000 2,571,330 2,568,344 ‐ 2,986 
Galindo Elementary‐Critical Facility Deficiencies $ 845,000 731,131 961,408 525,000 1,486,408 1,308,239 146,974 31,195 
Garcia Young Men's Leadership Academy (effective 09‐01‐14)‐Critical Facility $ 3,387,000 2,930,577 2,930,577 2,930,577 24,996 ‐ 2,905,581 
Garza Independence‐Critical Facility Deficiencies $ 87,000 75,275 28,310 28,310 28,310 ‐ 0 
Gorzycki Middle‐Critical Facility Deficiencies $ 742,000 642,009 642,009 642,009 110,743 420,698 110,568 
Graham Elementary‐Critical Facility Deficiencies $ 2,014,000 1,742,601 1,742,601 1,742,601 773,737 580,108 388,756 
Guerrero Thompson Elementary‐Critical Facility Deficiencies $ 490,000 423,968 423,968 423,968 ‐ 8,500 415,468 
Gullett Elementary‐Critical Facility Deficiencies $ 349,000 301,969 439,590 28,500 468,090 439,590 358 28,143 
Harris Elementary‐Critical Facility Deficiencies $ 1,689,000 1,456,193 1,456,193 1,456,193 1,030,448 250,967 174,778 
Hart Elementary‐Critical Facility Deficiencies $ 1,984,000 1,716,642 1,716,642 1,716,642 109,668 66,764 1,540,210 
Highland Park Elementary‐Critical Facility Deficiencies $ 1,737,000 1,502,927 1,141,555 1,141,555 1,141,555 ‐ 0 
Hill Elementary‐Critical Facility Deficiencies $ 724,000 626,438 888,084 888,084 838,224 ‐ 49,860 
House Park $ 6,000,000 5,191,000 5,191,000 5,191,000 262,614 248,216 4,680,170 
Houston Elementary‐Critical Facility Deficiencies $ 2,912,000 2,519,588 2,662,380 2,662,380 2,650,876 ‐ 11,504 
Jaime Padron Elementary‐Critical Facility Deficiencies $ 571,000 494,054 ‐ 1,400 1,400 1,347 ‐ 53 
Joslin Elementary‐Critical Facility Deficiencies $ 2,016,000 1,744,330 840,152 79,060 919,212 897,888 21,224 100 
Kealing Middle‐Critical Facility Deficiencies $ 1,880,000 1,626,655 1,857,223 1,857,223 1,809,884 41,636 5,703 
Kealing Middle‐Rigging Repairs $ 244,000 211,111 39,815 39,815 39,815 ‐ (0) 
Kiker Elementary‐Critical Facility Deficiencies $ 748,000 647,201 555,628 2,800 558,428 558,077 ‐ 351 
Kocurek Elementary‐Critical Facility Deficiencies $ 1,106,000 956,959 956,959 956,959 596,958 5,028 354,974 
L C Anderson High‐Critical Facility Deficiencies $ 8,139,000 7,042,208 5,888,217 5,888,217 3,559,854 115,732 2,212,631 
L C Anderson High‐Rigging Repairs $ 244,000 211,111 227,887 227,887 ‐ ‐ 227,887 
Lamar Middle‐Critical Facility Deficiencies $ 6,717,000 5,811,834 3,411,407 3,411,407 3,410,474 ‐ 933 
Langford Elementary‐Critical Facility Deficiencies $ 265,000 229,288 275,475 4,200 279,675 276,745 ‐ 2,930 
LASA move to Eastside $ 4,000,000 3,461,000 5,363,486 5,363,486 4,818,248 208,091 337,147 
LASA‐Critical Facility Deficiencies $ 3,822,000 3,306,958 3,656,958 3,656,958 3,076,827 224,660 355,471 
LBJ Comprehensive High School‐Critical Facility Deficiencies $ 1,573,000 1,361,026 241,325 241,325 14,300 14,700 212,325 
Lee Elementary‐Critical Facility Deficiencies $ 760,000 657,584 657,584 657,584 526,211 ‐ 131,373 
Life Safety $ 19,042,000 16,476,000 16,476,000 16,476,000 7,068,324 4,251,967 5,155,709 
Linder Elementary‐Critical Facility Deficiencies $ 1,952,000 1,688,953 1,688,953 225,000 1,913,953 1,826,469 53,857 33,627 
Lively Middle (Fulmore)‐Critical Facility Deficiencies $ 3,868,000 3,346,758 3,778,872 3,778,872 3,483,115 84,444 211,313 
Lively Middle (Fulmore)‐Rigging Repairs $ 244,000 211,111 ‐ ‐ ‐ ‐ ‐
Maplewood Elementary‐Critical Facility Deficiencies $ 685,000 592,691 592,691 168,000 760,691 723,013 37,053 625 
Martin Jr. High‐Critical Facility Deficiencies $ 4,023,000 3,480,872 3,327,649 3,327,649 2,409,803 15,870 901,976 
Mathews Elementary‐Critical Facility Deficiencies $ 886,000 766,605 676,406 676,406 676,406 ‐ 0 
McBee Elementary‐Critical Facility Deficiencies $ 1,123,000 971,666 921,806 921,806 921,806 ‐ (0) 
McCallum High‐Critical Facility Deficiencies $ 2,398,000 2,074,853 2,074,853 2,074,853 1,554,699 71,309 448,846 
McCallum/Lamar MS ‐ FA Acad. Reinv. $ 10,797,000 9,342,000 13,772,219 13,772,219 4,391,462 8,691,379 689,378 
Mendez Middle‐Critical Facility Deficiencies $ 1,131,000 978,590 978,590 978,590 424,082 32,820 521,688 
Mendez Middle‐Rigging Repairs $ 244,000 211,111 211,111 211,111 54,494 26,071 130,545 
Mills Elementary‐Critical Facility Deficiencies $ 772,000 667,965 667,965 710,000 1,377,965 1,004,092 372,729 1,144 
Murchison Middle‐Critical Facility Deficiencies $ ‐ ‐ 46,000 2,500 48,500 48,300 ‐ 200 
Navarro ECHS (Lanier)‐Critical Facility Deficiencies $ 4,823,000 4,173,065 4,173,065 4,173,065 1,311,552 2,187,783 673,730 
Nelson Field /Bus Terminal‐Critical Facility Deficiencies $ 468,000 404,933 623,170 623,170 504,747 9,436 108,988 
Northeast ECHS (Reagan)‐Critical Facility Deficiencies $ 2,023,000 1,750,386 3,407,170 225,000 3,632,170 3,624,182 6,866 1,122 
Northeast ECHS (Reagan)‐Rigging Repairs $ 244,000 211,112 211,112 211,112 22,069 2,215 186,828 
Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv. $ 2,402,000 2,078,000 647,208 647,208 432,310 58 214,840 
O. Henry Middle‐Critical Facility Deficiencies $ 1,964,000 1,699,337 1,709,241 1,709,241 1,709,241 ‐ 0 
Oak Hill Elementary‐Critical Facility Deficiencies $ 799,000 691,330 691,330 691,330 537,730 ‐ 153,600 
Oak Springs Elementary‐Critical Facility Deficiencies $ 90,000 77,873 5,980 5,980 5,980 ‐ ‐
Odom Elementary‐Critical Facility Deficiencies $ 3,818,000 3,303,499 2,675,203 1,100 2,676,303 2,676,232 ‐ 71 
Ortega Elementary‐Critical Facility Deficiencies $ 1,261,000 1,091,070 794,041 794,041 793,297 ‐ 744 
Overton Elementary ‐Critical Facility Deficiencies $ 827,000 715,556 715,556 715,556 584,560 2,793 128,203 
Palm Elementary‐Critical Facility Deficiencies $ 1,279,000 1,106,649 1,166,567 1,166,567 1,147,660 12,870 6,037 
Paredes Middle‐Critical Facility Deficiencies $ 2,064,000 1,785,860 1,785,860 1,785,860 181,171 55,275 1,549,414 
Patton Elementary‐Critical Facility Deficiencies $ 1,336,000 1,155,963 1,155,963 1,155,963 446,168 51,181 658,614 
Pease Elementary‐Critical Facility Deficiencies $ 467,000 404,067 404,067 404,067 28,479 8,421 367,167 
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‐ ‐ ‐

‐ ‐ ‐

118 Pecan Springs Elementary‐Critical Facility Deficiencies $ 3,517,000 3,043,060 1,987,945 1,987,945 1,987,944 ‐ 1 
119 Perez Elementary ‐Critical Facility Deficiencies $ 610,000 527,800 213,815 16,000 229,815 213,814 15,855 146 
120 Performing Arts Center‐Critical Facility Deficiencies $ 18,000 15,575 29,467 3,000 32,467 29,467 2,875 125 
121 Pickle Elementary‐Critical Facility Deficiencies $ 1,642,000 1,420,729 1,420,729 200,000 1,620,729 1,441,835 178,814 81 
122 Pillow Elementary‐Critical Facility Deficiencies $ 2,408,000 2,083,506 1,838,135 1,838,135 1,535,185 10,336 292,614 
123 Pleasant Hill Annex‐Critical Facility Deficiencies $ 135,000 116,808 116,808 116,808 ‐ ‐ 116,808 
124 Pleasant Hill Elementary‐Critical Facility Deficiencies $ 2,437,000 2,108,598 1,485,627 2,000 1,487,627 1,487,444 ‐ 183 
125 Reilly Elementary‐Critical Facility Deficiencies $ 2,860,000 2,474,597 1,707,163 1,707,163 1,624,462 ‐ 82,701 
126 Ridgetop Elementary‐Critical Facility Deficiencies $ 1,997,000 1,727,893 1,371,771 1,371,771 732,962 44,000 594,809 
127 Rodriguez Elementary‐Critical Facility Deficiencies $ 988,000 854,861 991,193 991,193 991,193 ‐ 0 
128 Saegert Trans Center‐Critical Facility Deficiencies $ 383,000 331,389 331,389 21,000 352,389 317,452 33,852 1,084 
129 South Bus Terminal (New Bus Terminal)‐Critical Facility Deficiencies $ 52,000 44,995 2,520 2,520 2,520 ‐ ‐
130 St. Elmo Elementary‐Critical Facility Deficiencies $ 260,000 224,965 246,814 246,814 239,328 121 7,365 
131 Summitt Elementary‐Critical Facility Deficiencies $ 733,000 634,222 634,222 315,000 949,222 87,236 858,087 3,900 
132 Sunset Valley Elementary‐Critical Facility Deficiencies $ 2,067,000 1,788,458 1,788,458 110,000 1,898,458 1,894,429 ‐ 4,029 
133 Travis Heights Elementary‐Critical Facility Deficiencies $ 967,000 836,688 836,688 70,100 906,788 905,467 ‐ 1,321 
134 Travis High‐Critical Facility Deficiencies $ 7,275,000 6,294,640 5,429,695 5,429,695 4,889,436 106,302 433,957 
135 Uphaus Early Childhood Center (Linder)‐Critical Facility Deficiencies $ 73,000 63,162 63,162 63,162 ‐ 6,875 56,287 
136 Walnut Creek Elementary‐Critical Facility Deficiencies $ 2,584,000 2,235,788 1,613,291 1,613,291 1,613,292 ‐ (1) 
137 Webb Middle ‐Critical Facility Deficiencies $ 2,096,000 1,813,548 1,813,548 1,500,000 3,313,548 3,227,265 80,415 5,868 
138 Widen Elementary‐Critical Facility Deficiencies $ 1,344,000 1,162,887 1,162,887 1,162,887 1,037,739 55,455 69,694 
139 Williams Elementary‐Critical Facility Deficiencies $ 431,000 372,922 755,911 3,700 759,611 759,422 ‐ 189 
140 Winn Elementary‐Critical Facility Deficiencies $ 1,317,000 1,139,526 1,139,526 1,139,526 936,844 44,034 158,648 
141 Wooldridge Elementary‐Critical Facility Deficiencies $ 558,000 482,805 482,805 76,000 558,805 376,217 180,681 1,906 
142 Wooten Elementary‐Critical Facility Deficiencies $ 2,480,000 2,145,802 508,307 508,307 508,306 ‐ 2 
143 
144 
145 
146 

Zilker Elementary‐Critical Facility Deficiencies 
Subtotal Targeted Projects 

Non Construction: 
Bond Carry Costs 

$ 986,000 
$ 241,091,000 

$ 30,000,000 

853,132 
$ 208,601,000 

30,000,000 

320,223 
$ 198,402,287 

27,531,406 

$ $ 
6,500 

$ 12,140,128 
326,723 

$ 210,542,415 

27,531,406 

320,223 
$ 139,555,458 

10,226,451 

4,999 
$ 23,820,785 

209,045 

1,501 
$ 47,166,172 

17,095,910 
147 Campus/Co‐Curriculum Master Planning $ 1,513,000 1,513,000 2,315,722 2,315,722 2,617,402 95,696 (397,376) 
148 Furniture $ 5,000,000 5,000,000 5,156,325 5,156,325 2,254,061 12,444 2,889,819 
149 Police Equipment $ 7,508,000 7,508,000 7,508,000 7,508,000 3,595,955 8,635 3,903,410 
150 Technology $ 55,500,000 55,500,000 55,500,000 55,500,000 29,882,272 1,022,159 24,595,569 
151 Transportation $ 21,400,000 21,400,000 21,400,000 21,400,000 20,547,413 ‐ 852,587 
152 Copying and Printing $ ‐ 1,518,000 1,518,000 1,518,000 216,052 28,556 1,273,392 
153 Legal Services $ ‐ 380,000 734,822 734,822 1,692,106 62,485 (1,019,769) 
154 Misc. Services ‐ Construction Inspection $ ‐ 1,139,000 1,139,000 1,139,000 1,813,657 713,274 (1,387,931) 
155 Newspaper Advertising $ ‐ 949,000 74,000 74,000 28,609 34,307 11,084 
156 Permits and Fees $ ‐ 3,416,000 1,516,000 1,516,000 1,174,882 68,144 272,974 
157 Program Management $ ‐ 49,004,000 50,355,490 50,355,490 59,856,203 2,915,032 (12,415,745) 
158 
159 
160 
161 
162 
163 
164 
165 

Safety Consulting 
Subtotal Non Construction 

Program Contingency 
Unused Surplus 

Grand Total 
Land Sales 

$ ‐
$ 120,921,000 

$ ‐
$ ‐

$ 1,134,735,000 
$ (40,000,000) 

759,000 
$ 178,086,000 

73,822,000 
‐

$ 1,134,735,000 
$ (40,000,000) 

762,995 
$ 175,511,760 

16,639,686 

$ 1,134,735,000 
(40,000,000) 

$ 

$ 

$ 

$ 

$ 

(12,140,128) 

$ 

762,995 
$ 175,511,760 

4,499,558 

$ 1,134,735,000 
(40,000,000) 

665,151 
$ 134,570,213 

‐

$ 932,579,164 

97,845 
$ 5,267,622 

‐

$ 51,733,183 

(1) 
$ 35,673,925 

4,499,558 
‐

$ 150,422,653 

166 Previous Bond‐2008 Bond (T. A. Brown) * $ (10,751,000) (10,751,000) (10,751,000) (10,751,000) 
167 Previous Bond‐2008 Bond (Bowie) ** $ (10,000,000) (10,000,000) (10,000,000) (10,000,000) 
168 
169 

Previous Bond‐2013 Bond (Menchaca) *** 
2017 Bond Total Amount 

$ (23,000,000) 
$ 1,050,984,000 

(23,000,000) (23,000,000) 
$ 1,050,984,000 $ 1,050,984,000 $ $ 

(23,000,000) 
$ $ 1,050,984,000 $ 932,579,164 $ 51,733,183 $ 66,671,653 

Notes: 
All numbers are as of December 31, 2022. 
Targeted and Non Construction amounts include multiple projects. 

2017 Bond Total With Adjustments reflects year to date voter approved 2017 Bond Cost minus expended and planned to expend cost 

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $12m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
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reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects. 

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities. 

Numbers may not add due to rounding. 
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