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2  3  4  5  6  7  8  9  10  

TOTAL COST FULLY 
MARKED UP 

Unallocated 
Budgets 

Budget a/o 
December 31, 2022 

Program 
Contingency 
Alloc Less than 

$250k 

Program 
Contingency 

Alloc More than 
$250k 

CMD 
Adjustments 

Budget a/o 
January 31, 2023 

Actuals Commitments Balance 

1 
2 70,000,000$ 61,113,000 62,913,000 62,913,000 61,112,011 54,726 1,746,263 
3 23,468,000$ 20,488,000 22,988,000 22,988,000 21,528,506 1,091,855 367,639 
4 36,167,000$ 31,575,000 35,737,012 35,737,012 35,401,392 7,532 328,088 
5 50,000,000$ 43,652,000 43,827,000 (1,650,000) 42,177,000 41,763,709 28,034 385,257 
6 88,000,000$ 76,827,000 85,368,925 (750,000) 84,618,925 69,773,789 1,942,968 12,902,168 
7 35,764,000$ 31,223,000 37,379,288 37,379,288 36,022,615 565,673 791,000 
8 35,150,000$ 30,687,000 39,613,136 39,613,136 38,287,682 409,648 915,806 
9 43,000,000$ 37,541,000 38,241,000 38,241,000 37,885,212 ‐ 355,788 
10 25,000,000$ 21,631,000 26,490,561 26,490,561 26,026,220 102,426 361,915 
11 32,499,000$ 28,373,000 29,923,000 29,923,000 29,822,248 ‐ 100,752 
12 17,000,000$ 14,842,000 14,842,000 14,842,000 13,988,206 137,583 716,211 
13 22,000,000$ 19,207,000 19,326,701 19,326,701 15,036,027 840,790 3,449,884 
14 25,000,000$ 21,631,000 27,606,644 27,606,644 27,196,252 97,893 312,499 
15 33,300,000$ 29,072,000 32,152,000 32,152,000 9,140,365 ‐ 23,011,635 
16 80,000,000$ 69,843,000 79,582,000 1,250,000 80,832,000 77,721,273 512,461 2,598,266 
17 24,620,000$ 21,494,000 24,694,000 24,694,000 24,276,720 29,135 388,145 
18 60,958,000$ 53,219,000 53,219,000 750,000 53,969,000 39,270,825 12,459,372 2,238,803 
19 40,000,000$ 34,921,000 41,722,000 41,722,000 40,121,137 470,193 1,130,670 
20 30,797,000$ 26,887,000 28,556,000 28,556,000 16,499,182 ‐ 12,056,818 
21 772,723,000$ 674,226,000$ 744,181,267$ $ (400,000)$ $ 743,781,267$ 660,873,371$ 18,750,289$ 64,157,607$ 
22 Targeted Projects: 
23 9,941,000$ 8,601,375 7,806,172 7,806,172 6,047,507 156,386 1,602,279 
24 244,000$ 211,111 ‐ ‐ ‐ ‐ ‐
25 845,000$ 731,132 824,239 824,239 810,376 276 13,587 
26 208,000$ 179,969 7,600 7,600 7,600 ‐ ‐
27 3,712,000$ 3,211,781 2,900,000 2,900,000 2,688,217 10,750 201,033 
28 244,000$ 211,111 211,111 211,111 ‐ ‐ 211,111 
29 4,938,000$ 4,272,568 4,272,568 4,272,568 251,305 139,799 3,881,464 
30 217,000$ 187,758 187,758 187,758 82,375 9,153 96,231 
31 2,654,000$ 2,296,354 2,296,354 2,296,354 255,696 ‐ 2,040,658 
32 961,000$ 831,499 831,499 831,499 422,764 369,255 39,481 
33 1,204,000$ 1,041,752 1,073,752 1,073,752 1,002,914 70,220 619 
34 165,000$ 142,765 76,806 76,806 74,051 2,755 0 
35 1,181,000$ 1,021,852 1,140,838 1,140,838 1,140,081 446 311 
36 4,062,000$ 3,514,614 4,114,614 4,114,614 3,585,282 197,002 332,330 
37 2,086,000$ 1,804,896 1,804,896 1,804,896 931,208 227,356 646,332 
38 1,377,000$ 1,191,438 1,191,438 1,191,438 117,052 55,269 1,019,118 
39 431,000$ 372,922 403,511 403,511 401,139 2,355 17 
40 2,151,000$ 1,861,136 2,634,136 2,634,136 1,961,338 672,682 117 
41 1,444,000$ 1,249,410 2,269,277 2,269,277 1,583,691 ‐ 685,586 
42 201,000$ 173,913 173,913 173,913 135,030 70 38,813 
43 1,265,000$ 1,094,533 1,147,033 1,147,033 1,097,664 49,243 126 
44 2,157,000$ 1,866,329 1,866,329 1,866,329 1,585,097 64,264 216,967 
45 672,000$ 586,646 586,646 586,646 35,363 22,338 528,946 
46 786,000$ 680,082 726,392 726,392 726,392 ‐ (0) 
47 671,000$ 580,578 580,578 580,578 ‐ ‐ 580,578 
48 375,000$ 324,467 580,467 580,467 212,790 366,960 717 
49 ‐$ ‐ 4,550,323 4,550,323 3,997,577 10,110 542,636 
50 2,113,000$ 1,828,259 923,839 923,839 922,998 ‐ 841 
51 3,184,000$ 2,754,932 2,105,170 6,450 2,111,620 2,104,047 7,548 25 
52 244,000$ 211,111 211,111 211,111 6,584 ‐ 204,527 
53 1,503,000$ 1,300,000 1,630,000 1,630,000 1,328,391 299,976 1,633 

Projects 

Modernization Projects: 
Ann Richards 
Austin HS 
Bear Creek ES (New Southwest ES) 
Blazier Relief ES/MS 

1 

Proposed 2017 Bond Budget‐to Actual (a/o January 31, 2023) 

CONSTRUCTION COSTS AS APPROVED BOND BOOK BUDGET AMENDMENTS TOTALS TO DATE 

Hill ES 
LBJ ECHS Medical HS 
LBJ Vertical Modernization (Norman‐Sims) 
Menchaca *** 
Modernized Eastside HS @ Anderson 
Murchison (plus targeted) 

Bowie HS ** 
Brentwood 
Casis 
Doss ES 
Eastside Vertical Modernization (Sanchez) 
Govalle 

Allison Elementary‐Critical Facility Deficiencies 
Andrews Elementary‐Critical Facility Deficiencies 
Austin High‐Critical Facility Deficiencies 
Austin High‐Rigging Repairs 
Bailey Middle‐Critical Facility Deficiencies 
Baldwin Elementary‐Critical Facility Deficiencies 

New MS in Northeast Austin 
Rosedale 
T. A. Brown * 

Subtotal Modernization Projects 

Akins High‐Critical Facility Deficiencies 
Akins High‐Rigging Repairs 

Bertha Sadler Means Young Women's Leadership‐Critical Facility Deficiencies 
Blackshear Elementary‐Critical Facility Deficiencies 
Blanton Elementary‐Critical Facility Deficiencies 
Boone Elementary‐Critical Facility Deficiencies 
Bowie High‐Critical Facility Deficiencies 
Bryker Woods Elementary‐Critical Facility Deficiencies 

Baranoff Elementary‐Critical Facility Deficiencies 
Barbara Jordan Elementary‐Critical Facility Deficiencies 
Barrington Elementary‐Critical Facility Deficiencies 
Barton Hills Elementary‐Critical Facility Deficiencies 
Becker Elementary‐Critical Facility Deficiencies 
Bedichek Middle‐Critical Facility Deficiencies 

Construction Management‐Critical Facility Deficiencies 
Cook Elementary‐Critical Facility Deficiencies 
Covington Middle‐Critical Facility Deficiencies 
Covington Middle‐Rigging Repairs 
Covington MS ‐ FA Acad. Reinv. 

Burger Athletic Complex‐Critical Facility Deficiencies 
Burnet Middle‐Critical Facility Deficiencies 
Campbell Elementary‐Critical Facility Deficiencies 
Casey Elementary‐Critical Facility Deficiencies 
Clayton Elementary ‐Critical Facility Deficiencies 
Clifton Center‐Critical Facility Deficiencies 
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54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107
108
109
110
111
112
113
114
115

4,592,000$ 3,973,197 3,973,197 3,973,197 2,503,385 16,344 1,453,468 
12,331,000$ 10,669,306 8,402,650 8,402,650 4,009,531 407,249 3,985,870 

244,000$ 211,111 217,111 217,111 188,504 28,504 103 
1,352,000$ 1,169,806 1,117,128 1,117,128 1,117,128 ‐ (0) 
893,000$ 772,662 1,002,662 1,002,662 810,117 189,560 2,985 

1,576,000$ 1,363,620 1,363,620 1,363,620 1,011,911 168,635 183,074 
417,000$ 360,807 603,307 603,307 454,745 52,786 95,776 

2,157,000$ 1,866,330 2,571,330 2,571,330 2,568,344 ‐ 2,986 
845,000$ 731,131 1,486,408 1,486,408 1,308,396 146,818 31,195 

3,387,000$ 2,930,577 2,930,577 2,930,577 24,996 ‐ 2,905,581 
87,000$ 75,275 28,310 28,310 28,310 ‐ 0 
742,000$ 642,009 642,009 642,009 111,640 18,694 511,675 

2,014,000$ 1,742,601 1,742,601 1,742,601 773,805 657,902 310,895 
490,000$ 423,968 423,968 423,968 48,733 44,896 330,339 
349,000$ 301,969 468,090 468,090 439,590 358 28,143 

1,689,000$ 1,456,193 1,456,193 1,456,193 1,030,448 250,967 174,778 
1,984,000$ 1,716,642 1,716,642 1,716,642 109,668 24,460 1,582,514 
1,737,000$ 1,502,927 1,141,555 1,141,555 1,141,555 ‐ 0 
724,000$ 626,438 888,084 888,084 838,224 ‐ 49,860 

6,000,000$ 5,191,000 5,191,000 5,191,000 262,614 248,216 4,680,170 
2,912,000$ 2,519,588 2,662,380 2,662,380 2,650,876 ‐ 11,504 
571,000$ 494,054 1,400 1,400 1,347 ‐ 53 

2,016,000$ 1,744,330 919,212 2,100 921,312 900,048 21,224 40 
1,880,000$ 1,626,655 1,857,223 1,857,223 1,809,884 39,524 7,815 
244,000$ 211,111 39,815 39,815 39,815 ‐ (0) 
748,000$ 647,201 558,428 558,428 558,077 ‐ 351 

1,106,000$ 956,959 956,959 956,959 622,342 5,028 329,589 
8,139,000$ 7,042,208 5,888,217 5,888,217 3,559,854 115,732 2,212,631 
244,000$ 211,111 227,887 227,887 ‐ ‐ 227,887 

6,717,000$ 5,811,834 3,411,407 3,411,407 3,410,474 ‐ 933 
265,000$ 229,288 279,675 279,675 276,745 ‐ 2,930 

4,000,000$ 3,461,000 5,363,486 5,363,486 4,824,546 369,640 169,299 
3,822,000$ 3,306,958 3,656,958 3,656,958 3,085,777 71,972 499,209 
1,573,000$ 1,361,026 241,325 241,325 14,300 14,700 212,325 
760,000$ 657,584 657,584 657,584 526,211 ‐ 131,373 

19,042,000$ 16,476,000 16,476,000 16,476,000 7,247,874 3,907,971 5,320,156 
1,952,000$ 1,688,953 1,913,953 1,913,953 1,829,844 16,518 67,591 
3,868,000$ 3,346,758 3,778,872 3,778,872 3,483,875 84,757 210,240 
244,000$ 211,111 ‐ ‐ ‐ ‐ ‐
685,000$ 592,691 760,691 760,691 723,013 37,053 625 

4,023,000$ 3,480,872 3,327,649 3,327,649 2,409,803 15,870 901,976 
886,000$ 766,605 676,406 676,406 676,406 ‐ 0 

1,123,000$ 971,666 921,806 921,806 921,806 ‐ (0) 
2,398,000$ 2,074,853 2,074,853 2,074,853 1,555,851 71,656 447,346 
10,797,000$ 9,342,000 13,772,219 13,772,219 4,619,795 4,827,319 4,325,106 
1,131,000$ 978,590 978,590 978,590 424,082 32,820 521,688 
244,000$ 211,111 211,111 211,111 54,494 ‐ 156,617 
772,000$ 667,965 1,377,965 26,200 1,404,165 1,030,522 373,607 36 

‐$ ‐ 48,500 48,500 48,300 ‐ 200 
4,823,000$ 4,173,065 4,173,065 4,173,065 1,335,325 2,200,813 636,928 
468,000$ 404,933 623,170 623,170 504,747 9,436 108,988 

2,023,000$ 1,750,386 3,632,170 3,632,170 3,624,182 7,815 173 
244,000$ 211,112 211,112 211,112 22,069 ‐ 189,043 

2,402,000$ 2,078,000 647,208 647,208 432,310 58 214,840 
1,964,000$ 1,699,337 1,709,241 1,709,241 1,709,241 ‐ 0 
799,000$ 691,330 691,330 691,330 540,692 ‐ 150,638 
90,000$ 77,873 5,980 5,980 5,980 ‐ ‐

3,818,000$ 3,303,499 2,676,303 2,676,303 2,676,232 ‐ 71 
1,261,000$ 1,091,070 794,041 794,041 793,297 ‐ 744 
827,000$ 715,556 715,556 715,556 584,560 2,793 128,203 

1,279,000$ 1,106,649 1,166,567 1,166,567 1,147,660 12,870 6,037 
2,064,000$ 1,785,860 1,785,860 1,785,860 181,171 55,275 1,549,414 

Cowan Elementary‐Critical Facility Deficiencies 

Dobie Middle‐Critical Facility Deficiencies 
Galindo Elementary‐Critical Facility Deficiencies 
Garcia Young Men's Leadership Academy (effective 09‐01‐14)‐Critical Facility 
Garza Independence‐Critical Facility Deficiencies 
Gorzycki Middle‐Critical Facility Deficiencies 
Graham Elementary‐Critical Facility Deficiencies 

Crockett High‐Critical Facility Deficiencies 
Crockett High‐Rigging Repairs 
Cunningham Elementary‐Critical Facility Deficiencies 
Davis Elementary‐Critical Facility Deficiencies 
Dawson Elementary‐Critical Facility Deficiencies 
Delco Activity Center‐Critical Facility Deficiencies 

House Park 
Houston Elementary‐Critical Facility Deficiencies 
Jaime Padron Elementary‐Critical Facility Deficiencies 
Joslin Elementary‐Critical Facility Deficiencies 
Kealing Middle‐Critical Facility Deficiencies 
Kealing Middle‐Rigging Repairs 

Guerrero Thompson Elementary‐Critical Facility Deficiencies 
Gullett Elementary‐Critical Facility Deficiencies 
Harris Elementary‐Critical Facility Deficiencies 
Hart Elementary‐Critical Facility Deficiencies 
Highland Park Elementary‐Critical Facility Deficiencies 
Hill Elementary‐Critical Facility Deficiencies 

LASA move to Eastside 
LASA‐Critical Facility Deficiencies 
LBJ Comprehensive High School‐Critical Facility Deficiencies 
Lee Elementary‐Critical Facility Deficiencies 
Life Safety 
Linder Elementary‐Critical Facility Deficiencies 

Kiker Elementary‐Critical Facility Deficiencies 
Kocurek Elementary‐Critical Facility Deficiencies 
L C Anderson High‐Critical Facility Deficiencies 
L C Anderson High‐Rigging Repairs 
Lamar Middle‐Critical Facility Deficiencies 
Langford Elementary‐Critical Facility Deficiencies 

McCallum High‐Critical Facility Deficiencies 
McCallum/Lamar MS ‐ FA Acad. Reinv. 
Mendez Middle‐Critical Facility Deficiencies 
Mendez Middle‐Rigging Repairs 
Mills Elementary‐Critical Facility Deficiencies 
Murchison Middle‐Critical Facility Deficiencies 

Lively Middle (Fulmore)‐Critical Facility Deficiencies 
Lively Middle (Fulmore)‐Rigging Repairs 
Maplewood Elementary‐Critical Facility Deficiencies 
Martin Jr. High‐Critical Facility Deficiencies 
Mathews Elementary‐Critical Facility Deficiencies 
McBee Elementary‐Critical Facility Deficiencies 

Oak Hill Elementary‐Critical Facility Deficiencies 
Oak Springs Elementary‐Critical Facility Deficiencies 
Odom Elementary‐Critical Facility Deficiencies 
Ortega Elementary‐Critical Facility Deficiencies 
Overton Elementary ‐Critical Facility Deficiencies 
Palm Elementary‐Critical Facility Deficiencies 

Navarro ECHS (Lanier)‐Critical Facility Deficiencies 
Nelson Field /Bus Terminal‐Critical Facility Deficiencies 
Northeast ECHS (Reagan)‐Critical Facility Deficiencies 
Northeast ECHS (Reagan)‐Rigging Repairs 
Northeast ECHS(Reagan) ‐Career Launch Acad. Reinv. 
O. Henry Middle‐Critical Facility Deficiencies 

Paredes Middle‐Critical Facility Deficiencies 
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‐ ‐

‐ ‐ ‐

‐ ‐ ‐

‐ ‐ ‐

Patton Elementary‐Critical Facility Deficiencies $ 1,336,000 1,155,963 1,155,963 1,155,963 451,433 45,916 658,614 
Pease Elementary‐Critical Facility Deficiencies $ 467,000 404,067 404,067 404,067 28,479 8,421 367,167 
Pecan Springs Elementary‐Critical Facility Deficiencies $ 3,517,000 3,043,060 1,987,945 1,987,945 1,987,944 ‐ 1 
Perez Elementary ‐Critical Facility Deficiencies $ 610,000 527,800 229,815 229,815 213,814 15,855 146 
Performing Arts Center‐Critical Facility Deficiencies $ 18,000 15,575 32,467 32,467 29,467 2,875 125 
Pickle Elementary‐Critical Facility Deficiencies $ 1,642,000 1,420,729 1,620,729 1,620,729 1,445,730 174,919 81 
Pillow Elementary‐Critical Facility Deficiencies $ 2,408,000 2,083,506 1,838,135 1,838,135 1,535,185 10,336 292,614 
Pleasant Hill Annex‐Critical Facility Deficiencies $ 135,000 116,808 116,808 116,808 ‐ ‐ 116,808 
Pleasant Hill Elementary‐Critical Facility Deficiencies $ 2,437,000 2,108,598 1,487,627 1,487,627 1,487,444 ‐ 183 
Reilly Elementary‐Critical Facility Deficiencies $ 2,860,000 2,474,597 1,707,163 1,707,163 1,624,462 ‐ 82,701 
Ridgetop Elementary‐Critical Facility Deficiencies $ 1,997,000 1,727,893 1,371,771 1,371,771 732,962 44,000 594,809 
Rodriguez Elementary‐Critical Facility Deficiencies $ 988,000 854,861 991,193 991,193 991,193 ‐ 0 
Saegert Trans Center‐Critical Facility Deficiencies $ 383,000 331,389 352,389 352,389 317,840 33,852 697 
South Bus Terminal (New Bus Terminal)‐Critical Facility Deficiencies $ 52,000 44,995 2,520 2,520 2,520 ‐ ‐
St. Elmo Elementary‐Critical Facility Deficiencies $ 260,000 224,965 246,814 246,814 239,328 121 7,365 
Summitt Elementary‐Critical Facility Deficiencies $ 733,000 634,222 949,222 949,222 88,792 856,530 3,900 
Sunset Valley Elementary‐Critical Facility Deficiencies $ 2,067,000 1,788,458 1,898,458 1,898,458 1,894,429 ‐ 4,029 
Travis Heights Elementary‐Critical Facility Deficiencies $ 967,000 836,688 906,788 906,788 905,467 ‐ 1,321 
Travis High‐Critical Facility Deficiencies $ 7,275,000 6,294,640 5,429,695 5,429,695 4,890,367 14,593 524,735 
Uphaus Early Childhood Center (Linder)‐Critical Facility Deficiencies $ 73,000 63,162 63,162 63,162 ‐ 6,875 56,287 
Walnut Creek Elementary‐Critical Facility Deficiencies $ 2,584,000 2,235,788 1,613,291 1,613,291 1,613,292 ‐ (1) 
Webb Middle ‐Critical Facility Deficiencies $ 2,096,000 1,813,548 3,313,548 3,313,548 3,227,265 80,415 5,868 
Widen Elementary‐Critical Facility Deficiencies $ 1,344,000 1,162,887 1,162,887 1,162,887 1,037,739 55,455 69,694 
Williams Elementary‐Critical Facility Deficiencies $ 431,000 372,922 759,611 759,611 759,422 ‐ 189 
Winn Elementary‐Critical Facility Deficiencies $ 1,317,000 1,139,526 1,139,526 1,139,526 936,844 44,034 158,648 
Wooldridge Elementary‐Critical Facility Deficiencies $ 558,000 482,805 558,805 558,805 376,217 180,681 1,906 
Wooten Elementary‐Critical Facility Deficiencies $ 2,480,000 2,145,802 508,307 508,307 508,306 ‐ 2 
Zilker Elementary‐Critical Facility Deficiencies 

Subtotal Targeted Projects 
Non Construction: 
Bond Carry Costs 

$ 986,000 
$ 241,091,000 

$ 30,000,000 

853,132 
$ 208,601,000 

30,000,000 

326,723 
$ 210,542,415 

27,531,406 

$ $ $ 34,750 
326,723 

$ 210,577,165 

27,531,406 

320,223 
$ 140,805,758 

10,226,451 

4,999 
$ 18,863,926 

50,200 

1,501 
$ 50,907,481 

17,254,755 
Campus/Co‐Curriculum Master Planning $ 1,513,000 1,513,000 2,315,722 2,315,722 2,617,402 95,696 (397,376) 
Furniture $ 5,000,000 5,000,000 5,156,325 5,156,325 2,262,333 4,172 2,889,819 
Police Equipment $ 7,508,000 7,508,000 7,508,000 7,508,000 3,595,955 8,635 3,903,410 
Technology $ 55,500,000 55,500,000 55,500,000 55,500,000 30,244,428 929,159 24,326,413 
Transportation $ 21,400,000 21,400,000 21,400,000 21,400,000 20,547,413 ‐ 852,587 
Copying and Printing $ ‐ 1,518,000 1,518,000 1,518,000 217,243 27,365 1,273,392 
Legal Services $ ‐ 380,000 734,822 734,822 1,692,301 62,290 (1,019,769) 
Misc. Services ‐ Construction Inspection $ ‐ 1,139,000 1,139,000 1,139,000 1,881,087 ‐ (742,087) 
Newspaper Advertising $ ‐ 949,000 74,000 74,000 28,609 34,307 11,084 
Permits and Fees $ ‐ 3,416,000 1,516,000 1,516,000 1,174,882 66,228 274,890 
Program Management $ ‐ 49,004,000 50,355,490 50,355,490 60,743,426 888,353 (11,276,290) 
Safety Consulting 

Subtotal Non Construction 

Program Contingency 
Unused Surplus 

Grand Total 
Land Sales 

$ ‐
$ 120,921,000 

$ ‐
$ ‐

$ 1,134,735,000 
$ (40,000,000) 

759,000 
$ 178,086,000 

73,822,000 
‐

$ 1,134,735,000 
$ (40,000,000) 

762,995 
$ 175,511,760 

4,499,558 

$ 1,134,735,000 
(40,000,000) 

$ 

$ 

$ 

400,000 

$ 

$ 

(34,750) 

$ 

762,995 
$ 175,511,760 

4,864,808 

$ 1,134,735,000 
(40,000,000) 

678,801 
$ 135,910,332 

‐

$ 937,589,461 

‐
$ 2,166,406 

‐

$ 39,780,621 

84,194 
$ 37,435,022 

4,864,808 
‐

$ 157,364,918 

Previous Bond‐2008 Bond (T. A. Brown) * $ (10,751,000) (10,751,000) (10,751,000) (10,751,000) 
Previous Bond‐2008 Bond (Bowie) ** $ (10,000,000) (10,000,000) (10,000,000) (10,000,000) 
Previous Bond‐2013 Bond (Menchaca) *** 

2017 Bond Total Amount 
$ (23,000,000) (23,000,000) (23,000,000) 
$ 1,050,984,000 $ 1,050,984,000 $ 1,050,984,000 $ 

(23,000,000) 
$ $ $ 1,050,984,000 $ 937,589,461 $ 39,780,621 $ 73,613,918 
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Notes: 
All numbers are as of January 31, 2023. 
Targeted and Non Construction amounts include multiple projects. 

* At present, $12.1m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $11.8m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2008 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

** At present, $10.0m of 2008 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $10m has been spent to date from 2008 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

*** At present, $23.0m of 2013 Bond funds were used to supplement the 2017 Bond funds for the project. A total of $23m has been spent to date from 2013 Bond funds. The 2017 Bond budget has not been 
reduced by the amount of the 2013 Bond funds used. The adjustment of the 2017 Bond budget will be made in financial closeout at the end of the project. 

See Previous Bond schedule for more details on the T. A. Brown, Menchaca and Bowie projects. 

Contingency funds to be prioritized for overcrowding relief for the Northwest, Blazier, Cowan and Baranoff communities. 

Numbers may not add due to rounding. 
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