
Austin Independent School District 
Construction Management 2013 Bond 

as of January 04, 2021 

Unspent
Budget Current Budget Spent to Date Balance

Commitments 
Construction Projects Active
Akins High School

Renovations at Akins HS  700,027 745,609  746,397  0 -788 

Akins, Crockett, Eastside Memorial, Travis

Develop Prototype Athletic Restroom  3,091,036 1,229,424  1,228,033  975  416 

Allison Elementary School

Renovations at Allison ES  1,118,434 848,508  848,507  0  1 

Anderson High School

Applied Technology Center at Anderson HS (Grant 0  3,340  3,340  0  0 

funded)
Renovations at Anderson HS  1,810,925  1,420,108  1,417,708  0  2,400 
Anderson HS - Band Tower Replacement  0 56,899  0  56,899  0 

Anderson, Clifton Center, Lanier (now Navarro), Nelson Field

Accessibility Renovations at Nelson Field, 0 214,664  214,664  0  0 

Anderson, Lanier, Clifton Center, & CAC

Ann Richards School for Young Women Leaders

Phase 1 of Modernization at Ann Richards SYWL  0 5,208,033  3,591,366  331,264  1,285,403 

Austin High School

Renovations at Austin HS

MEP Work at Austin HS

Austin ISD Central Office

New Headquarters: Austin ISD Central Office

Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)

Develop Prototype Athletic Restroom

 3,148,819

 3,335,287 

0 
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2,353,009

 2,320,694
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 1,272,108

 2,353,009

 2,317,114

 3,261,613 

1,265,405

 0

 3,580

-768,337 

6,703

 0 

0 

-993,276 

0 

Bailey Middle School

Renovations at Bailey MS  476,539 589,606  589,606  0  0 

Baldwin Elementary School

Renovations at Baldwin ES  120,810 120,810  85,519  27,965  7,326 

Baranoff, Cowan

Renovations at Baranoff ES, Cowan ES  751,106 860,992  819,354  38,630  3,009 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Barrington, Casey, Pillow, Ridgetop, Walnut Creek

Mechanical Work at Barrington, Casey, Pillow, 

Ridgetop, & Walnut Creek
 4,768,203 4,428,556  4,413,084  7,397  8,075 

Barton Hills Elementary School

Renovations at Barton Hills ES  1,090,663 1,213,308  1,213,308  0  0 

Becker Elementary School

Renovations at Becker ES  1,777,183 1,672,075  1,676,567  385 -4,877 

Bedichek Middle School

Addition/Renovations at Bedichek MS  8,560,331 6,631,759  6,615,833  0  15,926 

Blackshear and Bryker Woods Elementary School

Renovations at Blackshear ES, Bryker Woods ES  1,338,466 1,215,872  1,215,872  0  0 

Blackshear, Sanchez

Renovations at Blackshear ES, Sanchez ES  230,598 236,842  236,842  0  0 

Blanton Elementary School

Renovations at Blanton ES  1,496,200 1,172,205  1,172,205  0  0 

Boone ES

Renovations at Boone ES  324,320 430,096  430,096  0  0 

Bowie High School

Renovations at Bowie HS  7,959,633 7,959,633  6,643,912 -17,683  1,333,404 

Brentwood Elementary School

Renovations at Brentwood ES  1,460,146 1,304,882  1,304,882  0  0 

Brentwood, Bryker Woods

Renovations at Brentwood ES, Bryker Woods ES  292,951 255,459  255,063  0  396 

Bryker Woods Elementary School

Renovations at Bryker Woods ES  1,147,977 

Burger Athletic Complex

Mechanical Work at Burger Athletic Complex  6,024,158
Renovations at Burger Athletic Complex  656,746 

Burnet Middle School

Renovations at Burnet MS  5,815,697 

Burnet, Murchison, Paredes

Resurface Running Tracks at BURNT, MURCH, 896,973 

PARED
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Campbell Elementary School

Renovations at Campbell ES  452,098
Renovations at Campbell ES  58,382 

727,500

 189,312

 727,500

 22,296

 0

 3,371

 0 

163,645 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Carruth Administration Center

Renovations at Carruth Administration Center  94,630 214,000  214,000  0  0 

Central Warehouse

Food Service Catering/Training Kitchen at the 0 1,007,828  12,992  0  994,836 

Central Warehouse

Clayton Elementary School

Renovations at Clayton ES  204,844 196,576  196,576  0  0 

Cook Elementary School

Renovations at Cook ES  2,848,778 2,208,313  2,208,313  0  0 

Covington Middle School

Renovations at Covington MS  3,145,975  2,794,876  2,794,876  0  0 

Revise Underfloor Kitchen Piping and Replace 0  160,344  160,381  0 -37 

Grease Trap at Covington MS.
Covington MS - New Library Flooring  0 47,091  41,375  0  5,716 

Cowan Elementary School

Renovations at Cowan ES  73,072 3,838  3,838  0  1 

Crockett Early College High School

Mechanical Work at Crockett ECHS  2,633,495 2,925,307  2,925,287  0  20 

District-wide, traffic safety

AISD District-Wide Traffic Safety Improvements  901,560 104,225  76,664  0  27,561 

Dobie Middle School

Addition/Renovations at Dobie MS  1,713,065 1,558,673  1,558,673  0  0 

Dobie, Webb

Resurface Running Tracks at DOBIE, & WEBB  597,982 439,684  437,534  0  2,150 

Gorzycki Middle School

Addition/Renovations at Gorzycki MS  377,083 458,277  440,158  18,118  1 

Graham Elementary School

HVAC and Plumbing Renovations at Graham ES  2,267,776 1,677,570  1,677,570  0  0 

Gullett Elementary School

Addition/Renovations at Gullett ES  2,529,196 2,331,806  2,265,318  0  66,488 

Harris Elementary School

Renovations at Harris ES  1,300,524 1,871,582  1,861,088  9,626  868 

Hart Elementary School

Renovations at Hart ES  270,474 392,318  246,070  167,637 -21,389 

Houston Elementary School

Renovations at Houston ES  4,393,164 2,779,630  2,779,630  0  0 



Unspent
Budget Current Budget Spent to Date Balance

Commitments 
Jordan ES

Addition/Renovations at Jordan ES  1,025,593 1,435,246  1,435,246  0  0 

Joslin Elementary School

Renovations at Joslin ES

Kealing MS

Renovations at Kealing MS

Renovations at Kealing MS

Kiker Elementary School

Renovations at Kiker ES

 1,913,426 
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0 

Lamar Middle School

Renovations at Lamar MS

Addition/Renovations at Lamar MS

LASA, LBJ, Paredes, Small

Renovations at Johnson (LBJ) HS and LASA, 

Paredes MS, Small MS

Lee Elementary School

Addition/Renovations at Lee ES

 1,806,223

 1,664,689 

3,393,471 

2,406,923 
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 2,815,721

 5,364,587
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Lively Middle School

Renovations at Lively MS  7,310,816 3,246,054  3,246,054  0  0 

Maplewood Elementary School

Renovations at Maplewood ES  2,451,798 1,715,711  1,713,401  2,310  0 

Martin Middle School

Renovations at Martin MS  4,786,476 4,786,476  2,934,096  120,121  1,732,259 

McBee Elementary School

McBee ES - Main Office and Cafeteria Flooring  0 66,067  66,067  0  0 

Mendez Middle School

Renovations at Mendez MS  4,889,460 4,720,752  4,720,752  0  0 

Mills Elementary School

Addition/Renovations at Mills ES  1,242,848 1,629,659  1,536,888  84,637  8,134 

Multiple

Add Fire Suppression Systems in the Data Center

at CRCKT and REAGN

Facility Condition and Educational Suitability 

Assessment

Solar Array Project - Phase 2 at BOONE, GLNDO, 

KOCRK, PARED

s 0

 0

 0 

388,274

 31,380

 2,224,100

 388,274

 31,380

 2,195,934

 0

 0

 0

 0 

0 

28,166 



Budget Current Budget Spent to Date 
Unspent 

Commitments 
Balance 

Murchison Middle School

Addition/Renovations at Murchison MS  2,028,537 1,972,245  1,972,245  0  0 

Navarro Early College High School

Renovations at Navarro ECHS  2,643,043 2,705,351  2,705,351  0  0 

Norman-Sims Elementary School

Addition/Renovations at Norman-Sims ES  1,190,239 900,336  900,336  0  0 

O. Henry, Travis, Bailey, Mendez Field Events

Repair/Re-surface Running Tracks with Civil Work at 

Bailey, Mendez, O. Henry and Travis HS
 1,475,403 1,281,274  1,281,173  100  1 

Oak Hill Elementary School

Addition/Renovations at Oak Hill ES  2,335,038 1,439,496  1,439,496  0  0 

Oak Springs Elementary School

Renovations at Oak Springs ES  342,875 393,075  393,075  0  0 

Odom Elementary School

Addition/Renovations at Odom ES  1,706,677 2,842,931  2,734,972  142  107,817 

Ortega Elementary School

Renovations at Ortega ES  893,127 867,563  867,562  0  1 

Pease Elementary School

MEP Work at Pease ES  2,394,797 2,226,143  2,226,144  0 -1 

Pecan Springs Elementary School

Additions and Renovations at Pecan Springs ES  1,530,283 2,328,464  2,272,588  0  55,876 

Pleasant Hill, Pleasant Hill Annex

Renovations at Pleasant Hill ES and Pleasant Hill 

Annex
 1,183,442 897,423  897,422  0  1 

Reilly Elementary School

Renovations at Reilly ES  1,591,657 

Rodriguez Elementary School

Addition/Renovations at Rodriguez ES  979,379
Rodriguez ES - Flooring For 6 Classrooms  0 

Saegert Bus Terminal

Renovations at Saegert Bus Terminal  233,028 

Sanchez Elementary School

Renovations at Sanchez ES  2,169,231 

2,262,120
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 2,028,884
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Service Center

Equipment Replacement

Master Planning Admin. Centers: Move 

Transportation to the Service Center

Small Middle School

Renovations at Small MS

Small MS - Band Rooms, Flooring

Budget

 219,505

 0 

1,789,897

 0 

Current Budget 

68,511

 1,800,000

 1,598,954

 38,526

Spent to Date 

68,511

 1,514,687

 1,598,954

 36,161

Unspent 
Commitments 

0

 67,671

 0

 0

 Balance 

0 

217,642 

0 

2,365 

Travis Early College High School

Renovations at Travis ECHS

Travis Heights Elementary School

Renovations at Travis Heights ES

Sidewalk Damage Repair at Travis Heights

Webb Middle School

Renovations at Webb MS

Widen Elementary School

Renovations at Widen ES

 4,810,689 

407,995

 0 

2,024,438 

613,129 

4,712,179

 295,418

 5,342

 1,391,041

 425,618

 4,712,137

 295,417

 5,342

 1,391,040

 425,618

 0

 0

 0

 0

 0

 42 

1 

0 

1 

0 

Williams Elementary School

Renovations at Williams ES  1,668,234 1,264,166  1,264,166  0  0 

Zavala Elementary School

Renovations at Zavala ES  2,332,736  1,568,758  1,568,758  0  0 

Construction Projects Active  158,093,631 151,984,256  145,911,196  828,917  5,244,143

Construction Projects Inactive  179,729,002  141,661,519  129,565,676  11,362,203  733,640 

Total Construction Projects  337,822,633  293,645,775  275,476,872  12,191,120 5,977,783

Contingency Approved 1,215,130  39,077,322  35,204,551  4,803,951 -931,180

2017 Bond Allocation  0  23,000,000  23,009,142 -9,142 0

Technology  81,000,000  81,000,000  67,615,828  1,714,068 11,670,104

Buses  14,310,000  14,311,359  14,311,359  0 0

Furniture  9,163,388  8,444,134  8,444,133  0 1

Program Management 18,206,599  26,725,045  24,733,064  2,005,008 -13,027

Program Contingency  28,013,250  3,527,365  0  0 3,527,365

2013 Bond Total: 489,731,000  489,731,000  448,794,948  20,705,005  20,231,047 


