CONSTRUCTION COSTS

Projects

BUDGET AMENDMENTS

Program

(o1 TWA - Contingency
Alloc Less than BRI LT\ [1 7
$50k than $50k

Program
Unallocated &
Total Current

Budget

Budgets 2017
Bond

T. A. Brown
Project # 190002-BROWN

Previous Bond Authorized Support for 2017 Bond Projects

2008 Bond

Total for Project

Current Budget 28,856,000 12,103,697 40,959,697 12,103,697 28,856,000 40,959,697
Actuals 10,331,317 16,251,352 26,582,669
Commitments 1,772,380 100,049 1,872,429
Balance - - 12,504,599 12,504,599
Menchaca
Project # 190003-MNCHC
Current Budget 32,742,000 23,000,000 55,742,000 23,000,000 32,742,000 55,742,000
Actuals 23,000,000 8,974,382 31,974,382
Commitments - 298,299 298,299
Balance - - 23,469,319 23,469,319
Bowie
Project # 190010-BOWIE
Current Budget 76,827,000 10,000,000 86,827,000 10,000,000 76,827,000 86,827,000
Actuals 10,000,000 23,006,535 33,006,535
Commitments - 7,320,307 7,320,307
Balance 0 - 46,500,158 46,500,158

Total Bond Amounts
Current Budget

Actuals
Commitments
Balance

138,425,000 45,103,697 183,528,697

22,103,697
20,331,317
1,772,380
0

23,000,000
23,000,000

138,425,000

183,528,697
48,232,269

7,718,655
82,474,076

91,563,586
9,491,035
82,474,076

Notes:

All numbers are as of January 04, 2021, taken from Tririga. Since prior bonds are involved.
Numbers may not add due to rounding.




