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Construction Comments

Akins High School Renovations at Akins HS Construction of agriculture pet containment area. 09-Complete 100

Akins High School Renovations at Akins HS Renovations to convert CTE Family and Consumer Technology Lab 
classroom to Special Ed Life Skills classroom, pedestrian paving 
upgrades, install roof ladders with cages, install basketball goal 
safety cables, non-destructive investigation of moisture intrusion at 
two art classrooms, upgrade exterior lighting, modify bus loop, 
replace floor covering in one classroom, replace selected RTUs 
serving cafeteria and kitchen.

08-Financial Closeout 20

Akins, Crockett, 
Eastside Memorial, 
Travis

Develop Prototype Athletic 
Restroom

Construct athletic restroom and storage at Akins, Crockett, Eastside 
and Travis

07-Closeout 75

Allan Elementary School Renovations at Allan ES Exterior and interior renovations in selected areas; HVAC; plumbing 
and electrical renovations.

09-Complete 100

Allison Elementary 
School

Renovations at Allison ES Classroom wings 100, 200, 300 renovations, 5 ADA RR upgrades, 
misc. finish replacement, kitchen HVAC replacement,stage lift

09-Complete 100

Anderson High School Renovations at Anderson HS Replace exterior canopy lighting, ceiling tiles and grid in selected 
areas, restroom fixtures; repair water infiltration into teacher 
storage space; repair piping under kitchen; repairs and access 
ladders at roof; add walk-in refrigerator; add safety cables at gym. 
Add athletic toilets.

08-Financial Closeout 20

Anderson High School Renovations at Anderson HS Mechanical unit replacement 08-Financial Closeout 90

Anderson, Clifton 
Center, Lanier (now 
Navarro), Nelson Field

Accessibility Renovations at 
Nelson Field, Anderson, Lanier, 
Clifton Center, & CAC

Phase 1: Nelson Baseball Field: Provide accessible seating at 
baseball field. Phase 2: Address TAS-identified deficiencies at CTE-
related areas for 3 facilities (Anderson HS, Lanier HS, Clifton Center)

09-Complete 100

Anderson, Lanier, LBJ, 
Reagan

Resurface Running Tracks at 
ANDRS, LNIER, LBJ, REAGN

This group project includes repair and resurface of running tracks at 
Anderson, Lanier, LBJ & Reagan HS.

09-Complete 100

Andrews Elementary 
School

Addition/Renovations at 
Andrews ES

Expansion/renovation of administrative offices for health services; 
expansion/renovation of library; renovation of special education 
and public restrooms; replacement of selected windows; HVAC and 
plumbing renovations.

09-Complete 100

Austin High School Renovations at Austin HS Renovate food lab, renovate classrooms to convert into public 
restrooms and concession stand, construct new college career 
center, replace basketball goals and backboards and laundry room 
in girls' athletic locker; landscape improvements; renovate three 
large classrooms into four classrooms; update HVAC work including 
new controls.

09-Complete 100

Austin High School MEP Work at Austin HS Testing and balancing, replacement of controls of air handling units; 
replacement of C.I.boiler, select ductwork for air handling units, 
wall-hung exhaust system fans, select supply/return grilles, 
damaged terminal cooling/heating units; upgrade electrical service 
at kitchen serving lines.

07-Closeout 99

Austin ISD Central 
Office

New Headquarters: Austin ISD 
Central Office

New Austin ISD Central Office building: major remodel of 1985 9-
story building for a class B office to house Austin ISD Central Office

07-Closeout 95

Austin, Lanier (now 
Navarro), LBJ, Reagan 
(now Northeast)

Develop Prototype Athletic 
Restroom

Construct athletic restroom and storage at Austin, Lanier, LBJ and 
Reagan.

07-Closeout 75

Bailey Middle School Renovations at Bailey MS Replacement of water source heat pumps, upgrades at Career and 
Technical Education labs/shops, add safety cables at gym basketball 
goals.

09-Complete 100

Baker Center, Service 
Center

Renovations at Baker Center, 
Service Center

Baker Center: Installation of stairwell railing; exhaust fan Service 
Center: Installation of select ductwork, exhaust hood over work 
bench; replacement of controls system on air handling units; 
Improve site drainage near equipment.

09-Complete 100

Baldwin Elementary 
School

Renovations at Baldwin ES Additional work required due to AISD irrigation lines non-
operational. Connection of cistern to potable water line near 
complete. Connection of outflow from cistern to irrigation lines 
near complete. New filter installation complete. Pump complete. 
Pump housing near complete. Reseeding of field pending.

07-Closeout 10

Baranoff, Casey Renovations at Baranoff ES, 
Casey ES

Baranoff ES: Task Order 1: Condenser maintenance, Replace piping 
insulation, Install louvers (hail shields to units; moved and revised 
to Task Order 2. Add sound baffles at music room; replace hot 
water heater at kitchen; repair chainlink backstop fencing. Task 
Order 2: Replace RTU 3 and 4. Casey ES: Cancelled

09-Complete 100

Baranoff, Cowan Renovations at Baranoff ES, 
Cowan ES

Baranoff ES DI-37705 Site Improvements, Construct additional 
parking and extend bus loop. Repair front canopy and improve site 
drainage, DI-37284 Site Drainage at Admin, Water continues to 
drain into administration area | Cowan ES DI-37703 Site 
Improvements Add Parking (6 Spaces) and Erosion Control.

07-Closeout 40

Barrington, Casey, 
Pillow, Ridgetop, 
Walnut Creek

Mechanical Work at Barrington, 
Casey, Pillow, Ridgetop, & 
Walnut Creek

Casey: Partially replace geothermal heat pump system with DX 
condensing units and replace ground loop consoles in four 
classrooms Pillow: Install cooling/heating water piping, heat 
exchangers, air handling unit controls, water pumps and motors; 
replace heat pump ground well system with cooling tower and 
boiler; replace MDF HVAC unit; replace water source single package 
heat pumps Ridgetop: Replace select HVAC controls, condensing 
units, air handling units, heat pumps, plumbing fixture flush valves, 
water coolers; install site lighting fixture to existing pole; and 
replace selected sanitary sewer lines Barrington: Electrical 
renovations Walnut Creek: Plumbing renovations

07-Closeout 90

Barrington, Hill, Walnut 
Creek ES, Garcia

Renovations at Barrington ES, 
Garcia YMLA, Hill ES, Walnut 
Creek ES

Walnut Creek: Ceiling repairs; Barrington: Ceiling repairs, install 
ductwork, select fixtures and roofs. Garcia YMLA: Ceiling repairs, 
Skills for Living Module labs, select roofs and plumbing fixtures; 
improvements to practice field irrigation and drainage. Hill: Remove 
partition at gym/cafeteria; repair at ballfield fencing and walks.

09-Complete 100

Barton Hills Elementary 
School

Renovations at Barton Hills ES Replacement of ceiling grid, ceiling tiles, change lights to LED, 
replace metal handrails, renovate Admin area, replace sewer piping.

08-Financial Closeout 20

Becker Elementary 
School

Renovations at Becker ES Remove ladder at plenum at library; HVAC, Return air ductwork for 
HVAC units - HVAC, Replace 15 heat pump units - ADA Renovations 
at classroom restrooms - Classroom renovations in two story 
addition - Roof replacement in roof areas A03, A04, A05

08-Financial Closeout 10

Bedichek Middle School Addition/Renovations at 
Bedichek MS

Pkg 1: Bleacher replacement and elevator refurbishment Pkg 2 & 3: 
Renovate public restrooms; renovate Career & Technical (CTE) 
labs/shops; Athletic field drainage and irrigation improvements; 
HVAC, plumbing, & electrical Pkg.4: Renovate library and 
administration area

08-Financial Closeout 99

Bertha Sadler Means 
Young Women's 
Leadership Academy

Renovations at Means YWLA Replace designated exiting doors; install ADA ramp to stage; re-
paint concrete floors; install new concrete pad for dust collector, 
install new safety cables for basketball backboards, install new 
waterline; install in insulation; install new HVAC equipment in 
designated areas

09-Complete 100

Blackshear and Bryker 
Woods Elementary 
School

Renovations at Blackshear ES, 
Bryker Woods ES

Replacement of 20 classroom HVAC units, renovations/upgrades at 
3 mechanical penthouses

09-Complete 100

Blackshear, Bryker 
Woods

Renovations at Blackshear ES, 
Bryker Woods ES

Bryker Woods- Grading, drainage, storm drain piping, flatwork, 
landscaping, installation of walkway canopy Blackshear- Drainage 
improvements at courtyard -- [This project was a change order to 
160009-GROUP. Construction dollars are combined with 160009-
GROUP.]

09-Complete 100

Blackshear, Sanchez Renovations at Blackshear ES, 
Sanchez ES

Sanchez: Fix broken windows, repair handrail at kitchen dock, 
ceiling replacement in selected restrooms, ADA accessibility 
renovations at staff restrooms, install ADA compliant ramp, 
construct partitions above half-height walls and add doors to 
separate gym restroom from adjacent storage areas. Replace utility 
vault. Blackshear work is being done under project 160009-GROUP.

08-Financial Closeout 20

Blanton Elementary 
School

Summer Work at Blanton ES Summer Work at Blanton ES. 09-Complete 100

Blanton Elementary 
School

Renovations at Blanton ES Replace exterior lighting; replace 300 wing air handler and resolve 
distribution issue; replace the kitchen, admin and library ac units; 
replace the 100 wing and 200 wing heat pumps(it is being verified 
that budget will only handle the eight units in 200 wing, not the 
total of 19 units); ADA improvements in area 3; ADA improvements 
to restrooms; replace plumbing fixtures in restrooms; replace SS 
lines; replace domestic water heater.

09-Complete 100

Blazier, Perez Renovations at Blazier ES, Perez 
ES

Blazier ES: Resetting of floor drains. Perez ES: Replacement of 
canopy bay lights; upgrade exterior lighting.

09-Complete 100
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Boone ES Renovations at Boone ES Replace circulation desk in library. Paint library walls. Add lighting 
to library entrance. Replace hvac system for MDF room. Renovate 
classroom A7 & A8's restrooms for accessibility. Replace ceiling and 
lighting in kitchen. Replace sanitary sewer in kitchen. Replace sump 
pumps in crawl space. Make miscellaneous plumbing repairs.

08-Financial Closeout 90

Bowie High School Renovations and New Practice 
Field at Bowie HS

Construction of sports/band practice fields at Slaughter Lane 
property, and athletic field restroom /storage facility; renovation of 
student and public restrooms and CTE classrooms; athletic training 
room addition; general exterior & interior renovations. 

09-Complete 100

Bowie High School Renovations at Bowie HS HVAC & ELECTRICAL RENOVATIONS AT BOWIE HS: ( Package-1 ) 
Project scope involves replacement of selected Air-conditioning 
equipment and upgrade of Controls system. Replacement of 
Hydronic piping in crawlspace of 'A' Administration Building, 'B' 
Classroom building and 'E' building at Bowie HS. 

06-Punch Out 10

Brentwood Elementary 
School

Renovations at Brentwood ES Replace selected HVAC equipment in Wing 100, Wing 200 , Rooms 
330 & 304, Admin RTU.

07-Closeout 95

Brentwood, Bryker 
Woods

Renovations at Brentwood ES, 
Bryker Woods ES

Brentwood: Replace door/frame at kitchen, demo/replace 
partitions at one restroom, install stage lift, replace gym light 
fixtures, replace gym window system, modify gym restroom doors, 
repair concrete apron/gutter at kitchen loading dock, repair 
sidewalk. Bryker Woods: Install ADA-accessible stage lift

08-Financial Closeout 20

Brooke Elementary 
School

Renovations at Brooke ES Replacement of six branch circuit panels, replacement of exterior 
lighting, ADA improvements, expansion of library lighting, 
expansion of Health Services area, replacement of fencing, 
replacement of sanitary waste piping under kitchen, roof repairs 
and drainage improvements in courtyard area.

09-Complete 100

Brown Elementary 
School

Renovations at Brown ES General exterior and interior renovations; student and public 
restroom renovations; HVAC, plumbing and electrical renovations.

09-Complete 100

Bryker Woods 
Elementary School

Renovations at Bryker Woods ES Replace selected HVAC equipment for classrooms. Replace admin 
RTU. Replace domestic water piping.

08-Financial Closeout 90

Burger Athletic 
Complex

Replace Paving at Burger Activity 
Center

Repair and re-surface selected asphalt paving area - NE corner 09-Complete 100

Burger Athletic 
Complex

Mechanical Work at Burger 
Athletic Complex

Installation of additional chiller capacity and additional air handling 
units; replacement of HVAC cold and hot water circulation piping, 
circulation pumps, boiler, motor controllers, air handlers and 
controls

08-Financial Closeout 20

Burger Athletic 
Complex

Renovations at Burger Athletic 
Complex

Concession & Restroom/ Locker room renovations. Security updates 
/ Stadium RR ADA / finish upgrades, misc. finishes and lighting 
upgrades, CCTV @ stadium

09-Complete 100

Burger, Saegert Replace Paving at Saegert Bus 
Terminal and Burger Center

Repair and re-surface selected asphalt paving areas, including all 
paving work at Saegert Bus Terminal and all work at Burger Athletic 
Center except for northeast parking lot. Northeast parking lot at 
Burger was project 140053-BURGR, which is complete.

09-Complete 100

Burnet Middle School Renovations at Burnet MS Athletic field drainage/irrigation improvements; parking 
lot/driveway improvements; replacement of selected windows; 
renovation of Career and Technical Education labs/shops; general 
interior renovations; installation of walk-in cooler/freezer; 
HVAC/plumbing renovations.

08-Financial Closeout 20

Burnet, Murchison, 
Paredes

Resurface Running Tracks at 
BURNT, MURCH, PARED

Repair/ Replace running track & field surfaces 08-Financial Closeout 10

Campbell Elementary 
School

Renovations at Campbell ES Replace 15 water source heat pumps deemed most problematic. 
Original deficiency scope and budget were not relevant.

08-Financial Closeout 20

Campbell Elementary 
School

Renovations at Campbell ES Repairs at concrete flatwork and asphalt --This is a limited scope 
project: asphalt repair, possible regrading of flatwork to improve 
drainage at front entry and some sidewalk repair. Worked to match 
scope to budget

06-Punch Out 30

Carruth Administration 
Center

Elevator Renovations at Carruth 
Admin. Ctr.

Renovations to elevators at Building A, two phases. 09-Complete 100

Carruth Administration 
Center

Renovations at Carruth 
Administration Center

Replacement of Six Air-conditioning units in the Board Room and 
adjacent corridor at CAC. 

08-Financial Closeout 20

Casis Elementary School Addition/Renovations at Casis ES Addition of new art and multi-purpose room; replacement of 
restroom partitions, floor sinks, roof-top library HVAC, 200-wing 
HVAC coil units; repair of wall damage; installation of kitchen air 
curtain

09-Complete 100

Central Warehouse Cold Storage Addition at Central 
Warehouse

Construction of cold/frozen food storage addition; electrical 
upgrades; HVAC replacement, and roof repairs at the dry storage 
warehouse.

09-Complete 100

Central Warehouse Food Service Catering/Training 
Kitchen at the Central 
Warehouse

Phase 2 (to project 170047-FS2CW): Food Service Catering/Training 
Kitchen at the Central Warehouse / Interior remodel to build out 
the catering / test kitchen for Food Service

05-Construction 95 9/15/2021 Yes Waiting on fire and plumbing inspection 
before calling for Health Inspection and 
building final. 

Clayton Elementary 
School

Renovations at Clayton ES Plant grass in SW play area, new canopy, insulate the supply and 
return cooling water lines in building, replace roof access ladder 
with security ladder and lockable cage

09-Complete 100

Clifton Career 
Development Center

HVAC Renovations at Clifton 
Career Dev. Ctr.

HVAC renovations; replacement of air conditioning units serving 
cafeteria, welding shop and laundry shop.

09-Complete 100

Cook Elementary School Renovations at Cook ES Roof renovations; public restroom renovations; 
expansion/renovation to student health services area; general 
exterior and interior renovations; installation of walk-in 
cooler/freezer; HVAC and plumbing renovations

08-Financial Closeout 80

Covington Middle 
School

Renovations at Covington MS Replace kitchen ceiling; replace six CW and HW pumps; replace 
water source heat pumps; do ADA upgrades in buildings A and B; do 
Career and Technical Education upgrades in shop in building C; 
replace part of the roof; add a new walk in freezer; add safety 
cables to basketball goal; install new ice machines; repair 
underpinning. A separate project, 190052 Covington was created to 
replace the grease trap and SS lines under the kitchen as required 
by the Health Department.

08-Financial Closeout 20

Cowan Elementary 
School

Renovations at Cowan ES Install louvers to rooftop a/c units. Replace condensing unit piping 
insulation.

08-Financial Closeout 20

Crockett Early College 
High School

Addition/Renovations at Crockett 
ECHS

Bid Pkg 1: Renovate Career and Technical Education (CTE) 
classrooms; athletic practice field restroom/storage facility; 
renovate student and public restrooms; renovate athletics areas; 
renovate general exterior and interior areas Bid Pkg 2: Construct 
new technology facility

07-Closeout 99

Crockett Early College 
High School

Mechanical Work at Crockett 
ECHS

Repair of cooling tower; replacement of C.I. boilers and HW pumps, 
and selected HVAC central air stations; replacement of single zone 
cooling roof top units.

08-Financial Closeout 99

Crockett, Eastside 
Memorial, McCallum

Resurface Running Tracks at 
COVTN, CRCKT, ESMHS, MCCAL

This group project includes repair and resurface of running tracks at 
Crockett, Eastside Memorial & McCallum HS .

09-Complete 100

Cunningham 
Elementary School

Renovations at Cunningham ES Repavement at west parking lot; student and public restroom 
renovations; renovations at kitchen; HVAC, plumbing and electrical 
renovations.

09-Complete 100

Davis Elementary 
School

Renovations at Davis ES Replace ceiling grids in MDF and adjacent corridors; replace DDC 
controls; replace kitchen grease trap; replace walk-in 
freezer/cooler; bring kitchen up to code for health permit; provide 
roof access between building roof levels at Main Building and from 
ground level to roof at annex building B

09-Complete 100

Dawson Elementary 
School

Renovations at Dawson ES Replacement and repairs of selected HVAC equipment, controls, 
water source heat pumps, selected exterior window systems, 
interior lighting fixtures, domestic water piping, kitchen ceilings; 
renovation at all classrooms as required: finishes, lighting, millwork, 
outlets, at gym restrooms to meet accessibility requirements.

09-Complete 100

Delco Activity Center Renovations at Delco Activity 
Center

Repair selected parking lot pavement areas and perimeter 
sidewalks; upgrade fire and intrusion alarm systems; HVAC 
renovations.

09-Complete 100

Delco Activity Center Renovations at Delco Activity 
Center

Address drainage deficiencies and modifications to storm drain 
system, including modifications to flatwork at building entries

09-Complete 100

District-wide Irrigation and drainage 
improvements at (15) Middle 
Schools

Irrigation and Drainage improvements to multiple Middle schools 09-Complete 100

District-wide, data 
center equipment

Update Data Center Equipment Replace data center equipment at CAC, Crockett HS and Reagan HS. 09-Complete 100

District-wide, 
decks/portables

AISD District-Wide Partial 
Replacement of Decks at 
Portables

District wide partial replacement of decks for portables 06-Punch Out 95

District-wide, gym 
floors

District-wide, gym floors LBJ ECHS – Dance Room; Burnet MS – Dance Room (Gym Stage). 05-Construction 10 10/30/2021 Yes Dance floors are ordered. Plan to install early 
in the fall.

District-wide, kitchens School Kitchen Drain Air Gap 
Requirements at Forty-nine (49) 
Schools

Install kitchen drain sinks with compliant air gaps in 49 schools and 
install grease traps at Sunset Valley ES and Walnut Creek ES.

09-Complete 100

District-wide, libraries AISD District-Wide (Library Furn., 
Casework, etc.)

Purchase and Install Fixtures, Furniture and Equipment (FFE) at AISD 
Libraries. 2021 Scope: Update flooring in 10 libraries

06-Punch Out 98

District-wide, science 
equipment

Science Equipment (Canceled) Upgrade eye wash stations at middle and high school science labs. 
Evaluate existing and install new accessible eye wash at specified 
middle and high school science classrooms. 

09-Complete 100

District-wide, solar Solar Array Project - Phase 1 
(Undesignated Energy Project)

Solar Arrays Project - Phase 1: Installation of solar arrays at four 
schools: Austin, Lanier (now Navarro), Metz, and Uphaus Early 
Childhood Center

08-Financial Closeout 20
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District-wide, traffic 
safety

AISD District-Wide Traffic Safety 
Improvements

District Wide traffic improvements are ongoing. Current work is 4 
parking lots at Eastside.

08-Financial Closeout 20

Dobie Middle School Addition/Renovations at Dobie 
MS

Addition/Renovations at Dobie MS: Food Lab Kitchen addition and 
renovation. Plus admin, Skills for Living Module labs, replace certain 
HVAC air stations & duct work for central air.

08-Financial Closeout 20

Dobie, Webb Resurface Running Tracks at 
DOBIE, & WEBB

Resurface Running Tracks at Webb at Dobie 08-Financial Closeout 20

Doss Elementary School Renovations at Doss ES Replacement of: 3 rooftop HVAC units, roof ladder, 2 pumps, and 3 
fan coil units

09-Complete 100

Eastside Memorial Early 
College High School

Renovations for Health Science 
Lab - Eastside Memorial ECHS

Renovation and conversion of classrooms and support spaces into a 
Health Science Lab

09-Complete 100

Eastside Memorial Early 
College High School

Renovations for Audio/Visual 
Studio - Eastside Memorial ECHS

Renovation and conversion of classrooms and support spaces into 
an Audio/Visual (AV) Studio.

09-Complete 100

Eastside Memorial Early 
College High School

Renovations at Eastside 
Memorial ECHS

HVAC improvements; Gymnasium / Restroom Renovations / 
Laundry Room Renovations / Window replacement

09-Complete 100

Galindo Elementary 
School

Renovations at Galindo ES Add accessible ramp to main entry, stage lift, replace folding doors 
in gym, ADA upgrades to restrooms, trim trees.

09-Complete 100

Garza Independence 
High School

Renovations at Garza 
Independence HS

Replace all exterior windows; replace plumbing fixtures; replace 
VCT in gym; replace ceramic tile in rest rooms; replace boiler and 
install new controls

09-Complete 100

Gorzycki Middle School Addition/Renovations at Gorzycki 
MS

Upgrade skills for living module labs, add safety cables to 
retractable basketball goals. (HVAC work in Admin was completed 
before this project was started)

07-Closeout 10

Govalle Elementary 
School

Renovations at Govalle ES Expand Library and work room; General exterior and interior ADA 
accessibility renovations; HVAC, plumbing and electrical 
renovations.

09-Complete 100

Graham Elementary 
School

Renovations at Graham ES Parking lot improvements; general exterior and interior 
renovations; public restroom renovations; site drainage 
improvements.

09-Complete 100

Graham Elementary 
School

HVAC and Plumbing Renovations 
at Graham ES

HVAC renovations, replacement of two chillers and one boiler, 
associated hydronic pumps and piping, air handling unit and heat 
pumps.

09-Complete 100

Gullett Elementary 
School

Addition/Renovations at Gullett 
ES

Replacement of HVAC at admin; library expansion; replacement of 
classroom and building heat pumps, controls for air handling units; 
replacement of selected roof areas and repair where tree damage 
has occurred, roof ladder installation; improvement of accessibility 
at public use areas

08-Financial Closeout 99

Harris Elementary 
School

Addition/Renovations at Harris 
ES

Construction of multi-purpose classroom; roof renovations; 
electrical and plumbing renovations; renovation of special 
education and public restrooms.

09-Complete 100

Harris Elementary 
School

Renovations at Harris ES Replace 28 ground source heat pumps and their associated heat 
transfer system.

08-Financial Closeout 20

Hart Elementary School Renovations at Hart ES Renovations at Hart ES 09-Complete 100

Highland Park 
Elementary School

Addition/Renovations at 
Highland Park ES

Phase 1: Construction of multi-purpose classroom; expansion of 
library reading room (Kencon) Phases 2 and 3: HVAC design that 
was not constructed (Lym/EEA) Phase 4: Improvements to site 
drainage system and re-surfacing of parking lots and bus circle 
Phase 5: Stage lift Phase 6: Landscaping

09-Complete 100

Hill Elementary School Renovations at Hill ES Three phases to this project. (1)Replacement of gym lighting 
fixtures, select HVAC components: ductwork blanket covers, piping 
insulation, water pumps and motors, heat pumps, and of plumbing 
fixtures in select restrooms; (2)Replace grease trap; and (3)Replace 
electrical switchgear

09-Complete 100

House Park Renovations at House Park Repair and re-surfacing of parking lot; general exterior and interior 
renovations at the stadium; plumbing and electrical renovations.

09-Complete 100

Houston Elementary 
School

Renovations at Houston ES Replacement of 10 existing central air handling units, selected 
ductwork and piping, and selected HVAC condensing units and coils, 
installation of hail guards on roof-mounted HVAC units at Building 
A. Replacement of eight existing ground source single package heat 
pumps with new DX package units, replacement of one existing 
ground source single package heat pump with new DX package split 
system and condensing unit, installation of controls for new HVAC 

08-Financial Closeout 20

Houston Elementary 
School

Renovations at Houston ES Installation of a ramp to the stage within the cafeteria and 
renovation of cafeteria area restrooms, two classroom restrooms 
and administrative staff restrooms to be ADA compliant at Building 
A. Replacement of electrical distribution panels in selected 
locations, refinishing of exterior hollow metal doors and frames, 
and replacement of exterior hollow metal door and north 

h i l  t B ildi  A

08-Financial Closeout 20

Jordan ES Addition/Renovations at Jordan 
ES

Classroom addition, site improvements, restroom partitions, 
sidewalk, replace controls system on air handling units, repair heat 
pump, replace kitchen freezer condenser.

08-Financial Closeout 20

Joslin Elementary 
School

Renovations at Joslin ES Replace HVAC equipment. Replace ceilings. Replace exterior 
sanitary sewer. Improve ADA accessibility.

08-Financial Closeout 99

Kealing Middle School Renovate Foods lab at Kealing MS Renovate one classroom for FCS curriculum 09-Complete 100

Kealing MS Renovations at Kealing MS Renovations at Kealing MS -Roof Improvements 09-Complete 100

Kealing MS Renovations at Kealing MS Kitchen renovations - Renovate kitchen ceiling and lighting + 
overhead door at loading dock. Restrooms - Renovation of restroom 
at classroom 101. Other - Renovate administration, computer lab, 
basketball goals  CTE lab / shops  stair tread

07-Closeout 95

Kiker Elementary School Renovations at Kiker ES Install zone controls, replace heat pumps, new underground 
drainage connected to existing downspouts, classroom renovations.

07-Closeout 50

Kocurek Elementary 
School

Renovations at Kocurek ES Repair damage at soffit; improve accessibility at public use and 
student areas; locate and correct roof leaks; repair parking lot.

09-Complete 100

Kocurek Elementary 
School

Mechanical Work at Kocurek ES Replacement of kitchen freezer piping insulation, circulation water 
pumps and motors, and of water source heat pumps serving 
kitchen, library, administration and 400 classroom wing.

09-Complete 100

Lamar Middle School Renovations at Lamar MS Replace single zone roof top unit; replace controls system on air 
handling units; repair cooling tower; replace C.I. boilers; replace 
hydronic heating units; replace chillers and condensing units and 
replace the R22 coil for split system in gym.

08-Financial Closeout 20

Lamar Middle School Addition/Renovations at Lamar 
MS

Repair irrigation system; replace dock bumpers; replace selected 
windows; repair/replace damaged brick; renovate Career and 
Technical Education labs; renovate Food Lab; replace branch circuit 
electrical distribution panels in selected locations; replace sanitary 
sewer piping and vent piping in selected locations; install safety 
cables on retractable basketball goals and repair/refinish selected 
concrete block walls.

07-Closeout 95

Langford Elementary 
School

Addition/Renovations at 
Langford ES

Construction of multi-purpose classroom and parking; student 
restroom renovations; general interior renovations; electrical and 
plumbing renovations.

09-Complete 100

Langford Elementary 
School

Mechanical Work at Langford ES Replacement of selected HVAC air handlers, CI boiler and hot water 
pumps, ductwork for thirteen central station air handling units and 
air cooled condensers and condensing coils.

09-Complete 100

LASA, LBJ, Paredes, 
Small

Renovations at Johnson (LBJ) HS 
and LASA, Paredes MS, Small MS

LBJ/LASA – Construct restrooms and outside storage space 
accessible to athletic practice fields; renovate training room; create 
athletics laundry area; upgrade electrical system in selected areas. 
Replace selected HVAC central air stations; ductwork for central 
station air handling units in selected areas; grease trap in kitchen; 
accordion dividers in selected classrooms; sidewalks in selected 
locations; repair/replace roofing in selected areas. Renovate 
classroom for computer lab; upgrade media studio; improve ADA 
compliant student accessibility within building. Paredes MS – 
Construct storage for gym. Install site lighting; security fencing 
around HVAC equipment; roof gutters and downspouts in selected 
areas; kitchen exhaust hood. Repair site drainage in courtyard; 
HVAC cooling tower and replace pumps; ADA accessible shower. 
Repair/ replace roofing in selected areas; selected HVAC piping and 
insulation. All - Install safety cables on basketball goals; technology 
upgrades

07-Closeout 75

Lee Elementary School Addition/Renovations at Lee ES Addition/Renovations: PH1 - Auditorium improvement, HVAC 
improvements, administration expansion / renovation, replace 
select floor finishes. PH2 - 4 Classroom addition with utility 
upgrades

06-Punch Out 98

Linder Elementary 
School

Renovations at Linder ES Roof renovations; public restroom renovations; installation of walk-
in cooler/freezer; replacement of selected exterior and interior 
door assemblies; replacement of kitchen ceiling system.

09-Complete 100

Linder Elementary 
School

HVAC Renovations at Linder ES HVAC renovations including replacement of Ground Source Heat 
Pumps (GSHP) and five chilled water Air Handling Units (AHU).

09-Complete 100

Lively Middle School Renovations at Lively MS Fulmore is now Lively. Bid Pkg 1 - Remove and replace cooling 
tower, chillers, pumps and piping. Bid Pkg 2 - Replace electrical 
distribution panel; renovations at HVAC, gym; repair and replace 
selected windows

09-Complete 100



Location Project Name Work Description Phase
Phase - % 
Complete

Substantial Completion 
Date for Construction

Construction On 
Schedule

Construction Comments

Maplewood Elementary 
School

Renovations at Maplewood ES Repair of selected exterior brick, sidewalk and roofing areas; 
replacement of supply, sanitary piping and vents; renovations at art 
room; improve accessibility at public and restricted areas. 
Additional A/E amendment has been issued for additional T & B 
services

07-Closeout 97

Martin Middle School Renovations at Martin MS Replace selected HVAC equipment in Building A. Improve ADA 
accessibility in public areas. Replace lighting in selected areas. 
Renovate spaces for CTE technology. Address moisture at gym. Add 
storage for athletics. Repair cabling for basketball backboards.

07-Closeout 99

Mathews Elementary 
School

Renovations at Mathews ES (Bid 
Pkg 1)

Improve site drainage system at front of main building Repair and 
refinish interior plaster walls and refinish adjacent drywall partitions 
is selected classrooms

09-Complete 100

Mathews Elementary 
School

Renovations at Mathews ES (Bid 
Pkg 2)

Install roof access ladder / Install electric drinking fountains in 
select locations / Improve ADA compliant public accessibility within 
building / Improve restroom ventilation / Install shower in P.E. 
office at gymnasium / Replace flush valves at select water closets / 
Replacement of HVAC units in classrooms

09-Complete 100

McBee, Wooten Renovations at McBee ES, 
Wooten ES

Window installation, construction of restrooms; ADA 
improvements; --McBee ES, Wooten ES Additional scope related to 
wastewater pipe as required by CoA.

09-Complete 100

McCallum High School Addition/Renovations at 
McCallum HS

Renovation of Food Lab and the Life Skills Classrooms (Special 
Education). Replacement of floors and ceiling throughout the 
school. Renovation of restrooms by the gym. Some HVAC 
equipment replacement. The renovation of the weight room into 
the girls' new athletic locker room. Construction of a new weight 
room and new outside restrooms and a storage room below the 

 i ht 

09-Complete 100

Means YWLA Repairs/Renovation at Means 
YWLA for a Young Women's 
Leadership Academy

Repairs/Renovation at Means YWLA for a Young Women's 
Leadership Academy

09-Complete 100

Menchaca Elementary 
School

Addition/Renovations at 
Menchaca ES

Construction of multi-purpose classroom; student and public 
restroom renovations; general interior renovations; HVAC 
replacement at admin area.

08-Financial Closeout 70

Mendez Middle School Mendez MCC Replace the Main Electrical Distribution Panels and MCC. 09-Complete 100

Mendez Middle School Renovations at Mendez MS Upgrade Skills for Living Module labs, CTE Food Lab and kitchens, 
theater seating and restrooms; install new ice machine, locker room 
baskets, and gym safety cables; improve practice field irrigation and 
drainage; improve accessibility at public use and student areas; 
replace heat pump unit

09-Complete 100

Mendez Middle School Roof Replacement at Mendez MS Replace Roof for Buildings A, B, & C. 09-Complete 100

Metz Elementary School Addition/Renovations Metz ES Renovation/expansion of administration area for student health 
services; renovation of student restrooms; general exterior and 
interior renovations; HVAC, plumbing and electrical renovations.

09-Complete 100

Metz Elementary School Replace Roofing at Metz ES Roofing replacement and repairs. 09-Complete 100

Mills Elementary School Addition/Renovations at Mills ES Multi-purpose classroom addition (2 classrooms); replace 
mechanical duct work at workroom; install louvers to rooftop units

05-Construction 98 12/30/2021 Yes Completing change order work and resolving 
mechanical issues is ongoing. 

Multiple Add Fire Suppression Systems in 
the Data Centers at CRCKT and 
REAGN

Add fire suppression to Reagan and Crockett data centers 09-Complete 100

Multiple Facility Condition and 
Educational Suitability 
Assessment

Provide facility condition and educational suitability assessment. 09-Complete 100

Multiple Solar Array Project - Phase 2 at 
BOONE, GLNDO, KOCRK, PARED

Installation of Solar Arrays at the following schools: 1) Parades MS, 
2) Galindo ES, 3) Kocurek ES, 4) Boone ES.

08-Financial Closeout 20

Multiple ESPC -Energy Savings 
Performance Contract

Select energy optimization scope items at various selected 
campuses.

06-Punch Out 40

Murchison Middle 
School

Addition/Renovations at 
Murchison MS

Expansion of cafeteria; public restroom renovations; athletic field 
drainage and irrigation improvements; renovation of Career and 
Technical Education (CTE) labs/shops; installation of walk-in 
cooler/freezer; HVAC and plumbing renovations

08-Financial Closeout 20

Murchison Middle 
School

Replace Roofing at Murchison 
MS

Roofing replacement and repairs. 09-Complete 100

Navarro Early College 
High School

Renovations at Navarro ECHS Renovations to CTE classrooms/labs; construction of addition to ag 
barn; renovations in P.E. and athletics areas; installation of walk-in 
cooler; HVAC, plumbing and electrical renovations.

08-Financial Closeout 20

Navarro Early College 
High School

Replace Roofing at Lanier ECHS 
(Now Navarro)

Roofing replacement and repairs 09-Complete 100

Nelson Field Renovations at Nelson Field Renovations to repair and resurface parking lots, replacement of 
select exhaust fans, hard ceilings, domestic water boilers, HVAC 
pumps, exterior door assemblies, interior lighting, sectional doors, 
plumbing faucets, fixtures, lavatories and domestic water lines.

09-Complete 100

Nelson Field Repair/Replace Turf at Nelson 
Field

Replace artificial turf (carpet) 09-Complete 100

Norman-Sims 
Elementary School

Addition/Renovations at Norman-
Sims ES

Replace HVAC equipment in wing 200. Replace AHU 2. Replace 
sanitary sewer lines for wing 100. Install wheel chair lift at stage. 
Replace visitor counter in front office. Renovating special needs 
restroom in wing 100. Replacing sidewalks for ADA accessibility at 
entrances

08-Financial Closeout 90

Northeast Early College 
High School

Renovations at Reagan ECHS 
(now Northeast)

Renovations to Career and Technical Education classrooms/labs; 
roofing renovations; student and public restroom renovations; 
general interior renovations; installation of walk-in cooler; HVAC, 
plumbing and electrical renovations.

09-Complete 100

O. Henry Middle School Renovations at O. Henry MS Replacement of selected light fixtures, kitchen ceiling, piping 
insulation, select HVAC units, piping insulation; repair floor crack at 
administration area; improvements at CTE labs/shops; install safety 
cables at gym basketball goals  

09-Complete 100

O. Henry, Travis, Bailey, 
Mendez Field Events

Repair/Re-surface Running 
Tracks with Civil Work at Bailey, 
Mendez, O. Henry and Travis HS

Resurfacing of the field event areas (long jump & high jump) at all 
campuses. Repairs were made on the running tracks and the pole 
vault runways were resurfaced at the high schools only.

08-Financial Closeout 20

Oak Hill Elementary 
School

Addition/Renovations at Oak Hill 
ES

Install elec. outlets, kitchen hood, ceiling tile; replace electrical 
branch and motor control panels, select lighting fixtures in 
classrooms, gym and stage; replace select floor coverings; 
renovation at Special Ed restrooms; add health services restroom 
and canopy walkway; improve stage accessibility; replace kitchen 
sanitary waste piping, grease trap.

08-Financial Closeout 20

Oak Hill Elementary 
School

Renovations at Oak Hill ES Building A: Scope of work shall include replacement of HVAC heated 
and chilled water pumps and motors, install variable frequency 
drive motor controllers on HVAC equipment, replace selected HVAC 
air handling units and associated ductwork. Building B: Replace 
selected HVAC system units

09-Complete 100

Oak Springs Elementary 
School

Renovations at Oak Springs ES Roof renovations; replacement of selected windows; replacement 
of accordion door dividers in selected classrooms; installation of 
below-grade waterproofing in selected areas.

09-Complete 100

Oak Springs Elementary 
School

HVAC, Electrical and Plumbing 
Renovations at Oak Springs ES

HVAC, plumbing and electrical renovations to include replacement 
of ground source heat pumps with DX units and replacement of 
GSHP outside air units in the 200 wing with DX units.

09-Complete 100

Odom Elementary 
School

Addition/Renovations at Odom 
ES

Mechanical unit replacement; 2 classroom addition; remodeling 
entry canopy; ADA for stage

08-Financial Closeout 90

Ortega Elementary 
School

Renovations at Ortega ES Kitchen renovations, Library renovations, Parking lot resurfacing 09-Complete 100

Palm Elementary School Renovations at Palm ES ADA parking and curb ramps, driveway repair, ADA signage, 
renovating three restrooms for ADA-compliance, ADA stage lift, 
replace boiler

09-Complete 100

Patton Elementary 
School

Addition/Renovations Patton ES Construction of two multi-purpose classrooms (Phase II), student 
and public restroom renovations; HVAC, plumbing and electrical 
renovations (Phase I).

09-Complete 100

Pease Elementary 
School

Renovations at Pease ES Refinish select interior wood window sills; repair main entrance 
porch ceiling; install storage units in art and music rooms; install 
below grade waterproofing and french drain system at eastern end 
of building

09-Complete 100

Pease Elementary 
School

MEP Work at Pease ES HVAC, ELECTRICAL & PLUMBING RENOVATIONS AT PEASE ES - 
PHASE 2: Replace exterior lighting, water piping from meter to 
building; replace HVAC system components: condensing units, 
water piping and insulation, heat exchanger, louvers, controls, 
ductwork, water and heat pumps, exhaust fans, packaged terminal 
AC units; install cooling tower to replace ground well cooling 

t

09-Complete 100

Pease, Pleasant Hill 
Annex, Sims, Walnut 
Creek

Roof Replacement Work at Pease 
ES,Pleasant Hill Annex, Sims ES, 
Walnut Creek ES

Replacement of built-up roofing material at noted deficiencies; 
installation of roof access ladders.

09-Complete 100

Pecan Springs 
Elementary School

Additions and Renovations at 
Pecan Springs ES

Replace Electrical Distribution Panels. Repair wall damage in 
custodial closet. Replace Condensing unit at the listed rooms. 
Construct ADA ramp in cafeteria. Expand and Renovate 
Administration Area and Cafeteria, including RRs. Provide recycling 
container on grounds. Replace built-in cabinets and countertops in 
selected areas

08-Financial Closeout 20

Pillow Elementary 
School

Addition/Renovations at Pillow 
ES

Expansion of library; roofing renovations; renovation of special 
education and public restrooms; renovation of selected doors.

09-Complete 100

Pleasant Hill Elementary 
School

Cooling Tower Replacement at 
Pleasant Hill

Pleasant Hill ES: Replace cooling tower. 09-Complete 100



Location Project Name Work Description Phase
Phase - % 
Complete

Substantial Completion 
Date for Construction

Construction On 
Schedule

Construction Comments

Pleasant Hill, Pleasant 
Hill Annex

Renovations at Pleasant Hill ES 
and Pleasant Hill Annex

Pleasant Hill ES: Replace water source heat pumps; increase 
capacity of exhaust fans at custodial closets, improve safety, ADA 
accessibility and parking lot lighting; misc. nurse office, restroom 
and interior renovations; repair bollard; increase capacity of 
exhaust fans at electrical, custodial closets. Pleasant Hill Annex: 
Replace elec. branch panels, select int/ext light fixtures; replace 
sanitary waste piping, pipe insulation and HVAC hail louvers.

07-Closeout 99

Reilly Elementary 
School

Renovations at Reilly ES Replace selected windows; replace gymnasium sound system; 
replace selected classroom sinks, faucets and drinking fountains; 
replace casework in selected classrooms; replace ceiling tile and 
grid system in cafeteria; install exhaust fan in PTA storage room; 
replace selected water source heat pump HVAC units; replace 
stage/ theatre lighting and stage curtains; replace PA system; install 
t h l  d

09-Complete 100

Ridgetop Elementary 
School

Renovations at Ridgetop ES Repair of exterior brick wall, expansion joint and flashing; 
replacement of Library carpet; improve accessibility to public use 
areas; repair roof drainage and install ladders.

09-Complete 100

Ridgeview Alternative 
Learning Center

Renovations at Ridgeview ALC Roof and gutter renovations; repair/replacement of wall panels in 
selected areas; replace toilet partitions in selected restrooms; 
replace selected exterior and interior doors and windows; selected 
flooring repairs; bleacher replacement

09-Complete 100

Ridgeview Alternative 
Learning Center

HVAC Renovations at Ridgeview 
ALC

HVAC renovations to include replacement of the #2 chiller with two 
air cooled chillers; replacement of two boilers, piping, pumps; 
upgrade of controls; upgrade of electrical; construction of a small 
mechanical room

08-Financial Closeout 20

Rodriguez Elementary 
School

Addition/Renovations at 
Rodriguez ES

Multi-purpose classroom addition (2 classrooms), Install louvers to 
all rooftop package units

07-Closeout 99

Rosedale School Renovations at Rosedale School Student restroom renovations; HVAC and plumbing renovations. 
2008 Bond Contingency Funded Additional Scope: Upgrades to 
walkways; installation of new metal canopy; installation of hoist 
system

09-Complete 100

Saegert Bus Terminal Renovations at Saegert Bus 
Terminal

Overhead doors, restroom partitions, replace radiant heating 
system, 110v receptacles with 110v GFCI, building exhaust fans

09-Complete 100

Sanchez Elementary 
School

Renovations at Sanchez ES Replace HVAC air handlers in mech'l rooms and HVAC wall console 
units. Replace exterior lighting at exterior entrances.

09-Complete 100

Service Center Equipment Replacement Replacement of 'Gasoline Dispensers' and 'Automotive Hydraulic 
Lifts' at Service Center.

07-Closeout 95

Service Center Addition/Renovations at Service 
Center - Bldg & Grds

Renovate/Add Admin area, Renovate/Add shop area, add parking, 09-Complete 100

Sims Elementary School Renovations at Sims ES Renovations at 22 classrooms; install 2 rooftop HVAC units; improve 
accessibility at public and student use areas; repairs at parking lot. 
New staff restroom.

09-Complete 100

Small Middle School Renovations at Small MS Replace lights, inside and out; replace two art room sinks and 
cabinetry; replace eight gym ac units; replace piping insulation; 
replace cooling tower chem distribution box; replace ductwork; 
install wshps; install new chiller, install new fluid cooler as existing 
one isn't working any longer; install water treatment equipment for 
heating water system

09-Complete 100

St. Elmo Elementary 
School

Renovations at St. Elmo ES Renovations at eight classrooms; install electrical outlets at 
classrooms in 100 and 300 wings; improve site water drainage; 
repair sidewalks; replacement of the water source single package 
heat pumps in 300 wing; improve accessibility at public use areas; 
relocation of dumpsters

09-Complete 100

Summitt Elementary 
School

Renovations at Summitt ES New toilet addition; ADA renovations to toilet rooms at 
cafeteria/gym; exterior painting and misc. repairs; replacement of 
sanitary sewer piping under kitchen.

09-Complete 100

Summitt Elementary 
School

HVAC Renovations at Summitt ES Project entails replacement of selected HVAC equipment: heat 
pumps, chilled water and hot water pumps, boiler, expansion tank.

09-Complete 100

Sunset Valley 
Elementary School

Replace Roofing at Sunset Valley 
ES

Roofing replacement and repairs. 09-Complete 100

Sunset Valley 
Elementary School

Abatement & Material 
Replacement at Sunset Valley

Abatement of flooring and pipe insulation. 09-Complete 100

Sunset Valley 
Elementary School

Renovations at Sunset Valley ES Upgrade and repair select HVAC components, circulation pumps, 
piping and insulation; expansion of nurse's station, gym office; 
construct gym storage; improve accessibility to stage; repair 
sidewalks; repair settlement crack

09-Complete 100

Supernode Group Electrical Generator 
Replacements at Six GAATN 
Supernode Locations

Replacement of emergency electrical generators at two supernode 
Greater Austin Area Telecommunications Network (GAATN) 
locations at CAC and Reagan HS, and upgrade automatic transfer 
switching systems at six supernode locations.

09-Complete 100

Travis Early College 
High School

Renovations at Travis ECHS Computer lab, counselors' area renovation, new athletic training 
room and laundry; student health services area expansion; new 
athletic field restroom/storage; general interior, HVAC, roof and 
plumbing renovations; replace cooling towers.

08-Financial Closeout 20

Travis Early College 
High School

CTE Makerspace Renovations at 
Travis ECHS

Welding Shop Renovation of approximately 4,500 sq. ft. of existing 
classroom/darkroom space into a shop, photography studio, art 
classroom, & MakerSpace classroom. Complete with lighting, 
power, technology, vacuum dust collection system, sinks, & interior 
finishes. Exterior renovations to convert a concrete walkway into a 
loading dock with metal railings & exterior rolling door, windows, & 

ill

09-Complete 100

Travis Early College 
High School

HVAC/Ventilation at Travis ECHS 
Gym

HVAC in Gym 09-Complete 100

Travis Heights 
Elementary School

Renovations at Travis Heights ES Renovation of restrooms; replacement of ceiling system in 
gymnasium.

09-Complete 100

Travis Heights 
Elementary School

HVAC and Plumbing Renovations 
at Travis Heights ES

HVAC and plumbing renovations: install air cooled chiller, boiler, 
hot and chilled water piping and pumps; replace ground source 
heat pumps, sanitary sewer vent piping and AC ductwork; and 
upgrade electrical systems

09-Complete 100

Webb Middle School Renovations at Webb MS Parking and driveway improvements; renovation of Career and 
Technical Education labs/shops; general interior and public 
restroom renovations; HVAC, plumbing and electrical renovations; 
kitchen equipment improvements

08-Financial Closeout 80

Webb Middle School Replaced Roofing at Webb MS Roofing replacement and repairs. 09-Complete 100

Widen Elementary 
School

Renovations at Widen ES Stage lift, 4 ADA RR upgrades, misc. finishes, HVAC grilles, and 
hardware

08-Financial Closeout 20

Williams Elementary 
School

Renovations at Williams ES Repair damaged exterior wall, repair ceiling in kitchen, install 
partition classroom, replace folding partition and address various 
ADA improvements (including admin. Area, cafeteria and adult 
restrooms). Summer 2018: Renovation of two restrooms (to meet 
ADA/TAS) and the music room and new wheel chair lift to stage.

09-Complete 100

Williams Elementary 
School

Renovations at Williams ES Replace Classroom heat pumps & building heat pumps; replace CW 
& HW water pumps and motors; replace cooling-heating water 
piping and replace ductwork for central station air handling units.

09-Complete 100

Winn Elementary 
School

Renovations at Winn ES Renovate existing office and library to create new office 
administration area, new nurse's office, new teacher's work area, 
new conference room, new counselor's office, and new adult 
restrooms. Remove folding partitions between classrooms, install 
new hard walls between class rooms; install new folding partition in 
cafeteria, new chair lift and a new elevator. Construct 5,000 sq. ft. 
lib

09-Complete 100

Wooldridge Elementary 
School

Renovations and Loop Drive at 
Wooldridge ES

Civil and parking improvements (parking lot, rain garden). 09-Complete 100

Wooldridge Elementary 
School

HVAC and Plumbing Renovations 
at Wooldridge ES

Replacement of HVAC equipment including centrifugal chiller, 
cooling tower, air handling units, hydronic pumps and associated 
ductwork and piping.

09-Complete 100

Wooten Elementary 
School

Renovations at Wooten ES Reroofing over the three sections of the school 09-Complete 100

Wooten Elementary 
School

Renovations at Wooten ES 
(HVAC)

HVAC RENOVATIONS: Replacement of selected air-conditioning 
equipment, removal of abandoned air-conditioning equipment, 
providing new controls system

09-Complete 100

Zavala Elementary 
School

Renovations at Zavala ES Replacement of windows in kitchen and other selected areas, 
repairs of exterior walls & sidewalks, replacement of selected 
exterior and interior doors, replacement of marble restroom 
partitions, ceiling repairs, replacement of HVAC along with piping 
and condensing lines and units, ADA improvements and renovation 
of selected classrooms

08-Financial Closeout 20

Zilker Elementary 
School

Renovations at Zilker ES ADA Renovations at (2) Classroom Restrooms Repair cracking in 
masonry at the tower of the Incinerator Building Mechanical unit 
replacement throughout school Plumbing replacement at various 
locations Roof replacement

08-Financial Closeout 99
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