Previous Bond Authorized Support for 2017 Bond Projects

CONSTRUCTION COSTS BUDGET AMENDMENTS
Unallocated Program Program
] Budgets 2017 o)\ i1:-i]a"A Contingency Total Current 2008 Bond 2013 Bond 2017 Bond Total for Project
Projects Budget
Bond Alloc Less than [ 6Tl [¢]¢]
$50k than $50k
T. A. Brown
Project # 190002-BROWN
Current Budget 28,856,000 12,067,808 40,923,808 12,067,808 28,856,000 40,923,808
Actuals 16,032,983 16,281,693 32,314,676
Commitments 1,520,640 197,405 1,718,045
Balance (5,485,815) 12,376,902 6,891,087
Menchaca
Project # 190003-MNCHC
Current Budget 32,742,000 23,000,000 55,742,000 23,000,000 32,742,000 55,742,000
Actuals 23,017,342 8,978,078 31,995,420
Commitments - 320,476 320,476
Balance (17,342) 23,443,446 23,426,104
Bowie
Project # 190010-BOWIE
Current Budget 76,827,000 10,000,000 86,827,000 10,000,000 76,827,000 86,827,000
Actuals 10,000,000 38,893,678 48,893,678
Commitments - (7,766,754) (7,766,754)
Balance - 45,700,076 45,700,076

Total Bond Amounts
Current Budget
Actuals
Commitments
Balance

138,425,000 45,067,808 183,492,808 22,067,808
26,032,983
1,520,640

(5,485,815)

23,000,000
23,017,342

(17,342)

138,425,000
64,153,449
(7,248,873)
81,520,424

183,492,808

113,203,774
(CWPEWER)
76,017,267

Notes:

All numbers are as of August 04, 2021, taken from Tririga. Since prior bonds are involved.
Numbers may not add due to rounding.




