2017 Bond Program
Schedule Change Log - October 2020

2021.

: . Previous Modified
Project Date Explanation i )
Completion Completion
n/a Oct-20 No changes. n/a n/a
n/a Sep-20 No changes. n/a n/a
n/a Aug-20 No changes. n/a n/a
n/a Jun-20 No changes. n/a n/a
Murchison MS (6th Grade 6th grade addition previously scheduled to open summer 2020. Project resequened, and will open fall
ureh! ( May-20 § Hon previously schedu pen su ) au witop Aug-20 Dec-20
Addition) 2020.
Admin remodel previously scheduled to open December 2020. Project resequenced, and will open Jul
Murchison MS (Admin) May-20 2020'” previously schedd pen becember roject resequenced, and will open 1uly Dec-20 Jul-21
n/a Apr-20 No changes. n/a n/a
. Design efficiencies allow for a shorter construction duration, moving the completion date up from Aug.
Ann Richards SYWL Mar-20 Aug-21 Jan-21
2021 to Jan. 2021.
] Procurement moved up from Jan. 2019 to Sep. 2018, in an effort to lengthen design time, and reduce
Austin HS Mar-20 . . . . Aug-22 Aug-22
escolation risk. No impact to completion date.
Procurement moved up from Jan. 2019 to Sep. 2018, in an effort to lengthen design time, and reduce
Brentwood ES Mar-20 . ) . ) Aug-22 Aug-22
escolation risk. No impact to completion date.
In the fall of 2019, CMD determined that the campus cannot be kept onsite during construction, and will
Brentwood ES Mar-20 swing off-site. This will result in a schedule change for the completion from Aug. 2022 to Jan. 2022. Aug-22 Jan-22
Casis ES Mar-20 Procurt?meth move<‘:l up from Jan. 201? to Sep. 2018, in an effort to lengthen design time, and reduce Aug-22 Aug-22
escolation risk. No impact to completion date.
Govalle ES Mar-20 Due to a late completion, the Govalle ES opening was delayed from Jan. 2020 to Feb. 2020. Jan-20 Feb-20
Procurement moved up from Jan. 2020 to Sep. 2018. Completion date moved from Aug. 2022 to Aug.
Hill ES Mar-20 . vedup P plet v "g "e Aug-22 Aug-21
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