Austin Independent School District

Construction Management 2013 Bond
as of September 22, 2020

Unspent

Budget Current Budget Spent to Date Commitments Balance
Construction Projects Active
Akins High School
‘Renovations at Akins HS 700,027 745,609 746,397 0 -788
Akins, Crockett, Eastside Memorial, Travis
‘Develop Prototype Athletic Restroom 3,091,036 1,229,424 1,228,033 975 416
Allison Elementary School
‘Renovations at Allison ES 1,118,434 848,508 848,507 0 1
Anderson High School
*Applied Technology Center at Anderson HS (Grant 0 3,340 3,340 0 0
funded)
‘Renovations at Anderson HS 1,810,925 1,420,108 1,417,708 0 2,400
*Anderson HS - Band Tower Replacement 0 56,899 0 56,899 0
Anderson, Clifton Center, Lanier (now Navarro), Nelson Field
*Accessibility Renovations at Nelson Field, 0 214,664 214,664 0 0
Anderson, Lanier, Clifton Center, & CAC
Ann Richards Young Women Leadership Academy
*Modernization Phase 1 0 5,208,033 3,591,366 331,264 1,285,403
Austin High School
‘Renovations at Austin HS 3,148,819 2,353,009 2,353,009 0 0
*MEP Work at Austin HS 3,335,287 2,320,694 2,317,114 3,580 0
Austin ISD Central Office
‘New Headquarters: Austin ISD Central Office 0 1,500,000 2,388,384 78,180 -966,564
Austin, Lanier (now Navarro), LBJ, Reagan (now Northeast)
*Develop Prototype Athletic Restroom 3,091,036 1,272,108 1,265,405 6,703 0
Bailey Middle School
*Renovations at Bailey MS 476,539 589,606 589,606 0 0
Baldwin Elementary School
‘Renovations at Baldwin ES 120,810 120,810 85,519 27,965 7,326

Baranoff, Cowan
*Renovations at Baranoff ES, Cowan ES 751,106 860,992 774,514 83,469 3,009



Barrington, Casey, Pillow, Ridgetop, Walnut Creek
*Mechanical Work at Barrington, Casey, Pillow,
Ridgetop, & Walnut Creek

Barton Hills Elementary School
‘Renovations at Barton Hills ES

Becker Elementary School

‘Renovations at Becker ES

Bedichek Middle School
Addition/Renovations at Bedichek MS

Blackshear and Bryker Woods Elementary School
‘Renovations at Blackshear ES, Bryker Woods ES

Blackshear, Sanchez

*Renovations at Blackshear ES, Sanchez ES

Blanton Elementary School

‘Renovations at Blanton ES

Boone ES

‘Renovations at Boone ES

Bowie High School

‘Renovations at Bowie HS

Brentwood Elementary School
‘Renovations at Brentwood ES

Brentwood, Bryker Woods

‘Renovations at Brentwood ES, Bryker Woods ES

Bryker Woods Elementary School
‘Renovations at Bryker Woods ES

Burger Athletic Complex

*Mechanical Work at Burger Athletic Complex
*Renovations at Burger Athletic Complex

Burnet Middle School

‘Renovations at Burnet MS

Burnet, Murchison, Paredes

*Resurface Running Tracks at BURNT, MURCH,
PARED

Campbell Elementary School

‘Renovations at Campbell ES

‘Renovations at Campbell ES

Budget

4,768,203

1,090,663
1,777,183
8,560,331
1,338,466

230,598
1,496,200

324,320
7,959,633
1,460,146

292,951
1,147,977

6,024,158
656,746

5,815,697

896,973

452,098
58,382

Current Budget

4,428,556

1,213,308
1,672,075
6,631,759
1,215,872

236,842
1,172,205

430,096
7,959,633
1,304,882

255,459
1,063,905

3,603,441
627,222

4,155,685

950,350

727,500
189,312

Spent to Date

4,413,084

1,213,308
1,662,586
6,615,833
1,215,872

236,842
1,172,205

430,096
6,293,772
1,304,882

255,063
1,063,612

3,470,488
627,222

4,155,685

913,232

727,500
22,296

Unspent
Commitments

7,397

7,862

37,118

3,371

Balance

8,075

1,627

15,926

1,333,404

396

293

132,953
0

0
163,645



Carruth Administration Center
‘Renovations at Carruth Administration Center

Central Warehouse

*Food Service Catering/Training Kitchen at the
Central Warehouse

Clayton Elementary School

‘Renovations at Clayton ES

Cook Elementary School

‘Renovations at Cook ES

Covington Middle School

‘Renovations at Covington MS

*Revise Underfloor Kitchen Piping and Replace

Grease Trap at Covington MS.
*Covington MS - New Library Flooring

Cowan Elementary School

‘Renovations at Cowan ES

Crockett Early College High School
Addition/Renovations at Crockett ECHS
*Mechanical Work at Crockett ECHS
District-wide, traffic safety

+AISD District-Wide Traffic Safety Improvements
Dobie Middle School

Addition/Renovations at Dobie MS

Dobie, Webb

‘Resurface Running Tracks at DOBIE, & WEBB
Gorzycki Middle School
*Addition/Renovations at Gorzycki MS
Graham Elementary School

*HVAC and Plumbing Renovations at Graham ES

Gullett Elementary School
Addition/Renovations at Gullett ES
Harris Elementary School
‘Renovations at Harris ES

Hart Elementary School
‘Renovations at Hart ES

Budget

94,630

204,844
2,848,778

3,145,975
0

73,072

5,995,646
2,633,495

901,560
1,713,065
597,982
377,083
2,267,776
2,529,196
1,300,524

270,474

Current Budget

214,000

300,000

196,576
2,208,313

2,794,876
160,344

47,091
3,838

6,449,608
2,925,307

104,225
1,558,673
439,684
458,277
1,677,570
2,331,806
1,871,582

392,318

Spent to Date

214,000

12,992

196,576
2,208,313

2,794,876
160,381

41,375
3,838

6,424,951
2,925,287

76,664
1,558,673
437,534
421,095
1,677,570
2,265,318
1,831,088

243,280

Unspent
Commitments

39,626

168,790

Balance

287,008

23,399
20

27,561

2,150

66,488

868

-19,752



Houston Elementary School
‘Renovations at Houston ES
Jordan ES
*Addition/Renovations at Jordan ES
Joslin Elementary School
‘Renovations at Joslin ES
Kealing MS
‘Renovations at Kealing MS
‘Renovations at Kealing MS
Kiker Elementary School
‘Renovations at Kiker ES
Lamar Middle School
‘Renovations at Lamar MS
Addition/Renovations at Lamar MS
LASA, LBJ, Paredes, Small
*Renovations at Johnson (LBJ) HS and LASA,
Paredes MS, Small MS
Lee Elementary School
*Addition/Renovations at Lee ES
Lively Middle School
‘Renovations at Lively MS
Maplewood Elementary School
‘Renovations at Maplewood ES
Martin Middle School
‘Renovations at Martin MS
McBee Elementary School
*McBee ES - Main Office and Cafeteria Flooring
Mendez Middle School
‘Renovations at Mendez MS
Mills Elementary School
*Addition/Renovations at Mills ES

Budget

4,393,164
1,025,593
1,913,426

2,032,190
743,845

516,132

1,806,223
1,664,689

3,393,471

2,406,923
7,310,816
2,451,798

4,786,476

4,889,460

1,242,848

Current Budget

2,779,630
1,471,413
3,416,718

375,886
952,042

516,132

1,707,181
1,186,850

2,815,721

5,364,587
3,246,054
1,715,711
4,786,476

66,067
4,720,752

1,669,659

Spent to Date

2,779,630
1,435,246
3,416,718

375,886
863,242

371,875

1,707,181
1,186,849

2,815,237

4,639,163
3,246,054
1,713,401
2,873,141

66,067
4,720,752

1,536,888

Unspent
Commitments

3,253

105,436

731,235

2,310

180,980

84,637

Balance

36,167

85,547

38,820

484

-5,812

1,732,355

48,134



Multiple

*Add Fire Suppression Systems in the Data Centers
at CRCKT and REAGN

*Facility Condition and Educational Suitability
Assessment

*Solar Array Project - Phase 2 at BOONE, GLNDO,
KOCRK, PARED

Murchison Middle School

Addition/Renovations at Murchison MS

Navarro Early College High School
‘Renovations at Navarro ECHS

Norman-Sims Elementary School

- Addition/Renovations at Norman-Sims ES

O. Henry, Travis, Bailey, Mendez Field Events
'Repair/Re-surface Running Tracks with Civil Work at
Bailey, Mendez, O. Henry and Travis HS

Oak Hill Elementary School
Addition/Renovations at Oak Hill ES

Oak Springs Elementary School
‘Renovations at Oak Springs ES

Odom Elementary School
Addition/Renovations at Odom ES

Ortega Elementary School

‘Renovations at Ortega ES

Pease Elementary School

‘MEP Work at Pease ES

Pecan Springs Elementary School
*Additions and Renovations at Pecan Springs ES
Pleasant Hill, Pleasant Hill Annex
*Renovations at Pleasant Hill ES and Pleasant Hill
Annex

Reilly Elementary School

‘Renovations at Reilly ES

Rodriguez Elementary School
Addition/Renovations at Rodriguez ES
*Rodriguez ES - Flooring For 6 Classrooms

Budget

2,028,537
2,643,043
1,190,239

1,475,403

2,335,038
342,875
1,706,677
893,127
2,394,797
1,530,283

1,183,442

1,591,657

979,379
0

Current Budget

388,274
31,380

2,224,100

1,972,245
2,705,351
900,336

1,281,274

1,439,496
393,075
2,842,931
867,563
2,226,143
2,328,464

901,516

2,262,120

2,107,507
87,914

Spent to Date

388,274
31,380

2,195,934

1,972,245
2,705,351
900,336

1,278,458

1,439,496
393,075
2,734,972
867,562
2,226,144
2,272,588

897,422

2,262,120

2,028,884
87,914

Unspent
Commitments

2,815

16,015

Balance

28,166

107,817

55,876

4,094

62,608



Saegert Bus Terminal

‘Renovations at Saegert Bus Terminal
Sanchez Elementary School
‘Renovations at Sanchez ES

Service Center

*Equipment Replacement

*Master Planning Admin. Centers: Move
Transportation to the Service Center
Small Middle School

‘Renovations at Small MS

*Small MS - Band Rooms, Flooring

Travis Early College High School
‘Renovations at Travis ECHS

Travis Heights Elementary School
‘Renovations at Travis Heights ES
Sidewalk Damage Repair at Travis Heights

Webb Middle School

‘Renovations at Webb MS

Widen Elementary School
‘Renovations at Widen ES

Williams Elementary School
‘Renovations at Williams ES

Zavala Elementary School
‘Renovations at Zavala ES

Construction Projects Active
Construction Projects Inactive

Total Construction Projects
Contingency Approved
2017 Bond Allocation
Technology

Buses

Furniture

Program Management

Budget Current Budget

233,028
2,169,231

219,505
0

1,789,897
0

4,810,689

407,995
0

2,024,438
613,129
1,668,234

2,332,736
164,089,277

173,733,356
337,822,633
1,215,130

0
81,000,000
14,310,000
9,163,388
18,206,599

247,099

2,024,942

68,511
2,000,000

1,598,954
38,526

4,712,179

295,418
5,342

1,391,041

425,618

1,264,166

1,568,758
158,107,116
134,101,012
292,208,128
39,252,851
23,000,000
81,000,000
14,311,359
8,444,134
26,375,045

Spent to Date

247,099

2,024,942

68,511
1,415,013

1,598,954
36,161

4,712,137

295,417
5,342

1,391,040

425,618

1,264,166

1,568,758
150,593,601
122,276,246
272,869,847
33,187,010
23,000,000
67,615,828
14,311,359
8,444,133
24,622,442

Unspent
Commitments

0
164,713

0
2,515,632
12,006,735
14,522,367
4,994,284
0
1,714,068
0

0
1,993,911

Balance

0
420,273

2,365

42

0
4,997,883
-181,969
4,815,914
1,071,557
0
11,670,104
0

1

-241,308



Unspent

Commitments
Program Contingency 28,013,250 5,139,483 0 ] 5,139,483

2013 Bond Total: 489,731,000 489,731,000 444,050,619 23,224,629 22,455,752

Budget Current Budget Spent to Date Balance



