PROJECT UPDATE REPORT

2013 Bond Contingency Approved Projects

Board Approvals: March 27, 2017 $9,964,000 and May 22, 2017 $30,662,000
December 18, 2017 (Remaining funds from these contingency approved projects
may be used to address similar critical needs within specific categories.)

Active and Completed Projects as of April 18, 2022

Campus Project Name STATUS
Multiple Boiler Replacement Various Schools In Progress
Multiple HVAC Controls System Improvements at Austin ISD In Progress
Service Center Service Center Site Water Improvements In Progress
Akins High School Akins Social Services: Office Relocation Complete
Akins High School Bleacher Repair at Bowie HS & 2nd Repair at Akins HS Complete
Akins High School Weight Room Expansion / Athletic Field Improvement at Complete
Akins
Akins High School Akins HS - Theater Flooring Complete
Akins High School Akins HS - Safety Fence, STEM Building Complete
Allison Elementary School Roofing Improvements at Allison ES Complete
Allison Elementary School Allison ES - Safety Fence Complete
Allison Elementary School Playground Canopy Allison Complete
Anderson High School Rigging & Lighting Inspection at Anderson HS Complete
Anderson High School Replacement of Weight Room Roof at Anderson HS Complete
Anderson High School Anderson HS - Library Flooring Complete
Anderson High School Anderson HS - Sidewalk Accessibility Baseball Field Complete
Anderson High School Anderson Theater House Lighting Repairs Complete
Anderson High School Anderson HS - Band Tower Replacement Complete
Andrews Elementary School ADA Access Ramp and guardrails at Andrews ES Complete
Andrews Elementary School Andrews ES - Front Fence Complete
Austin High School Office Conversion at Austin HS Complete
Austin High School Roofing - Upper Deck Repair Complete
Austin High School Replace (2) Elevators, New Doors, Accessible Route at Complete
Austin HS
Austin High School Austin HS - AP Office Flooring Complete
Baldwin Elementary School Drainage Improvements at Baldwin ES Complete
Baranoff Elementary School Playground Equipment - Swings for Baranoff Complete
Baranoff Elementary School Baranoff ES - ADA Curb Ramp Complete
Becker Elementary School Replace carpet with Taraflex at Becker ES Gym Complete
Becker Elementary School Becker ES - Library Flooring, Abatement & Moving Complete
Services
Bedichek Middle School Fire lane and parking lot striping at Bedichek MS Complete
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2013 Bond Contingency Approved Projects

Board Approvals: March 27, 2017 $9,964,000 and May 22, 2017 $30,662,000
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Campus Project Name STATUS
Boone Elementary School Replacement Retainer Panels at Boone ES Complete
Boone Elementary School Boone ES - Gym Floor Replacement Complete
Boone Elementary School Boone ES - Main Office Flooring Complete
Bowie High School Motorized Security Gate at Bowie HS Ag Complex Complete
Bowie High School Repair Gym Bleachers at Bowie HS Complete
Bowie High School Creation of Counselors Office at Bowie HS Complete
Bowie High School Bowie HS - Book Room Flooring Complete
Bowie High School Bowie HS - Library Flooring Complete
Bowie High School Bowie HS - Ag Farm Fencing Complete
Brown Elementary School Demolition of TA Brown ES Complete
Bryker Woods Elementary School Safety Fence and Gates for Bryker Woods ES Complete
Bryker Woods Elementary School Bryker Woods ES - Gym Flooring Replacement Complete
Burger Athletic Complex Burger Stadium Repairs Complete
Burnet Middle School Burnet MS - Safety Fencing Complete
Burnet Middle School Burnet MS - Library & Office Flooring and Moving Complete
Services
Carruth Administration Center Parking Garage Repairs at Carruth Administration Complete
Center
Central Warehouse Move Food Service to the Central Warehouse Complete
Cook Elementary School Roof Repair Replacement at Cook ES Complete
Cook Elementary School Roof Repair or Replacement Complete
Covington Middle School Replacement of exterior exit door and door hardware at Complete
Covington MS
Covington Middle School Revise Underfloor Kitchen Piping and Replace Grease Complete
Trap at Covington MS.
Covington Middle School Covington MS - New Library Flooring Complete
Covington Middle School Covington MS - Bleacher Repair (Safety) Complete
Cowan Elementary School Replace Partition Between Cafe & Gym at Cowan ES Complete
Cowan Elementary School Cowan ES - Music Room Flooring Complete
Cowan Elementary School Cowan ES - Library Flooring & Moving Services Complete
Crockett Early College High School Repair of Bleachers at Crockett ECHS Complete
Cunningham Elementary School Playscape Cover Replacement at Cunningham ES Complete
Cunningham Elementary School New Fire Door in Library at Cunningham ES Complete
Davis Elementary School Davis ES - Safety Fence Complete
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Board Approvals: March 27, 2017 $9,964,000 and May 22, 2017 $30,662,000
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Active and Completed Projects as of April 18, 2022

Campus Project Name STATUS
District-wide Annual Inspection of Playgrounds - District-wide Complete
District-wide BSZ Pond Repair & Remediation 19RFP037 Complete
District-wide Roof Inspection and Data Base Development Complete
Eastside Memorial High School Eastside Memorial - Chiller Swap Out Complete
Eastside Memorial High School Yellow Jacket Stadium - New Fence Complete
Garcia Young Men's Leadership Academy Urgent Repairs to building envelope and doors Complete
Gullett Elementary School Accessibility Changing Room - Life Skills Restroom Complete
Renovations
Gullett Elementary School Gullett ADA Playground Equipment Complete
Harris Elementary School Harris ES - Library Flooring, Gym Floor & Moving Complete
Services
Hart Elementary School Replacement of Playscape at Hart ES Complete
Houston Elementary School Roofing replacement in selected areas at Houston ES Complete
Jordan ES and Overton ES Barbara Jordan ES and Overton ES LED Upgrade Complete
Kiker Elementary School Conversion of Resource Room into Office and Smaller Complete
Resource Room at Kiker ES
Kiker Elementary School Kiker ES - Gym Flooring Complete
Kiker Elementary School Secure Vestibule AT Kiker ES Complete
Langford Elementary School Replace and Install New Gym Floors at Langford ES Complete
Langford Elementary School Langford ES - Admin Office Flooring Complete
LBJ High School Resurfacing of Tennis Court at LBJ Complete
LBJ HS and Northeast ECHS TEA Innovative Academies at LBJ and Northeast ECHS Complete
Lively Middle School Lively MS - Safety Entrance Gates Complete
Maplewood Elementary School Drainage Improvements at Maplewood ES Complete
Martin Middle School Martin MS - Abate and Repair Gym Floor Complete
Mathews Elementary School Mathews ES - Gym Floor Replacement Complete
McBee Elementary School McBee ES - Main Office and Cafeteria Flooring Complete
McBee Elementary School Replace Gym Floor at McBee ES Gym Complete
McCallum High School McCallum Stage Curtain & Rigging Inspection Complete
McCallum High School Replace Damaged Windows at McCallum HS Complete
McCallum High School HVAC Repair/Replacement at McCallum HS Complete
McCallum High School McCallum HS - Call Box and Cameras Complete
McCallum High School McCallum Large Theater Curtain Damage Replacement Complete




PROJECT UPDATE REPORT

2013 Bond Contingency Approved Projects
Board Approvals: March 27, 2017 $9,964,000 and May 22, 2017 $30,662,000
December 18, 2017 (Remaining funds from these contingency approved projects
may be used to address similar critical needs within specific categories.)
Active and Completed Projects as of April 18, 2022
Campus Project Name STATUS

Means Young Women's Leadership Roofing replacement in selected areas at Means YWLA Complete

Academy

Menchaca Elementary School Roofing replacement in selected areas at Menchaca ES Complete

Mendez Middle School Mendez MS - Heat Exchanger Replacement Complete

Mendez Middle School Mendez MS - Library & Office Flooring and Moving Complete
Services

Mills Elementary School Millls PreK Playground Renovation EQUIPMENT Complete

Mills Elementary School Millls PreK Playground Renovation INSTALL Complete

Mills Elementary School Mills ES - Gym Flooring Complete

Mills Elementary School Mills ES - Cafe Stage Stairs Complete

Multiple Master Planning for Admin. Centers Complete

Multiple Structural Repairs at Various Campuses Complete

Multiple Pest Exclusion at Various Campuses Complete

Multiple Replacement of Obsolete Furniture at Various Complete
Campuses

Multiple Installation of Playscape at Various Locations Complete

Multiple Repair and Replacement of Floor Coverings at Various Complete
Locations

Multiple Repair of Mendez MS and Ann Richards SYW Repair of Complete
Bleachers

Multiple Playground Fiber at Various Campuses Complete

Multiple Detention Pond Maintenance/Repairs at Various Complete
Campuses

Multiple Replacement of Shade Canopy Covers at Various Complete
Campuses

Multiple Replacement of Non-Functional Window Coverings at Complete
Various Campuses

Multiple Roofing replacement in selected areas at Crockett ECHS, Complete
Travis ECHS, and Pillow ES

Multiple Urgent Roofing/Waterproofing Repairs at Various AISD Complete
Campuses

Multiple Portable Roof Repair and Replace Complete

Multiple Replacement of Exterior Door Exist Hardware at Complete
Selected Campuses

Multiple Replacement of Approximately 100 Portable Classroom Complete
AC Units

Multiple New Outside Air Units and Humidity Sensors at various Complete
locations

Multiple Flexible Furnishings for Upcoming School Renovations Complete

Multiple Urgent Replacement of Failed or Failing Mechanical Complete
Systems

Multiple Abatement of Floors and Replacement of Floor Complete
Coverings at Selected Campuses

Multiple Urgent Mechanical Boiler Replacements Complete

Multiple Detention Ponds Old NOV's Complete
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Campus Project Name STATUS
Multiple Replacement of Shade Canopy Covers at Various Complete
Campuses
Multiple Summer 2019 (20) School EWF Replacement Complete
Multiple Urgent Roof Repairs and Various AISD Facilities Complete
Multiple Playground Equipment for Various Campuses Complete
Multiple 2019-2020 Canopy Repair & Replacement - 8 Campuses Complete
Multiple Detention Ponds NOV's 2018-2019 Complete
Multiple Repair of Running Tracks at Burger Center, Austin HS, Complete
Lively MS, Lamar MS
Multiple Playscape replacement at Cook ES, Ortega ES, Rodriguez Complete
ES, and St. Elmo ES
Multiple Partitions at Clayton, Cook, McBee, and Boone Complete
Elementary Schools
Multiple Elementary School Gym Floor Striping Complete
Multiple Playground Replacement Install at Reilly, Boone and Complete
Harris
Murchison Middle School Guardrail Re-enforcement at Murchison MS Complete
Murchison Middle School Cooling Tower Repairs at Murchison MS Complete
Murchison Middle School Roof Repairs to Gym Stage Roof Murchison ES Complete
Navarro Early College High School New Air Handler Units in Gymnasium at Navarro ECHS Complete
Navarro Early College High School Navarro ECHS - Library Flooring, Abatement & Moving Complete
Services
Noack Sports Complex Noack Sports Complex Fence Relocation Complete
Northeast Early College High School Office Conversion at Northeast ECHS Complete
Northeast Early College High School New gymnasium lighting at Northeast ECHS Complete
Northeast Early College High School New lighting in the New Mall at Northeast ECHS Complete
Northeast Early College High School Northeast ECHS - Library Flooring, Abatement & Moving Complete
Services
O.Henry Middle School New gymnasium lighting at O.Henry MS Complete
Oak Hill Elementary School Oak Hill ES - Cafe Flooring Complete
Oak Springs Elementary School Replace Playscape at Oak Springs ES Complete
Overton ES, Garcia YMLA and Delco Center |Repair Detention Ponds at Overton, Garcia and Delco Complete
Paredes Middle School Paredes MS - Library Flooring & Moving Services Complete
Patton Elementary School Playground Equipment at Patton Complete
Pease Elementary School Pease ES - Replacement Flooring Ramp Complete
Perez Elementary School Perez ES - Library Flooring & Moving Services Complete
Pickle Elementary School Addition/Renovations at Pickle ES Complete
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Pickle Elementary School Cooling Tower Rebuild at Pickle ES Complete
Pickle Elementary School Roof Leak Repairs Pickle ES Complete
Pillow Elementary School Pillow ES - Sidewalk Replacement Complete
Pleasant Hill Annex Roofing replacement at Pleasant Hill Annex Complete
Pleasant Hill Elementary Replacement of Playscape Complete
Pleasant Hill Elementary Motor Control Repair at Pleasant Hill ES Complete
Reilly ES and Ridgetop ES Partial Roof Replacement at Reilly ES and Ridgetop ES Complete
Rodriguez Elementary School Rodriguez ES - Flooring For 6 Classrooms Complete
Rodriguez Elementary School Rodriguez ES - Music Room and Stage Stairs Complete
Sadler Means Young Women's Leadership  |Leaning Canopy — Touch up Door at Means YWLA Complete
Academy

Saegert Bus Terminal Roof Improvements to Saegert Bus Shop Complete
Sanchez Elementary School Boiler Replacement at Sanchez ES Complete
Service Center Master Planning Admin. Centers: Move Transportation Complete

to the Service Center

Small Middle School Installation of Bleachers at Small Middle School Complete
Small Middle School Small MS - Band Rooms, Flooring Complete
St. Elmo Elementary School Flooring Repairs at St EImo Complete
St. Elmo Elementary School St. Elmo ES - Safety Fencing Complete
Summitt Elementary School Parking Lot Striping Complete
Summitt Elementary School Summitt ES - ADA Ramp Repair Complete
Summitt Elementary School Summitt ES - Annex Flooring Replacement Complete
Sunset Valley Elementary School Sunset Valley ES - ADA Life Skills Bathroom Remodel Complete
Sunset Valley Elementary School Sunset Valley ES - Cafe Flooring Complete
Travis Early College High School Installation Stairwell Railings at Travis High School Complete
Travis Early College High School Install Fence and Gate at Travis Near Large Portable Complete
Travis Early College High School Travis HS - Chiller Swap-out Complete
Travis Early College High School Travis HS - Teacher's Lounge Flooring Complete
Travis Early College High School Travis HS - Stained Carpet Flooring Project Complete
Travis Heights Elementary School Sidewalk Damage Repair at Travis Heights Complete
Travis Heights Elementary School Fire lane and parking lot striping at Travis Heights ES Complete
Travis Heights Elementary School Travis Heights ES - Gym Flooring & Striping Complete
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Travis Heights Elementary School Travis Heights ES - Library & Office Flooring and Moving Complete
Services
Walnut Creek Elementary School Walnut Creek ES - Parent Support Office (WO# 31484) Complete
Walnut Creek Elementary School Replace Failed Fresh Air Units Walnut Creek ES Complete
Walnut Creek Elementary School Replace carpet with Taraflex at Walnut Creek ES Gym Complete
Walnut Creek Elementary School Walnut Creek ES - Small Office Flooring Replacement Complete
Webb Middle School Install of PA horns at Webb Complete
Webb Middle School Roofing Improvements at Webb MS Complete
Webb Middle School Webb MS - Library Flooring Complete
Webb Middle School Webb MS - Gym Floor Repair (Safety) Complete
Widen Elementary School Widen ES - Cafeteria Flooring Complete
Williams Elementary School Install New Partition at Cowan ES & Williams ES Complete
Williams Elementary School Swing Playground Equipment at Williams Complete
Williams Elementary School Swing Playground Equipment INSTALL at Williams Complete
Williams Elementary School Williams ES - Library Flooring, Abatement & Moving Complete
Services
Winn Elementary School Winn ES - Cafeteria and Gym Flooring Complete
Wooten Elementary School Wooten ES Library Flooring Complete
Zilker Elementary School ADA Ramp at Zilker ES Complete
Zilker Elementary School Replace carpet with Taraflex at Zilker ES Gym Complete
Zilker Elementary School Zilker ES - Safety Fencing Complete






