PROJECT UPDATE REPORT

2013 Bond Program Targeted Projects
as of April 18, 2022

Location

Akins High School

Project Name

Renovations at Akins HS

Work Description

Construction of agriculture pet containment
area.

Phase

09-Complete

Phase - % Complete

100

Substantial Completion
Date for Construction

Construction On
Schedule

Construction Comments

Akins High School

Renovations at Akins HS

Renovations to convert CTE Family and
Consumer Technology Lab classroom to Special
Ed Life Skills classroom, pedestrian paving
upgrades, install roof ladders with cages, install
basketball goal safety cables, non-destructive
investigation of moisture intrusion at two art
classrooms, upgrade exterior lighting, modify
bus loop, replace floor covering in one
classroom, replace selected RTUs serving
cafeteria and kitchen.

Akins, Bowie, Martin, Small

Repair/Re-surface Running Tracks at Akins,
Bowie, Martin and Small

08-Financial
Closeout

20

Repair/resurface running tracks (field event
areas) at Martin, Small, and Akins; patch at
Bowie

09-Complete

100

Akins, Crockett, Eastside
Memorial, Travis

Develop Prototype Athletic Restroom

Construct athletic restroom and storage at
Akins, Crockett, Eastside and Travis

07-Closeout

75

Allan Elementary School

Renovations at Allan ES

Exterior and interior renovations in selected
areas; HVAC; plumbing and electrical
renovations.

09-Complete

100

Allison Elementary School

Renovations at Allison ES

Classroom wings 100, 200, 300 renovations, 5
ADA RR upgrades, misc. finish replacement,
kitchen HVAC replacement,stage lift

09-Complete

100

Anderson High School

Renovations at Anderson HS

Replace exterior canopy lighting, ceiling tiles
and grid in selected areas, restroom fixtures;
repair water infiltration into teacher storage
space; repair piping under kitchen; repairs and
access ladders at roof; add walk-in
refrigerator; add safety cables at gym. Add
athletic toilets.

08-Financial
Closeout

20

Anderson High School

Renovations at Anderson HS

Mechanical unit replacement

08-Financial
Closeout

90

Anderson, Clifton Center,
Lanier (now Navarro), Nelson
Field

Accessibility Renovations at Nelson Field,
Anderson, Lanier, Clifton Center, & CAC

Phase 1: Nelson Baseball Field: Provide
accessible seating at baseball field. Phase 2:
Address TAS-identified deficiencies at CTE-
related areas for 3 facilities (Anderson HS,
Lanier HS, Clifton Center)

09-Complete

100

Anderson, Lanier, LBJ, Reagan

Resurface Running Tracks at ANDRS, LNIER,
LBJ, REAGN

This group project includes repair and
resurface of running tracks at Anderson,
Lanier, LBJ & Reagan HS.

09-Complete

100

Andrews Elementary School

Addition/Renovations at Andrews ES

Expansion/renovation of administrative offices
for health services; expansion/renovation of
library; renovation of special education and
public restrooms; replacement of selected
windows; HVAC and plumbing renovations.

09-Complete

100

Austin High School

Renovations at Austin HS

Renovate food lab, renovate classrooms to
convert into public restrooms and concession
stand, construct new college career center,
replace basketball goals and backboards and
laundry room in girls' athletic locker; landscape
improvements; renovate three large
classrooms into four classrooms; update HVAC
work including new controls.

09-Complete

100

Austin High School

MEP Work at Austin HS

Testing and balancing, replacement of controls
of air handling units; replacement of C.l.boiler,
select ductwork for air handling units, wall-
hung exhaust system fans, select supply/return
grilles, damaged terminal cooling/heating
units; upgrade electrical service at kitchen

serving lines.

07-Closeout

99

Austin ISD Central Office

New Headquarters: Austin ISD Central Office

New Austin ISD Central Office building: major
remodel of 1985 9-story building for a class B
office to house Austin ISD Central Office

07-Closeout

99

Austin, Lanier (now Navarro),
LBJ, Reagan (now Northeast)

Develop Prototype Athletic Restroom

Construct athletic restroom and storage at
Austin, Lanier, LBJ and Reagan.

07-Closeout

75

Bailey Middle School

Renovations at Bailey MS

Replacement of water source heat pumps,
upgrades at Career and Technical Education
labs/shops, add safety cables at gym basketball
|goals.

09-Complete

100

Baker Center, Service Center

Renovations at Baker Center, Service Center

Baker Center: Installation of stairwell railing;
exhaust fan Service Center: Installation of
select ductwork, exhaust hood over work
bench; replacement of controls system on air
handling units; Improve site drainage near
equipment.

09-Complete

100

Baldwin Elementary School

Renovations at Baldwin ES

Additional work required due to AISD irrigation
lines non-operational. Connection of cistern to
potable water line near complete. Connection
of outflow from cistern to irrigation lines near
complete. New filter installation complete.
Pump complete. Pump housing near complete.
Reseeding of field pending.

07-Closeout

10

Baranoff, Casey

Renovations at Baranoff ES, Casey ES

Baranoff ES: Task Order 1: Condenser
maintenance, Replace piping insulation, Install
louvers (hail shields to units; moved and
revised to Task Order 2. Add sound baffles at
music room; replace hot water heater at
kitchen; repair chainlink backstop fencing. Task
Order 2: Replace RTU 3 and 4. Casey ES:
Cancelled

09-Complete

100

Baranoff, Cowan

Renovations at Baranoff ES, Cowan ES

Baranoff ES DI-37705 Site Improvements,
Construct additional parking and extend bus
loop. Repair front canopy and improve site
drainage, DI-37284 Site Drainage at Admin,
Water continues to drain into administration
area | Cowan ES DI-37703 Site Improvements
Add Parking (6 Spaces) and Erosion Control.

08-Financial
Closeout

99

Barrington, Casey, Pillow,
Ridgetop, Walnut Creek

Mechanical Work at Barrington, Casey, Pillow,
Ridgetop, & Walnut Creek

Casey: Partially replace geothermal heat pump
system with DX condensing units and replace
ground loop consoles in four classrooms Pillow:
Install cooling/heating water piping, heat
exchangers, air handling unit controls, water
pumps and motors; replace heat pump ground
well system with cooling tower and boiler;
replace MDF HVAC unit; replace water source
single package heat pumps Ridgetop: Replace
select HVAC controls, condensing units, air
handling units, heat pumps, plumbing fixture
flush valves, water coolers; install site lighting
fixture to existing pole; and replace selected
sanitary sewer lines Barrington: Electrical
renovations Walnut Creek: Plumbing
renovations

07-Closeout

90




Barrington, Hill, Walnut Creek
ES, Garcia

Renovations at Barrington ES, Garcia YMLA, Hill[Walnut Creek: Ceiling repairs; Barrington:

ES, Walnut Creek ES

Ceiling repairs, install ductwork, select fixtures
and roofs. Garcia YMLA: Ceiling repairs, Skills
for Living Module labs, select roofs and
plumbing fixtures; improvements to practice
field irrigation and drainage. Hill: Remove
partition at gym/cafeteria; repair at ballfield
fencing and walks.

Barton Hills Elementary School

Renovations at Barton Hills ES

09-Complete

100

Replacement of ceiling grid, ceiling tiles,
change lights to LED, replace metal handrails,
renovate Admin area, replace sewer piping.

08-Financial
Closeout

20

Becker Elementary School

Renovations at Becker ES

Remove ladder at plenum at library; HVAC,
Return air ductwork for HVAC units - HVAC,
Replace 15 heat pump units - ADA Renovations
at classroom restrooms - Classroom
renovations in two story addition - Roof
replacement in roof areas A03, A04, AO5

08-Financial
Closeout

10

Bedichek Middle School

Addition/Renovations at Bedichek MS

Pkg 1: Bleacher replacement and elevator
refurbishment Pkg 2 & 3: Renovate public
restrooms; renovate Career & Technical (CTE)
labs/shops; Athletic field drainage and
irrigation improvements; HVAC, plumbing, &
electrical Pkg.4: Renovate library and
administration area

08-Financial
Closeout

99

Bertha Sadler Means Young
Women's Leadership Academy

Renovations at Means YWLA

Replace designated exiting doors; install ADA
ramp to stage; re-paint concrete floors; install
new concrete pad for dust collector, install
new safety cables for basketball backboards,
install new waterline; install in insulation;
install new HVAC equipment in designated
areas.

09-Complete

100

Blackshear and Bryker Woods
Elementary School

Renovations at Blackshear ES, Bryker Woods
ES

Replacement of 20 classroom HVAC units,
renovations/upgrades at 3 mechanical
penthouses

09-Complete

100

Blackshear, Bryker Woods

Renovations at Blackshear ES, Bryker Woods
ES

Bryker Woods- Grading, drainage, storm drain
piping, flatwork, landscaping, installation of
walkway canopy Blackshear- Drainage
improvements at courtyard -- [This project was
a change order to 160009-GROUP.
Construction dollars are combined with
160009-GROUP.]

09-Complete

100

Blackshear, Sanchez

Renovations at Blackshear ES, Sanchez ES

Sanchez: Fix broken windows, repair handrail
at kitchen dock, ceiling replacement in
selected restrooms, ADA accessibility
renovations at staff restrooms, install ADA
compliant ramp, construct partitions above
half-height walls and add doors to separate
gym restroom from adjacent storage areas.
Replace utility vault. Blackshear work is being
done under project 160009-GROUP.

08-Financial
Closeout

20

Blanton Elementary School

Summer Work at Blanton ES

Classroom renovations - demo accordion
partitions and construction permanent
partitions. Extend PA to portables.

09-Complete

100

Blanton Elementary School

Renovations at Blanton ES

Replace exterior lighting; replace 300 wing air
handler and resolve distribution issue; replace
the kitchen, admin and library ac units; replace
the 100 wing and 200 wing heat pumps(it is
being verified that budget will only handle the
eight units in 200 wing, not the total of 19
units); ADA improvements in area 3; ADA
improvements to restrooms; replace plumbing
fixtures in restrooms; replace SS lines; replace
domestic water heater.

09-Complete

100

Blazier, Perez

Renovations at Blazier ES, Perez ES

Blazier ES: Resetting of floor drains. Perez ES:
Replacement of canopy bay lights; upgrade
exterior lighting.

09-Complete

100

Boone ES

Renovations at Boone ES

Replace circulation desk in library. Paint library
walls. Add lighting to library entrance. Replace
hvac system for MDF room. Renovate
classroom A7 & A8's restrooms for
accessibility. Replace ceiling and lighting in
kitchen. Replace sanitary sewer in kitchen.
Replace sump pumps in crawl space. Make
miscellaneous plumbing repairs.

08-Financial
Closeout

90

Bowie High School

Renovations and New Practice Field at Bowie
HS

Construction of sports/band practice fields at
Slaughter Lane property, and athletic field
restroom /storage facility; renovation of
student and public restrooms and CTE
classrooms; athletic training room addition;
general exterior & interior renovations. Bid
Pkgl: Theater restrooms complete Summer
2014 Bid Pkg2: Bleachers and sidewalks
complete Winter 2014 Bid Pkg3: Athletics
training room addition (complete Dec 2015),
renovations at Culinary Arts classroom, Family
Consumer Science classroom and installation
of epoxy flooring at pastry arts classroom
complete summer 2015. Bid Pkg4: Practice
fields package was submitted to City of Austin
for site development permit, and the variance
process will begin after comments are cleared;
Bids were received 1/21/2016; Estimated
construction completion dependent on permit
issue date.

09-Complete

100

Bowie High School

Renovations at Bowie HS

HVAC & ELECTRICAL RENOVATIONS AT BOWIE
HS: ( Package-1) Project scope involves
replacement of selected Air-conditioning
equipment and upgrade of Controls system.
Replacement of Hydronic piping in crawlspace
of 'A" Administration Building, 'B' Classroom
building and 'E' building at Bowie HS. SUMMER
2018 SCOPE ( ORIGINAL ) : Replacement of
Hydronic piping in the crawlspace of buildings
A and B is complete. As of August 6 the air-
conditioning system has been on-line and
cooling is provided to the campus. SUMMER
2019 SCOPE ( ADDITION ) :A new scope for
replacement of Hydronic piping in crawlspace
of Building 'E' was designed, permitted and
installed and operational prior to school start
on August 20, 2019.

05-Construction

95

8/2/2022

HVAC & ELECTRICAL RENOVATIONS AT BOWIE
HS: ( Package-1) Project scope involves
replacement of selected Air-conditioning
equipment and upgrade of Controls system.
Replacement of Hydronic piping in crawlspace
of 'A' Administration Building, 'B' Classroom
building and 'E' building at Bowie HS.

( Package-2 ) Fulfill scope in conjunction with
190042-BOWIE for replacement of selected Air4
conditioning units and upgrade of Controls
system in 'A' Administration building and 'B'
Academic Building.

Brentwood Elementary School

Renovations at Brentwood ES

Replace selected HVAC equipment in Wing
100, Wing 200, Rooms 330 & 304, Admin RTU.

07-Closeout

95

Brentwood, Bryker Woods

Renovations at Brentwood ES, Bryker Woods
ES

Brentwood: Replace door/frame at kitchen,
demo/replace partitions at one restroom,
install stage lift, replace gym light fixtures,
replace gym window system, modify gym
restroom doors, repair concrete apron/gutter
at kitchen loading dock, repair sidewalk.
Bryker Woods: Install ADA-accessible stage lift

08-Financial
Closeout

20




Brooke Elementary School

Renovations at Brooke ES

Replacement of six branch circuit panels,
replacement of exterior lighting, ADA
improvements, expansion of library lighting,
expansion of Health Services area,
replacement of fencing, replacement of
sanitary waste piping under kitchen, roof
repairs and drainage improvements in
courtyard area.

09-Complete

100

Brown Elementary School

Renovations at Brown ES

General exterior and interior renovations;
student and public restroom renovations;
HVAC, plumbing and electrical renovations.

09-Complete

100

Bryker Woods Elementary
School

Renovations at Bryker Woods ES

Replace selected HVAC equipment for
classrooms. Replace admin RTU. Replace
domestic water piping.

08-Financial
Closeout

90

Burger Athletic Complex

Replace Paving at Burger Activity Center

Repair and re-surface selected asphalt paving
area - NE corner

09-Complete

100

Burger Athletic Complex

Mechanical Work at Burger Athletic Complex

Installation of additional chiller capacity and
additional air handling units; replacement of
HVAC cold and hot water circulation piping,
circulation pumps, boiler, motor controllers, air
handlers and controls.

08-Financial
Closeout

20

Burger Athletic Complex

Renovations at Burger Athletic Complex

Concession & Restroom/ Locker room
renovations. Security updates / Stadium RR
ADA / finish upgrades, misc. finishes and
lighting upgrades, CCTV @ stadium

09-Complete

100

Burger, Saegert

Replace Paving at Saegert Bus Terminal and
Burger Center

Repair and re-surface selected asphalt paving
areas, including all paving work at Saegert Bus
Terminal and all work at Burger Athletic Center
except for northeast parking lot. Northeast
parking lot at Burger was project 140053-
BURGR, which is complete.

09-Complete

100

Burnet Middle School

Renovations at Burnet MS

Athletic field drainage/irrigation
improvements; parking lot/driveway
improvements; replacement of selected
windows; renovation of Career and Technical
Education labs/shops; general interior
renovations; installation of walk-in
cooler/freezer; HVAC/plumbing renovations.

09-Complete

100

Burnet, Murchison, Paredes

Resurface Running Tracks at BURNT, MURCH,
PARED

Repair/ Replace running track & field surfaces

08-Financial
Closeout

10

Campbell Elementary School

Renovations at Campbell ES

Replace 15 water source heat pumps deemed
most problematic. Original deficiency scope
and budget were not relevant.

08-Financial
Closeout

20

Campbell Elementary School

Renovations at Campbell ES

Repairs at concrete flatwork and asphalt --This
is a limited scope project: asphalt repair,
possible regrading of flatwork to improve
drainage at front entry and some sidewalk
repair. Worked to match scope to budget.

07-Closeout

15

Carruth Administration Center

Elevator Renovations at Carruth Admin. Ctr.

Renovations to elevators at Building A, two
phases.

09-Complete

100

Carruth Administration Center

Renovations at Carruth Administration Center

Replacement of Six Air-conditioning units in
the Board Room and adjacent corridor at CAC
were scheduled and completed during Spring
Break 2018.

08-Financial
Closeout

20

Casis Elementary School

Addition/Renovations at Casis ES

Addition of new art and multi-purpose room;
replacement of restroom partitions, floor
sinks, roof-top library HVAC, 200-wing HVAC
coil units; repair of wall damage; installation of
kitchen air curtain.

09-Complete

100

Central Warehouse

Cold Storage Addition at Central Warehouse

Construction of cold/frozen food storage
addition; electrical upgrades; HVAC
replacement, and roof repairs at the dry
storage warehouse.

09-Complete

100

Central Warehouse

Food Service Catering/Training Kitchen at the
Central Warehouse

Phase 2 (to project 170047-FS2CW): Food
Service Catering/Training Kitchen at the
Central Warehouse / Interior remodel to build
out the catering / test kitchen for Food Service

08-Financial
Closeout

Clayton Elementary School

Renovations at Clayton ES

Plant grass in SW play area, new canopy,
insulate the supply and return cooling water
lines in building, replace roof access ladder
with security ladder and lockable cage

09-Complete

100

Clifton Career Development
Center

HVAC Renovations at Clifton Career Dev. Ctr.

HVAC renovations; replacement of air
conditioning units serving cafeteria, welding
shop and laundry shop.

09-Complete

100

Cook Elementary School

Renovations at Cook ES

Roof renovations; public restroom renovations;
expansion/renovation to student health
services area; general exterior and interior
renovations; installation of walk-in
cooler/freezer; HVAC and plumbing
renovations.

08-Financial
Closeout

80

Covington Middle School

Renovations at Covington MS

Replace kitchen ceiling; replace six CW and HW
pumps; replace water source heat pumps; do
ADA upgrades in buildings A and B; do Career
and Technical Education upgrades in shop in
building C; replace part of the roof; add a new
walk in freezer; add safety cables to basketball
goal; install new ice machines; repair
underpinning. A separate project, 190052
Covington was created to replace the grease
trap and SS lines under the kitchen as required
by the Health Department.

08-Financial
Closeout

20

Cowan Elementary School

Renovations at Cowan ES

Install louvers to rooftop a/c units. Replace
condensing unit piping insulation.

08-Financial
Closeout

20

Crockett Early College High
School

Addition/Renovations at Crockett ECHS

Bid Pkg 1: Renovate Career and Technical
Education (CTE) classrooms; athletic practice
field restroom/storage facility; renovate
student and public restrooms; renovate
athletics areas; renovate general exterior and
interior areas Bid Pkg 2: Construct new
technology facility

07-Closeout

99

Crockett Early College High
School

Mechanical Work at Crockett ECHS

Repair of cooling tower; replacement of C.I.
boilers and HW pumps, and selected HVAC
central air stations; replacement of single zone
cooling roof top units.

08-Financial
Closeout

99

Crockett, Eastside Memorial,
McCallum

Resurface Running Tracks at COVTN, CRCKT,
ESMHS, MCCAL

This group project includes repair and
resurface of running tracks at Crockett,
Eastside Memorial & McCallum HS .

09-Complete

100

Cunningham Elementary School

Renovations at Cunningham ES

Repavement at west parking lot; student and
public restroom renovations; renovations at
kitchen; HVAC, plumbing and electrical
renovations.

09-Complete

100

Davis Elementary School

Renovations at Davis ES

Replace ceiling grids in MDF and adjacent
corridors; replace DDC controls; replace
kitchen grease trap; replace walk-in
freezer/cooler; bring kitchen up to code for
health permit; provide roof access between
building roof levels at Main Building and from
ground level to roof at annex building B.

09-Complete

100




Dawson Elementary School

Renovations at Dawson ES

Replacement and repairs of selected HVAC
equipment, controls, water source heat
pumps, selected exterior window systems,
interior lighting fixtures, domestic water
piping, kitchen ceilings; renovation at all
classrooms as required: finishes, lighting,
millwork, outlets, at gym restrooms to meet
accessibility requirements.

09-Complete

100

Delco Activity Center

Renovations at Delco Activity Center

Repair selected parking lot pavement areas
and perimeter sidewalks; upgrade fire and
intrusion alarm systems; HVAC renovations.

09-Complete

100

Delco Activity Center

Renovations at Delco Activity Center

Address drainage deficiencies and
modifications to storm drain system, including
modifications to flatwork at building entries

09-Complete

100

District-wide

Irrigation and drainage improvements at (15)
Middle Schools

Irrigation and Drainage improvements to
multiple Middle schools

09-Complete

100

District-wide, data center
equipment

Update Data Center Equipment

Replace data center equipment at CAC,
Crockett HS and Reagan HS.

09-Complete

100

District-wide, decks/portables

AISD District-Wide Partial Replacement of
Decks at Portables

District wide partial replacement of decks for
portables

07-Closeout

20

District-wide, gym floors

AISD District-Wide Replace carpet with
Taraflex at ES Gyms

District wide replacement of carpet with
Taraflex at school gyms.

07-Closeout

50

District-wide, kitchens

School Kitchen Drain Air Gap Requirements at
Forty-nine (49) Schools

Install kitchen drain sinks with compliant air
gaps in 49 schools and install grease traps at
Sunset Valley ES and Walnut Creek ES.

09-Complete

100

District-wide, libraries

AISD District-Wide (Library Furn., Casework,
etc.)

Purchase and Install Fixtures, Furniture and
Equipment (FFE) at AISD Libraries. 2021 Scope:
Update flooring in 10 libraries.

07-Closeout

100

District-wide, science
equipment

Science Equipment

Upgrade eye wash stations at middle and high
school science labs. Evaluate existing and
install new accessible eye wash at specified
middle and high school science classrooms.
Priority list of equipment, developed in
coordination with Charlie Gutierrez, AISD
Science Dept. Chair: 1. ADA eyewash stations,
2. Goggle cabinets, 3. Acid/base cabinets; 4.
Science tables. This project involves
assessment visits to 19 campuses and 248
rooms. Safety upgrades to middle and high
school science classrooms.

09-Complete

100

District-wide, solar

Solar Array Project - Phase 1 (Undesignated
Energy Project)

Solar Arrays Project - Phase 1: Installation of
solar arrays at four schools: Austin, Lanier
(now Navarro), Metz, and Uphaus Early
Childhood Center

08-Financial
Closeout

20

District-wide, traffic safety

AISD District-Wide Traffic Safety
Improvements

District Wide traffic improvements are
ongoing. Current work is 4 parking lots at
Eastside.

08-Financial
Closeout

20

Dobie Middle School

Addition/Renovations at Dobie MS

Addition/Renovations at Dobie MS: Food Lab
Kitchen addition and renovation. Plus admin,
Skills for Living Module labs, replace certain

HVAC air stations & duct work for central air.

09-Complete

100

Dobie, Webb

Resurface Running Tracks at DOBIE, & WEBB

Resurface Running Tracks at Webb at Dobie

08-Financial
Closeout

20

Doss Elementary School

Renovations at Doss ES

Replacement of: 3 rooftop HVAC units, roof
ladder, 2 pumps, and 3 fan coil units

09-Complete

100

Eastside Memorial Early College
High School

Renovations for Health Science Lab - Eastside
Memorial ECHS

Renovation and conversion of classrooms and
support spaces into a Health Science Lab

09-Complete

100

Eastside Memorial Early College
High School

Renovations for Audio/Visual Studio - Eastside
Memorial ECHS

Renovation and conversion of classrooms and
support spaces into an Audio/Visual (AV)
Studio.

09-Complete

100

Eastside Memorial Early College
High School

Renovations at Eastside Memorial ECHS

HVAC improvements; Gymnasium / Restroom
Renovations / Laundry Room Renovations /
Window replacement

09-Complete

100

Galindo Elementary School

Renovations at Galindo ES

Add accessible ramp to main entry, stage lift,
replace folding doors in gym, ADA upgrades to
restrooms, trim trees.

09-Complete

100

Garza Independence High
School

Renovations at Garza Independence HS

Replace all exterior windows; replace plumbing
fixtures; replace VCT in gym; replace ceramic
tile in rest rooms; replace boiler and install
new controls

09-Complete

100

Gorzycki Middle School

Addition/Renovations at Gorzycki MS

Upgrade skills for living module labs, add
safety cables to retractable basketball goals.
(HVAC work in Admin was completed before
this project was started)

07-Closeout

10

Govalle Elementary School

Renovations at Govalle ES

Expand Library and work room; General
exterior and interior ADA accessibility
renovations; HVAC, plumbing and electrical
renovations.

09-Complete

100

Graham Elementary School

Renovations at Graham ES

Parking lot improvements; general exterior
and interior renovations; public restroom
renovations; site drainage improvements.

09-Complete

100

Graham Elementary School

HVAC and Plumbing Renovations at Graham ES

HVAC renovations, replacement of two chillers
and one boiler, associated hydronic pumps and
piping, air handling unit and heat pumps.

09-Complete

100

Gullett Elementary School

Addition/Renovations at Gullett ES

Replacement of HVAC at admin; library
expansion; replacement of classroom and
building heat pumps, controls for air handling
units; replacement of selected roof areas and
repair where tree damage has occurred, roof
ladder installation; improvement of
accessibility at public use areas.

08-Financial
Closeout

99

Harris Elementary School

Addition/Renovations at Harris ES

Construction of multi-purpose classroom; roof
renovations; electrical and plumbing
renovations; renovation of special education
and public restrooms.

09-Complete

100

Harris Elementary School

Renovations at Harris ES

Replace 28 ground source heat pumps and
their associated heat transfer system.

08-Financial
Closeout

20

Hart Elementary School

Renovations at Hart ES

Renovations at Hart ES

09-Complete

100

Highland Park Elementary
School

Addition/Renovations at Highland Park ES

Phase 1: Construction of multi-purpose
classroom; expansion of library reading room
(Kencon) Phases 2 and 3: HVAC design that
was not constructed (Lym/EEA) Phase 4:
Improvements to site drainage system and re-
surfacing of parking lots and bus circle Phase 5:
Stage lift Phase 6: Landscaping

09-Complete

100

Hill Elementary School

Renovations at Hill ES

Three phases to this project. (1)Replacement
of gym lighting fixtures, select HVAC
components: ductwork blanket covers, piping
insulation, water pumps and motors, heat
pumps, and of plumbing fixtures in select
restrooms; (2)Replace grease trap; and
(3)Replace electrical switchgear.

09-Complete

100

House Park

Renovations at House Park

Repair and re-surfacing of parking lot; general
exterior and interior renovations at the
stadium; plumbing and electrical renovations.

09-Complete

100




Houston Elementary School

Renovations at Houston ES

Replacement of 10 existing central air handling
units, selected ductwork and piping, and
selected HVAC condensing units and coils,
installation of hail guards on roof-mounted
HVAC units at Building A. Replacement of eight
existing ground source single package heat
pumps with new DX package units,
replacement of one existing ground source
single package heat pump with new DX
package split system and condensing unit,
installation of controls for new HVAC
equipment,

08-Financial
Closeout

20

Houston Elementary School

Renovations at Houston ES

Installation of a ramp to the stage within the
cafeteria and renovation of cafeteria area
restrooms, two classroom restrooms and
administrative staff restrooms to be ADA
compliant at Building A. Replacement of
electrical distribution panels in selected
locations, refinishing of exterior hollow metal
doors and frames, and replacement of exterior
hollow metal door and north mechanical room
at Building A.

08-Financial
Closeout

20

Jordan ES

Addition/Renovations at Jordan ES

Classroom addition, site improvements,
restroom partitions, sidewalk, replace controls
system on air handling units, repair heat pump,
replace kitchen freezer condenser.

08-Financial
Closeout

20

Joslin Elementary School

Renovations at Joslin ES

Replace HVAC equipment. Replace ceilings.
Replace exterior sanitary sewer. Improve ADA
accessibility.

08-Financial
Closeout

99

Kealing Middle School

Renovate Foods lab at Kealing MS

Renovate one classroom for FCS curriculum

09-Complete

100

Kealing MS

Renovations at Kealing MS

Renovations at Kealing MS -Roof
Improvements

09-Complete

100

Kealing MS

Renovations at Kealing MS

Kitchen renovations - Renovate kitchen ceiling
and lighting + overhead door at loading dock.
Restrooms - Renovation of restroom at
classroom 101. Other - Renovate
administration, computer lab, basketball goals,
CTE lab / shops, stair tread.

07-Closeout

95

Kiker Elementary School

Renovations at Kiker ES

Install zone controls, replace heat pumps, new
underground drainage connected to existing
downspouts, classroom renovations.

07-Closeout

50

Kocurek Elementary School

Renovations at Kocurek ES

Repair damage at soffit; improve accessibility
at public use and student areas; locate and
correct roof leaks; repair parking lot.

09-Complete

100

Kocurek Elementary School

Mechanical Work at Kocurek ES

Replacement of kitchen freezer piping
insulation, circulation water pumps and
motors, and of water source heat pumps
serving kitchen, library, administration and 400
classroom wing.

09-Complete

100

Lamar Middle School

Renovations at Lamar MS

Replace single zone roof top unit; replace
controls system on air handling units; repair
cooling tower; replace C.I. boilers; replace
hydronic heating units; replace chillers and
condensing units and replace the R22 coil for
split system in gym.

08-Financial
Closeout

20

Lamar Middle School

Addition/Renovations at Lamar MS

Repair irrigation system; replace dock
bumpers; replace selected windows;
repair/replace damaged brick; renovate Career
and Technical Education labs; renovate Food
Lab; replace branch circuit electrical
distribution panels in selected locations;
replace sanitary sewer piping and vent piping
in selected locations; install safety cables on
retractable basketball goals and repair/refinish
selected concrete block walls.

08-Financial
Closeout

Langford Elementary School

Addition/Renovations at Langford ES

Construction of multi-purpose classroom and
parking; student restroom renovations;
general interior renovations; electrical and
plumbing renovations.

09-Complete

100

Langford Elementary School

Mechanical Work at Langford ES

Replacement of selected HVAC air handlers, CI
boiler and hot water pumps, ductwork for
thirteen central station air handling units and
air cooled condensers and condensing coils.

09-Complete

100

LASA, LBJ, Paredes, Small

Renovations at Johnson (LBJ) HS and LASA,
Paredes MS, Small MS

LBJ/LASA — Construct restrooms and outside
storage space accessible to athletic practice
fields; renovate training room; create athletics
laundry area; upgrade electrical system in
selected areas. Replace selected HVAC central
air stations; ductwork for central station air
handling units in selected areas; grease trap in
kitchen; accordion dividers in selected
classrooms; sidewalks in selected locations;
repair/replace roofing in selected areas.
Renovate classroom for computer lab; upgrade
media studio; improve ADA compliant student
accessibility within building. Paredes MS —
Construct storage for gym. Install site lighting;
security fencing around HVAC equipment; roof
gutters and downspouts in selected areas;
kitchen exhaust hood. Repair site drainage in
courtyard; HVAC cooling tower and replace
pumps; ADA accessible shower. Repair/
replace roofing in selected areas; selected
HVAC piping and insulation. All - Install safety
cables on basketball goals; technology
upgrades.

08-Financial
Closeout

75

Lee Elementary School

Addition/Renovations at Lee ES

Addition/Renovations: PH1 - Auditorium
improvement, HVAC improvements,
administration expansion / renovation, replace
select floor finishes. PH2 - 4 Classroom
addition with utility upgrades.

07-Closeout

98

Linder Elementary School

Renovations at Linder ES

Roof renovations; public restroom renovations;
installation of walk-in cooler/freezer;
replacement of selected exterior and interior
door assemblies; replacement of kitchen
ceiling system.

09-Complete

100

Linder Elementary School

HVAC Renovations at Linder ES

HVAC renovations including replacement of
Ground Source Heat Pumps (GSHP) and five
chilled water Air Handling Units (AHU).

09-Complete

100

Lively Middle School

Renovations at Lively MS

Fulmore is now Lively. Bid Pkg 1 - Remove and
replace cooling tower, chillers, pumps and
piping. Bid Pkg 2 - Replace electrical
distribution panel; renovations at HVAC, gym;
repair and replace selected windows.

09-Complete

100

Maplewood Elementary School

Renovations at Maplewood ES

Repair of selected exterior brick, sidewalk and
roofing areas; replacement of supply, sanitary
piping and vents; renovations at art room;
improve accessibility at public and restricted
areas. Additional A/E amendment has been
issued for additional T & B services

07-Closeout

97




Martin Middle School

Renovations at Martin MS

Replace selected HVAC equipment in Building
A. Improve ADA accessibility in public areas.
Replace lighting in selected areas. Renovate
spaces for CTE technology. Address moisture
at gym. Add storage for athletics. Repair
cabling for basketball backboards.

07-Closeout

99

Mathews Elementary School

Renovations at Mathews ES (Bid Pkg 1)

Improve site drainage system at front of main
building Repair and refinish interior plaster
walls and refinish adjacent drywall partitions is
selected classrooms

09-Complete

100

Mathews Elementary School

Renovations at Mathews ES (Bid Pkg 2)

Install roof access ladder / Install electric
drinking fountains in select locations / Improve
ADA compliant public accessibility within
building / Improve restroom ventilation /
Install shower in P.E. office at gymnasium /
Replace flush valves at select water closets /
Replacement of HVAC units in classrooms

09-Complete

100

McBee, Wooten

Renovations at McBee ES, Wooten ES

Window installation, construction of
restrooms; ADA improvements; --McBee ES,
Wooten ES Additional scope related to
wastewater pipe as required by CoA.

09-Complete

100

McCallum High School

Addition/Renovations at McCallum HS

Renovation of Food Lab and the Life Skills
Classrooms (Special Education). Replacement
of floors and ceiling throughout the school.
Renovation of restrooms by the gym. Some
HVAC equipment replacement. The renovation
of the weight room into the girls' new athletic
locker room. Construction of a new weight
room and new outside restrooms and a
storage room below the new weight room.

09-Complete

100

Means YWLA

Repairs/Renovation at Means YWLA for a
Young Women's Leadership Academy

Repairs/Renovation at Means YWLA for a
Young Women's Leadership Academy

09-Complete

100

Menchaca Elementary School

Addition/Renovations at Menchaca ES

Construction of multi-purpose classroom;
student and public restroom renovations;
general interior renovations; HVAC
replacement at admin area.

08-Financial
Closeout

70

Mendez Middle School

Mendez MCC

Replace the Main Electrical Distribution Panels
and MCC.

09-Complete

100

Mendez Middle School

Renovations at Mendez MS

Upgrade Skills for Living Module labs, CTE Food
Lab and kitchens, theater seating and
restrooms; install new ice machine, locker
room baskets, and gym safety cables; improve
practice field irrigation and drainage; improve
accessibility at public use and student areas;
replace heat pump unit.

09-Complete

100

Mendez Middle School

Roof Replacement at Mendez MS

Replace Roof for Buildings A, B, & C.

09-Complete

100

Metz Elementary School

Addition/Renovations Metz ES

Renovation/expansion of administration area
for student health services; renovation of
student restrooms; general exterior and
interior renovations; HVAC, plumbing and
electrical renovations.

09-Complete

100

Metz Elementary School

Replace Roofing at Metz ES

Roofing replacement and repairs.

09-Complete

100

Mills Elementary School

Addition/Renovations at Mills ES

Multi-purpose classroom addition (2
classrooms); replace mechanical duct work at
workroom; install louvers to rooftop units

07-Closeout

50

Multiple

Add Fire Suppression Systems in the Data
Centers at CRCKT and REAGN

Add fire suppression to Reagan and Crockett
data centers

09-Complete

100

Multiple

Facility Condition and Educational Suitability
Assessment

Provide facility condition and educational
suitability assessment.

09-Complete

100

Multiple

Solar Array Project - Phase 2 at BOONE,
GLNDO, KOCRK, PARED

Installation of Solar Arrays at the following
schools: 1) Parades MS, 2) Galindo ES, 3)
Kocurek ES, 4) Boone ES.

08-Financial
Closeout

20

Multiple

ESPC -Energy Savings Performance Contract

Select energy optimization scope items at
various selected campuses.

07-Closeout

75

Multiple

Portable Demolition at Various Campuses

Portable Demolition at Various Campuses

05-Construction

10

12/20/2022

Contract is executed.

Murchison Middle School

Addition/Renovations at Murchison MS

Expansion of cafeteria; public restroom
renovations; athletic field drainage and
irrigation improvements; renovation of Career
and Technical Education (CTE) labs/shops;
installation of walk-in cooler/freezer; HVAC
and plumbing renovations.

08-Financial
Closeout

20

Murchison Middle School

Replace Roofing at Murchison MS

Roofing replacement and repairs.

09-Complete

100

Navarro Early College High
School

Renovations at Navarro ECHS

Renovations to CTE classrooms/labs;
construction of addition to ag barn;
renovations in P.E. and athletics areas;
installation of walk-in cooler; HVAC, plumbing
and electrical renovations.

09-Complete

100

Navarro Early College High
School

Replace Roofing at Lanier ECHS (Now Navarro)

Roofing replacement and repairs

09-Complete

100

Nelson Field

Renovations at Nelson Field

Renovations to repair and resurface parking
lots, replacement of select exhaust fans, hard
ceilings, domestic water boilers, HVAC pumps,
exterior door assemblies, interior lighting,
sectional doors, plumbing faucets, fixtures,
lavatories and domestic water lines.

09-Complete

100

Nelson Field

Repair/Replace Turf at Nelson Field

Replace artificial turf (carpet)

09-Complete

100

Norman-Sims Elementary
School

Addition/Renovations at Norman-Sims ES

Replace HVAC equipment in wing 200. Replace
AHU 2. Replace sanitary sewer lines for wing
100. Install wheel chair lift at stage. Replace
visitor counter in front office. Renovating
special needs restroom in wing 100. Replacing
sidewalks for ADA accessibility at entrances.

08-Financial
Closeout

90

Northeast Early College High
School

Renovations at Reagan ECHS (now Northeast)

Renovations to Career and Technical Education
classrooms/labs; roofing renovations; student
and public restroom renovations; general
interior renovations; installation of walk-in
cooler; HVAC, plumbing and electrical
renovations.

09-Complete

100

0. Henry Middle School

Renovations at O. Henry MS

Replacement of selected light fixtures, kitchen
ceiling, piping insulation, select HVAC units,
piping insulation; repair floor crack at
administration area; improvements at CTE
labs/shops; install safety cables at gym
basketball goals. *M&O project scope (and
M&O funding) has been added to the Bond
project scope.Work in project 151113-OHNRY
has been transferred into this project.

09-Complete

100

0. Henry, Travis, Bailey,
Mendez Field Events

Repair/Re-surface Running Tracks with Civil
Work at Bailey, Mendez, O. Henry and Travis
HS

Resurfacing of the field event areas (long jump
& high jump) at all campuses. Repairs were
made on the running tracks and the pole vault
runways were resurfaced at the high schools
only.

08-Financial
Closeout

20

Oak Hill Elementary School

Addition/Renovations at Oak Hill ES

Install elec. outlets, kitchen hood, ceiling tile;
replace electrical branch and motor control
panels, select lighting fixtures in classrooms,
gym and stage; replace select floor coverings;
renovation at Special Ed restrooms; add health
services restroom and canopy walkway;
improve stage accessibility; replace kitchen
sanitary waste piping, grease trap.

08-Financial
Closeout

20




Oak Hill Elementary School

Renovations at Oak Hill ES

Building A: Scope of work shall include
replacement of HVAC heated and chilled water
pumps and motors, install variable frequency
drive motor controllers on HVAC equipment,
replace selected HVAC air handling units and
associated ductwork. Building B: Replace
selected HVAC system units.

09-Complete

100

Oak Springs Elementary School

Renovations at Oak Springs ES

Roof renovations; replacement of selected
windows; replacement of accordion door
dividers in selected classrooms; installation of
below-grade waterproofing in selected areas.

09-Complete

100

Oak Springs Elementary School

HVAC, Electrical and Plumbing Renovations at
Oak Springs ES

HVAC, plumbing and electrical renovations to
include replacement of ground source heat
pumps with DX units and replacement of GSHP
outside air units in the 200 wing with DX units.

09-Complete

100

Odom Elementary School

Addition/Renovations at Odom ES

Mechanical unit replacement; 2 classroom
addition; remodeling entry canopy; ADA for
stage

08-Financial
Closeout

90

Ortega Elementary School

Renovations at Ortega ES

Kitchen renovations, Library renovations,
Parking lot resurfacing

09-Complete

100

Palm Elementary School

Renovations at Palm ES

ADA parking and curb ramps, driveway repair,
ADA signage, renovating three restrooms for
ADA-compliance, ADA stage lift, replace boiler

09-Complete

100

Patton Elementary School

Addition/Renovations Patton ES

Construction of two multi-purpose classrooms
(Phase Il), student and public restroom
renovations; HVAC, plumbing and electrical
renovations (Phase ).

09-Complete

100

Pease Elementary School

Renovations at Pease ES

Refinish select interior wood window sills;
repair main entrance porch ceiling; install
storage units in art and music rooms; install
below grade waterproofing and french drain
system at eastern end of building.

09-Complete

100

Pease Elementary School

MEP Work at Pease ES

HVAC, ELECTRICAL & PLUMBING
RENOVATIONS AT PEASE ES - PHASE 2: Replace
exterior lighting, water piping from meter to
building; replace HVAC system components:
condensing units, water piping and insulation,
heat exchanger, louvers, controls, ductwork,
water and heat pumps, exhaust fans, packaged
terminal AC units; install cooling tower to
replace ground well cooling system.

09-Complete

100

Pease, Pleasant Hill Annex,
Sims, Walnut Creek

Roof Replacement Work at Pease ES,Pleasant
Hill Annex, Sims ES, Walnut Creek ES

Replacement of built-up roofing material at
noted deficiencies; installation of roof access
ladders.

09-Complete

100

Pecan Springs Elementary
School

Additions and Renovations at Pecan Springs ES

Replace Electrical Distribution Panels. Repair
wall damage in custodial closet. Replace
Condensing unit at the listed rooms. Construct
ADA ramp in cafeteria. Expand and Renovate
Administration Area and Cafeteria, including
RRs. Provide recycling container on grounds.
Replace built-in cabinets and countertops in
selected areas.

08-Financial
Closeout

20

Pillow Elementary School

Addition/Renovations at Pillow ES

Expansion of library; roofing renovations;
renovation of special education and public
restrooms; renovation of selected doors.

09-Complete

100

Pleasant Hill Elementary School

Cooling Tower Replacement at Pleasant Hill

Pleasant Hill ES: Replace cooling tower.

09-Complete

100

Pleasant Hill, Pleasant Hill
Annex

Renovations at Pleasant Hill ES and Pleasant
Hill Annex

Pleasant Hill ES: Replace water source heat
pumps; increase capacity of exhaust fans at
custodial closets, improve safety, ADA
accessibility and parking lot lighting; misc.
nurse office, restroom and interior
renovations; repair bollard; increase capacity
of exhaust fans at electrical, custodial closets.
Pleasant Hill Annex: Replace elec. branch
panels, select int/ext light fixtures; replace
sanitary waste piping, pipe insulation and
HVAC hail louvers.

07-Closeout

99

Reilly Elementary School

Renovations at Reilly ES

Replace selected windows; replace gymnasium
sound system; replace selected classroom
sinks, faucets and drinking fountains; replace
casework in selected classrooms; replace
ceiling tile and grid system in cafeteria; install
exhaust fan in PTA storage room; replace
selected water source heat pump HVAC units;
replace stage/ theatre lighting and stage
curtains; replace PA system; install technology
upgrades.

09-Complete

100

Ridgetop Elementary School

Renovations at Ridgetop ES

Repair of exterior brick wall, expansion joint
and flashing; replacement of Library carpet;
improve accessibility to public use areas; repair
roof drainage and install ladders.

09-Complete

100

Ridgeview Alternative Learning
Center

Renovations at Ridgeview ALC

Roof and gutter renovations;
repair/replacement of wall panels in selected
areas; replace toilet partitions in selected
restrooms; replace selected exterior and
interior doors and windows; selected flooring
repairs; bleacher replacement.

09-Complete

100

Ridgeview Alternative Learning
Center

HVAC Renovations at Ridgeview ALC

HVAC renovations to include replacement of
the #2 chiller with two air cooled chillers;
replacement of two boilers, piping, pumps;
upgrade of controls; upgrade of electrical;
construction of a small mechanical room.

08-Financial
Closeout

20

Rodriguez Elementary School

Addition/Renovations at Rodriguez ES

Multi-purpose classroom addition (2
classrooms), Install louvers to all rooftop
package units

07-Closeout

99

Rosedale School

Renovations at Rosedale School

Student restroom renovations; HVAC and
plumbing renovations. 2008 Bond Contingency
Funded Additional Scope: Upgrades to
walkways; installation of new metal canopy;
installation of hoist system.

09-Complete

100

Saegert Bus Terminal

Renovations at Saegert Bus Terminal

Overhead doors, restroom partitions, replace
radiant heating system, 110v receptacles with
110v GFCl, building exhaust fans

09-Complete

100

Sanchez Elementary School

Renovations at Sanchez ES

Replace HVAC air handlers in mech'l rooms
and HVAC wall console units. Replace exterior
lighting at exterior entrances.

09-Complete

100

Service Center

Equipment Replacement

Replacement of 'Gasoline Dispensers' and
'Automotive Hydraulic Lifts' at Service Center.

07-Closeout

95

Service Center

Addition/Renovations at Service Center - Bldg
& Grds

Renovate/Add Admin area, Renovate/Add
shop area, add parking,

09-Complete

100

Sims Elementary School

Renovations at Sims ES

Renovations at 22 classrooms; install 2 rooftop
HVAC units; improve accessibility at public and
student use areas; repairs at parking lot. New
staff restroom.

09-Complete

100




Small Middle School

Renovations at Small MS

Replace lights, inside and out; replace two art
room sinks and cabinetry; replace eight gym ac
units; replace piping insulation; replace cooling
tower chem distribution box; replace
ductwork; install wshps; install new chiller,
install new fluid cooler as existing one isn't
working any longer; install water treatment
equipment for heating water system.

09-Complete

100

Southeast Bus Terminal

Southeast Bus Terminal Charging Stations

Installation of Charging Stations

03-Design

TBD

St. Elmo Elementary School

Renovations at St. Elmo ES

Renovations at eight classrooms; install
electrical outlets at classrooms in 100 and 300
wings; improve site water drainage; repair
sidewalks; replacement of the water source
single package heat pumps in 300 wing;
improve accessibility at public use areas;
relocation of dumpsters.

09-Complete

100

Summitt Elementary School

Renovations at Summitt ES

New toilet addition; ADA renovations to toilet
rooms at cafeteria/gym; exterior painting and
misc. repairs; replacement of sanitary sewer
piping under kitchen.

09-Complete

100

Summitt Elementary School

HVAC Renovations at Summitt ES

Project entails replacement of selected HVAC
equipment: heat pumps, chilled water and hot
water pumps, boiler, expansion tank.

09-Complete

100

Sunset Valley Elementary
School

Replace Roofing at Sunset Valley ES

Roofing replacement and repairs.

09-Complete

100

Sunset Valley Elementary
School

Renovations at Sunset Valley ES

Upgrade and repair select HVAC components,
circulation pumps, piping and insulation;
expansion of nurse's station, gym office;
construct gym storage; improve accessibility to
stage; repair sidewalks; repair settlement
crack.

09-Complete

100

Sunset Valley Elementary
School

Abatement & Material Replacement at Sunset
Valley

Abatement of flooring and pipe insulation.

09-Complete

100

Supernode Group

Electrical Generator Replacements at Six
GAATN Supernode Locations

Replacement of emergency electrical
generators at two supernode Greater Austin
Area Telecommunications Network (GAATN)
locations at CAC and Reagan HS, and upgrade
automatic transfer switching systems at six
supernode locations.

09-Complete

100

Travis Early College High School

Renovations at Travis ECHS

Computer lab, counselors' area renovation,
new athletic training room and laundry;
student health services area expansion; new
athletic field restroom/storage; general
interior, HVAC, roof and plumbing renovations;
replace cooling towers.

Travis Early College High School

CTE Makerspace Renovations at Travis ECHS

08-Financial
Closeout

20

Welding Shop Renovation of approximately
4,500 sq. ft. of existing classroom/darkroom
space into a shop, photography studio, art
classroom, & MakerSpace classroom.
Complete with lighting, power, technology,
vacuum dust collection system, sinks, &
interior finishes. Exterior renovations to
convert a concrete walkway into a loading
dock with metal railings & exterior rolling door,
windows, & grilles.

09-Complete

100

Travis Early College High School

HVAC/Ventilation at Travis ECHS Gym

HVAC in Gym

09-Complete

100

Travis Heights Elementary
School

Renovations at Travis Heights ES

Renovation of restrooms; replacement of
ceiling system in gymnasium.

09-Complete

100

Travis Heights Elementary
School

HVAC and Plumbing Renovations at Travis
Heights ES

HVAC and plumbing renovations: install air
cooled chiller, boiler, hot and chilled water
piping and pumps; replace ground source heat
pumps, sanitary sewer vent piping and AC
ductwork; and upgrade electrical systems

09-Complete

100

Webb Middle School

Renovations at Webb MS

Parking and driveway improvements;
renovation of Career and Technical Education
labs/shops; general interior and public
restroom renovations; HVAC, plumbing and
electrical renovations; kitchen equipment
improvements.

08-Financial
Closeout

80

Webb Middle School

Replaced Roofing at Webb MS

Roofing replacement and repairs.

09-Complete

100

Widen Elementary School

Renovations at Widen ES

Stage lift, 4 ADA RR upgrades, misc. finishes,
HVAC grilles, and hardware

08-Financial
Closeout

20

Williams Elementary School

Renovations at Williams ES

Repair damaged exterior wall, repair ceiling in
kitchen, install partition classroom, replace
folding partition and address various ADA
improvements (including admin. Area,
cafeteria and adult restrooms). Summer 2018:
Renovation of two restrooms (to meet
ADA/TAS) and the music room and new wheel
chair lift to stage.

09-Complete

100

Williams Elementary School

Renovations at Williams ES

Replace Classroom heat pumps & building heat
pumps; replace CW & HW water pumps and
motors; replace cooling-heating water piping
and replace ductwork for central station air
handling units.

09-Complete

100

Winn Elementary School

Renovations at Winn ES

Renovate existing office and library to create
new office administration area, new nurse's
office, new teacher's work area, new
conference room, new counselor's office, and
new adult restrooms. Remove folding
partitions between classrooms, install new
hard walls between class rooms; install new
folding partition in cafeteria, new chair lift and
a new elevator. Construct 5,000 sq. ft. library

09-Complete

100

Wooldridge Elementary School

Renovations and Loop Drive at Wooldridge ES

Civil and parking improvements (parking lot,
rain garden).

09-Complete

100

Wooldridge Elementary School

HVAC and Plumbing Renovations at
Wooldridge ES

Replacement of HVAC equipment including
centrifugal chiller, cooling tower, air handling
units, hydronic pumps and associated
ductwork and piping.

09-Complete

100

Wooten Elementary School

Renovations at Wooten ES

Reroofing over the three sections of the school

09-Complete

100

Wooten Elementary School

Renovations at Wooten ES (HVAC)

HVAC RENOVATIONS: Replacement of selected
air-conditioning equipment, removal of
abandoned air-conditioning equipment,
providing new controls system

09-Complete

100

Zavala Elementary School

Renovations at Zavala ES

Replacement of windows in kitchen and other
selected areas, repairs of exterior walls &
sidewalks, replacement of selected exterior
and interior doors, replacement of marble
restroom partitions, ceiling repairs,
replacement of HVAC along with piping and
condensing lines and units, ADA improvements
and renovation of selected classrooms.

08-Financial
Closeout

20

Zilker Elementary School

Renovations at Zilker ES

ADA Renovations at (2) Classroom Restrooms
Repair cracking in masonry at the tower of the
Incinerator Building Mechanical unit
replacement throughout school Plumbing
replacement at various locations Roof
replacement

08-Financial
Closeout

99




