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T. A. Brown
Project # 190002-BROWN
Current Budget 28,856,000 12,103,697 40,959,697 12,103,697 28,856,000 40,959,697
Actuals 12,001,220 16,387,637 28,388,857
Commitments 293,116 94,772 387,888
Balance (190,639) 12,373,591 12,182,952
Menchaca
Project # 190003-MNCHC
Current Budget 32,742,000 23,000,000 55,742,000 23,000,000 32,742,000 55,742,000
Actuals 23,017,342 9,034,080 32,051,422
Commitments - 153,881 153,881
Balance (17,342) 23,554,039 23,536,697
Bowie
Project # 190010-BOWIE
Current Budget 76,827,000 10,000,000 86,827,000 10,000,000 76,827,000 86,827,000
Actuals 10,000,000 60,408,601 70,408,601
Commitments - 8,949,738 8,949,738
Balance - 7,468,661 7,468,661

Total Bond Amounts
Current Budget
Actuals
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138,425,000 45,103,697 183,528,697
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Notes:
All numbers are as of March 31, 2022, taken from Tririga. Since prior bonds are involved.
Numbers may not add due to rounding.




