Previous Bond Authorized Support for 2017 Bond Projects

CONSTRUCTION COSTS BUDGET AMENDMENTS
Unallocated Program Program
. Budgets 2017 elTil4[i1:{-\[a"A Contingency Total Current 2008 Bond 2013 Bond 2017 Bond Total for Project
Projects Budget
Bond Alloc Less Alloc More
than $50k than $50k
T. A. Brown
Project # 190002-BROWN
Current Budget 28,856,000 12,103,697 40,959,697 12,103,697 28,856,000 40,959,697
Actuals 12,001,220 16,387,682 28,388,902
Commitments 293,116 (47,618) 245,498
Balance (190,639) 12,515,936 12,325,297
Menchaca
Project # 190003-MNCHC
Current Budget 32,742,000 23,000,000 55,742,000 23,000,000 32,742,000 55,742,000
Actuals 23,000,000 9,052,072 32,052,072
Commitments - 135,889 135,889
Balance - 23,554,039 23,554,039
Bowie
Project # 190010-BOWIE
Current Budget 76,827,000 10,000,000 86,827,000 10,000,000 76,827,000 86,827,000
Actuals - 2,257,863 2,257,863
Commitments 10,000,000 69,195,747 79,195,747
Balance - 5,373,390 5,373,390

Total Bond Amounts
Current Budget
Actuals
Commitments
Balance

138,425,000

45,103,697 183,528,697 22,103,697
12,001,220
10,293,116

(190,639)

23,000,000
23,000,000

138,425,000
27,697,617
69,284,018
41,443,365

183,528,697
62,698,837
79,577,134
41,252,726

Notes:

All numbers are as of July 31, 2022, taken from Tririga. Since prior bonds are involved.
Numbers may not add due to rounding.




