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Previous Bond Authorized Support for 2017 Bond Projects
CONSTRUCTION COSTS BUDGET AMENDMENTS
Unallocated Program Program
) Budgets 2017 WeCL[i1:-,[a"M Contingency Total Current 2008 Bond 2013 Bond 2017 Bond Total for Project
Projects Budget
Bond Alloc More
than $50k

T. A. Brown

Project # 190002-BROWN
Current Budget 28,556,000 12,103,697 40,659,697 12,103,697 28,556,000 40,659,697
Actuals 12,103,697 16,499,182 28,602,879
Commitments - 4,386 4,386
Balance - 12,052,432 12,052,432

Menchaca

Project # 190003-MNCHC
Current Budget 32,152,000 23,000,000 55,152,000 23,000,000 32,152,000 55,152,000
Actuals 23,000,000 9,140,365 32,140,365
Commitments - - -
Balance - 23,011,635 23,011,635

Bowie

Project # 190010-BOWIE
Current Budget 85,368,925 10,000,000 95,368,925 10,000,000 85,368,925 95,368,925
Actuals 10,000,000 68,462,659 78,462,659
Commitments - 2,996,277 2,996,277
Balance - 13,909,989 13,909,989

Total Bond Amounts
Current Budget 146,076,925 45,103,697 191,180,622 22,103,697 23,000,000 146,076,925 191,180,622
Actuals 22,103,697 23,000,000 94,102,206 139,205,903
Commitments 3,000,663 3,000,663
Balance 48,974,056 48,974,056

Notes:
All numbers are as of September 30, 2022, taken from Tririga. Since prior bonds are involved.
Numbers may not add due to rounding.



