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Proposed 2022 Bond Budget-to Actual (a/o July 31, 2023)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial J::iiﬁtzi)lzz Actuals Commitments Balance
Proposition A
Modernization Full Projects:
Allison Elementary 56,093,606 42,628,343 24,188 206,184 42,397,971
Andrews Elementary 38,685,616 29,373,221 - 53,300 29,319,921
Barrington Elementary 38,686,157 29,366,079 - - 29,366,079
Burnet Middle School 157,515,834 118,817,850 5,103 61,547 118,751,200
Harris Elementary 56,093,690 42,620,860 1,613 79,165 42,540,082
Houston Elementary 56,094,328 42,335,092 46,288 - 42,288,804
Langford Elementary 39,653,095 30,097,902 - - 30,097,902
Linder Elementary 56,093,739 42,638,403 31,113 5,532 42,601,758
Oak Springs Elementary 47,499,918 36,083,978 - 47,500 36,036,478
Pecan Springs Elementary 47,499,812 36,090,532 45,103 5,721 36,039,708
Sadler Means YWLA 101,916,842 77,409,628 - 72,000 77,337,628
Nelson Bus Terminal 18,584,000 14,011,469 - - 14,011,469
Travis Early College High School 251,455,962 194,715,455 28,300 58,742 194,628,413
Wooldridge Elementary 38,686,155 29,330,101 - - 29,330,101
Wooten Elementary 39,653,337 29,900,483 13,137 46,600 29,840,746
Subtotal Modernization Full Projects: 1,044,212,091 $ 795,419,396 $ 194,845 $ 636,291 $ 794,588,260
Modernization Phased Projects:
Anderson High School 45,576,452 31,888,368 - 129,970 31,758,398
Austin High School 39,999,647 27,668,470 - - 27,668,470
Crockett Early College High School 65,345,218 46,702,337 - 168,468 46,533,869
Dobie Middle School 36,186,775 27,562,157 - - 27,562,157
Hill Elementary 29,999,621 22,853,493 - - 22,853,493
LBJ Early College High School 115,685,422 84,387,486 - 9,600 84,377,886
Martin Middle School 60,999,930 45,964,067 - 115,600 45,348,467
McCallum High School 64,999,525 46,645,126 - 96,134 46,548,992
Navarro Early College High School 60,000,017 42,864,166 - - 42,864,166
Northeast ECHS / International High School 116,686,347 85,757,992 - 117,380 85,640,612
0. Henry Middle School 61,000,226 45,952,579 - - 45,952,579
Subtotal Modernization Phased Projects: 696,479,180 | $ 508,246,241 | $ -s 637,152 | $ 507,609,089
Subtotal Modernization Projects $ 1,740,691,271 $ 1,303,665,637 194,845 $ 1,273,443 $ 1,302,197,349
Targeted Projects:
Mental Health Center:
Brown Elementary 132,000 118,631 - - 118,631
Eastside Early College High School 8,988,857 6,987,758 - - 6,987,758
Govalle Elementary 132,103 120,322 - - 120,322
Norman-Sims Elementary 131,639 119,886 - - 119,886
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Proposed 2022 Bond Budget-to Actual (a/o July 31, 2023)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial stﬁtzzlz: Actuals Commitments Balance
Subtotal Mental Health Center: 9,384,599 | $ 7,346,597 | $ - s - 7,346,597
Open Concept:
Cook Elementary 14,507,425 9,651,415 42,805 541,377 9,067,233
Oak Hill Elementary 18,375,508 14,106,577 32,606 701,539 13,372,432
Odom Elementary 9,188,130 6,519,187 41,186 348,529 6,129,472
Williams Elementary 16,925,019 12,973,153 97,807 587,319 12,288,027
Subtotal Open Concept: 58,996,082 | $ 43,250,332 | $ 214,404 | $ 2,178,764 40,857,164
Renovations without Secure Vestibule:
Bear Creek Elementary 13,999,757 10,617,625 - - 10,617,625
Liberal Arts and Science Academy 28,398,484 19,027,073 - - 19,027,073
Murchison Middle School 3,193,377 2,605,881 - - 2,605,881
Sanchez Elementary 591,738 505,301 - - 505,301
Saegert Bus Terminal 1,000,000 945,440 - - 945,440
Subtotal Renovations without Secure Vestibule: 47,183,356 | $ 33,701,320 | $ - s - 33,701,320
Secure Vestibule:
Akins Early College High School 15,742,434 9,540,860 - - 9,540,860
Anita Coy (ALC) 621,959 493,465 - - 493,465
Bailey Middle School 7,461,109 5,842,152 - - 5,842,152
Baldwin Elementary 2,504,961 2,012,292 - - 2,012,292
Baranoff Elementary 5,063,700 3,995,629 - - 3,995,629
Barton Hills Elementary 873,112 724,607 - - 724,607
Becker Elementary 872,038 728,552 - - 728,552
Bedichek Middle School 3,961,000 3,147,992 - - 3,147,992
Blackshear Elementary 4,111,832 3,209,382 - - 3,209,382
Blanton Elementary 5,168,915 4,052,548 - - 4,052,548
Blazier Elementary K-3 545,028 447,915 - - 447,915
Boone Elementary 3,001,425 2,380,679 - - 2,380,679
Bowie High School 24,755,800 16,408,149 - - 16,408,149
Bryker Woods Elementary 5,846,143 4,540,587 - - 4,540,587
Campbell Elementary 1,184,635 955,358 - - 955,358
Casey Elementary 6,112,001 4,760,560 - - 4,760,560
Clayton Elementary 2,118,238 1,712,104 - - 1,712,104
Clifton Center 13,000,228 9,985,068 - - 9,985,068
Covington Middle School 22,933,488 17,605,870 - - 17,605,870
Cowan Elementary 832,997 700,585 - - 700,585
Cunningham Elementary 1,971,219 1,575,666 - - 1,575,666
Davis Elementary 6,198,740 3,440,370 - - 3,440,370
Dawson Elementary 1,277,142 1,032,662 - - 1,032,662
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Proposed 2022 Bond Budget-to Actual (a/o July 31, 2023)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial Jz;'d:ftzzlzz Actuals Commitments Balance
Galindo Elementary 10,510,069 8,165,646 - 8,165,646
Gus Garcia YMLA 4,583,246 3,603,485 - 3,603,485
Garza Independence High School 2,603,309 1,320,822 - 1,320,822
Gorzycki Middle School 2,283,262 1,891,886 - 1,891,886
Graham Elementary 12,499,396 9,507,145 - 9,507,145
Guerrero Thompson Elementary 2,480,674 1,994,561 449,998 1,544,563
Gullett Elementary 2,849,758 825,852 67,889 757,963
Hart Elementary 3,678,230 2,926,144 - 2,926,144
Highland Park Elementary 13,219,341 8,868,811 - 8,868,811
Jordan Elementary 5,000,362 3,946,390 - 3,946,390
Joslin Elementary 3,434,917 1,397,516 - 1,397,516
Kealing Middle School 3,429,176 2,790,407 - 2,790,407
Kiker Elementary 1,554,112 1,278,873 - 1,278,873
Kocurek Elementary 1,780,765 1,438,288 - 1,438,288
Lamar Middle School 1,048,408 905,035 - 905,035
Lee Elementary 519,760 447,056 - 447,056
Lively Middle School 3,179,267 1,742,990 - 1,742,990
Maplewood Elementary 987,019 815,424 - 815,424
Mathews Elementary 558,601 474,343 - 474,343
McBee Elementary 6,183,100 3,648,957 - 3,648,957
Mendez Middle School 19,175,133 14,742,336 - 14,742,336
Mills Elementary 1,193,142 996,923 - 996,923
Ortega Elementary 13,025,058 9,502,840 - 9,502,840
Overton Elementary 1,757,293 1,424,546 - 1,424,546
Padron Elementary 2,471,987 1,330,966 - 1,330,966
Palm Elementary 4,718,272 3,708,366 - 3,708,366
Paredes Middle School 5,082,573 4,005,195 - 4,005,195
Patton Elementary 4,284,708 3,390,626 - 3,390,626
Perez Elementary 999,682 828,704 - 828,704
Pickle Elementary 4,937,116 2,740,608 - 2,740,608
Pillow Elementary 2,474,897 1,969,774 - 1,969,774
Pleasant Hill Elementary 2,167,098 1,730,895 - 1,730,895
Reilly Elementary 4,950,107 3,855,600 - 3,855,600
Ridgetop Elementary 5,215,209 4,062,928 - 4,062,928
Rodriguez Elementary 5,634,979 3,291,065 4,270 3,286,795
Small Middle School 244,550 223,610 4,210 219,400
St. Elmo Elementary 5,897,572 3,048,707 - 3,048,707
Summitt Elementary 983,495 829,872 - 829,872
Sunset Valley Elementary 1,250,600 1,024,003 - 1,024,003
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Proposed 2022 Bond Budget-to Actual (a/o July 31, 2023)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial J::iiﬁtzi)lzz Actuals Commitments Balance
Travis Heights Elementary 2,999,930 2,383,624 - - 2,383,624
Uphaus Early Childhood Center 715,942 597,112 - - 597,112
Walnut Creek Elementary 4,040,845 1,139,947 - - 1,139,947
Webb Middle School 12,669,976 7,332,773 - - 7,332,773
Widen Elementary 6,160,033 3,595,776 - - 3,595,776
Winn Montessori 5,846,381 3,843,037 - - 3,843,037
Zavala Elementary 4,232,845 2,072,505 - - 2,072,505
Zilker Elementary 1,064,987 880,076 - - 880,076
Subtotal Secure Vestibule: 342,735,326 241,835,097 - s 526,367 241,308,730
Non Campus Projects:
Bus Replacement Plan 25,736,000 25,249,590 - 17,233,850 8,015,740
Athletic - Turf Fields - 36,848,000 - - 36,848,000
Land for Future SE Elementary School 5,000,000 4,701,500 - - 4,701,500
Food Services - Kitchen Equipment - 29,209,843 - - 29,209,843
Future SE HS Planning and Design 800,000 748,880 - - 748,880
Planning and Design Studies 2,500,000 2,348,750 - - 2,348,750
Dispersed Dining - Vending 150,000 147,165 - - 147,165
Musical Instruments 5,000,000 4,905,500 - - 4,905,500
Subtotal Non Campus Projects: 39,186,000 104,159,228 -s 17,233,850 86,925,378
Undesignated:
Doors and Locks Security Improvements 5,000,000 4,701,500 - - 4,701,500
Special Education Inclusion Improvements and Cameras 15,200,000 14,300,720 - - 14,300,720
Furniture 3,500,000 3,289,850 - - 3,289,850
HVAC and Other Building
Deficiencies 25,000,000 18,842,106 - - 18,842,106
Middle and High School Athletic
Facility Repairs 9,800,000 7,383,090 - - 7,383,090
Outdoor Learning Spaces and/or Activity Spaces 4,700,000 3,538,287 - - 3,538,287
Roofing 9,250,000 6,968,454 - - 6,968,454
Security Fencing 5,000,000 3,764,454 - 584,652 3,179,802
Universal Design Improvements 400,000 372,440 - - 372,440
Subtotal Undesignated: 77,850,000 63,160,901 - s 584,652 62,576,249
Subtotal Targeted Projects 575,335,363 493,453,475 20,523,633 472,715,438
Non Construction-Prop A:
Program Management - 389,755,231 5,597,243 71,730,525 312,427,463
Program Contingency - 129,093,277 - - 129,093,277
Subtotal Non Construction-Prop A $ 518,848,508 5,597,243 71,730,525 441,520,740
Total Proposition A $ 2,316,026,634 2,315,967,620 6,006,492 93,527,601 2,216,433,527
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Proposed 2022 Bond Budget-to Actual (a/o July 31, 2023)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial Jz;'d:ftzzlzz Actuals Commitments Balance
Proposition B
Campus Technology:
Blazier Elementary K-3 223,972 223,972 - - 223,972
Blazier Elementary 4-6 920,000 920,000 - - 920,000
Brentwood Elementary 589,000 589,000 - - 589,000
Casis Elementary 592,000 592,000 - - 592,000
Doss Elementary 713,000 713,000 - - 713,000
Menchaca Elementary 658,000 658,000 - - 658,000
Ann Richards SYWL 866,000 866,000 - - 866,000
Rosedale School 371,000 371,000 - - 371,000
Districtwide Network Upgrades - - - 30,000 (30,000)
Akins Early College High School 2,161,566 2,161,566 - - 2,161,566
Allison Elementary 226,394 226,394 - - 226,394
Anderson High School 1,831,548 1,831,548 - - 1,831,548
Andrews Elementary 177,384 177,384 - - 177,384
Anita Coy (ALC) 102,041 102,041 - - 102,041
Austin High School 1,922,353 1,922,353 - - 1,922,353
Bailey Middle School 809,891 809,891 - - 809,891
Baldwin Elementary 612,039 612,039 - - 612,039
Baranoff Elementary 738,300 738,300 - - 738,300
Barrington Elementary 171,843 171,843 - - 171,843
Barton Hills Elementary 440,888 440,888 - - 440,888
Bear Creek Elementary 458,243 458,243 - - 458,243
Becker Elementary 500,962 500,962 - - 500,962
Bedichek Middle School 726,000 726,000 - - 726,000
Blackshear Elementary 377,168 377,168 - - 377,168
Blanton Elementary 588,085 588,085 - - 588,085
Boone Elementary 513,575 513,515 - - 513,515
Bowie High School 2,233,200 2,233,200 - - 2,233,200
Brown Elementary - 1,694 - - 1,694
Bryker Woods Elementary 402,857 402,857 - - 402,857
Burnet Middle School 539,166 539,166 - - 539,166
Campbell Elementary 333,365 333,365 - - 333,365
Casey Elementary 509,999 509,999 - - 509,999
Clayton Elementary 638,762 638,762 - - 638,762
Clifton Center 244,772 244,772 - - 244,772
Cook Elementary 477,575 477,575 - - 477,575
Covington Middle School 697,512 697,512 - - 697,512
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Proposed 2022 Bond Budget-to Actual (a/o July 31, 2023)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial Jz;‘iiftza(‘)lzz Actuals Commitments Balance
Cowan Elementary 540,003 540,003 - - 540,003
Crockett Early College High School 1,421,782 1,421,782 - - 1,421,782
Cunningham Elementary 453,781 453,781 - - 453,781
Davis Elementary 597,260 597,260 - - 597,260
Dawson Elementary 382,858 382,858 - - 382,858
Dobie Middle School 656,225 656,225 - - 656,225
Eastside Memorial HS 729,143 729,143 - - 729,143
Galindo Elementary 493,931 493,931 - - 493,931
Gus Garcia YMLA 414,754 414,754 - - 414,754
Garza Independence High School 337,691 337,691 - - 337,691
Gorzycki Middle School 1,137,738 1,137,738 - - 1,137,738
Govalle Elementary 444,897 444,897 - - 444,897
Graham Elementary 486,604 486,604 - - 486,604
Guerrero Thompson Elementary 534,326 534,326 - - 534,326
Gullett Elementary 562,242 562,242 - - 562,242
Harris Elementary 186,310 186,310 - - 186,310
Hart Elementary 531,770 531,770 - - 531,770
Highland Park Elementary 589,659 589,659 - - 589,659
Hill Elementary 715,379 715,379 - - 715,379
Houston Elementary 275,672 275,672 - - 275,672
Jordan Elementary 532,638 532,638 - - 532,638
Joslin Elementary 394,083 394,083 - - 394,083
Kealing Middle School 1,138,824 1,138,824 - - 1,138,824
Kiker Elementary 676,888 676,888 - - 676,888
Kocurek Elementary 526,235 526,235 - - 526,235
Lamar Middle School 1,073,592 1,073,592 - - 1,073,592
Langford Elementary 278,905 278,905 - - 278,905
Liberal Arts and Science Academy 1,249,516 1,249,516 - - 1,249,516
LBJ Early College High School 842,578 842,578 - - 842,578
Lee Elementary 505,240 505,240 - - 505,240
Linder Elementary 279,261 279,261 - - 279,261
Lively Middle School 1,061,733 1,061,733 - - 1,061,733
Maplewood Elementary 459,981 459,981 - - 459,981
Martin Middle School 446,070 446,070 - - 446,070
Mathews Elementary 430,399 430,399 - - 430,399
McBee Elementary 427,900 427,900 - - 427,900
McCallum High School 1,549,475 1,549,475 - - 1,549,475
Sadler Means YWLA 227,158 227,158 - - 227,158
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Proposed 2022 Bond Budget-to Actual (a/o July 31, 2023)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial Jz;'d:ftzzlzz Commitments Balance
Mendez Middle School 376,867 376,867 376,867
Mills Elementary 688,858 688,858 688,858
Murchison Middle School 1,125,623 1,125,623 1,125,623
Navarro Early College High School 1,446,983 1,446,983 1,446,983
Norman-Sims Elementary 382,361 382,361 382,361
Northeast ECHS / International High School 1,169,653 1,169,653 1,169,653
O'Henry Middle School 768,774 768,774 768,774
Oak Hill Elementary 613,492 613,492 613,492
Oak Springs Elementary 122,082 122,082 122,082
Odom Elementary 428,870 428,870 428,870
Ortega Elementary 382,942 382,942 382,942
Overton Elementary 472,707 472,707 472,707
Padron Elementary 547,013 547,013 547,013
Palm Elementary 439,728 439,728 439,728
Paredes Middle School 706,427 706,427 706,427
Patton Elementary 686,292 686,292 686,292
Pecan Springs Elementary 157,188 157,188 157,188
Perez Elementary 497,318 497,318 497,318
Pickle Elementary 418,884 418,884 418,884
Pillow Elementary 468,103 468,103 468,103
Pleasant Hill Elementary 451,902 451,902 451,902
Reilly Elementary 409,893 409,893 409,893
Ridgetop Elementary 437,791 437,791 437,791
Rodriguez Elementary 453,021 453,021 453,021
Sanchez Elementary 504,262 504,262 504,262
Small Middle School 1,102,450 1,102,450 1,102,450
St. Elmo Elementary 406,428 406,428 406,428
Summitt Elementary 676,505 676,505 676,505
Sunset Valley Elementary 491,400 491,400 491,400
Travis HS 754,038 754,038 754,038
Travis Heights Elementary 542,070 542,070 542,070
Uphaus Early Childhood Center 397,058 397,058 397,058
Walnut Creek Elementary 529,155 529,155 529,155
Webb Middle School 640,024 640,024 640,024
Widen Elementary 449,967 449,967 449,967
Williams Elementary 452,981 452,981 452,981
Winn Montessori 369,619 369,619 369,619
Wooldridge Elementary 231,845 231,845 231,845
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Proposed 2022 Bond Budget-to Actual (a/o July 31, 2023)

Stadiums & Athletic Complexes:

Proposition C

CONSTRUCTION COSTS TOTALS TO DATE
Budget a/o
Projects Initial Actuals Commitments Balance

! July 31, 2023
Wooten Elementary 297,663 297,663 - - 297,663
Zavala Elementary 395,155 395,155 - - 395,155
Zilker Elementary 500,013 500,013 - - 500,013
Subtotal Undesignated: $ 69,354,366 | $ 69,356,000 | $ -|s 30,000 | $ 69,326,000

Central Office Staff Devices:

Central Office Devices: 6,185,000 6,185,000 2,629,504 3,482,119
Total PropositionB $ 75,539,366 75,541,000 2,659,504 72,808,119

Subtotal Non Construction-PropC $
Total PropositionC $

2022 Bond Total Amount $

47,434,000 $

2,439,000,000 $

Burger Athletic Complex 4,767,000 3,676,366 - - 3,676,366
Delco Activity Center 15,000,000 11,340,709 - - 11,340,709
Nelson Field 25,000,000 19,301,337 - - 19,301,337
Noack Sports Complex 2,667,000 2,054,636 - - 2,054,636
Subtotal Undesignated: S 47,434,000 | $ 36,373,048 | $ -s -s 36,373,048
Non Construction-Prop C:
Program Management - 8,283,354 - - 8,283,354
Program Contingency 2,834,978 2,834,978

11,118,332
47,491,380
2,439,000,000

- - 11,118,332
. - 47,491,380
6,079,869 96,187,105 2,336,733,026

Notes:
All numbers are as of July 31, 2023.

Numbers may not add due to rounding.
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